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Image caption: Artist impression of the upgrade at
Concord High School

Investing in our schools

As part of the NSW Government's plan to rebuild public education, the NSW Budget is delivering
record education funding, including $3.6 billion for new and upgraded schools in Western Sydney.
This targeted investment will ensure growing communities get access to a world-class public
education.

Project overview

The Concord High School upgrade will provide 40 new permanent classrooms across 3 new
buildings, to replace existing demountables, and will include:

32 new classrooms

specialist classrooms and learning spaces for visual arts, performing arts and PDHPE

a new support learning unit with 3 classrooms

new front facing administration and staff facilities

a new school hall

relocation of the library administration and demolition of walls to create more space for
students and programs

removal of 17 demountables.

Move in date for Concord High School confirmed

While external works are still progressing, we are excited to confirm that Blocks J (the new hall), K
and L of this important project are nearly finished. Over the next few weeks, the team will be
putting the finishing touches on the landscaping, relocating school resources and working with
school staff in anticipation of welcoming students to their new spaces on Day 1 Term 1, Monday 2
February 2026.

Planning for the removal of the existing demountables is underway and expected to be completed
in Term 1, 2026.
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Progress summary

Construction on the interiors of Block J is continuing and nearing completion.
Landscaping works surrounding the new buildings is now complete.

Occupation Certificate for Blocks L and K has been received to enable the school’s decant
activities to commence prior to the completion of Term 4.

Work in progress

Nearly all of the new buildings are complete, with internal works nearing completion.
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Work at Block J is nearly complete Landscaping work for new courtyard

Arriving at school

The main entrance for the school on Stanley Street will be relocated approximately 30 metres east
from the existing entry. Other parking and pedestrian access will continue as they were for Term 4.

There will be no changes to pick up and drop off as per previous arrangements.
Working hours

Work will continue onsite within the approved construction hours of 7 am to 5 pm Monday to Friday,
and 8 am to 5 pm on Saturdays. No work will be undertaken on Sundays or public holidays, unless
otherwise advised.

More information

If you have any queries or concerns about this project, you can contact School
Infrastructure during business hours via the contact details listed below. School
Infrastructure will be closed from Thursday 25 December 2025 at 12 pm to Monday
12 January 2025 at 9 am, inclusive, in line with the NSW Government shut down
period. You can continue to contact us during this time, and we will get back to you
when we return in 2026.

To find out more about the project visit edu.nsw.link/CHSUpgrade or scan the QR code.
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