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Introduction

1.1

1.2

Commission

DFP has been commissioned by School Infrastructure NSW (SINSW) to prepare a Staging
Report for upgrades to Kingscliff High School approved under SSD 8744305 and in
accordance with Conditions A9 — A16 of the consent.

Purpose of this Report

This report addresses the requirements of SSD 8744305 for a Staging Report pursuant to
Conditions A9 — A16 of the consent, to enable the works approved under the consent to be
occupied in stages, subject to multiple Crown Certificates.

As per the conditions of consent in relation to the staging of works, the following is required to
be included in this report (condition No. A10):

A10. The Staging Report must:

(a) if staged construction is proposed, set out how the construction of the whole of the project
will be staged, including details of work and other activities to be carried out in each stage
and the general timing of when construction of each stage will commence and finish;

(b) if staged operation is proposed, set out how the operation of the whole of the project will
be staged, including details of work and other activities to be carried out in each stage and
the general timing of when operation of each stage will commence and finish (if relevant)
(refer Section 4 of this Staging Report);

(c) specify how compliance with conditions will be achieved across and between each of the
stages of the project (refer Section 5 and Appendix 2 of this Staging Report); and

(d) set out mechanisms for managing any cumulative impacts arising from the proposed
staging (refer Section 4.2 of this Staging Report).

This Staging Report provides the required details for the staged occupation of the
development approved under SSD 8744305. No staged construction is proposed.
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2 Project Background

21 Project Description and Approvals

On 3 November 2021, the (then) Department of Planning, Industry and Environment granted
development consent to State Significant Development Application (SSDA) No. 8744305 for
upgrades to the existing Kingscliff High School. The approval includes the following works:

Partial demolition of an administration building, carpark area, pathways and internal
demolition of existing learning spaces;

Construction of a new two-storey creative and performing arts building;
Construction of an amenities building;
Construction of a covered outdoor learning area (COLA);

Alterations to existing buildings to provide refurbished learning spaces, upgraded food
technology unit, new seniors learning area and new staff and administration facilities;
and

Associated works include tree removal, revised car parking and local infrastructure
upgrades.
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3 Staging of the SSD Occupation

3.1 Outline of Stages

Occupation of the Project will be delivered in sequence over ten (10) stages. The general
sequencing of occupation is outlined in Table 1 below.

The various stages of works/occupation are detailed on plans prepared by Richard Crookes
Constructions. Copies of these plans are appended to this Staging Report.

Table 1 Occupation Stages

Stage  Facilities subject to occupation Indicative timing Figure reference
1 e Building A extension: ground floor Quarter 3, 2023 Figure 1
e Building C refurb: middle ground and first Figure 1
2a floor Quarter 4, 2023 Figure 2
e Building C refurb: mid-west ground and first Figure 1
2b floor Quarter 1, 2024 Fioure 2
e Hall door 9
2c e Building C refurb: west ground and first floor | Quarter 2, 2024 :;:g:: ;
2d e Building C refurb: east ground and first floor | Quarter 3, 2024 E:g:: ;
3 e Building G refurb: ground floor (food tech Quarter 1, 2024 Figure 1
rooms)
e Landscaping .
4 «  Front entry Quarter 1, 2024 Figure 1
5 e Building O refurb: ground and first floor Quarter 2, 2024 E:g::: ;
6 *  Car park works Quarter 3, 2024 Figure 1
e Bicycle parking
e External pavement,
Pedestrian refuges and Kerb works Figure 1
7 e Koala Offset planting Quarter 3, 2024 Figure 3
e Waste enclosure

Figure 1 to Figure 3 below shows the proposed sequencing of occupation by the school.
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3  Staging of the SSD Occupation
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Figure 2 Proposed first floor occupation staging plan
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3  Staging of the SSD Occupation
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Figure 3  Proposed pedestrian works occupation staging plan
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Operation and Impacts

4.1

4.2

Cumulative Impacts

The project will be carried out in ten (10) stages in accordance with the Staging Plans at
Appendix 1 and as described in Table 1.

The staging of occupation/use for the new facilities will reduce the cumulative impacts
associated with construction compared to delivering occupation/use of the project through a
single stage.

All environmental outcomes assessed, managed, and conditioned by SSD 8744305 will
remain as approved, but for their staging.

All on-site management measures arising from the carrying out of site occupation/use over
stages have been addressed. There are no cumulative impacts that require further
assessment.

Site Access and Safety

School operations will continue through all occupation stages.

No alteration to the access and safety arrangements approved as per the terms of SSD
8744305 is required.

School functions will be decanted into temporary and permanent locations across the school
throughout the construction phase to minimise disruptions to learning while safely separating
building works from school activities.

Construction fencing will be installed between operational parts of the school and the
construction works to prevent unauthorised access.
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5 Addressing Conditions of Approval

5.1 Consistency Across Stages

SSD 8744305 sets out a range of conditions which apply prior to the commencement of
occupation.

This Staging Report details how the works and activities approved under SSD 8744305 can
be carried out over ten (10) stages. As the various conditions of consent will apply to the site
differently depending on when occupation/use occurs, it is necessary to address how the
conditions of approval will be actioned to ensure that there is certainty for all parties and that
the original intent and safeguards of the consent are achieved.

5.2 Condition Compliance

A Staging Matrix for conditions of approval has been prepared (Appendix 2). This matrix
outlines how each condition will be implemented across each stage of occupation (as outlined
in this Staging Report).

It is intended that the Staging Matrix for conditions of approval will be utilised by a Crown
Certifier for the purpose of issuing Crown Certificates (for each Stage of occupation/use) and
fulfilling the requirements of each condition as Stages are completed.
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SSD 21691A | Upgrades to Kingscliff High School
Appendix 2 — Staging Matrix for Conditions of Approval

Condition  Description Stage Phase Comment
Administrative Conditions
A1-A39 | - N/A | Throughout No change required for occupation staging
Prior to Commencement of Construction
Prior to . . .
B1-B39 - N/A Construction No change required for occupation staging
During Construction
During . . .
C1-C43 - N/A Construction No change required for occupation staging
Prior to Commencement of Operation
At least one month before commencement of operation, the date of commencement of the operation of the development must be notified to the Planning Secretary in writing. If the operation of the Pre- Notice to be submitted prior to occupation of
D1 development is to be staged, the Planning Secretary must be notified in writing at least one month before the commencement of each stage, of the date of commencement and the development to be All Occupation all stapes P
carried out in that stage. P 9
D2 Prior to commencement of operation, the Applicant must provide the Certifier with documented evidence that the products and systems used in the construction of external walls including finishes and 1, 2a, 2b, Pre- Applicable to all stages of occupation involving
claddings such as synthetic or aluminium composite panels comply with the requirements of the BCA. 2c,2d,3&5 | Occupation works to external walls
. . . . " . . o . 1, 2a, 2b, Pre- Applicable to all stages of occupation involving
D3 The Applicant must provide a copy of the documentation given to the Certifier to the Planning Secretary within seven days after the Certifier accepts it. 2¢,2d,385 | Occupation works to external walls
Prior to the commencement of operation, works-as-executed drawings signed by a registered surveyor demonstrating that the stormwater drainage and finished ground levels have been constructed Pre-
D4 as approved, must be submitted to the Certifier. A CCTV inspection of the stormwater pipes and sewerage system that are to be dedicated to Council as public infrastructure including joints and 6 . Applicable to occupation of Stage 6
N - N " 3 Occupation
junctions must be submitted to Council to demonstrate that the standard of the system is acceptable.
The installation of warm water systems and water cooling systems (as defined under the Public Health Act 2010) must comply with the Public Health Act 2010, Public Health Regulation 2012 and Part 11.2a 2b Pre- Aoplicable to all stages of occupation involvin
D5 1 (or Part 3 if a Performance-based water cooling system) of AS/NZS 3666.2:2011 Air handling and water systems of buildings — Microbial control — Operation and maintenance and the NSW Health 2. ’Zd 3 &’5 Occupation PP water cognnection wgrks 9
Code of Practice for the Control of Legionnaires’ Disease. re P
Prior to the commencement of operation, the Applicant must submit evidence from a suitably qualified practitioner to the Certifier that demonstrates that installed lighting associated with the
D6 development achieves the objective of minimising light spillage to any adjoining or adjacent sensitive receivers and: 6 Pre- Applicable to occupation of car park onl
(a) complies with the latest version of AS 4282-2019 - Control of the obtrusive effects of outdoor lighting (Standards Australia, 1997); and Occupation PP P P Y
(b) has been mounted, screened and directed in such a manner that it does not create a nuisance to surrounding properties or the public road network.
Prior to commencement of operation, the Applicant must provide evidence to the satisfaction of the Certifier that the installation and performance of the mechanical ventilation systems complies with: 1 2a 2b Pre- Applicable to all stages of occupation of
D7 (a) AS 1668.2-2012 The use of air-conditioning in buildings — Mechanical ventilation in buildings and other relevant codes; and Py . PP ag P
" " . 2c,2d,3&5 | Occupation buildings
(b) any dispensation granted by Fire and Rescue NSW.
D8 If window systems to be used are not openable or are required to remain closed in order to satisfy the requirements of the Noise and Vibration Impact Assessment, dated 27 July 2021 and prepared 1, 2a, 2b, Pre- Applicable to all stages of occupation of
by Acoustic Works, then a system of mechanical ventilation complying with the relevant provisions of the Building Code of Australia must be installed to service the buildings. 2c,2d,3&5 | Occupation buildings
Prior to the commencement of operation, the Applicant must submit evidence to the Certifier that the noise mitigation recommendations in the assessment undertaken under condition B24 have been Pre- Evidence of appropriate noise mitigation
D9 incorporated into the design of mechanical plant and equipment to ensure the development will not exceed the project specific noise criteria identified in the Noise and Vibration Impact Assessment, 3 o . actions to be submitted to certifier prior to
i ccupation " S
dated 27 July 2021 and prepared by Acoustic Works. occupation of the final buildings works stage
D10 Prior to commencement of occupation, a Fire Safety Certificate must be obtained for all the Essential Fire or Other Safety Measures forming part of this consent. A copy of the Fire Safety Certificate 1, 2a, 2b, Pre- Applicable to all stages of occupation of
must be submitted to the relevant authority and Council. The Fire Safety Certificate must be prominently displayed in the building. 2c,2d,3&5 | Occupation buildings
Prior to the commencement of occupation of the relevant parts of any new or refurbished buildings, a Structural Inspection Certificate or a Compliance Certificate must be submitted to the Certifier. A
D11 copy of the Certificate with an electronic set of final drawings (contact approval authority for specific electronic format) must be submitted to the approval authority and the Council after: 1, 2a, 2b, Pre- Applicable to all stages of occupation of
(a) the site has been periodically inspected and the Certifier is satisfied that the structural works is deemed to comply with the final design drawings; and 2¢,2d,3&5 | Occupation buildings
(b) the drawings listed on the Inspection Certificate have been checked with those listed on the final Design Certificate/s.
Prior to ?he cgmmencement of operation, the'- App]icant isto obtair) a certificate from a'suitably quali_fied tradgsperson, certifying that any kitc'hen, fgod storage arjd food prepgration areas usgd in ' Applicant to obtain food safety certificate prior
connection with the sale of food have been fitted in accordance with the AS 4674 Design, construction and fit-out of food premises and provide evidence of receipt of the certificate to the satisfaction Pre- . :
D12 of the Certifier 3 Occupation to the operation of refurbished food tech
Note: Any applicable approvals are to be obtained from Council. spaces
Prior to the commencement of operation, the Applicant must engage a suitably qualified and experienced expert to prepare a Post-Construction Dilapidation Report. This Report must:
(a) ascertain whether the construction works created any structural damage to public infrastructure by comparing the results of the Post-Construction Dilapidation Report with the Pre-Construction
Dilapidation Report required by condition B5 of this consent; Post-Construction Dilapidation Report to be
D13 (b) have, if it is decided that there is no structural damage to public infrastructure, the written confirmation from the relevant public authority that there is no adverse structural damage to their 7 Pre- prepared prior to the occupation of the final
infrastructure (including roads). Occupation stage to ensure all potential damage caused
(c) be submitted to the Certifier; has been addressed
(d) be forwarded to Council for information; and
(e) be provided to the Planning Secretary when requested.
Unless the Applicant and the relevant public authority agree otherwise, the Applicant must:
(a) repair, or pay the full costs associated with repairing, any public infrastructure that is damaged by carrying out the construction works; and/or Pre- Applicant to address any damage prior to the
D14 (b) relocate, or pay the full costs associated with relocating any infrastructure that needs to be relocated as a result of the development; and/or 7 o : occupation of the final stage to ensure all
g . . ccupation N
(c) pay compensation for the damage as agreed with the owner of the public infrastructure. potential damage caused has been addressed
Note: This condition does not apply to any damage to roads caused as a result of general road usage or otherwise addressed by contributions of this consent.




SSD 21691A | Upgrades to Kingscliff High School
Appendix 2 — Staging Matrix for Conditions of Approval

Condition  Description Stage Phase Comment
D15 Prior to the commencement of operation, the cost of repairing any damage caused to Council or other Public Authority’s assets in the vicinity of the Subject Site as a result of construction works 7 Pre- A[;[;I::Lapr:ﬁtgnagfd tr::sﬁ:g?’s‘::;:'%ee%gzrréoatlre
associated with the approved development must be met in full by the Applicant. Occupation potential damage caused has been addressed
Where a pre-construction survey has been undertaken in accordance with condition B8 prior to the commencement of operation the Applicant must engage a suitably qualified and experienced expert
to undertake a post-construction survey and prepare a Post-Construction Survey Report. This Report must:
(a) document the results of the post-construction survey and compare it with the preconstruction survey to ascertain whether the construction works caused any damage to buildings surveyed in
accordancg with condition B8; _— . Applicant to undertake post-construction
D16 (b) be prov_lded to the owner of the relevant buildings surveyed; 7 Pre- _ survey prior to the occupation of the final stage
(c) be provider to the Certifier; and Occupation to ensure all works are captured
(d) be provided to the Planning Secretary when requested.
(e) Where the Post-Construction Survey Report determines that damage to the identified property occurred as a result of the construction works, the Applicant must repair, or pay the full costs
associated with repairing the damaged buildings, within an agreed timeline between the owner of the identified property and the Planning Secretary. Alternatively, the Applicant may pay compensation
for the damage as agreed with the property owner.
D17 Prior to the commencement of operation or other timeframe agreed in writing by the Planning Secretary, evidence must be submitted to the Certifier that demonstrates that the works approved under 7 Pre- Applicable to Stage 7 of occupation
condition B27 have been completed to the satisfaction of the relevant roads authority. Occupation
Prior to the commencement of operation or other timeframe agreed in writing by the Planning Secretary, evidence must be submitted to the Certifier that demonstrates that the works approved under
condition B28 have been completed to the satisfaction of the relevant roads authority.
Note: -
D18 « Approval must be obtained for roadworks under section 138 of the Roads Act 1993. 7 Occlzr:ation Applicable to Stage 7 of occupation
« All costs associated with the proposed road and pathway upgrade works must be borne by the Applicant.
« In accordance with Section 4.42 of the Environmental Planning and Assessment Act 1979, an approval under Section of the 138 Roads Act 1993 cannot be refused if it is necessary for carrying out state significant development
that is authorised by a development consent and is substantially consistent with the consent.
Prior to the commencement of operation, the Applicant must complete the pedestrian infrastructure upgrade works approved under condition B29 to the satisfaction of the relevant road authority.
Note:
« Approval must be obtained for roadworks under section 138 of the Roads Act 1993. Pre- i i
p1e . A’/;pcosts associated with the proposed road and pathway upgrade works must be borne by the Applicant. 7 Occupation Applicable to Stage 7 of occupation
« In accordance with Section 4.42 of the Environmental Planning and Assessment Act 1979, an approval under Section of the 138 Roads Act 1993 cannot be refused if it is necessary for carrying out state significant development
that is authorised by a development consent and is substantially consistent with the consent.
D20 Prior to the commencement of operation or other timeframe agreed in writing by the Planning Secretary, evidence must be submitted to the Certifier that demonstrates that works associated with the 6 Pre- Applicable to Stage 6 of occupation
reconfiguration of the car park to create 99 parking spaces on site have been completed. Occupation
Prior to the commencement of operation, compliance with the following requirements for secure bicycle parking and end-of-trip facilities must be submitted to the Certifier:
(a) the provision of a minimum 90 bicycle and scooter parking spaces;
(b) the layout, design and security of bicycle facilities must comply with the minimum requirements of the latest version of AS 2890.3:2015 Parking facilities - Bicycle parking, and be located in easy to
access, well-lit areas that incorporate passive surveillance; Pre- " .
D21 (c) the provision of end-of-trip facilities for staff; and 6 Occupation Applicable to Stage 6 of occupation
(d) appropriate pedestrian and cyclist advisory signs are to be provided. Note: All works/regulatory signposting associated with the proposed development shall be at no cost to the relevant roads
authority.
Note: A/I);vorks/regulatury signposting associated with the proposed development shall be at no cost to the relevant roads authority.
Prior to the commencement of operation, all required School Zone signage, speed management signage and associated pavement markings must be installed, inspected by TfNSW and handed over Pre-
D22 to TINSW. 7 Occupation Applicable to Stage 7 of occupation
Note: Any required approvals for altering public road speed limits, design and signage are required to be obtained from the relevant consent authority.
D23 The Applicant must maintain records of all dates in relation to installing, altering and removing traffic control devices related to speed. 7 Occzrpee;tion Applicable to Stage 7 of occupation
Prior to the commencement of operation, a School Transport Plan (STP), must be submitted to the satisfaction of the Planning Secretary. The plan must:
(a) be prepared by a suitably qualified consultant in consultation with Council and TINSW;
(b) include arrangements to promote the use of active and sustainable transport modes, including:
(i) objectives and modes share targets (i.e. Site and land use specific, measurable and achievable and timeframes for implementation);
(ii) specific tools and actions to help achieve the objectives and mode share targets;
(iii) details regarding the methodology and monitoring/review program to measure the effectiveness of the objectives and mode share targets, including the frequency of monitoring and the
requirement for travel surveys to identify travel behaviours of users of the development.
(c) include operational transport access management arrangements, including:
(i) detailed pedestrian analysis including the identification of safe route options to identify the need for management measures such as staggered school start and finish times to ensure students
and staff are able to access and leave the Site in a safe and efficient manner during school start and finish; The School Transport Plan relies upon the
(ii) the location of all car parking spaces on the school campus and their allocation (i.e. staff, visitor, accessible, emergency, etc.); Pre- completion of public domain works (proposed
D24 (iii) the location and operational management procedures of the drop-off and pick-up parking, including staff management/traffic controller arrangements; 7 Occupation in Stage 7) an therefore should be submitted
(iv) the location and operational management procedures for the drop-off and pick-up of students by buses and coaches including staff management/traffic controller arrangements; ge to th tion of Stage 7
(v) delivery and services vehicle and bus access and management arrangements; prior to the occupa 9
(vi) management of approved access arrangements;
(vii) potential traffic impacts on surrounding road networks, including the upgraded Cudgen Road/Oxford Street intersection, and mitigation measures to minimise impacts, including measures to
mitigate queuing impacts associated with vehicles accessing drop-off and pick-up zones;
(viii) car parking arrangements and management associated with the proposed use of school facilities by community members; and
(d) measures to promote and support the implementation of the plan, including financial and human resource requirements, roles and responsibilities for relevant employees involved in the
implementation of the plan; and
(e) a monitoring and review program, including:
(i)a review of impacts on nearby streets and intersection, including potential queuing and school users parking on residential streets; and
(ii) consideration of measures required to address impacts in consultation with relevant stakeholders.
Prior to the commencement of operation, the Applicant must submit a Complaints Handling Management Plan to the Certifier and a copy provided to the Planning Secretary of information. The Plan Pre- A Complaints Handling Management Plan
D25 must include a complaints handling management system in relation to parking concerns raised by the surrounding community and include processes and actions for the school to address concerns 2a Occupation should be submitted prior to the first

raised.

occupation




SSD 21691A | Upgrades to Kingscliff High School
Appendix 2 — Staging Matrix for Conditions of Approval

Condition Description Stage Phase Comment
Prior to commencement of operation, a compliance certificate under the section 307 of the Water Management Act 2000 must be obtained from Council and submitted to the Certifier. " i .
D26 Note: » Council advices that the Section 64 Contributions for this development at the date of this approval have been estimated as: 385 Pre- ) New additional water connections proposed in
o Water: 9.18 ET @ $11,442 = $105,037.60 Occupation Stages 3 and 5 only
o Sewer: 15.3 ET @ $7,400 = $113,220.00
Prior to the commencement of operation or other timeframe agreed in writing by the Planning Secretary, easements must be created under the Conveyancing Act 1919 over public sewer, water supply Pre- va:tseern:J::)SI mauns; z?a?rzzatee?n;garserlﬁ::ltﬁrsee;vriegr
D27 and drainage infrastructure on the site, including a 3m wide easement over the relocated stormwater pipe. The instrument(s) is to nominate Tweed Shire Council as the Authority to revoke, vary or 7 Occupation to the final O)I:CUpation beging the completion of
modify the easement(s). the relevant works
Evidence that no structures are constructed
D28 Prior to the commencement of operation, evidence must be provided to the Water Supply Authority that no structures are constructed over the existing sewer and/or structures over the existing sewer 2a Pre- over the existing sewer and/or structures over
to meet the Tweed Shire Council D15 - Work in Proximity Specification. Occupation the existing sewer must be provided prior to
the first occupation
Prior to the commencement of operation, a Stormwater Operation and Maintenance Plan (SOMP) is to be submitted to the Certifier. The SOMP must ensure the proposed stormwater quality
measures remain effective and contain the following: A Stormwater Operation and Maintenance
D29 (a) maintenance schedule of all stormwater quality treatment devices; 1 Pre- Plan must be submitted to the Certifier prior t
- o . prior to
(b) record and reporting details; Occupation the first relevant occupation
(c) relevant contact information; and
(d) Work Health and Safety requirements.
Prior to the commencement of operation, a site based Koala Offset Management Plan (KOMP) must be prepared by a suitably qualified professional in accordance with ‘Appendix C — Offset
Provisions’ of the Tweed Coast Comprehensive Koala Plan of Management 2020 (TCCKPoM 2020). The KOMP must be prepared to the satisfaction of Council and a copy provided to the Planning
Secretary for information. The KOMP include the following:
(a) accurate calculation of Preferred Koala Food Tree (PKFT) offsets based on the Arboricultural Impact Assessment prepared by Treescience dated May 2021 as amended by the Addendum to the
Arboricultural Impact Assessment, prepared by Arbor Ecological and dated 26 August 2021 (identifying PKFT’s to be removed to facilitate the development) to be provided at offset ratios specified in
the TCCKPoM ‘Appendix C, Table 2: Offset pathway for other development outside of a KAP or KLP’ for the Southern Koala Management Area — Onsite.
(b) a suitably scaled plan showing the metes and bounds of the Koala Offset Area on site that meets the following criteria:
(i) the entire quantum of calculated offsets to be delivered on site;
(ii) the offset area/s must be of adequate area to achieve a minimum 2.5 metre wide plant spacing;
(iii) the offset area/s must be contiguous with/adjacent to existing Preferred Koala Habitat; and
(iv) the offset area/s must not conflict with any existing or approved infrastructure;
(c) details of proposed revegetation to meet the offset requirements;
(d) schedule of local native plant species to be used for planting;
(e) include weed treatment methods consistent with the SEQ Ecological Restoration Framework: Manual (Chenoweth EPLA & Bushland Restoration Services 2012) for weed control techniques for all
environmental weeds;
D30 (f) provide details of primary works and maintenance works as follows (yet may not be strictly limited to): 2a Occzrez;tion Applicable to Stage 2a of occupation
(i) primary works - all planting, treatment of all environmental weeds, baseline monitoring and reporting; P!
(i) maintenance works - supplementary planting (where required), continued treatment and control of environmental weeds, monitoring and reporting.
(9) include a set of performance criteria to be met to achieve the specified restoration outcomes during primary works and minimum five year maintenance works phase as follows:
(i) primary works phase:
+ 100% successful establishment of all planted stock;
* 90% control of all environmental weeds species across the entire koala offset area/s;
(i) maintenance works phase:
* 90% successful establishment of all planted stock;
+ 90% control of all environmental weeds species across the entire across the entire koala offset area/s;
« increased growth of all planted stock;
(h) program of works to be undertaken;
(i) annual monitoring and reporting requirements;
(j) set of performance criteria to achieve site capture over a five (5) year management period.
(k) maintenance, monitoring and reporting schedule with developer commitment for a period of not less than five years; and
(I) an adaptive management statement detailing how potential problems arising may be overcome and requiring approval of Council’s General Manager or delegate for such changes.
D31 Prior to the commencement of operation or other timeframe agreed in writing by the Planning Secretary, the Koala offset primary works must be completed in accordance with the details set out in the 7 Pre- Koala offset primary works to be completed
Koala Offset Management Plan approved under condition D30. Occupation prior to the final occupation
D32 Prior to the commencement of operation, way-finding signage and signage identifying the location of staff car parking must be installed. 6 Occlta.lfa—tion Applicable to Stage 6 of occupation
D33 Prior to the commencement of operation, bicycle way-finding signage must be installed within the site to direct cyclists from footpaths to designated bicycle parking areas. 6 Occtr:a-tion Applicable to Stage 6 of occupation
Prior to the commencement of operation, the Applicant must prepare a Waste Management Plan for the development and submit it to the Certifier. The Waste Management Plan must:
(a) detail the type and quantity of waste to be generated during operation of the development;
(b) describe the handling, storage and disposal of all waste streams generated on site, consistent with the Protection of the Environment Operations Act 1997, Protection of the Environment Pre- . .
D34 Operations (Waste) Regulation 2014 and the Waste Classification Guideline (Department of Environment, Climate Change and Water, 2009); 7 Occupation Applicable to Stage 7 of occupation
(c) detail the materials to be reused or recycled, either on or off site; and
(d) include the Management and Mitigation Measures included in EIS.
If, based on further site investigations undertaken in accordance with condition B37, it is determined that remediation works are required to address the presence of contamination from organochloride
pesticides, then prior to commencement of operation, the Applicant must submit a Validation Report for the development to the Certifier. The Validation Report must:
(a) be prepared, or reviewed and approved, by consultants certified under either the Environment Institute of Australia and New Zealand’s Certified Environmental Practitioner (Site Contamination)
D35 scheme (CEnvP(SC)) or the Soil Science Australia Certified Professional Soil Scientist Contact Assessment and Management (CPSS CSAM) scheme; 2a Pre- Can be required prior to Stage 2a of
(b) be prepared in accordance with the relevant guidelines made or approved by the EPA under section 105 of the Contaminated Land Management Act 1997; Occupation occupation

(c) include, but not be limited to:
(i) comment on the extent and nature of the remediation undertaken;
(ii) if material is to remain in-situ and capped, describe the location, nature and extent of any remaining contamination on site as well as any ongoing management requirements;







