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Investing in our schools

As part of the NSW Government's plan to rebuild public education, the 2024-25 Budget is
delivering record education funding, including $8.9 billion for new and upgraded schools. This
targeted investment will ensure growing communities get access to a world class public
education.

The NSW Government has committed $42 million in funding to support the new and upgraded
facilities Randwick High Schools. The timeline for delivery by the department has been
accelerated for the upgrade which will cater for the Randwick community now and into the
future by supporting the schools' high quality education provision.

Progress Update

The following works started in mid-2024 and are close to completion:

. Upgrade to the canteen, extension of the shade structure and new air conditioning at the
Randwick Boys High School.

. Upgrade to the power supply, covered walkway and shade shelter to the multipurpose
hall at the Randwick Girls High School.

This project is being staged across two milestones:

Stage 1. Upgrades to Randwick Boys and Randwick Girls High Schools to prepare
the schools to transition into one co-educational facility known as Randwick High
School from Day 1 Term 12025.

Stage 2. Continuing major capital works upgrade and refurbishment of the
infrastructure at Randwick High School with an expected completion by Day 1 Term
12027.
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Stage 1 - Preparing for Day 1 Term 12025

Work to prepare the schools to transition into one co-educational facility is R
well underway with the masterplan now complete. et

The newly designed Randwick High School logo and uniforms are also

complete and will be made available for students to wear from 2025.
Existing students will be able to wear their current uniforms while the Eé” ECWHIOCOIE
school transitions until the end of 2027. Sl ie (et

Work to start in Term 4 2024 includes:

y d school Removal of the fence
New signage and schoo between the current girls

Amalgamating temporary
% branding. and boys school sites

staff study and
administration areas

Al Intergrating ICT,
R security, PA, emergency
SISl and bell systems

Intergrating keying, asset
planning and numbering

Other works will commence during the summer holidays and include temporarily changing the main
school entry to Barker Street, combining school administration from both schools into one area on
Barker Street, and combining staff functions from both schools to operate from areas in the north,
centre and south of the school (see map below).
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Stage 2 - Preparing for Day 1 Term 12027

Further upgrades will meet the future needs of the local area and provide a modern teaching
and learning environment at Randwick High School.

e Demolition of the administration building at the current Randwick Boys High School
site.

e Construction of a new building with 6 classrooms, a double height lecture theatre and
administration space.

e Refurbishment of the Performance Hub, including a new classroom and practice
rooms.

¢ New workshop and two classrooms for the marine science learning hub.

¢ Redevelopment of the canteen and staff study on the current Randwick Girls High
School site into a new classroom.

e Refurbishment and merging of the visual arts hub.

¢ Refurbishment of the administration space on the current Randwick Girls High School
site into a administration and staff study space.

e New school entry on Rainbow Street, lifts, stairwells and pathways to provide
connectivity throughout the school site. Landscaping.
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Next Steps

During the October 2024 school
holidays works will begin to prepare
for the major capital works upgrade. S imeto .

Preparation works October school holidays e, { il E

Scope of Enabling Decanting
Works Term 3 Holidays 2024:

Moving furniture and equipment from
Building C South classrooms to prepare
for the refurbishment of a new staff study.

e Relocating some of the music rooms in
Building | to Building G south, including
all furniture and equipment.

a Moving of furniture and equipment from
Building | to allow for refurbishment.

‘ Relocating the library staff from Building B
South to the library in Block C North to use
as classrooms.

How can | keep up to date
about this project?

Stay up to date by visiting the 0
project webpage Fo
https://edu.nsw.link/RBHS- L
RGHS or scan the QR code. [=Fa:

For more information or to make a
comment please email or call us

during business hours using the ¢
contact details
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