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An example of flexible a learning space 

What is happening at Blakebrook Public School? 

A project is underway to rebuild Blakebrook Public School after it was damaged by floods in early 2022. The project will 
deliver new modern and flexible learning environments and core facilities that will support the long term needs of the local 
community.  Students will continue learning from temporary demountable classrooms at Blakebrook Public School while the 
school is being rebuilt. 

Current Status 

▪ The project is in the planning phase with specialist and technical consultants visiting the school and providing 
recommendations around issues such as flooding and heritage, geotechnical and planning advice. This advice will inform 
the final design of the school buildings and grounds. 

▪ An architect has commenced design of the school buildings in consultation with the school Principal and has considered 
the needs and requirements provided during the post-flood school engagement period. Final designs will be shared with 
the school community during the consultation process.  

Next Steps 

▪ The main works contractor engagement is expected to be awarded by the end of 2022. The builder will further the design 
and build Blakebrook Public School. 

▪ School Infrastructure NSW and the project team will work with Blakebrook Public School to finalise the design of the new 
school buildings and surrounding areas.  

▪ In early 2023, information will be provided to the school and will include a forecast construction schedule, design 
consultation outcomes, planning pathways and expected completion.  

Rebuilding Blakebrook Public School is forecast to take approximately two years. Completion is expected in 2024 but will 
depend on the planning approval, builder’s schedule, weather and site conditions and the availability of resources. We will do 
whatever we can to complete the project sooner and we thank you and the school community for your patience.  

The SINSW team wishes you and your family a great summer break and we will be in contact again in T1, 2023. 
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