



Chatswood Public School nature play area

Chatswood Public School and Chatswood High School

Works lookahead | December 2022 and January 2023

Investing in our schools

The NSW Government is investing \$8.6 billion in school infrastructure over the next four years, continuing its program to deliver 160 new and upgraded schools to support communities across NSW. This builds on the more than \$9.1 billion invested in projects delivered since 2017, a program of \$17.7 billion in public education infrastructure.

The NSW Department of Education is committed to delivering new and upgraded schools for communities across NSW. The delivery of these important projects is essential to the future learning needs of our students and supports growth in the local economy.

Next steps – preparing new learning spaces for Day 1 Term 1 2023

Since early December, both schools have started a staged relocation from the temporary demountable classrooms around the sports field and court at the High School. The relocation is finished for the Public School and will be finished by the end of Term 4 for the High School. Once the temporary classrooms are emptied, many of them will be removed from the High School site. The sports field and court will not be available during school holidays. A separate notification will be distributed to residents and the school communities with this update.

The planned activity for the months of December 2022 and January 2023 is provided for each school overleaf.

Summer holiday shutdown

The removal of the demountable classrooms at the High School will not be undertaken on Sunday 25 December to Tuesday 27 December and Sunday 1 January to Monday 2 January. The main construction sites at both schools will be closed for the summer holidays. Sites will close from Saturday 24 December 2022 and will reopen on Wednesday 4 January 2023. Minor work activities will still occur to maintain site safety, including providing 24/7 security, maintaining critical plant and equipment, and conducting environmental inspections. These activities are not expected to be noisy or impactful during the holiday period.

For more information contact:


School Infrastructure NSW
Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au

Chatswood High School

The below table summarises upcoming work activities for December 2022 and January 2023.

Indicative timing	Detail of upcoming works
Throughout December and January	<ul style="list-style-type: none"> • Building S final landscaping works • Buildings T and Q façade cladding and Building T brickwork and louvres • Buildings T and Q wall framing and early services installations • Building T installation of ceilings and wall linings • Building Q L2 lift walls and columns • Building Q installation of roof steel and roofing • Building Q stripping of the materials forming the base structure • Building K refurbishment including internal demolition and relocation of services, roof works and construction of walls and ceilings • Removal of demountable classrooms from around the sports court during school holidays, including disconnection of services and rectification of the ground • Installation of hoarding for the new construction zone

Indicative map of the Chatswood High School work zone from Day 1 Term 1 2023



For more information contact:


School Infrastructure NSW
 Email: schoolinfrastructure@det.nsw.edu.au
 Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au

Chatswood Public School

The below table summarises upcoming work activities for December 2022 and January 2023.

Indicative timing	Detail of upcoming works
Throughout December and January	<ul style="list-style-type: none"> • Final construction of the amphitheatre • Building G earthworks and structure • Building G roof steel • Building G façade • Building G early install of services and framing of the walls • Building A refurbishment installation of services • Building A refurbishment painting and installation of joinery and other finishes • Site establishment - setting up hoarding for new construction area including Class B hoarding across the pavement on Centennial Avenue and tree removal • Demolition of Buildings D and H • Bulk excavation of new construction zone • Replacement of Centennial Avenue access gate and fencing in the same area

Indicative map of Chatswood Public School work zone from Day 1 Term 1



During construction, access to buildings and driveways will be maintained at all times. Where there are temporary footpath changes, car parking removal or lane closures are required for works, traffic control, pedestrian detours, and signage will be in place to assist the community. Some of this work may be noisy; however, we will take every possible step to minimise noise, such as switching off equipment when not in use and using non-tonal reversing beepers. Standard construction hours for this project are 7 am to 6 pm Monday to Friday, and 8 am to 4 pm, Saturdays. No works will take place on Sundays or public holidays, unless otherwise notified.

For more information contact:

School Infrastructure NSW
 Email: schoolinfrastructure@det.nsw.edu.au
 Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au