

Chatswood Public School and Chatswood High School

Project update and works lookahead

June 2022

Investing in our schools

The NSW Government is investing \$7.9 billion over the next four years, continuing its program to deliver 215 new and upgraded schools to support communities across NSW. This is the largest investment in public education infrastructure in the history of NSW.

We are upgrading Chatswood Public School and Chatswood High School with new and improved facilities to support the local community.

Progress summary

With some much needed moments of respite from the rain during May, the construction team has made great progress in a number of locations.

Chatswood High School

In Building S, the vertical structures on levels 1, 2, and 3 are now complete. Stair and lift shaft construction started in late May.

Structural demolition and removal of debris was completed for Buildings A, B, I, and F which marks the end of demolition work at the high school site.

A hardstand area for storing heavy vehicles and machinery has been installed at the old location of Building I.

Bulk earthworks and structural piling and footings for Building T foundations continued.

Chatswood Public School

The main focus for Building P1 has been to progress the façade and roof to enclose the building envelope. In May, the installation of lifts continued and the installation of mechanical, electrical, and plumbing lines to Building P1 was completed. In Building P2, construction of the stair and lift shaft has continued. On the ground floor, the canteen and associated amenities were framed and the installation of mechanical, electrical, and plumbing lines began.

Next steps

Chatswood High School

In Building S, stair and lift shaft construction will continue in June. On the lower ground floor, services lines will be installed and internal framing work will start on the lower ground floor. Building S façade blockwork and brickwork will then commence.

To prepare for the installation of a tower crane in mid-June, base piling and concrete pours will be undertaken south of Building N.

In mid-June, a tower crane will be installed at the north of the site to facilitate the construction of Buildings Q and T. The installation will take place through the Centennial Avenue entrance with traffic controls in place and will have no impact on school operations. The dates are weather dependent and the community will receive a separate notification regarding these works.

Excavation, structural piling, and footings for Buildings T and Q will continue along with the installation of in-ground services.

For more information contact:

School Infrastructure NSW
Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au

NSW Department of Education – School Infrastructure

Chatswood Public School

Work to install the façade for Buildings P1 and P2 will continue throughout June. Stair and lift shaft construction, and lift installations for Building P1 will continue. Internal sheeting will commence for Building P2 on levels 1, 2 and 3.

The below tables summarise upcoming work activities for June 2022.

Chatswood High School

Indicative timing	Detail of upcoming works
Early June	<ul style="list-style-type: none">Buildings T and Q bulk excavationBuildings T and Q retaining wallsBuilding T installation of in-ground servicesPreparation of the tower crane base
Mid-June	<ul style="list-style-type: none">Building T and Q bulk excavationBuilding T installation of in-ground servicesInstallation of the tower crane (15 and 16 June)
Throughout June	<ul style="list-style-type: none">Building S stair and lift shaft constructionBuilding S façade blockwork and brickworkBuilding S formwork stripping from lower ground floor to level 3Building S services rough-in and internal framing to the lower ground floorBuilding Q installation of in-ground servicesBuildings T and Q detail excavationBuildings T and Q piling, footings structural foundations

Chatswood Public School

Indicative timing	Detail of upcoming works
Early to mid June	<ul style="list-style-type: none">Building P2 canteen and amenities framing and services rough in
Throughout June	<ul style="list-style-type: none">Façade installation for Buildings P1 and P2Stairs and stair shaft constructionLift installations to Building P1Building P2 levels 1, 2, and 3 framing and high-level installation of electrical, mechanical, and plumbing linesBuilding P2 levels 1, 2, and 3 internal sheeting

Access to buildings and driveways will be maintained at all times. Where temporary footpath changes, car parking removal or lane closures are required for works, traffic control, pedestrian detours, and signage will be in place to assist the community.

Some of this work may be noisy; however, we will take every possible step to minimise noise, such as switching off equipment when not in use and using non-tonal reversing beepers.


Standard construction hours for this project are 7 am to 6 pm Mondays to Fridays, and 8 am to 4 pm, Saturdays. No works will take place on Sundays or public holidays, unless otherwise notified.

For more information contact:


School Infrastructure NSW
Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au



Indicative map of the Chatswood High School work zone



Indicative map of the Chatswood Public School work zone



For more information contact:

School Infrastructure NSW
Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au