



Chatswood High School: Building S flexible breakout area

Chatswood Public School and Chatswood High School

Project update | March 2023

Investing in our schools

The NSW Government is investing \$8.6 billion in school infrastructure over the next four years, continuing its program to deliver 160 new and upgraded schools to support communities across NSW. This builds on the more than \$9.1 billion invested in projects delivered since 2017, a program of \$17.7 billion in public education infrastructure.

The NSW Department of Education is committed to delivering new and upgraded schools for communities across NSW. The delivery of these important projects is essential to the future learning needs of our students and supports growth in the local economy.

Progress summary and next steps

The major milestones of finalising Buildings P1 and P2, the amphitheatre and Building A classrooms at the public school, and Building S and Building K food tech classrooms at the high school, are now finished. The project team are now focussed on finishing the upgrade project throughout 2023.

At the high school, the current focus is finishing Building Q and the new school hall (Building T), the remediation of the sports courts and cricket nets, and general landscaping below Building K.

At the public school, the next major milestones will be finishing the new school hall (Building G) and the construction of a new sports court with landscaping and play space in the central courtyard.

The planned activity for the month of March 2023 is provided for each school overleaf.

During construction, access to buildings and driveways will be maintained at all times, except for a small number of driveways impacted by the Jenkins Street stormwater works, which has been notified to neighbours separately. Where temporary footpath changes, car parking removal or lane closures are required for works, traffic control, pedestrian detours, and signage will be in place to assist the community.


Some of this work may be noisy; however, we will take every possible step to minimise noise, such as switching off equipment when not in use and using non-tonal reversing beepers. Standard construction hours for this project are 7 am to 6 pm Monday to Friday, and 8 am to 4 pm, Saturdays. No works will take place on Sundays or public holidays, unless otherwise notified.

Chatswood High School

The below table summarises upcoming work activities for March 2023.

Indicative timing	Detail of upcoming works
<i>Throughout March 2023</i>	<ul style="list-style-type: none"> • Buildings Q and T tiling of wet areas • Buildings Q façade cladding and ceiling cladding • Buildings Q framing of ceiling and construction of walls • Building T putting in finishes including timber flooring

Indicative map of the Chatswood High School work zone



Chatswood Public School

The below table summarises upcoming work activities for March 2023.

Indicative timing	Detail of upcoming works
<i>Throughout March 2023</i>	<ul style="list-style-type: none"> • Building G brickwork façade and putting in windows • Building G final putting in of services • Building G removal of the turntable for construction vehicles • Building G putting in flooring • Trenching for the services lines in the central courtyard • Putting in sports court, paving and pathways in central courtyard • Jenkins Street stormwater works to connect to the Council’s stormwater network

Indicative map of the Chatswood Public School work zone

