



Chatswood Public School: Undercover learning and play space with district views

Chatswood Public School and Chatswood High School

Project update | May 2023

Progress summary and next steps

At the high school, the new hall (Building T), sports courts and cricket nets were handed over in the first week of Term 2. The new hall is a large multipurpose sport and performance space with a mezzanine level providing an additional performance workshop area. The newly renovated sports court and crickets were also given back to the school and community, providing a half and two full basketball court spaces, volleyball court and 3 lanes for cricket practice.

Building Q is the final new building to be delivered and continues to have its internal finishes installed, including flooring and joinery, and we expect it to be handed over in mid-2023. Refurbishment of building M, H and landscaping works will continue into Term 4 2023.

At the public school, the new hall (Building G) will soon be handed over in mid-May. In addition to a stage and sport facilities, Building G is also the new Chatswood Public School entrance from Centennial Avenue. Construction of a new sports court with landscaping and play space in the central courtyard is nearing completion and we expect to hand these areas over to the school in mid-2023.

The planned activity for the month of May 2023 is provided for each school overleaf.

Management of construction impacts

During construction, access to buildings and driveways will be maintained at all times. Where temporary footpath changes, car parking removal or lane closures are required for works, traffic control, pedestrian detours, and signage will be in place to assist the community.

Some of this work may be noisy; however, we will take every possible step to minimise noise, such as switching off equipment when not in use and using non-tonal reversing beepers.

Standard construction hours for this project are 7 am to 6 pm Monday to Friday, and 8 am to 4 pm, Saturdays. No works will take place on Sundays or public holidays, unless otherwise notified.




Between Monday 22 May and Monday 17 July 2023, Building H lower ground toilets and change rooms will not be available for use by community members accessing the outdoor sports facilities at the high school. Two female and two male toilets will be available in the temporary demountables as marked on the map below. During this time there will be no standalone changeroom facilities.

Chatswood High School

The below table summarises upcoming work activities for May 2023.

| Indicative timing | Detail of upcoming works |
|----------------------------|--|
| <i>Throughout May 2023</i> | <ul style="list-style-type: none"> • Building Q installing joinery and finishes, and painting • Building Q external stairs, footpaths, and landscaping • Building Q final façade works • Installation of the Centennial Avenue entrance awning • Building R southern landscaping including footpaths and retaining walls • Site establishment for the refurbishment of Buildings M and H |

Indicative map of the Chatswood High School work zone following the handover of Buildings T and Q, and the sports courts and cricket nets



Chatswood Public School

The below table summarises upcoming work activities for May 2023.

| Indicative timing | Detail of upcoming works |
|----------------------------|--|
| <i>Throughout May 2023</i> | <ul style="list-style-type: none"> • Handing over the multipurpose Hall (Building G) and staff car park in Building V • Building G external footpaths • Installation of balustrades and handrails in the central courtyard • Soft landscaping in the central courtyard |

Indicative map of the Chatswood Public School work zone following the handover of Building G and the staff car park

