



Artist impression of the Greystanes Public School upgrade

Greystanes Public School

Project update | October 2021

Investing in our schools

The NSW Government is investing \$7.9 billion over the next four years, continuing its program to deliver 215 new and upgraded schools to support communities across NSW. This is the largest investment in public education infrastructure in the history of NSW.

The NSW Department of Education is committed to delivering new and upgraded schools for communities across NSW. The delivery of these important projects is essential to the future learning needs of our students and supports growth in the local economy.

Project overview

A project is underway to upgrade Greystanes Public School. The project will deliver:

- 24 new permanent learning spaces (Block M North and South Wings)
- refurbishment of the administration block into a multi-purpose space
- a new administration building (Block L).

Progress summary

Work on the school upgrade is progressing well.

The new COLA, new administration building and associated landscaping are now finished and have been handed over to the school to use.

Works for the new permanent learning spaces in the North Wing are finished. The new learning spaces will be ready for use by staff and students when the South Wing is finished. The building structure including the roof at the South Wing is finished and internal framing and services installation is in progress.

Work has started on the refurbishment of Block A into a multi-purpose space.

For more information contact:

School Infrastructure NSW
Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au

Next steps

- Continue fit-out of Block M south wing with classrooms and toilets being framed out. Complete installation of building services.
- Continue the refurbishment of Block A into a multi-purpose space and handover to school for operational requirements.
- Landscape works to commence around the new Block M buildings.

Project delays

Construction has been affected by COVID-19 and recent Public Health Orders which paused construction activities and continues to limit the number of workers and suppliers that are able to work on site. Our team is working closely with the contractor to understand the ongoing impact on the project.

School Infrastructure NSW is working closely with the School Leadership to manage and implement measures to minimise the impact on school operations.

We thank you for your patience and understanding as we continue to deliver this important project. We will continue to provide updated information about project construction schedules and delivery dates when available.

Construction activities are progressing in line with the NSW Government's COVID-19 Guidelines. A comprehensive COVID-19 Safety Plan is in place for our construction sites.

For more information contact:

School Infrastructure NSW
Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au