



Artist impression of the new main campus entry (subject to change)

# Jindabyne Education Campus

Project update | December 2023

## Investing in our schools

As part of the NSW government's plan to rebuild essential services, the 2023-24 Budget is delivering a record \$8.8 billion for new and upgraded schools. This targeted investment in growing communities will ensure working families get access to world class public education.

## Project overview

A project is underway to build a new education campus in Jindabyne. The purpose-built campus will include a separate primary school and high school, known as Jindabyne Public School and Jindabyne High School, with modern facilities to support students, teachers, and the community.

The primary and high schools will include flexible learning spaces, libraries, halls, playing fields, open spaces and access to specialist facilities for art, woodwork, metalwork, music, drama and science.

The campus will also include a new Connected Learning Centre (CLC) being delivered by TAFE NSW.

Once the new schools have been completed, students and staff from Jindabyne Central School will move into the new facilities and the Jindabyne Central School site will cease to operate.

We are targeting late 2024 for the completion of Jindabyne Public School and Jindabyne High School.

## Progress summary

Work continues on the buildings for the new school, including installing roofing, frames, windows, services such as electrical, communications and air conditioning, internal fit outs and building facades.

Work has started on landscaping, the internal road and the car park area. We will soon start turfing on the main oval. Construction is also underway on the shared pathway between the campus and Jindabyne town centre, which will allow students and staff to walk, cycle or skate to the new school.

## Next steps

We will continue work on new facilities, including buildings, the main oval and the agricultural plot. Work will also continue on the internal road.

The first stage of the shared pathway between Rawson Street and Gippsland Street will finish in early 2024. Work will then start on the second stage of the pathway from Rawson St, southwest to the new campus.

Pending approvals, we are planning to start works on Barry Way in January 2024.

The work will provide safe access for students travelling to, near and within the campus, and reduce the risk of vehicles queuing along the internal roads within the future campus. Work is expected to include:

- constructing a new roundabout near the existing entry to the Jindabyne Sport and Recreation Centre
- creating a new intersection on the northern side of the school site
- reducing the speed limit along Barry Way adjacent to the school from 100km/hr to 80km/hr.

Traffic controls, such as speed limit changes and temporary traffic lights will be in place during this work to ensure that it can be delivered safely. Access to Jindabyne Sport and Recreation Centre and private properties will remain available.

We thank the community for their patience while we deliver this important work for the new schools.

## Construction hours during the summer holiday period

The site will be closed between Friday 22 December 2023 and Sunday 7 January 2024. Construction will restart from Monday 8 January 2024, with work completed with our approved construction hours of 7 am to 5 pm Monday to Friday, and 8 am to 4 pm on Saturdays.

School Infrastructure NSW will be closed from 5pm Friday 22 December 2023 to 9am Monday 8 January 2024, inclusive, in line with the NSW Government shut down period. During this time, if there is an urgent issue, please contact the site manager listed on the construction site entry. In an emergency, please call triple zero (000).

