## NSW Department of Education – School Infrastructure



# Lane Cove Public School

# Project update

. . . . .

Artist impression of the new hall. Indicative only

June 2022

Construction continues at Lane Cove Public School to replace the school hall and canteen facilities that were destroyed in a fire in 2020. The project has delivered a new school canteen and restored the adjacent playground area, a new school hall with an attached covered outdoor learning area (COLA) is under construction.

#### Progress update

We are close to completing the groundworks at the site of the new hall. 'Groundworks' include installing the drainage and sewerage system as well as the cables that will carry electricity and internet services to the new hall. We have finished inserting the concrete piles that will support the new structure and are preparing the site to pour the building's concrete slab.

#### Next steps

- Complete all groundworks.
- Install playground equipment at the site adjacent to the new canteen.
- Conduct pouring of concrete slab.
- Begin constructing the new walkway structure.

#### July school holidays works: playground replacement

During the July school holidays, the play equipment located between the library and the new playground will be replaced. Works are scheduled to occur during school holidays to minimise impacts, as there is no vacation care scheduled and no staff are expected to be at the school during this time. Temporary fencing will be established during the duration of these works.

#### Audio-visual equipment and netball courts update

We have conducted a review of the audio-visual equipment that was lost during the fire and have sought feedback from the school's technical expert as well as an external audio-visual consultant on the proposed replacement equipment. This consultation has confirmed that the proposed equipment is of equivalent quality as the equipment lost in the fire and in line with the requirements of the size of the new school hall.

The playground area located outside of the new canteen has been identified as the most suitable location for Lane Cove Netball Club to use for practice. Portable netball goal posts have been provided and permanent line markings will be added to this area over the coming months.

#### For more information contact:


School Infrastructure NSW Email: schoolinfrastructure@det.nsw.edu.au Phone: 1300 482 651

www.schoolinfrastructure.nsw.gov.au



# NSW Department of Education – School Infrastructure

#### 12 11 ----> 10 9 13 8 LEGEND 5 6 COLA 10 Stage 1 2 OSHC office 11 Store room 3 OSHC kitchenette 12 Store room 4 OSCH store 13 Hall 2 3 5 Chair store Entry/exit Store room 🕭 Accessible toilet 6 7 Male toilet Comms room Cleaner Female toilet 8 $\mathbf{\Omega}$ 9 Ramp





### Artist impression of the new hall. Indicative only.

Thank you for your patience as we deliver this important piece of infrastructure.



For a **Translation and Interpreting Service**, call **131 450** and ask them to call the Department of Education - School Infrastructure NSW on **1300 482 651**.

#### For more information contact:

School Infrastructure NSW Email: schoolinfrastructure@det.nsw.edu.au Phone: 1300 482 651

www.schoolinfrastructure.nsw.gov.au

