



Lindfield Learning Village

Project update

May 2020

Investing in our schools

The NSW Government is investing \$6.7 billion over four years to deliver more than 190 new and upgraded schools to support communities across NSW. In addition, a record \$1.3 billion is being spent on school maintenance over five years. This is the largest investment in public education infrastructure in the history of NSW.

The NSW Department of Education is committed to delivering new and upgraded schools for communities across NSW. The delivery of these important projects is essential to the future learning needs of our students and supports growth in the local economy.


Lindfield Learning Village Stage 2

The second and final stage of refurbishment of Lindfield Learning Village is expected to be completed by early 2022. These works will provide learning spaces, specialist technical learning spaces and a senior home base focusing on specialised expertise and wellbeing support to transition students between school and their first post-school destinations.

Key features of Stage 2 works include:

- refurbishment of the existing buildings
- internal fitout works delivered in phases
- new kiss and drop and bus access
- new Covered Outdoor Learning Area (COLA) and additional play space
- repurposing the existing lecture theatres into new drama and music teaching theatres
- Aurora College – NSW Selective Virtual High school.

Timeline



Progress summary

Based on community feedback relating to the proposed loop road, we have revisited the options available and changed vehicle movement to use the existing access from Eton Road.

New proposed option includes:

- new school bus drop-off and pick-up area
- new bus turning bay within the school site
- extension to the existing internal road network
- relocation of the Kiss and drop to the south of the school.



Next steps

As part of the formal planning process for Lindfield Learning Village Stage 2, School Infrastructure NSW will lodge a Submissions Report with the Department of Planning, Industry and Environment. The Report will address any issues raised by the community, and detail how School Infrastructure NSW has addressed these issues. The Department will publish this report online.

The Department then completes its assessment of the project including seeking advice from government agencies. Once complete, the Department will publish the Assessment Report online and ask the Independent Planning Commission to determine the Development Application.

Stay informed

We will continue to share updates and information as the project progresses. You can stay updated on the project through our website or using the contact details provided.

For more information about this project contact School Infrastructure NSW:

Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au

For information about school activities and operations, contact the school directly:

Email: lindfieldlearningvillage@det.nsw.edu.au
lindfieldlearningvillage.com