



# Liverpool West Public School

## Project update | December 2022

### Investing in our schools

The NSW Government is investing \$8.6 billion in school infrastructure over the next four years, continuing its program to deliver 160 new and upgraded schools to support communities across NSW. This builds on the more than \$9.1 billion invested in projects delivered since 2017, a program of \$17.7 billion in public education infrastructure.

The NSW Department of Education is committed to delivering new and upgraded schools for communities across NSW. The delivery of these important projects is essential to the future learning needs of our students and supports growth in the local economy.

### Project overview

School Infrastructure NSW (SINSW) is upgrading the facilities at Liverpool West Public School. The first stage of the upgrade will be ready in early 2023 with the delivery of 16 new flexible teaching spaces, 4 special programs rooms, a new hall and covered outdoor learning area (COLA), and a new library.

The second stage of the upgrade, which will start once the first stage is complete, will deliver a further 28 new flexible teaching spaces, 4 new support rooms, and a preschool within the refurbished Mainsbridge House by early 2024.

### Progress update

Work on the first stage of the upgrade to the school is progressing well. The contractors have started work on the walls, putting in the windows and getting the roofs ready to go on both buildings to make them watertight. At the same time, they've started building the frames for walls inside the buildings and putting in services such as lights, power points and plumbing into the buildings.

We have also received Complying Development Certificate (CDC) approval for the second stage of the upgrade. This confirms that once we've finished the first stage, we will be able to continue with the building works to upgrade Liverpool West Public School.

## Next steps

The contractors will continue to work on Stage One of the upgrade to the school. They will put the lift into Building Y, which is a three level building of learning spaces.

By the end of December, the roofs will be on both buildings – Building Y and the hall. The façade on the outsides of the buildings will also be finished off.

## School holiday works and night works on Flowerdale Road – 3 January 2023 to 6 February 2023

In the first week of January 2023, weather permitting, the contractor will begin widening Flowerdale Road, making a new 'kiss and drop' area and bus bay for the school. This work is expected to be finished by early February, weather permitting.

To reduce impacts on road users, Roads and Maritime Services (RMS) requires the work on the new 'kiss and drop' area to take place at night. Weather permitting, the work will run from 3 January 2023 to 21 January 2023 between 8 pm and 5 am Mondays to Fridays. These night works have been approved by Liverpool City Council, in consultation with RMS, under a Section 138 approval.

Work on the bus bay will begin on 23 January 2023 and continue until 6 February 2023, weather permitting. This work will take place in normal working hours, which are Monday to Friday 8 am – 4 pm, Saturday 8 am – 1 pm. No work will take place on public holidays unless otherwise notified.

There is an approved traffic management plan in place for both works, as a partial lane closure will be required. When needed there will be traffic control and signs to direct vehicles and pedestrians.

The road changes and widening have been approved under the Infrastructure Review of Environmental Factors, which can be viewed on the project page at [schoolinfrastructure.nsw.gov.au](https://schoolinfrastructure.nsw.gov.au).

See the page overleaf for map showing where the works are taking place.

## School Infrastructure NSW holiday hours

If you have any queries or concerns about this project, you can contact School Infrastructure NSW during business hours on 1300 482 651. School Infrastructure NSW will be closed from 5pm Friday 23 December 2022 to 9am Monday 9 January 2023, inclusive, in line with the NSW Government shut down period. During this time, if there is an urgent issue, please contact the site manager listed on the construction site entry. In an emergency, please call triple zero (000).



For a **Translation and Interpreting Service**, call **131 450** and ask them to call the Department of Education - School Infrastructure NSW on **1300 482 651**.

Site map showing public domain works

