



# Manly Village Public School

Project update | October 2023

## Project overview

We are upgrading Manly Village Public School to meet the needs of the local community. The project includes relocating and upgrading administration facilities, a new fit-for-purpose learning space with a new special programs space, additional breakout rooms and storage spaces. It also includes new out of school hours care (OOSHC) facilities in the school hall.

## Progress summary

Following consultation with the school, the detailed design for the project is now complete. Site establishment, including the installation of site safety fencing and gates, has been completed. We have awarded Grindley Construction Pty Ltd the construction contract. The company is working with the school executive to ensure construction activities have minimal impact on school operations.

Northern Beaches Council approved the associated planning documents, a Review of Environmental Factors (REF) and Development Application (DA), in early 2023. We are delivering the work via a development without consent planning pathway.

Stage 1 works, which started in Term 3 2023, include establishing an isolated construction zone in the staff car park. Works to relocate OOSCH to Building E have started with excavations to install services and the necessary remediation of surrounding soil.

During the Term 3 school holidays, a new concrete slab was poured extending Building E to accommodate a new OOSCH kitchen and office.

The staged upgrade has been reordered to continue delivery because of remediation works and heritage considerations.

Stage 2 demolition works, which started in Term 3, include upgrades to the heritage-listed School of Arts building (Building D) to provide new OOSHC storerooms, administration and executive offices, and classrooms.



## Next Steps

We are aiming to complete Stage 1 works in late 2023. We will permanently relocate the OOSCH facility to its upgraded facilities in Building E.

Stage 2 works will continue into 2024 with alterations to Buildings C and D. We will also install a lift to connect all floor levels. We will carry out external refurbishments to install a covered walkway that will connect these two buildings, along with landscaping and drainage upgrades.

We will install new gutters and downpipes in Building C, and we will replace the roof on Building D. After this we will also install an external perimeter scaffold to facilitate façade remediation.

In mid-2024, Stage 3 works will start. This will involve internal refurbishments of Buildings A and B, including conversion of existing administration area on the ground floor of Building A as a special programs classroom.

## Get involved

We will continue to keep the community informed with regular project updates throughout the course of construction.

For more information about the project, please visit the school page on the School Infrastructure NSW website:  
**<https://edu.nsw.link/MVPS>**.

For any questions or feedback related to the upgrades, please contact us on the details below.



### Translation and Interpreting Service

If you require interpreter services in **Arabic, Bengali, Hindi, Nepali, Urdu** or any other language call **131 450** and ask this Translation and Interpreting Service to phone School Infrastructure NSW on **1300 482 651**.

