



Monaro High School

Project update

March 2021

Investing in our schools

The NSW Government is investing \$7 billion over the next four years, continuing its program to deliver more than 200 new and upgraded schools to support communities across NSW. This is the largest investment in public education infrastructure in the history of NSW.

The NSW Department of Education is committed to delivering new and upgraded schools for communities across NSW. The delivery of these important projects is essential to the future learning needs of our students and supports growth in the local economy.

Progress summary

The Monaro High School upgrade project aims to improve the functionality of the school, creating more flexible, innovative learning spaces to accommodate new ways of teaching.

During the summer school holidays work continued on the Monaro High School upgrade with another stage completed, which included:

- The delivery of 5 new future focused learning spaces including fit out for 2 special education classrooms and 3 general learning areas.
- A basketball court
- A playground area, and
- Landscaping to these areas.

The spaces were open to students for the start of Term 1, 2021.

Upcoming works

Work will continue throughout the year to complete the project. Works include:

- Building A1 (including semi commercial kitchen)
- Building B and Annex (metal work/ woodwork workshop and three future focused learning areas)
- Administration centre and Performing Arts Centre
- Upgrades to amenities (Building J).

We will continue to work closely with the school and contractor to minimise disruption to teaching and learning.

Traffic management

Changes to traffic conditions on Yanni Street commenced in early 2020. An important reminder of these changes is provided on the following page.

For more information contact:

School Infrastructure NSW
Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au

Reminder of changes to traffic conditions on Yanni Street

The Snowy Monaro Regional Council's approved traffic changes on Yanni Street took effect from the start of Term One, 2020. These changes are necessary to ensure the safety of the school and wider community during upgrades to Monaro High School.

These changes include:

- Yanni Street to be converted from a two-way street to a one-way street, with traffic heading westbound towards Mittagang Road (Yarra Street will remain as a two-way).
- Angled on-street parking spaces along Yanni Street to be adjusted in line with the traffic directional change.
- Relocation of the school bus set-down area to Yanni Street.

For more information about these changes, please refer to the attached map.

Signage has been provided where appropriate to remind drivers of the revised traffic conditions and parking arrangement.

A traffic control plan has been developed to manage traffic and ensure site safety during construction. Construction vehicle movements and deliveries will be scheduled outside of peak school operation times. The school community and residents will be updated by School Infrastructure NSW about heavy vehicle routes, site entry and traffic disruptions on public roads over the course of the project.

The health, safety and well-being of the school community is our highest priority and we will continue to keep the community updated.



For more information contact:

School Infrastructure NSW
Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au