


Task(s)			
Duration (days)	Start Date	End Date	Description
15	02/26/2018	03/12/2018	OBTAIN & COLLATE REQUIRED INFO, INC. COUNCIL'S HEZLETT RD DESIGN, SITE/SURVEY INFO, APPLICABLE STANDARDS (NOTE: TIMING OF RECEIPT OF INFORMATION FROM THIRD PARTIES IS NOMINAL).
8	03/12/2018	03/19/2018	PREPARE INITIAL CIVIL SKETCH LAYOUT FOR REVIEW & DISCUSSION.
7	03/20/2018	03/26/2018	PERIOD FOR REVIEW, ADJUSTMENT & APPROVAL OF DESIGN.
8	03/26/2018	04/02/2018	PROVIDE A DEVELOPED SET OF CONCEPT DRAWINGS INCLUDING SUFFICIENT DETAILS OF EARTHWORKS, DIMS, LEVELS, LANDSCAPE, ROAD AND PAVEMENT CONSTRUCTION SUFFICIENT TO PRICE.

2018



2018

OBTAIN & COLLATE REQUIRED INFO (HEZLETT RD DESIGN, SITE/SURVEY INFO, STANDARDS)



Wednesday 7th March,
10am, Meeting #1 with
Council, "Discussing
requirements"

PREPARE INITIAL CIVIL SKETCH LAYOUT FOR REVIEW & DISCUSSION



Tuesday 20th March,
Meeting #2 with Council,
"Discussing Sketch Design"

PERIOD FOR REVIEW, ADJUSTMENT & APPROVAL OF DESIGN



PREPARE A DEVELOPED SET OF CONCEPT DRAWINGS



Monday 26th March,
Meeting #3 with Council,
"Approval of Sketch Design"

Monday 2nd April,
Meeting #4 with Council,
"Review Detailed Design"

**NORTH KELLYVILLE NEW PRIMARY SCHOOL
DRAFT PROGRAM FOR ROADS CONCEPT DESIGN**