



Artist impression of Russell Lea Public School

## Russell Lea Public School Construction update

December 2018

### Investing in our schools

The NSW Government is investing \$6 billion over the next four years to deliver more than 170 new and upgraded schools to support communities across NSW. In addition, a record \$847 million is being spent on school maintenance over four years. This is the largest investment in public education infrastructure in the history of NSW.

### Russell Lea Public School

A project is underway to construct a new Russell Lea Public School. The project will deliver:

- 24 teaching spaces
- a library
- a school administration area
- a canteen
- a communal hall which will open out to a multi-functional covered play and assembly area and outdoor all weather sports court.

### For more information contact:

School Infrastructure NSW  
Email: [schoolinfrastructure@det.nsw.edu.au](mailto:schoolinfrastructure@det.nsw.edu.au)  
Phone: 1300 482 651  
[www.schoolinfrastructure.nsw.gov.au](http://www.schoolinfrastructure.nsw.gov.au)

### Project Update

Works are progressing well and will continue over the summer holidays.

Russell Lea Public School will continue to operate from the temporary school until February 25 next year. To ensure all students are comfortably accommodated in the teaching spaces, classes 1/2E and 1/2F will be taught from the library until the Stage 1 handover, at which time they will move into the new classrooms.

The new school will be opened in a staged approach. Stage 1 will be operational on 22 February and will deliver the ground floor and level one, the library, hall, ground floor COLA, and driveway with disabled car access. The school will also have a designated kiss and drop zone on Whittall Street.

Students will be moved from the temporary school to the ground floor and level one of the upgraded school on 25 February 2019. Level two will remain in a construction site while air conditioning is installed. All anticipated enrolments for 2019 can be accommodated on the ground floor and level one of the new building.

Stage 2 will be delivered in Term 2 next year. Students will be relocated to level two while air conditioning is installed on the ground floor and level one. We will update the school community with more information closer the date.

From day 1 term 1, next year students will continue to use the Whittall Street school entrance. Parents can drop off and collect students from McCulloch Street and Whittall Street. For more information, please refer to the map.

