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Brooke Avenue Public School

Project update

Investing in our schools

The NSW Government is investing $7.9 billion over the
next four years, continuing its program to deliver 215 new
and upgraded schools to support communities across
NSW. This is the largest investment in public education
infrastructure in the history of NSW.

The NSW Department of Education is committed
to delivering new and upgraded schools for
communities across NSW. The delivery of these
important projects is essential to the future learning
needs of our students and supports growth in the
local economy.

Project overview

We are upgrading Brooke Avenue Public School
to deliver new and improved facilities to support
the growing student community. The upgrade will
deliver:

= four innovative and flexible learning spaces

= two withdrawal rooms

= g practical activity area

= 3 new sports court.

June 2021

Progress summary

Construction is underway and progressing well. The
old sports court has been removed and all in ground
services were installed.

The concrete slab has been poured at the site of the
new building and construction is progressing.

The sports court proposed location has been
changed to retain as much open green space as
possible, this was identified as an important factor by
the school community through the project reference

group.

Next steps

= Construction of new building will continue to
progress.

= Start construction of the sports court.

Completion update

Completion date has been revised to reflect the
project progressing ahead of schedule, the works are
estimated to be completed in late 2021.

For more information contact:

School Infrastructure NSW

Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au
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Indicative timeline
We are here

Master Concept design Schematic design Planning Main work Complete
planning completed complete approval lodged commence works
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Site of the new building and sports court at Brooke Avenue Public School

For more information contact:
School Infrastructure NSW
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