
NSW Government   
Department of Planning and Environment  

Section 4.38 of the Environmental Planning and Assessment Act 1979 

 

As delegate of the Minister for Planning under delegation executed on 9 March 2022, I approve the 

Development Application referred to in Schedule 1, subject to the conditions specified in Schedule 2. 

These conditions are required to: 

• prevent, minimise, or offset adverse environmental impacts; 

• set standards and performance measures for acceptable environmental performance; 

• require regular monitoring and reporting; and 

• provide for the ongoing environmental management of the development. 

 

                                                             
Karen Harragon  

Director  

Social and Infrastructure Assessments  
 

Sydney 20 May 2022  

SCHEDULE 1 

Application Number: SSD-23330227 

Applicant: NSW Department of Education 

Consent Authority: Minister for Planning  

Site: 85 The Ponds Boulevard, The Ponds 

 (Lot 1 DP1131340) 

Development: Upgrades to John Palmer Public School, including the construction 

of two new buildings, refurbishment and addition of four existing 

buildings, alterations to the existing staff car park and associated 

works including tree removal, landscaping and infrastructure 

improvements. 
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DEFINITIONS 

Aboriginal object Has the same meaning as the definition of the term in section 5 of the 
National Parks and Wildlife Act 1974 

Aboriginal place Has the same meaning as the definition of the term in section 5 of the 
National Parks and Wildlife Act 1974 

Accredited Certifier Means the holder of accreditation as an accredited certifier under the 
Building Professionals Act 2005 acting in relation to matters to which the 
accreditation applies. 

Advisory Notes Advisory information relating to the consent but do not form a part of this 
consent 

Applicant NSW Department of Education or any other person carrying out any 
development to which this consent applies 

Archaeological 
Salvage 

A program of salvage excavation/s to recover information and/or objects 
from identified archaeological sites  

BCA Building Code of Australia 

BC Act Biodiversity Conservation Act 2016 

CEMP Construction Environmental Management Plan 

Certification of Crown 
building work 

Certification under section 6.28(2) of the EP&A Act 

Certifier Means a council or accredited certifier or in the case of Crown 
development, a person qualified to conduct a Certification of Crown 
Building work 

Compliance 
Reporting Post 
Approval 
Requirements 

Compliance Reporting Post Approval Requirements as available on the 
Department’s website 

Conditions of this 
consent 

The conditions contained in Schedule 2 of this document 

Construction All physical work to enable operation including (unless specifically 
excluded by a condition) but not limited to the demolition and removal of 
buildings, the carrying out of works for the purposes of the development, 
including bulk earthworks, and erection of buildings and other infrastructure 
permitted by this consent, but excluding the following: 

• building and road dilapidation surveys; 

• investigative drilling or investigative excavation; 

• Archaeological Salvage; 

• establishing temporary site offices (in locations identified by the 
conditions of this consent); 

• installation of environmental impact mitigation measures, fencing, 
enabling works; and  

• minor adjustments to services or utilities 

However, where heritage items, or threatened species or threatened 
ecological communities (within the meaning of the Biodiversity 
Conservation Act 2016 or Environment Protection and Biodiversity 
Conservation Act 1999) are affected or potentially affected by any physical 
work, that work is construction, unless otherwise determined by the 
Planning Secretary in consultation with EHG or DPE Fisheries (in the case 
of impact upon fish, aquatic invertebrates or marine vegetation) 

Council Blacktown City Council 

Day The period from 7am to 6pm on Monday to Saturday, and 8am to 6pm on 
Sundays and Public Holidays 

Demolition The deconstruction and removal of buildings, sheds and other structures 
on the site 



 

NSW Government 3 Upgrades to John Palmer Public School 
Department of Planning and Environment (SSD-23330227) 

Department NSW Department of Planning and Environment 

Development The development described in the EIS and Response to Submissions, 
including the works and activities as specified in Schedule 1, as modified 
by the conditions of this consent 

Earthworks Bulk earthworks, site levelling, import and compaction of fill material, 
excavation for installation of drainage and services 

EHG Energy and Heritage Group of the Department of Planning and 
Environment 

EIS The Environmental Impact Statement titled John Palmer Public School, 
prepared by Architectus Australia dated 13 October 2021, submitted with 
the application for consent for the development, including any additional 
information provided by the Applicant in support of the application 

ENM Excavated Natural Material 

Environment Includes all aspects of the surroundings of humans, whether affecting any 
human as an individual or in his or her social groupings 

EPA NSW Environment Protection Authority 

EP&A Act Environmental Planning and Assessment Act 1979 

EP&A Regulation Environmental Planning and Assessment Regulation 2000 

Evening The period from 6pm to 10pm 

Feasible Means what is possible and practical in the circumstances 

Heritage Encompasses both Aboriginal and historic heritage including sites that 
predate European settlement, and a shared history since European 
settlement 

Heritage NSW Heritage, Community Engagement of the Department of Premier and 
Cabinet 

Heritage Item An item as defined under the Heritage Act 1977, and assessed as being of 
local, State and/ or National heritage significance, and/or an Aboriginal 
Object or Aboriginal Place as defined under the National Parks and Wildlife 
Act 1974’, the World Heritage List, or the National Heritage List or 
Commonwealth Heritage List under the Environment Protection and 
Biodiversity Conservation Act 1999 (Cth), or anything identified as a 
heritage item under the conditions of this consent 

Incident An occurrence or set of circumstances that causes, or threatens to cause, 
material harm and which may or may not be, or cause, a non-compliance 

Note: “material harm” is defined in this consent 

Independent Audit 
Post Approval 
Requirements 

Independent Audit Post Approval Requirements as available on the 
Department’s website 

Land Has the same meaning as the definition of the term in section 1.4 of the 
EP&A Act 

EMP Environmental Management Plan 

Management and 
mitigation measures 

The management and mitigation measures set out in Appendix C of the 
EIS 

Material harm Is harm that: 

a) involves actual or potential harm to the health or safety of human 
beings or to the environment that is not trivial; or 

b) results in actual or potential loss or property damage of an amount, or 
amounts in aggregate, exceeding $10,000, (such loss includes the 
reasonable costs and expenses that would be incurred in taking all 
reasonable and practicable measures to prevent, mitigate or make 
good harm to the environment) 

Minister NSW Minister for Planning (or delegate) 



 

NSW Government 4 Upgrades to John Palmer Public School 
Department of Planning and Environment (SSD-23330227) 

Mitigation Activities associated with reducing the impacts of the development prior to 
or during those impacts occurring 

Monitoring Any monitoring required under this consent must be undertaken in 
accordance with section 9.39 of the EP&A Act 

Night The period from 10pm to 7am on Monday to Saturday, and 10pm to 8am 
on Sundays and Public Holidays 

Non-compliance An occurrence, set of circumstances or development that is a breach of 
this consent 

Operation The carrying out of the approved purpose of the development upon 
completion of construction 

PA Means a planning agreement within the meaning of the term in section 7.4 
of the EP&A Act 

Operational readiness 
work 

Use of the completed areas of the development by school staff to prepare 
for the operation of the development 

Planning Secretary Planning Secretary under the EP&A Act, or nominee 

POEO Act Protection of the Environment Operations Act 1997 

Reasonable Means applying judgement in arriving at a decision, taking into account: 
mitigation, benefits, costs of mitigation versus benefits provided, 
community views, and the nature and extent of potential improvements 

Registered Aboriginal 
Parties 

Means the Aboriginal persons identified in accordance with the document 
entitled “Aboriginal cultural heritage consultation requirements for 
proponents 2010” (DECCW) 

Rehabilitation The restoration of land disturbed by the development to a good condition, 
to ensure it is safe, stable and non-polluting 

Response to 
submissions  

The Applicant’s response to issues raised in submissions received in 
relation to the application for consent for the development under the EP&A 
Act 

Sensitive receivers A location where people are likely to work, occupy or reside, including a 
dwelling, school, hospital, office or public recreational area 

Site The land defined in Schedule 1  

Site Auditor As defined in section 4 of the Contaminated Land Management Act 1997 

Site Audit Report As defined in section 4 of the Contaminated Land Management Act 1997 

Site Audit Statement As defined in section 4 of the Contaminated Land Management Act 1997 

TfNSW Transport for New South Wales 

VENM Virgin Excavated Natural Material 

Waste Has the same meaning as the definition of the term in the Dictionary to the 
POEO Act 

Year A period of 12 consecutive months 
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SCHEDULE 2 

PART A ADMINISTRATIVE CONDITIONS 

Obligation to Minimise Harm to the Environment 

A1. In addition to meeting the specific performance measures and criteria in this consent, all 
reasonable and feasible measures must be implemented to prevent, and, if prevention is not 
reasonable and feasible, minimise any material harm to the environment that may result from 
the construction and operation of the development. 

Terms of Consent 

A2. The development may only be carried out: 

(a) in compliance with the conditions of this consent; 

(b) in accordance with all written directions of the Planning Secretary;  

(c) generally in accordance with the EIS and Response to Submissions;  

(d) in accordance with the approved plans in the table below and as amended by condition 

B1: 

 

Architectural Plans prepared by PTW Architects 

Dwg No. Rev Name of Plan Date 

DA-AR-0010 B SITE PLAN - DEMO 08.10.21 

DA-AR-0020 B SITE PLAN – RL 58.75 08.10.21 

DA-AR-0021 B SITE PLAN – RL 62.50 08.10.21 

DA-AR-0022 B SITE PLAN – RL 66.25 08.10.21 

DA-AR-0023 B SITE PLAN - ROOF 08.10.21 

DA-AR-0024 A PUBLIC DOMAIN PLAN 08.10.21 

DA-AR-0301 B SITE SECTIONS 08.10.21 

DA-AR-0302 B SITE SECTION 08.10.21 

DA-AR-0303 B SITE SECTIONS 08.10.21 

DA-AR-0304 B SITE SECTIONS 08.10.21 

DA-AR-0305 B STREET ELEVATION 08.10.21 

DA-AR-A102 B BUILDING A – DEMO PLAN – LEVEL 00 08.10.21 

DA-AR-A103 B BUILDING A – GA – LEVEL 00 08.10.21 

DA-AR-A201 A BUILDING A - ELEVATIONS 08.10.21 

DA-AR-A301 A BUILDING A - SECTIONS 08.10.21 

DA-AR-B102 B BUILDING B - DEMOLITION 06.10.21 

DA-AR-B103 B BUILDING B – GA – LEVEL 00 06.10.21 

DA-AR-B113 B BUILDING B – GA – LEVEL 01 - ROOF 06.10.21 

DA-AR-B201 B BUILDING B - ELEVATIONS 06.10.21 

DA-AR-B202 B BUILDING B - ELEVATIONS 06.10.21 

DA-AR-B301 B BUILDING B - SECTIONS 06.10.21 

DA-AR-B302 B BUILDING B - SECTIONS 06.10.21 

DA-AR-D102 B BUILDING D – DEMO PLAN – LEVEL 00 08.10.21 

DA-AR-D103 B BUILDING D – LEVEL 00 08.10.21 

DA-AR-D201 A BUILDING D - ELEVATIONS 08.10.21 

DA-AR-F103 B BUILDING F – GA – LEVEL 00 08.10.21 

DA-AR-N103 B GA – LEVEL 00 08.10.21 
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DA-AR-N113 B GA – LEVEL 01 08.10.21 

DA-AR-N123 B GA – LEVEL 02 08.10.21 

DA-AR-N133 B GA – LEVEL 03 - ROOF 08.10.21 

DA-AR-N201 B ELEVATIONS – SHEET 1  08.10.21 

DA-AR-N202 B ELEVATIONS – SHEET 2 08.10.21 

DA-AR-N301 B SECTIONS – SHEET 1 08.10.21 

DA-AR-N302 B SECTIONS – SHEET 2 08.10.21 

DA-AR-N501 B FAÇADE SECTIONS – SHEET 1 08.10.21 

DA-AR-N502 B FAÇADE SECTIONS – SHEET 2 08.10.21 

DA-AR-N503 B FAÇADE SECTIONS – SHEET 3 08.10.21 

DA-AR-N504 B FAÇADE SECTIONS – SHEET 4 08.10.21 

DA-AR-N505 B FAÇADE SECTIONS – SHEET 5 08.10.21 

DA-AR-N506 B FAÇADE SECTIONS – SHEET 6 08.10.21 

DA-AR-0501 B MATERIALS BOARD 08.10.21 

Landscape Plans prepared by PTW Architects 

Dwg No. Rev Name of Plan Date 

DA-LA-0001 C LANDSCAPE PLAN 14.01.22 

DA-LA-0002 B DETAIL LANDSCAPE PLAN SHEET 1 14.01.22 

DA-LA-0003 C DETAIL LANDSCAPE PLAN SHEET 2 14.01.22 

DA-LA-0004 B DETAIL LANDSCAPE PLAN SHEET 3 14.01.22 

DA-LA-0005 B DETAIL LANDSCAPE PLAN SHEET 4 14.01.22 

DA-LA-0010 A TREE CANOPY COVER 14.01.22 

DA-LA-0020 B LANDSCAPE MATERIALS AND FINISHES 14.01.22 

DA-LA-0021 B LANDSCAPE PLANTING 14.01.22 

A3. Consistent with the requirements in this consent, the Planning Secretary may make written 
directions to the Applicant in relation to: 

(a) the content of any strategy, study, system, plan, program, review, audit, notification, 

report or correspondence submitted under or otherwise made in relation to this consent, 

including those that are required to be, and have been, approved by the Planning 

Secretary;  

(b) any reports, reviews or audits commissioned by the Planning Secretary regarding 

compliance with this approval; and 

(c) the implementation of any actions or measures contained in any such document referred 

to in (a) above.  

A4. The conditions of this consent and directions of the Planning Secretary prevail to the extent of 
any inconsistency, ambiguity or conflict between them and a document listed in condition A2(c). 
In the event of an inconsistency, ambiguity or conflict between any of the documents listed in 
condition A2(c), the most recent document prevails to the extent of the inconsistency, ambiguity 
or conflict. 

Limits of Consent 

A5. This consent lapses five years after the date of consent unless work is physically commenced. 

Prescribed Conditions 

A6. The Applicant must comply with all relevant prescribed conditions of development consent 
under Part 6, Division 8A of the EP&A Regulation. 
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Planning Secretary as Moderator 

A7. In the event of a dispute between the Applicant and a public authority, in relation to an 
applicable requirement in this approval or relevant matter relating to the Development, either 
party may refer the matter to the Planning Secretary for resolution. The Planning Secretary’s 
resolution of the matter must be binding on the parties.  

Evidence of Consultation 

A8. Where conditions of this consent require consultation with an identified party, the Applicant 
must: 

(a) consult with the relevant party prior to submitting the subject document for information or 

approval; and 

(b) provide details of the consultation undertaken including: 

(i) the outcome of that consultation, matters resolved and unresolved; and  

(ii) details of any disagreement remaining between the party consulted and the 
Applicant and how the Applicant has addressed the matters not resolved. 

Staging 

A9. The project may be constructed and operated in stages. Where compliance with conditions is 
required to be staged due to staged construction or operation, a Staging Report (for either or 
both construction and operation as the case may be) must be prepared and submitted to the 
satisfaction of the Planning Secretary. The Staging Report must be submitted to the Planning 
Secretary no later than one month before the commencement of construction of the first of the 
proposed stages of construction (or if only staged operation is proposed, one month before the 
commencement of operation of the first of the proposed stages of operation).  

A10. A Staging Report prepared in accordance with condition A9 must:  

(a) if staged construction is proposed, set out how the construction of the whole of the project 

will be staged, including details of work and other activities to be carried out in each stage 

and the general timing of when construction of each stage will commence and finish;  

(b) if staged operation is proposed, set out how the operation of the whole of the project will 

be staged, including details of work and other activities to be carried out in each stage 

and the general timing of when operation of each stage will commence and finish (if 

relevant);  

(c) specify how compliance with conditions will be achieved across and between each of the 

stages of the project; and  

(d) set out mechanisms for managing any cumulative impacts arising from the proposed 

staging. 

A11. Where a Staging Report is required, the project must be staged in accordance with the Staging 
Report, as approved by the Planning Secretary. 

A12. Where construction or operation is being staged in accordance with a Staging Report, the terms 
of this consent that apply or are relevant to the works or activities to be carried out in a specific 
stage must be complied with at the relevant time for that stage as identified in the Staging 
Report. 

Staging, Combining and Updating Strategies, Plans or Programs 

A13. The Applicant may: 

(a) prepare and submit any strategy, plan (including management plan, architectural or 

design plan) or program required by this consent on a staged basis (if a clear description 

is provided as to the specific stage and scope of the development to which the strategy, 

plan (including management plan, architectural or design plan) or program applies, the 

relationship of the stage to any future stages and the trigger for updating the strategy, 

plan (including management plan, architectural or design plan) or program); 

(b) combine any strategy, plan (including management plan, architectural or design plan), or 

program required by this consent (if a clear relationship is demonstrated between the 
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strategies, plans (including management plan, architectural or design plan) or programs 

that are proposed to be combined); and 

(c) update any strategy, plan (including management plan, architectural or design plan), or 

program required by this consent (to ensure the strategies, plans (including management 

plan, architectural or design plan), or programs required under this consent are updated 

on a regular basis and incorporate additional measures or amendments to improve the 

environmental performance of the development). 

A14. Any strategy, plan or program prepared in accordance with condition A13, where previously 
approved by the Planning Secretary under this consent, must be submitted to the satisfaction of 
the Planning Secretary.  

A15. If the Planning Secretary agrees, a strategy, plan (including management plan, architectural or 
design plan), or program may be staged or updated without consultation being undertaken with 
all parties required to be consulted in the relevant condition in this consent.  

A16. Updated strategies, plans (including management plan, architectural or design plan), or 
programs supersede the previous versions of them and must be implemented in accordance 
with the condition that requires the strategy, plan, program or drawing.  

Structural Adequacy 

A17. All new buildings and structures, and any alterations or additions to existing buildings and 
structures, that are part of the development, must be constructed in accordance with the 
relevant requirements of the BCA. 

Note: Environmental Planning and Assessment (Development Certification and Fire Safety) Regulation 2021 sets out the 
requirements for the certification of the development.  

External Walls and Cladding 

A18. The external walls of all buildings including additions to existing buildings must comply with the 
relevant requirements of the BCA. 

External Materials  

A19. The external colours, materials and finishes of the buildings must be consistent with the 
approved plans referenced in Condition A2. Any minor changes to the colour and finish of 
approved external materials may be approved by the Certifier provided: 

(a) the alternative colour/material is of a similar tone/shade and finish to the approved 

external colours/building materials; 

(b) the quality and durability of any alternative material is the same standard as the approved 

external building materials; and 

(c) a copy of any approved changes to the external colours and/or building materials is 

provided to the Planning Secretary for information. 

Applicability of Guidelines 

A20. References in the conditions of this consent to any guideline, protocol, Australian Standard or 
policy are to such guidelines, protocols, Standards or policies in the form they are in as at the 
date of this consent.  

A21. Consistent with the conditions of this consent and without altering any limits or criteria in this 
consent, the Planning Secretary may, when issuing directions under this consent in respect of 
ongoing monitoring and management obligations, require compliance with an updated or 
revised version of such a guideline, protocol, Standard or policy, or a replacement of them.  
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Monitoring and Environmental Audits 

A22. Any condition of this consent that requires the carrying out of monitoring or an environmental 
audit, whether directly or by way of a plan, strategy or program, is taken to be a condition 
requiring monitoring or an environmental audit under Division 9.4 of Part 9 of the EP&A Act. 
This includes conditions in respect of incident notification, reporting and response, non-
compliance notification, Site audit report and independent auditing. 

Note:  For the purposes of this condition, as set out in the EP&A Act, “monitoring” is monitoring of the development to 
provide data on compliance with the consent or on the environmental impact of the development, and an 
“environmental audit” is a periodic or particular documented evaluation of the development to provide information 
on compliance with the consent or the environmental management or impact of the development. 

Access to Information 

A23. At least 48 hours before the commencement of construction until the completion of all works 
under this consent, or such other time as agreed by the Planning Secretary, the Applicant must: 

(a) make the following information and documents (as they are obtained or approved) 

publicly available on its website: 

(i) the documents referred to in condition A2 of this consent; 

(ii) all current statutory approvals for the development; 

(iii) all approved strategies, plans and programs required under the conditions of this 
consent; 

(iv) regular reporting on the environmental performance of the development in 
accordance with the reporting arrangements in any plans or programs approved 
under the conditions of this consent; 

(v) a comprehensive summary of the monitoring results of the development, reported 
in accordance with the specifications in any conditions of this consent, or any 
approved plans and programs; 

(vi) a summary of the current stage and progress of the development; 

(vii) contact details to enquire about the development or to make a complaint; 

(viii) a complaints register, updated monthly; 

(ix) audit reports prepared as part of any independent audit of the development and the 
Applicant’s response to the recommendations in any audit report; 

(x) any other matter required by the Planning Secretary; and 

(b) keep such information up to date, to the satisfaction of the Planning Secretary and 

publicly available for 12 months after the commencement of operations. 

Compliance 

A24. The Applicant must ensure that all of its employees, contractors (and their sub-contractors) are 
made aware of, and are instructed to comply with, the conditions of this consent relevant to 
activities they carry out in respect of the development. 

Incident Notification, Reporting and Response 

A25. The Planning Secretary must be notified through the major projects portal immediately after the 
Applicant becomes aware of an incident. The notification must identify the development 
(including the development application number and the name of the development if it has one), 
and set out the location and nature of the incident. 

A26. Subsequent notification must be given and reports submitted in accordance with the 
requirements set out in Appendix 2. 

Non-Compliance Notification 

A27. The Planning Secretary must be notified through the major projects portal within seven days 
after the Applicant becomes aware of any non-compliance. The Certifier must also notify the 
Planning Secretary through the major projects portal within seven days after they identify any 
non-compliance. 

A28. The notification must identify the development and the application number for it, set out the 
condition of consent that the development is non-compliant with, the way in which it does not 
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comply and the reasons for the non-compliance (if known) and what actions have been, or will 
be, undertaken to address the non-compliance. 

A29. A non-compliance which has been notified as an incident does not need to also be notified as a 
non-compliance. 

Revision of Strategies, Plans and Programs 

A30. Within three months of: 

(a) the submission of a compliance report under condition A33;  

(b) the submission of an incident report under condition A26; 

(c) the submission of an Independent Audit under condition C35 or C36; 

(d) the approval of any modification of the conditions of this consent; or 

(e) the issue of a direction of the Planning Secretary under condition A2 which requires a 

review, 

the strategies, plans and programs required under this consent must be reviewed, and the 
Planning Secretary and the Certifier must be notified in writing that a review is being carried out. 

A31. If necessary to either improve the environmental performance of the development, cater for a 
modification or comply with a direction, the strategies, plans, programs or drawings required 
under this consent must be revised, to the satisfaction of the Planning Secretary or Certifier 
(where previously approved by the Certifier). Where revisions are required, the revised 
document must be submitted to the Planning Secretary and / or Certifier for approval and / or 
information (where relevant) within six weeks of the review. 

Note:  This is to ensure strategies, plans and programs are updated on a regular basis and to incorporate any 
recommended measures to improve the environmental performance of the development. 

Compliance Reporting 

A32. Compliance Reports of the project must be carried out in accordance with the Compliance 
Reporting Post Approval Requirements. 

A33. Compliance Reports must be submitted to the Department in accordance with the timeframes 
set out in the Compliance Reporting Post Approval Requirements, unless otherwise agreed by 
the Planning Secretary. 

A34. The Applicant must make each Compliance Report publicly available 60 days after submitting it 
to the Planning Secretary. 

A35. Notwithstanding the requirements of the Compliance Reporting Post Approval Requirements, 
the Planning Secretary may approve a request for ongoing annual operational compliance 
reports to be ceased, where it has been demonstrated to the Planning Secretary’s satisfaction 
that an operational compliance report has demonstrated operational compliance.
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PART B PRIOR TO COMMENCEMENT OF CONSTRUCTION 

Amended Plans 

B1. Prior to commencement of construction, the architectural drawings and landscape plans 
referenced in Condition A2 (as relevant) must be amended and submitted to and approved by 
the Planning Secretary. The amended plans must meet the following requirements: 

(a) to improve pedestrian site lines, a splay must be provided to the north-eastern boundary 

of the site with The Ponds Shopping Centre by removing some fencing and landscaping 

along the Ponds Boulevard frontage of the site; 

(b) batters must not exceed a grade of 1V:5H and must be stabilised with topsoil, turf and 

vegetation;  

(c) finished levels of all internal works at the road boundary of the property must be 4% 

above the top of the adjacent kerb; and 

(d) provide additional on-site staff car parking within or close proximity to the existing staff 

carpark unless it is demonstrated to not be feasible under condition B2.  

Additional on-site carparking  

B2. If additional on-site staff car parking required under condition B1 is not feasible, evidence must 
be submitted to the satisfaction of the Planning Secretary demonstrating that additional car 
parking would:  

(a) reduce the amount of the minimum open space required per student; and/or  

(b) result in additional tree removal.  

Notification of Commencement 

B3. The Applicant must notify the Planning Secretary in writing of the dates of the intended 
commencement of construction and operation at least 48 hours before those dates. 

B4. If the construction or operation of the development is to be staged, the Planning Secretary must 
be notified in writing at least 48 hours before the commencement of each stage, of the date of 
commencement and the development to be carried out in that stage. 

Certified Drawings 

B5. Prior to the commencement of construction, the Applicant must submit to the satisfaction of the 
Certifier structural drawings prepared and signed by a suitably qualified practising Structural 
Engineer that demonstrates compliance with this development consent.  

External Walls and Cladding 

B6. Prior to the commencement of construction, the Applicant must provide the Certifier with 
documented evidence that the products and systems proposed for use or used in the 
construction of external walls, including finishes and claddings such as synthetic or aluminium 
composite panels, comply with the requirements of the BCA. The Applicant must provide a copy 
of the documentation given to the Certifier to the Planning Secretary within seven days after the 
Certifier accepts it. 

Pre-Construction Dilapidation Report – Protection of Public Infrastructure 

B7. Prior to the commencement of construction, the Applicant must: 

(a) consult with the relevant owner and provider of services and Infrastructure that are likely 

to be affected by the development to make suitable arrangements for access to, 

diversion, protection and support of the affected infrastructure; 

(b) prepare a Pre-Construction Dilapidation Report identifying the condition of all public (non-

residential) infrastructure and assets in the vicinity of the site (including roads, gutters and 

footpaths) that have potential to be affected;  

(c) submit a copy of the Pre-Construction Dilapidation Report to the asset owner, Certifier 

and Council; and  

(d) provide a copy of the Pre-Construction Dilapidation Report to the Planning Secretary 

when requested.   
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Pre-Construction Survey – Adjoining Properties 

B8. Prior to the commencement of any construction, the Applicant must offer a pre-construction 
survey to owners of residential and commercial buildings that are likely to be impacted by the 
development.  

B9. Where the offer for a pre-construction survey is accepted (as required by condition B8), the 
Applicant must arrange for a survey to be undertaken by a suitably qualified and experienced 
expert prior to the commencement of vibration generating works that could impact on the 
identified buildings. 

B10. Prior to the commencement of any vibration generating works that could impact on the buildings 
surveyed as required by condition B9 the Applicant must: 

(a) provide a copy of the relevant survey to the owner of each residential building surveyed in 

the form of a Pre-Construction Survey Report; 

(b) submit a copy of the Pre-Construction Survey Report to the Certifier; and 

(c) provide a copy of the Pre-Construction Survey Report to the Planning Secretary when 

requested. 

Community Communication Strategy 

B11. No later than 48 hours before the commencement of construction, a Community Communication 
Strategy must be submitted to the Planning Secretary for information. The Community 
Communication Strategy must provide mechanisms to facilitate communication between the 
Applicant, the relevant Council and the community (including adjoining affected landowners and 
businesses, and others directly impacted by the development), during the design and 
construction of the development and for a minimum of 12 months following the completion of 
construction. 

The Community Communication Strategy must: 

(a) identify relevant and people to be consulted during the design and construction phases; 

(b) set out procedures and mechanisms for the regular distribution of accessible information 

about or relevant to the development; 

(c) provide for the formation of community-based forums, if required, that focus on key 

environmental management issues for the development; 

(d) set out procedures and mechanisms: 

(i) through which the community can discuss or provide feedback to the Applicant; 

(ii) through which the Applicant will respond to enquiries or feedback from the 
community; and 

(iii) to resolve any issues and mediate any disputes that may arise in relation to 
construction and operation of the development, including disputes regarding 
rectification or compensation.  

Ecologically Sustainable Development 

B12. Prior to the commencement of construction, unless otherwise agreed by the Planning Secretary, 
the Applicant must demonstrate that ESD is being achieved by either: 

(a) registering for a minimum 4 star Green Star rating with the Green Building Council 
Australia and submit evidence of registration to the Certifier; or 

(b) seeking approval from the Planning Secretary for an alternative certification process. 

Outdoor Lighting 

B13. Prior to commencement of lighting installation, evidence must be submitted to the satisfaction of 
the Certifier that all outdoor lighting to be installed within the site has been designed to comply 
with AS 1158.3.1:2005 Lighting for roads and public spaces – Pedestrian area (Category P) 
lighting – Performance and design requirements and AS 4282-2019 Control of the obtrusive 
effects of outdoor lighting. 
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Demolition 

B14. Prior to the commencement of construction, demolition work plans required by AS 2601-2001 
The demolition of structures (Standards Australia, 2001) must be accompanied by a written 
statement from a suitably qualified person that the proposals contained in the work plan comply 
with the safety requirements of the Standard. The work plans and the statement of compliance 
must be submitted to the Certifier and Planning Secretary. 

Environmental Management Plan Requirements 

B15. Management plans required under this consent must be prepared having regard to the relevant 
guidelines, including but not limited to the Environmental Management Plan Guideline: 
Guideline for Infrastructure Projects (DPIE April 2020). 

Notes: 

• The Environmental Management Plan Guideline is available on the Planning Portal at: 
https://www.planningportal.nsw.gov.au/major-projects/assessment/post-approval   

• The Planning Secretary may waive some of these requirements if they are unnecessary or unwarranted for particular 
management plans. 

Construction Environmental Management Plan 

B16. Prior to the commencement of construction, the Applicant must submit a Construction 
Environmental Management Plan (CEMP) to the Certifier and provide a copy to the Planning 
Secretary for information. The CEMP must include, but not be limited to, the following: 

(a) Details of: 

(i) hours of work; 

(ii) 24-hour contact details of site manager; 

(iii) management of dust and odour to protect the amenity of the neighbourhood; 

(iv) external lighting in compliance with AS 4282-2019 Control of the obtrusive effects 
of outdoor lighting; 

(v) community consultation and complaints handling as set out in the Community 
Communication Strategy required by condition B11; 

(b) an unexpected finds protocol for contamination and associated communications 

procedure to ensure that potentially contaminated material is appropriately managed;  

(c) an unexpected finds protocol for Aboriginal and non-Aboriginal heritage and associated 

communications procedure; 

(d) Construction Traffic and Pedestrian Management Sub-Plan (see condition B17); 

(e) Construction Noise and Vibration Management Sub-Plan (see condition B18);  

(f) Construction Waste Management Sub-Plan (see condition B19); 

(g) Construction Soil and Water Management Sub-Plan (see condition B20); 

(h) Biodiversity Management Sub-Plan (see condition B21); and 

(i) Flood Emergency Response (see condition B22). 

B17. The Construction Traffic and Pedestrian Management Sub-Plan (CTPMSP) must be prepared to 
achieve the objective of ensuring safety and efficiency of the road network and address, but not 
be limited to, the following: 

(a) be prepared by a suitably qualified and experienced person(s); 

(b) be prepared in consultation with Council and TfNSW; 

(c) detail: 

(i) measures to ensure road safety and network efficiency during construction in 
consideration of potential impacts on general traffic, cyclists and pedestrians and 
bus services; 

(ii) measures to ensure the safety of vehicles and pedestrians accessing adjoining 
properties where shared vehicle and pedestrian access occurs; 

(iii) heavy vehicle routes, access and parking arrangements; 

https://www.planningportal.nsw.gov.au/major-projects/assessment/post-approval
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(iv) the swept path of the longest construction vehicle entering and exiting the site in 
association with the new work, as well as manoeuvrability through the site, in 
accordance with the latest version of AS 2890.2; and 

(v) arrangements to ensure that construction vehicles enter and leave the site in a 
forward direction unless in specific exceptional circumstances under the 
supervision of accredited traffic controller(s). 

B18. The Construction Noise and Vibration Management Sub-Plan must address, but not be limited 
to, the following: 

(a) be prepared by a suitably qualified and experienced noise expert; 

(b) describe procedures for achieving the noise management levels in EPA’s Interim 

Construction Noise Guideline (DECC, 2009); 

(c) describe the measures to be implemented to manage high noise generating works such 

as piling, in close proximity to sensitive receivers; 

(d) include strategies that have been developed with the community for managing high noise 

generating works; 

(e) describe the community consultation undertaken to develop the strategies in condition 

B18(d); 

(f) include a complaints management system that would be implemented for the duration of 

the construction; and 

(g) include a program to monitor and report on the impacts and environmental performance 

of the development and the effectiveness of the implemented management measures in 

accordance with the requirements of condition B15. 

B19. The Construction Waste Management Sub-Plan (CWMSP) must address, but not be limited to, 
the procedures for the management of waste including the following: 

(a) the recording of quantities, classification (for materials to be removed) and validation (for 

materials to remain) of each type of waste generated during construction and proposed 

use for materials to remain; and 

(b) information regarding the recycling and disposal locations. 

B20. The Applicant must prepare a Construction Soil and Water Management Sub-Plan (CSWMSP) 
and the plan must address, but not be limited to the following:  

(a) be prepared by a suitably qualified expert, in consultation with Council;  

(b) measures to ensure that sediment and other materials are not tracked onto the roadway 

by vehicles leaving the site; 

(c) describe all erosion and sediment controls to be implemented during construction, 

including as a minimum, measures in accordance with the publication Managing Urban 

Stormwater: Soils & Construction (4th edition, Landcom 2004) commonly referred to as 

the ‘Blue Book’ and Council's Soil Erosion and Sediment Control Policy; 

(d) provide a plan of how all construction works will be managed in a wet-weather events (i.e. 

storage of equipment, stabilisation of the Site);  

(e) detail all off-site flows from the site; and 

(f) describe the measures that must be implemented to manage stormwater and flood flows 

for small and large sized events, including, but not limited to 1 in 5-year ARI and 1 in 100-

year ARI. 

B21. The Biodiversity Management Sub-Plan (BMSP) must address, but not be limited to, the 
following: 

(a) be prepared by a suitably qualified and experienced person/s; 

(b) identify areas of land where impacts on biodiversity are to be avoided as outlined in the 

John Palmer Public School Biodiversity Development Assessment Report prepared by 

Kleinfelder and dated 12 October 2021 and set out how these areas will be protected 

from construction impacts; and 
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(c) set out the measures identified in the Biodiversity Development Assessment Report to 

minimise, mitigate and manage impacts on biodiversity, including timing and responsibility 

for delivery of the measures. 

B22. The Flood Emergency Response Sub-Plan (FERSP) must address, but not be limited to, the 
following:  

(a) be prepared by a suitably qualified and experienced person(s); 

(b) address the provisions of the Floodplain Risk Management Guidelines (EHG); 

(c) include details of: 

(i) the flood emergency responses for both construction phases of the development;  

(ii) predicted flood levels (including access roads/access routes potentially used by 
construction workers);  

(iii) flood warning time and flood notification;  

(iv) assembly points and evacuation routes;  

(v) evacuation and refuge protocols; and  

(vi) awareness training for employees and contractors, and users/visitors. 

B23. A Driver Code of Conduct must be prepared and communicated by the Applicant to heavy 
vehicle drivers and must address the following:  

(a) minimise the impacts of earthworks and construction on the local and regional road 

network;  

(b) minimise conflicts with other road users; 

(c) minimise road traffic noise; and 

(d) ensure truck drivers use specified routes. 

Construction Parking 

B24. Prior to the commencement of construction, the Applicant must provide sufficient parking 
facilities on-site, including for heavy vehicles to ensure that construction traffic associated with 
the development does not utilise public and residential streets or public parking facilities. 

B25. Prior to the commencement of construction, the Applicant must submit a Construction Worker 
Transportation Strategy to the Certifier. The Strategy must detail the provision of sufficient 
parking facilities or other travel arrangements for construction workers in order to minimise 
demand for parking in nearby public and residential streets or public parking facilities. A copy of 
the strategy must be provided to the Planning Secretary for information. 

Flood Management 

B26. Prior to the commencement of construction, the Applicant must prepare and implement for the 
duration of construction: 

(a) flood warning and notification procedures for construction workers on site; and 

(b) evacuation and refuge protocols 

Operational Noise – Design of Mechanical Plant and Equipment 

B27. Prior to installation of mechanical plant and equipment: 

(a) a detailed assessment of mechanical plant and equipment with compliance with the 

relevant project noise trigger levels as recommended in the John Palmer Public School 

SSDA Noise and Vibration Impact Assessment dated 24 February 2022 and prepared by 

AECOM (Document number 60654726-RPNV-01_E) must be undertaken by a suitably 

qualified person; and 

(b) evidence must be submitted to the Certifier that any noise mitigation recommendations 

identified in the assessment carried out under (a) have been incorporated into the design 

to ensure the development will not exceed the recommended project noise trigger levels 

identified in the John Palmer Public School SSDA Noise and Vibration Impact 

Assessment dated 24 February 2022 and prepared by AECOM (Document number 

60654726-RPNV-01_E). 
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Operational Waste Storage and Processing 

B28. Prior to the commencement of construction of waste storage and processing areas, the 
Applicant must obtain agreement from Council for the design of the operational waste storage 
area (where waste removal will be undertaken by Council). Where waste removal will be 
undertaken by a third party, evidence must be provided to the Certifier that the design of the 
operational waste storage area: 

(a) is constructed using solid non-combustible materials; 

(b) is designed to ensure the door/gate to the waste storage area is vermin proof and can be 

openable from both inside and outside the storage area at all times; 

(c) includes a cold water supply with a hose through a centralised mixing valve; 

(d) is naturally ventilated or an air handling exhaust system must be in place; and 

(e) includes signage to clearly describe the types of materials that can be deposited into 

recycling bins and general garbage bins. 

Pedestrian Infrastructure Works - Footpaths 

B29. Prior to the commencement of construction of pedestrian infrastructure upgrades, the Applicant 
must submit plans and specifications to the satisfaction of the relevant roads authority for 
proposed pedestrian infrastructure upgrade works and provide a copy to the Planning Secretary 
for information. The works must include the proposed works set out in the EIS as amended in 
the Response to Submissions, including:  

(a) new footpath connection from the Jetty Street crossing to the existing footpath on the 

northern side of Jetty Street; and 

(b) reinstatement of the footpath in place of the former service vehicle crossing on the 

eastern side of The Ponds Boulevard. 

Notes:  

• Approval must be obtained for roadworks under section 138 of the Roads Act 1993. 

• All costs associated with the proposed road/pedestrian upgrade works must be borne by the Applicant. 

• In accordance with Section 4.42 of the Environmental Planning and Assessment Act 1979, an approval under Section 
of the 138 Roads Act 1993 cannot be refused if it is necessary for carrying out state significant development that is 
authorised by a development consent and is substantially consistent with the consent. 

Pedestrian Infrastructure Works – Pedestrian Crossing 

B30. Prior to the commencement of construction of the new wombat pedestrian crossing on Jetty 
Street, east of Sail Street, the Applicant must submit plans and specifications to the satisfaction 
of the relevant roads authority and undertake Council’s Local Traffic Committee process, for the 
pedestrian crossing and provide a copy to the Planning Secretary for information.  

Note:  

• Approval must be obtained for roadworks under section 138 of the Roads Act 1993. 

• All costs associated with the proposed road/pedestrian upgrade works must be borne by the Applicant. 

• In accordance with Section 4.42 of the Environmental Planning and Assessment Act 1979, an approval under Section 
of the 138 Roads Act 1993 cannot be refused if it is necessary for carrying out state significant development that is 
authorised by a development consent and is substantially consistent with the consent. 

Operational Access, Car Parking and Service Vehicle Arrangements 

B31. Prior to the commencement of construction of operational parking and access facilities, 
evidence of compliance of the design of operational parking and access arrangements with the 
following requirements must be submitted to the Certifier: 

(a) a minimum of 35 on-site car parking spaces, plus the additional spaces required under 

condition B1 (unless otherwise approved by the Planning Secretary under condition B2), 

for use during operation of the development and designed in accordance with the latest 

versions of AS 2890.1 and AS 2890.6; and 

(b) the swept path of the largest service vehicle entering and exiting the Site in association 

with the new work, as well as manoeuvrability through the site, must be in accordance 

with the latest version of AS 2890.2.  
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Public Domain Works 

B32. Prior to the commencement of any footpath or public domain works, the Applicant must consult 
with Council and demonstrate to the Certifier that the streetscape design and treatment meets 
the requirements of Council, including addressing pedestrian management. The Applicant must 
submit documentation of approval for each stage from Council to the Certifier. 
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PART C DURING CONSTRUCTION 

Site Notice 

C1. A site notice(s) must be prominently displayed at the boundaries of the site during construction 
for the purpose of informing the public of project details and must satisfy the following 
requirements: 

(a) minimum dimensions of the site notice(s) must measure 841 mm x 594 mm (A1) with any 

text on the site notice(s) to be a minimum of 30-point type size; 

(b) the site notice(s) must be durable and weatherproof and must be displayed throughout 

the works period; 

(c) the approved hours of work, the name of the builder, Certifier, structural engineer, site/ 

project manager, the responsible managing company (if any), its address and 24-hour 

contact phone number for any inquiries, including construction/ noise complaint must be 

displayed on the site notice(s); and 

(d) the site notice(s) must be mounted at eye level on the perimeter hoardings/fencing and 

must state that unauthorised entry to the site is not permitted. 

Operation of Plant and Equipment 

C2. All construction plant and equipment used on site must be maintained in a proper and efficient 
condition and operated in a proper and efficient manner. 

Demolition 

C3. Demolition work must comply with the demolition work plans required by Australian Standard 
AS 2601-2001 The demolition of structures (Standards Australia, 2001) and endorsed by a 
suitably qualified person as required by condition B14. 

Construction Hours 

C4. Construction, including the delivery of materials to and from the site, may only be carried out 
between the following hours: 

(a) between 7am and 6pm, Mondays to Fridays inclusive; and 

(b) between 8am and 1pm, Saturdays. 

No work may be carried out on Sundays or public holidays. 

C5. Notwithstanding condition C4, provided noise levels do not exceed the existing background 
noise level plus 5dB, works may also be undertaken during the following hours: 

(a) between 6pm and 7pm, Mondays to Fridays inclusive; and 

(b) between 1pm and 4pm, Saturdays. 

C6. Construction activities may be undertaken outside of the hours in condition C4 if required: 

(a) by the Police or a public authority for the delivery of vehicles, plant or materials; or 

(b) in an emergency to avoid the loss of life, damage to property or to prevent environmental 

harm; or 

(c) where the works are inaudible at the nearest sensitive receivers; or 

(d) for the delivery, set-up and removal of construction cranes, where notice of the crane-

related works is provided to the Planning Secretary and affected residents at least seven 

days prior to the works; or 

(e) where a variation is approved in advance in writing by the Planning Secretary or her 

nominee if appropriate justification is provided for the works. 

C7. Notification of such construction activities as referenced in condition C6 must be given to 
affected residents before undertaking the activities or as soon as is practical afterwards.  

C8. Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only be 
carried out between the following hours: 

(a) 9am to 12pm, Monday to Friday; 

(b) 2pm to 5pm Monday to Friday; and 
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(c) 9am to 12pm, Saturday.  

Implementation of Management Plans 

C9. The Applicant must carry out the construction of the development in accordance with the most 
recent version of the CEMP (including Sub-Plans). 

Construction Traffic 

C10. All construction vehicles (excluding site personnel vehicles) are to be contained wholly within 
the site, except if located in an approved on-street work zone, and vehicles must enter the site 
or an approved on-street work zone before stopping.  

Hoarding Requirements  

C11. The following hoarding requirements must be complied with: 

(a) no third-party advertising is permitted to be displayed on the subject hoarding/ fencing; 

and 

(b) the construction site manager must be responsible for the removal of all graffiti from any 

construction hoardings or the like within the construction area within 48 hours of its 

application. 

No Obstruction of Public Way 

C12. The public way (outside of any approved construction works zone) must not be obstructed by 
any materials, vehicles, refuse, skips or the like, under any circumstances.  

Construction Noise Limits 

C13. The development must be constructed to achieve the construction noise management levels 
detailed in the Interim Construction Noise Guideline (DECC, 2009). All feasible and reasonable 
noise mitigation measures must be implemented and any activities that could exceed the 
construction noise management levels must be identified and managed in accordance with the 
management and mitigation measures identified in the approved Construction Noise and 
Vibration Management Plan. 

C14. The Applicant must ensure construction vehicles (including concrete agitator trucks) do not 
arrive at the site or surrounding residential and commercial precincts outside of the construction 
hours of work outlined under condition C4. 

C15. The Applicant must implement, where practicable and without compromising the safety of 
construction staff or members of the public, the use of ‘quackers’ to ensure noise impacts on 
surrounding noise sensitive receivers are minimised. 

Vibration Criteria 

C16. Vibration caused by construction at any residence or structure outside the site must be limited 
to: 

(a) for structural damage, the latest version of DIN 4150-3 (1992-02) Structural vibration - 

Effects of vibration on structures (German Institute for Standardisation, 1999); and 

(b) for human exposure, the acceptable vibration values set out in the Environmental Noise 

Management Assessing Vibration: a technical guideline (DEC, 2006) (as may be updated 

or replaced from time to time). 

C17. Vibratory compactors must not be used closer than 30 metres from residential buildings unless 
vibration monitoring confirms compliance with the vibration criteria specified in condition C16. 

C18. The limits in conditions C16 and C17 apply unless otherwise outlined in a Construction Noise 
and Vibration Management Plan, approved as part of the CEMP required by condition B18 of 
this consent. 
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Tree Protection 

C19. For the duration of the construction works: 

(a) street trees must not be trimmed or removed unless it forms a part of this development 

consent or prior written approval from Council is obtained or is required in an emergency 

to avoid the loss of life or damage to property; 

(b) all street trees immediately adjacent to the property boundary must be protected at all 

times during construction in accordance with Council’s tree protection requirements. Any 

street tree, which is damaged or removed during construction due to an emergency, must 

be replaced, to the satisfaction of Council; 

(c) all trees on the site that are not approved for removal must be suitably protected during 

construction as per the recommendations of the John Palmer Primary School 

Arboricultural Impact Assessment, version 4 dated 12 October 2021; and 

(d) if access to the area within any protective barrier is required during the works, it must be 

carried out under the supervision of a qualified arborist. Alternative tree protection 

measures must be installed, as required. The removal of tree protection measures, 

following completion of the works, must be carried out under the supervision of a qualified 

arborist and must avoid both direct mechanical injury to the structure of the tree and soil 

compaction within the canopy or the limit of the former protective fencing, whichever is 

the greater. 

Air Quality 

C20. The Applicant must take all reasonable steps to minimise dust generated during all works 
authorised by this consent. 

C21. During construction, the Applicant must ensure that: 

(a) activities are carried out in a manner that minimises dust including emission of windblown 

or traffic generated dust; 

(b) all trucks entering or leaving the site with loads have their loads covered; 

(c) trucks associated with the development do not track dirt onto the public road network;  

(d) public roads used by these trucks are kept clean from any dust emissions associated with 

the project; and 

(e) land stabilisation works are carried out progressively on site to minimise exposed 

surfaces. 

Imported Fill 

C22. The Applicant must: 

(a) ensure that site filling within lot boundaries and compaction is carried out in accordance 

with Blacktown City Council's “Works Specification – Civil;  

(b) ensure that only VENM, ENM, or other material that meets the requirements of a relevant 

order and exemption issued by the EPA, is brought onto the site; 

(c) keep accurate records of the volume and type of fill to be used; and 

(d) make these records available to the Certifier upon request. 

Disposal of Seepage and Stormwater 

C23. Adequate provisions must be made to collect and discharge stormwater drainage during 
construction to the satisfaction of Certifier. The prior written approval of Council must be 
obtained to connect or discharge site stormwater to Council’s stormwater drainage system or 
street gutter. 

Emergency Management 

C24. The Applicant must prepare and implement awareness training for employees and contractors, 
including locations of the assembly points and evacuation routes, for the duration of 
construction. 
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Stormwater Management System 

C25. Within three months of the commencement of construction, the Applicant must design an 
operational stormwater management system for the development and submit it to the 
satisfaction of the Certifier. The system must: 

(a) be designed by a suitably qualified and experienced person(s);  

(b) be generally in accordance with the conceptual design in the EIS; 

(c) be in accordance with applicable Australian Standards and the Council requirements; and 

(d) ensure that the system capacity has been designed in accordance with Australian Rainfall 

and Runoff (Engineers Australia, 2016) and Managing Urban Stormwater: Council 

Handbook (EPA, 1997) guidelines.  

Note:  

• Council requirements include:  
o Blacktown City Council Works Specification – Civil; 
o Blacktown City Council Engineering Guide for Development; 
o Blacktown City Council Development Control Plan Part J – Water Sensitive Urban Design and 

Integrated Water Cycle Management; and 
o Blacktown City Council WSUD standard drawings A(BS)175M; 

• Stormwater drainage from the site should be connected into Council’s existing drainage system via gravity fed 
pit and pipe system. 

Unexpected Finds Protocol – Aboriginal Heritage 

C26. In the event that surface disturbance identifies a new Aboriginal object: 

(a) all works must halt in the immediate area to prevent any further impacts to the object(s); 

(b) a suitably qualified archaeologist and the registered Aboriginal representatives must be 

contacted to determine the significance of the objects; 

(c) the site is to be registered in the Aboriginal Heritage Information Management System 

(AHIMS) which is managed by Heritage NSW under Department of Premier and Cabinet 

and the management outcome for the site included in the information provided to AHIMS;  

(d) the Applicant must consult with the Aboriginal community representatives, the 

archaeologists and Heritage NSW to develop and implement management strategies for 

all objects/sites; and 

(e) works may only recommence with the written approval of the Planning Secretary. 

Unexpected Finds Protocol – Historic Heritage 

C27. If any unexpected archaeological relics are uncovered during the work, then: 

(a) all works must cease immediately in that area and notice is to be given to Heritage NSW 

and the Planning Secretary; 

(b) depending on the possible significance of the relics, an archaeological assessment and 

management strategy may be required before further works can continue in that area as 

determined in consultation with Heritage NSW; and 

(c) works may only recommence with the written approval of the Planning Secretary. 

Waste Storage and Processing 

C28. All waste generated during construction must be secured and maintained within designated 
waste storage areas at all times and must not leave the site onto neighbouring public or private 
properties. 

C29. All waste generated during construction must be assess, classified and managed in accordance 
with the Waste Classification Guidelines Part 1: Classifying Waste (EPA, 2014). 

C30. The Applicant must ensure that concrete waste and rinse water are not disposed of on the site 
and are prevented from entering any natural or artificial watercourse. 

C31. The Applicant must record the quantities of each waste type generated during construction and 
the proposed reuse, recycling and disposal locations for the duration of construction. 

C32. The Applicant must ensure that the removal of hazardous materials, particularly the method of 
containment and control of emission of fibres to the air, and disposal at an approved waste 
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disposal facility is in accordance with the requirements of the relevant legislation, codes, 
standards and guidelines. 

Outdoor Lighting 

C33. The Applicant must ensure that all external lighting is constructed and maintained in accordance 
with AS 4282-2019 Control of the obtrusive effects of outdoor lighting. 

Independent Environmental Audit 

C34. Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to 
the commencement of an Independent Audit. 

C35. Independent Audits of the development must be conducted and carried out in accordance with 
the Independent Audit Post Approval Requirements. 

C36. The Planning Secretary may require the initial and subsequent Independent Audits to be 
undertaken at different times to those agreed to above, upon giving at least 4 week’s notice to 
the Applicant of the date or timing upon which the audit must be commenced. 

C37. In accordance with the specific requirements in the Independent Audit Post Approval 
Requirements, the Applicant must: 

(a) review and respond to each Independent Audit Report prepared under condition C35 of 

this consent, or condition C36 where notice is given; 

(b) submit the response to the Planning Secretary; and 

(c) make each Independent Audit Report and response to it publicly available within 60 days 

after submission to the Planning Secretary. 

C38. Independent Audit Reports and the applicant/proponent’s response to audit findings must be 
submitted to the Planning Secretary within two months of undertaking the independent audit site 
inspection as outlined in the Independent Audit Post Approval Requirements unless otherwise 
agreed by the Planning Secretary. 

C39. Notwithstanding the requirements of the Independent Audit Post Approval Requirements, the 
Planning Secretary may approve a request for ongoing independent operational audits to be 
ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that an audit 
has demonstrated operational compliance. 

Operational Readiness Work  

C40. Operational readiness work must not commence on site until the following details have been 
submitted to the Certifier: 

(a) a plan and description of the area(s) of the site to be used for operational readiness work 

(including pedestrian access) and areas still under construction (including construction 

access); 

(b) the maximum number of staff to be involved in operational readiness work on site at any 

one time; 

(c) arrangements to ensure the safety of school staff on the site, including how: 

(i) areas to be used for operational readiness work will be clearly and securely 
separated from the areas of the site still under construction; 

(ii) pedestrian access to and within the site will be managed to ensure no conflict with 
construction vehicle movements; and 

(d) access and parking arrangements to minimise impacts on the surrounding street network 

having regard to number of staff involved in operational readiness work on site at any one 

time and parking arrangements for construction workers on site. 

C41. Operational readiness work must only be undertaken in accordance with the details submitted 
under condition C40 and the following requirements: 

(a) no more than 15 staff are involved in operational readiness work; 

(b) no more than five vehicles must access the school related to the operational readiness 

work; 
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(c) no students or parents are permitted; and 

(d) the Applicant has implemented appropriate arrangements to ensure the safety of school 

staff. 
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PART D PRIOR TO COMMENCEMENT OF OPERATION 

Notification of Occupation 

D1. At least one month before commencement of operation, the date of commencement of the 
operation of the development must be notified to the Planning Secretary in writing. If the 
operation of the development is to be staged, the Planning Secretary must be notified in writing 
at least one month before the commencement of each stage, of the date of commencement and 
the development to be carried out in that stage. 

External Walls and Cladding 

D2. Prior to commencement of operation, the Applicant must provide the Certifier with documented 
evidence that the products and systems used in the construction of external walls including 
finishes and claddings such as synthetic or aluminium composite panels comply with the 
requirements of the BCA. 

D3. The Applicant must provide a copy of the documentation given to the Certifier to the Planning 
Secretary within seven days after the Certifier accepts it. 

Surveys/ Certificates/ Works as Executed Plans 

D4. Prior to the commencement of operation, works-as-executed (WAE) plans signed by a 
registered engineer or registered surveyor must be submitted to the certifiers. All engineering 
WAE plans must be prepared on a copy of the original, stamped construction plans for 
engineering works.  

D5. Prior to the commencement of operation, a certificate/s from a registered engineer must be 
obtained and submitted to Council verifying that the constructed stormwater quality control 
system and stormwater conservation system will function effectively in accordance with 
Blacktown City Council Development Control Plan Part J – Water Sensitive Urban Design and 
Integrated Water Cycle Management. 

D6. Prior to commencement of operation, a certificate from a registered engineer must be lodged 
with Council verifying that the structures associated with the rainwater tank and stormwater 
treatment system(s) have been constructed to withstand all loads likely to be imposed during 
the lifetime of the structures. 

Warm Water Systems and Cooling Systems 

D7. The installation of warm water systems and water cooling systems (as defined under the Public 
Health Act 2010) must comply with the Public Health Act 2010, Public Health Regulation 2012 
and Part 1 (or Part 3 if a Performance-based water cooling system) of AS/NZS 3666.2:2011 Air 
handling and water systems of buildings – Microbial control – Operation and maintenance and 
the NSW Health Code of Practice for the Control of Legionnaires’ Disease. 

Outdoor Lighting 

D8. Prior to the commencement of operation, the Applicant must submit evidence from a suitably 
qualified practitioner to the Certifier that demonstrates that installed lighting associated with the 
development achieves the objective of minimising light spillage to any adjoining or adjacent 
sensitive receivers and: 

(a) complies with the latest version of AS 4282-2019 - Control of the obtrusive effects of 

outdoor lighting (Standards Australia, 1997); and 

(b) has been mounted, screened and directed in such a manner that it does not create a 

nuisance to surrounding properties or the public road network. 

Mechanical Ventilation 

D9. Prior to commencement of operation, the Applicant must provide evidence to the satisfaction of 
the Certifier that the installation and performance of the mechanical ventilation systems 
complies with: 

(a) AS 1668.2-2012 The use of air-conditioning in buildings – Mechanical ventilation in 

buildings and other relevant codes; and 

(b) any dispensation granted by Fire and Rescue NSW. 
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Operational Noise – Design of Mechanical Plant and Equipment  

D10. Prior to the commencement of operation, the Applicant must submit evidence to the Certifier 
that the noise mitigation recommendations in the assessment undertaken under condition B27 
have been incorporated into the design of mechanical plant and equipment to ensure the 
development will not exceed the project noise trigger levels identified in the John Palmer Public 
School SSDA Noise and Vibration Impact Assessment dated 24 February 2022 and prepared 
by AECOM (Document number 60654726-RPNV-01_E ). 

Fire Safety Certification 

D11. Prior to commencement of occupation, a Fire Safety Certificate must be obtained for all the 
Essential Fire or Other Safety Measures forming part of this consent. A copy of the Fire Safety 
Certificate must be submitted to the relevant authority and Council. The Fire Safety Certificate 
must be prominently displayed in the building. 

Structural Inspection Certificate 

D12. Prior to the commencement of occupation of the relevant parts of any new or refurbished 
buildings, a Structural Inspection Certificate or a Compliance Certificate must be submitted to 
the Certifier. A copy of the Certificate with an electronic set of final drawings (contact approval 
authority for specific electronic format) must be submitted to the Planning Secretary and the 
Council after:  

(a) the site has been periodically inspected and the Certifier is satisfied that the structural 

works is deemed to comply with the final design drawings; and 

(b) the drawings listed on the Inspection Certificate have been checked with those listed on 

the final Design Certificate/s. 

Compliance with Food Code  

D13. Prior to the commencement of operation, the Applicant is to obtain a certificate from a suitably 
qualified tradesperson, certifying that the kitchen, food storage and food preparation areas have 
been fitted in accordance with the AS 4674 Design, construction and fit-out of food premises 
and provide evidence of receipt of the certificate to the satisfaction of the Certifier. 

Post-construction Dilapidation Report – Protection of Public Infrastructure 

D14. Prior to the commencement of operation, the Applicant must engage a suitably qualified and 
experienced expert to prepare a Post-Construction Dilapidation Report. This Report must: 

(a) ascertain whether the construction works created any structural damage to public 

infrastructure by comparing the results of the Post-Construction Dilapidation Report with 

the Pre-Construction Dilapidation Report required by condition B7 of this consent;  

(b) have, if it is decided that there is no structural damage to public infrastructure, the written 

confirmation from the relevant public authority that there is no adverse structural damage 

to their infrastructure (including roads). 

(c) be submitted to the Certifier; 

(d) be forwarded to Council for information; and 

(e) be provided to the Planning Secretary when requested. 

Repair of Public Infrastructure 

D15. Unless the Applicant and the relevant public authority agree otherwise, the Applicant must: 

(a) repair, or pay the full costs associated with repairing, any public infrastructure that is 

damaged by carrying out the construction works; and/or 

(b) relocate, or pay the full costs associated with relocating any infrastructure that needs to 

be relocated as a result of the development; and/or 

(c) pay compensation for the damage as agreed with the owner of the public infrastructure. 

 Note: This condition does not apply to any damage to roads caused as a result of general road usage or otherwise 
   addressed by contributions of this consent. 
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Road Damage 

D16. Prior to the commencement of operation, the cost of repairing any damage caused to Council or 
other Public Authority’s assets in the vicinity of the Subject Site as a result of construction works 
associated with the approved development must be met in full by the Applicant. 

Post-Construction Survey – Adjoining Properties 

D17. Where a pre-construction survey has been undertaken in accordance with condition B9, prior to 
the commencement of operation the Applicant must engage a suitably qualified and 
experienced expert to undertake a post-construction survey and prepare a Post-Construction 
Survey Report. This Report must: 

(a) document the results of the post-construction survey and compare it with the pre-

construction survey to ascertain whether the construction works caused any damage to 

buildings surveyed in accordance with condition B9; 

(b) be provided to the owner of the relevant buildings surveyed; 

(c) be provider to the Certifier; and 

(d) be provided to the Planning Secretary when requested. 

D18. Where the Post-Construction Survey Report determines that damage to the identified property 
occurred as a result of the construction works, the Applicant must repair, or pay the full costs 
associated with repairing the damaged buildings, within an agreed timeline between the owner 
of the identified property and the Planning Secretary. Alternatively, the Applicant may pay 
compensation for the damage as agreed with the property owner. 

Pedestrian Infrastructure Upgrade Works 

D19. Prior to the commencement of operation, the Applicant must complete the pedestrian 
infrastructure upgrade works approved under condition B29 and B30 to the satisfaction of the 
relevant roads authority.  

 Note:  

• Approval must be obtained for roadworks under section 138 of the Roads Act 1993.  

• All costs associated with the proposed road upgrade works must be borne by the Applicant.  

• In accordance with section 4.42 of the Environmental Planning and Assessment Act 1979, an approval under 
section 138 of the Roads Act 1993 cannot be refused if it is necessary for carrying out state significant 
development that is authorised by a development consent and is substantially consistent with the consent.  

Car Parking Arrangements  

D20. Prior to the commencement of operation or other timeframe agreed in writing by the Planning 
Secretary, evidence must be submitted to the Certifier that demonstrates that works associated 
with the reconfiguration of the existing onsite car park to create 35 car parking spaces (including 
two accessible spaces) plus the additional spaces required under condition B1 (unless 
otherwise approved by the Planning Secretary under condition B2) have been completed. 

Bicycle Parking and End-of-Trip Facilities 

D21. Prior to the commencement of operation, compliance with the following requirements for secure 
bicycle parking and end-of-trip facilities must be submitted to the Certifier: 

(a) the provision of a minimum eight staff and 20 additional student bicycle parking spaces; 

(b) the layout, design and security of bicycle facilities must comply with the minimum 

requirements of the latest version of AS 2890.3:2015 Parking facilities - Bicycle parking, 

and be located in easy to access, well-lit areas that incorporate passive surveillance; 

(c) the provision of end-of-trip facilities for staff; and 

(d) appropriate pedestrian and cyclist advisory signs are to be provided. 

Note:  All works/regulatory signposting associated with the proposed development shall be at no cost to the relevant 
roads authority. 

School/Pedestrian Crossing Facilities 

D22. Prior to commencement of operation, school/pedestrian crossings must be installed on 
surrounding roads in accordance with the relevant design standards and warrants to the 
satisfaction of the relevant road authority. 
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Speed Limit Authorisation  

D23. At least eight weeks prior to the commencement of operation, the Applicant must submit the 
following details to TfNSW and obtain authorisation to install School Zone signs and associated 
pavement markings, and / or removal / relocation of any existing Speed Limit signs: 

(a) a copy of the conditions of consent;  

(b) the proposed school commencement/opening date;  

(c) two sets of detailed design plans showing the following:  

(i) accurate Site boundaries;  

(ii) details of all road reserves, adjacent to the Site boundaries; 

(iii) all proposed access points from the Site to the public road network and any additional 
conditions imposed/proposed on their use; 

(iv) all existing and proposed pedestrian crossing facilities on the adjacent road network; 

(v) all existing and proposed traffic control devices and pavement markings on the 
adjacent road network (including School Zone signs and pavement markings); and 

(vi) all existing and proposed street furniture and street trees. 

School Zones  

D24. Prior to the commencement of operation, all required School Zone signage, speed management 
signage and associated pavement markings along Jetty Street and The Ponds Boulevard must 
be installed, inspected by TfNSW and handed over to TfNSW. 

Note: Any required approvals for altering public road speed limits, design and signage are required to be obtained from 
the relevant consent authority. 

D25. The Applicant must maintain records of all dates in relation to installing, altering and removing 
traffic control devices related to speed. 

School Transport Plan  

D26. Prior to the commencement of operation, a School Transport Plan (STP), must be submitted to 
the satisfaction of the Planning Secretary. The plan must: 

(a) be prepared by a suitably qualified consultant in consultation with Council and TfNSW; 

(b) include arrangements to promote the use of active and sustainable transport modes, 

including: 

(i) objectives and modes share targets (i.e. Site and land use specific, measurable 
and achievable and timeframes for implementation); 

(ii) specific tools and actions to help achieve the objectives and mode share targets; 

(iii) details regarding the methodology and monitoring/review program to measure the 
effectiveness of the objectives and mode share targets, including the frequency of 
monitoring and the requirement for travel surveys to identify travel behaviours of 
users of the development. 

(c) include operational transport access management arrangements, including: 

(i) detailed pedestrian analysis including the identification of safe route options to 
identify the need for management measures such as staggered school start and 
finish times to ensure students and staff are able to access and leave the Site in a 
safe and efficient manner during school start and finish; 

(ii) the location of all car parking spaces on the school campus and their allocation (i.e. 
staff, visitor, accessible, emergency, etc.); 

(iii) the location and operational management procedures of the drop-off and pick-up 
parking, including staff management/traffic controller arrangements; 

(iv) the location and operational management procedures for the drop-off and pick-up 
of students by buses and coaches including staff management/traffic controller 
arrangements; 

(v) delivery and services vehicle and bus access and management arrangements; 

(vi) management of approved access arrangements; 
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(vii) potential traffic impacts on surrounding road networks and mitigation measures to 
minimise impacts, including measures to mitigate queuing impacts associated with 
vehicles accessing drop-off and pick-up zones; 

(viii) car parking arrangements and management associated with the proposed use of 
school facilities by community members; and 

(d) measures to promote and support the implementation of the plan, including financial and 

human resource requirements, roles and responsibilities for relevant employees involved 

in the implementation of the plan; and 

(e) a monitoring and review program. 

Utilities and Services 

D27. Prior to commencement of operation, the Applicant must obtain a Compliance Certificate for 
water and sewerage infrastructure servicing of the site under section 73 of the Sydney Water 
Act 1994.  

Stormwater Operation and Maintenance Plan 

D28. Prior to the commencement of operation, an Stormwater Operation and Maintenance Plan 
(SOMP) is to be submitted to the Certifier. The SOMP must ensure the proposed stormwater 
quality measures remain effective and contain the following: 

(a) maintenance schedule of all stormwater quality treatment devices; 

(b) record and reporting details; 

(c) relevant contact information; and 

(d) Work Health and Safety requirements. 

Signage 

D29. Prior to the commencement of operation, way-finding signage and signage identifying the 
location of staff car parking must be installed. 

D30. Prior to the commencement of operation, bicycle way-finding signage must be installed within 
the site to direct cyclists from footpaths to designated bicycle parking areas. 

Operational Waste Management Plan 

D31. Prior to the commencement of operation, the Applicant must prepare a Waste Management 
Plan for the development and submit it to the Certifier. The Waste Management Plan must: 

(a) detail the type and quantity of waste to be generated during operation of the 

development; 

(b) describe the handling, storage and disposal of all waste streams generated on site, 

consistent with the Protection of the Environment Operations Act 1997, Protection of the 

Environment Operations (Waste) Regulation 2014 and the Waste Classification Guideline 

(Department of Environment, Climate Change and Water, 2009);  

(c) detail the materials to be reused or recycled, either on or off site; and  

(d) include the Management and Mitigation Measures included in the EIS.  

Landscaping 

D32. Prior to the commencement of operation or other timeframe agreed by the Planning Secretary, 
landscaping of the site must be completed in accordance with landscape plan(s) listed in 
condition A2(d). 

D33. Prior to the commencement of operation, the Applicant must prepare a Landscape Management 
Plan to manage the revegetation and landscaping on-site and submit it to the Certifier. The plan 
must: 

(a) describe the ongoing monitoring and maintenance measures to manage revegetation and 

landscaping; and 

(b) be consistent with the Applicant’s Management and Mitigation Measures at Appendix C in 

the EIS. 
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Operational Flood Emergency Management Plan 

D34. Prior the commencement of the operation, a Flood Emergency Management Plan must be 
submitted to the satisfaction of the Planning Secretary that: 

(a) is prepared by a suitably qualified and experienced person(s); 

(b) seeks advice from the NSW State Emergency Service, noting the limitations described in 

the NSW Floodplain Development Manual Appendix N, section N7; 

(c) addresses the provisions of the Floodplain Risk Management Guidelines (EHG);  

(d) includes details of:  

(i) the flood emergency responses for operational phase of the development;  

(ii) predicted flood levels;  

(iii) flood warning time and flood notification;  

(iv) assembly points and evacuation routes;  

(v) strategies such as early or pre-emptive school closure, evacuation and refuge 
protocols where relevant; and  

(e) includes details of awareness training for employees, contractors, visitors, students and 

caregivers. 

D35. Evidence of consultation with NSW State Emergency Service in relation to condition D34 
including comments made shall be submitted to the Planning Secretary when the Flood 
Emergency Management Plan is submitted.  
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PART E POST OCCUPATION 

Out of Hours Event Management Plan  

E1. Prior to the commencement of the first out of hours events (School Use) run by the school that 
involve 100 or more people, the Applicant is to prepare an Out of Hours Event Management 
Plan (School Use) in consultation with Council and submit it to the Council and Planning 
Secretary for information. The plan must include the following: 

(a) the number of attendees, time and duration; 

(b) arrival and departure times and modes of transport; 

(c) where relevant, a schedule of all annual events; 

(d) measures to encourage non-vehicular travel to the school and promote and support the 

use of alternate travel modes (i.e. public transport);  

(e) details of the use of the activity(ies), where applicable, restricting use before 8am and 

after 10pm; 

(f) measures to minimise localised traffic and parking impacts; and 

(g) include measures to minimise noise impacts on any sensitive residential receivers, 

including the preparation of acoustic management plan and ceasing amplified music or 

sound before 9.30pm. 

E2. The Out of Hours Event Management Plan (School Use) must be implemented by the Applicant 
for the duration of the identified events or use. 

E3. Prior to the commencement of out of hours events (Community Use) run by the external parties 
that involve 100 or more people, the Applicant is to prepare an Out of Hours Event Management 
Plan (Community Use) in consultation with Council and submit it to the Council and Planning 
Secretary for information. The plan must include the following: 

(a) the number of attendees, time and duration; 

(b) arrival and departure times and modes of transport; 

(c) where relevant, a schedule of all annual events; 

(d) measures to encourage non-vehicular travel to the school and promote and support the 

use of alternate travel modes (i.e. public transport);  

(e) details of the use of the library, school hall and canteen and Building D, where applicable, 

restricting use before 8am and after 10pm; 

(f) measures to minimise localised traffic and parking impacts; and 

(g) measures to minimise noise impacts on any sensitive residential receivers, including the 

preparation of acoustic management plan and ceasing amplified music of sound before 

9.30pm. 

E4. The Out of Hours Event Management Plan (Community Use) must be implemented by the 
Applicant for the duration of the identified community event or use. 

Operation of Plant and Equipment 

E5. All plant and equipment used on site must be maintained in a proper and efficient condition 
operated in a proper and efficient manner. 

Warm Water Systems and Cooling Systems 

E6. The operation and maintenance of warm water systems and water cooling systems (as defined 
under the Public Health Act 2010) must comply with the Public Health Act 2010, Public Health 
Regulation 2012 and Part 2 (or Part 3 if a Performance-based water cooling system) of AS/NZS 
3666.2:2011 Air handling and water systems of buildings – Microbial control – Operation and 
maintenance and the NSW Health Code of Practice for the Control of Legionnaires’ Disease. 
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Community Communication Strategy 

E7. The Community Communication Strategy, as submitted to the Certifier, must be implemented 
for a minimum of 12 months following the completion of construction. 

Operational Noise Limits 

E8. The Applicant must ensure that noise generated by operation of the development does not 
exceed the noise limits in the John Palmer Public School SSDA Noise and Vibration Impact 
Assessment dated 24 February 2022 and prepared by AECOM (Document number 60654726-
RPNV-01_E). 

E9. The Applicant must undertake short term noise monitoring in accordance with the Noise Policy 
for Industry where valid data is collected following the commencement of use of each stage of 
the development. The monitoring program must be carried out by an appropriately qualified 
person and a monitoring report must be submitted to the Planning Secretary within two months 
of commencement use of each stage of the development or other timeframe agreed to by the 
Planning Secretary to verify that operational noise levels do not exceed the recommended noise 
levels for mechanical plant identified in John Palmer Public School SSDA Noise and Vibration 
Impact Assessment dated 24 February 2022 and prepared by AECOM (Document number 
60654726-RPNV-01_E ). Should the noise monitoring program identify any exceedance of the 
recommended noise levels referred to above, the Applicant is required to implement appropriate 
noise attenuation measures so that operational noise levels do not exceed the recommended 
noise levels or provide attenuation measures at the affected noise sensitive receivers. 

Unobstructed Driveways and Parking Areas 

E10. All driveways, footways and parking areas must be unobstructed at all times. Driveways, 
footways and car spaces must not be used for the manufacture, storage or display of goods, 
materials, refuse, skips or any other equipment and must be used solely for vehicular and/or 
pedestrian access and for the parking of vehicles associated with the use of the premises. 

School Transport Plan 

E11. The School Transport Plan required by condition D26 of this consent must be updated annually 
and implemented unless otherwise agreed by the Planning Secretary. 

Ecologically Sustainable Development 

E12. Unless otherwise agreed by the Planning Secretary, within twelve months of commencement of 
operation, Green Star certification must be obtained demonstrating the development achieves a 
minimum 4 star Green Star Design & As Built rating. If required to be obtained, evidence of the 
certification must be provided to the Certifier and the Planning Secretary. If an alternative 
certification process has been agreed to by the Planning Secretary under condition B12, 
evidence of compliance of implementation must be provided to the Planning Secretary and 
Certifier. 

Outdoor Lighting 

E13. Notwithstanding condition D8, should outdoor lighting result in any residual impacts on the 
amenity of surrounding sensitive receivers, the Applicant must provide reasonable mitigation 
measures in consultation with affected landowners to reduce the impacts to an acceptable level. 

Landscaping 

E14. The Applicant must maintain the landscaping and vegetation on the site in accordance with the 
approved Landscape Management Plan required by condition D33 for the duration of 
occupation of the development. 
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 ADVISORY NOTES 

General 

AN1. All licences, permits, approvals and consents as required by law must be obtained and maintained 
as required for the development. No condition of this consent removes any obligation to obtain, 
renew or comply with such licences, permits, approvals and consents. 

Long Service Levy 

AN2. For work costing $25,000 or more, a Long Service Levy must be paid. For further information 
please contact the Long Service Payments Corporation Helpline on 131 441. 

Legal Notices 

AN3. Any advice or notice to the consent authority must be served on the Planning Secretary. 

Access for People with Disabilities 

AN4. The works that are the subject of this application must be designed and constructed to provide 
access and facilities for people with a disability in accordance with the BCA. Prior to the 
commencement of construction, the Certifier must ensure that evidence of compliance with this 
condition from an appropriately qualified person is provided and that the requirements are 
referenced on any certified plans. 

Utilities and Services 

AN5. Prior to the construction of any utility works associated with the development, the Applicant must 
obtain relevant approvals from service providers. 

AN6. Prior to the commencement of above ground works written advice must be obtained from the 
electricity supply authority, an approved telecommunications carrier and an approved gas carrier 
(where relevant) stating that satisfactory arrangements have been made to ensure provisions of 
adequate services.  

Road Design and Traffic Facilities  

AN7. All roads and traffic facilities must be designed to meet the requirements of Council or TfNSW 
(whichever is applicable). The necessary permits and approvals from the relevant road authority 
must be obtained prior to the commencement of road or pavement construction works. 

Road Occupancy Licence 

AN8. A Road Occupancy Licence must be obtained from the relevant road authority for any works that 
impact on traffic flows during construction activities.  

SafeWork Requirements  

AN9. To protect the safety of work personnel and the public, the work site must be adequately secured 
to prevent access by unauthorised personnel, and work must be conducted at all times in 
accordance with relevant SafeWork requirements.  

Hoarding Requirements 

AN10. The Applicant must submit a hoarding application to Council for the installation of any hoardings 
over Council footways or road reserve.  

Handling of Asbestos 

AN11. The Applicant must consult with SafeWork NSW concerning the handling of any asbestos waste 
that may be encountered during construction. The requirements of the Protection of the 
Environment Operations (Waste) Regulation 2014 with particular reference to Part 7 – 
‘Transportation and management of asbestos waste’ must also be complied with.  

Fire Safety Certificate 

AN12. The owner must submit to Council an Annual Fire Safety Statement, each 12 months after the 
final Safety Certificate is issued. The certificate must be on, or to the effect of, Council’s Fire 
Safety Statement. 
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 WRITTEN INCIDENT NOTIFICATION AND REPORTING REQUIREMENTS 

Written Incident Notification Requirements 

1. A written incident notification addressing the requirements set out below must be emailed to the 

Planning Secretary through the major projects portal within seven days after the Applicant 

becomes aware of an incident. Notification is required to be given under this condition even if the 

Applicant fails to give the notification required under condition A25 or, having given such 

notification, subsequently forms the view that an incident has not occurred.  

2. Written notification of an incident must: 

(a) identify the development and application number; 

(b) provide details of the incident (date, time, location, a brief description of what occurred and 

why it is classified as an incident); 

(c) identify how the incident was detected; 

(d) identify when the applicant became aware of the incident; 

(e) identify any actual or potential non-compliance with conditions of consent; 

(f) describe what immediate steps were taken in relation to the incident; 

(g) identify further action(s) that will be taken in relation to the incident; and 

(h) identify a project contact for further communication regarding the incident. 

3. Within 30 days of the date on which the incident occurred or as otherwise agreed to by the 

Planning Secretary, the Applicant must provide the Planning Secretary and any relevant public 

authorities (as determined by the Planning Secretary) with a detailed report on the incident 

addressing all requirements below, and such further reports as may be requested. 

4. The Incident Report must include: 

(a) a summary of the incident; 

(b) outcomes of an incident investigation, including identification of the cause of the incident; 

(c) details of the corrective and preventative actions that have been, or will be, implemented to 

address the incident and prevent recurrence; and 

(d) details of any communication with other stakeholders regarding the incident. 

 


