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1 INTRODUCTION 

This Aboriginal Cultural Heritage Management Sub -Plan (ACHMSP) has been developed in order to 

manage impacts to Aboriginal heritage during the construction of the Edmondson Park High School 

in Edmondson Park . 

This ACHMSP has been prepared to address Condition  B17 of the State Significant Development 

Consent  (SSD-62028458) for construction of the Edmondson Park High School in Edmondson Park  

(refer to Section 1.3). 

This ACHMSP describes how Aboriginal heritage management and mitigation measures will be 

implemented prior to and during the Projectõs construction and documents how the conditions of 

the Development Consent and the requirements of AHIP 3849 (AHIP number C0001134)  and the 

Kayandel (2024)  Aboriginal Heritage Report (AHR)  have and will be met.  

1.1 Project Background  

In 2015, Kelleher Nightingale Consulting (2015)  prepared a Cultural Heritage Assessment Report 

(CHAR) for Edmondson Park  South, which included the Subject Area . 

No Aboriginal objects were identified  on the Subject Area  by Kelleher Nightingale Consulting (2015)  

as part of their investigation.  

The CHAR was used by Kelleher Nightingale Consulting  as part of preparing an application on behalf 

of Edmondson Park South, Landcom (t/a UrbanGrowth NSW ) for an Aboriginal Heritage Impact 

Permit (AHIP) under s.90 of the National Parks and Wildlife Act 1974 .  The Office of Environment and 

Heritage (OEH)  (now referred to as Heritage NSW)  granted the AHIP on 25 June 2015 (AHIP number 

C0001134).   A copy of this AHIP is included as Appendix I . 

In 2023, Kayandel (2024)  prepared a  desktop AHR to support the Environmental Impact Statement 

(EIS) for the construction of the Edmondson Park High School at 145 Buchan Road, Edmondson Park .  

The AHR was prepared to address Requirement No. 22 of the Secretaryõs Environmental Assessment 

Requirements (SEARs) issued by the Department of Planning, Housing and Infrastructure (DPHI). 

Due to the significant amount of previous Aboriginal heritage assessment that ha d  been undertaken 

within and surrounding the Subject Area and recognising that AHIP number C0001134  ha d  been 

approved and remains in effect for development works that included the construction of the High 

School, the SEARs were very specific in how Aboriginal heritage should be adddresed.  

The Conditions of Consent ( CoC ) for the p roject were issued by the NSW Minister for Planning and 

Public Spaces on 9th October 2024 . 

1.2 Location of the Subject Area  

The site is located in the suburb of Edmondson Park in the South West Growth Area of Sydney, and 

within the Edmondson Park South State Significant Precinct. The site is located approximately 45 km 

south -west of the Sydney central business district (CBD) and approximately 21km south of the 

Parramatta CBD.   The site is located immediately south -east of Edmondson Park Public School, which 

opened in 2023.  

The site is located within the Liverpool City local government area (LGA), has a street address of 145 

Buchan Avenue, Edmondson Park and is legally described as Lot 2 in Deposited Plan (DP) 1287903  

(refer to Figure 1). The site has a total area of 3.903 hectares.  
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1.3 General Scope of Development Works 

The SSD approval  (SSD-62028458) is for the construction of a n ew high school to accommodate up 

to 2000 students with staged construction and operation  (see Figure 2). The development  works 

include:  

¶ Bulk earthworks, comprising fill and excavation and other site preparation works ; 

¶ Construction of four (4) new buildings for the proposed high school for a range of educational 

uses and ranging in height from one (1) to five (5) storeys , a  new sports courts and a new 

playing field ; 

¶ Landscaping and public domain works, including tree planting, low lying landscaping, a 

sensory garden, a large sports field in the mid -west portion of the site and three sports courts 

in the south -west portion of the site ; 

¶ An on -site staff carpark and waste collection area at the southern end of the site, accessible 

from South Road ; 

¶ Signage for the new school ; and,  

¶ Public domain and infrastructure works, including some offsite works outside the high school 

boundary within the Buchan Avenue, East Road and South Road reserves.  

1.4 Purpose and Objectives  

The purpose of this ACHM SP is to describe how Aboriginal heritage will be protected and managed 

by Richard Crookes Construction on behalf of School Infrastructure NSW  during the construction of 

the project . 

While no Aboriginal sites have previously been  identified within the Subject Area, the objective of this 

ACHMP is to provide a mechanism for the management of unexpected  Aboriginal heritage  finds are  

identified.   To achieve this objective, the following controls, measures and programs  have been 

detailed in this ACHMSP : 

¶ Ensure appropriate controls and procedures are implemented during construction to avoid 

(where necessary) or minimise potential adverse impacts to Aboriginal heritage in the Project 

footprint;  

¶ Ensure appropriate measures are implemented to comply with all relevant legislation and 

other requirements as described in Section 2 of this plan;  

¶ An unexpected f inds procedure developed in consultation with Heritage NSW  and 

Registered Aboriginal Parties (RAPs) for the  management of any previously unidentified 

Aboriginal heritage finds ; 

¶ A description of the measures that would be implemented for:  

o Ensuring workers on site receive suitable Aborig inal heritage inductions prior to 

carrying out any  development on site, and that records are kept of these inductions ; 

o Ongoing consultation with Aboriginal stakeholders during the implementation of the 

plan ; 

¶ A program to monitor and report on the effectiveness of these measures and any Aboriginal 

heritage impacts of  the project.  

¶ Facilitate engagement with the local Aboriginal community in partnership to appropriately 

manage the Aboriginal cultural heritage values associated with the Project.  

1.5 Personnel  

This ACHM SP has been prepared  by Kayandel (refer to Table 1). 
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Person Qualifications  Experience  Tasks 

Natalie Stiles  

B. Arts (Arch/Palaeo), Grad Cert. Arts 

(Arch), MGIS&RemoteSens , 

GradDipUrbRegPlan  

>10 years  Mapping, ACHMSP drafting  

Lance Syme  
B. Arts (Arch/Palaeo), Grad. Dip. 

(Heritage Cons.), M. ICOMOS  
>20 years  Project supervisor, quality control  

Table 1: Kayandel  personnel involved in the preparation of this ACHMSP 
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Figure 1: Subject Area  
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Figure 2: Approved Concept Design  
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2 ENVIRONMENTAL REQUIREMENTS 

The following section outlines the environmental requirements of the project including relevant 

legislation , approved permits  and guidelines that have been used to aid  in the formulation of this 

ACHMSP. 

2.1 Legislative and Other Environmental Management Requirements  

2.1.1 Legislation  

Legislation relevant to  Aboriginal  heritage management includes:  

¶ Environmental Planning and Assessment Act 1979  (EP&A Act ); 

¶ National Parks and Wildlife Act 1974  (NPW Act ); 

¶ National Parks and Wildlife Amendment (Aboriginal Objects and Places) Regulation 2010 ; 

¶ Aboriginal and Torres Strait Islander Heritage Protection Act 1984 (Commonwealth) . 

2.1.2 Guidelines and Standards  

The main guidelines, specifications,  and policy documents relevant to this ACHMSP include:  

¶ Aboriginal Cultural Heritage Consultation  Requirements for Proponents 2010  (DECCW, 2010a) ; 

¶ The Code of Practice for the Investigation of Aboriginal Objects in New South Wales  (DECCW, 

2010b) ; and,  

¶ Guide to Investigating, Assessing and Reporting on Aboriginal Cultural Heritage in NSW  (OEH, 

2011). 

2.1.3 Existing AHIP Approval  

AHIP 3849 (AHIP number C0001134)  is relevant to this ACHMSP  as it applies to the area of the New 

high school.  A full copy of the AHIP is presented in Appendix I . 

Given the time sensitive nature of Clause 24, it is assumed that Landcom (as the AHIP Holder) has 

undertaken this task.  

Below is a summary of the AHIP Conditions.  
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AHIP Condition 

No.   
Condition Description   

Applicable 

(Yes/No)   

Public Register  

AHIP Commencement date and duration  

Commencement: 25 June 2015  

Duration: 15 years  

Yes 

Sheet 2   

Sheet 1 of 2 shows where salvage excavation will occur in accordance with the 

conditions of this AHIP. These areas are shaded yellow and labelled as sites 

"DD2" and "EPSW5" and are included as Attachment 2 of this AHIP C0001134 

(Sheet 1 of 2). The location of the Phase 1   

No  

Sheet 2   

Sheet 2 of 2 shows where Community Collection will occur in accordance with 

the conditions of this AHIP. These areas are shaded blue and labelled as sites 

"CR01"; "CR08"; "ED1"; "EPCS 10' "EPS ISF 1" and "SW 2" and are included as 

Attachment 2 of this AHIP  C0001134 (sheet 2 of 2).   

No  

Clause 11    

The Registered Aboriginal Parties must be provided with an opportunity to 

collect Aboriginal objects within the 'community collection area' described in 

Schedule B3.   

No  

Clause 24   
A copy of this AHIP must be provided to each Registered Aboriginal Party, 

within 14 days of receipt of the AHIP from OEH.   
Yes  

Clause 31    

A Salvage Excavation Report must be prepared about the actions relating to 

the harm of Aboriginal objects (as permitted by this AHIP). The report must:   

(a) include a short summary of the Salvage Excavation report (Executive 

Summary);   

No  

Clause 36   

Any requirement to provide written notice to the OH office in this AHIP may be 

complied with by sending by registered post to the OH office's address. The OH 

office's contact details are specified at the front of this AHIP.   

Yes  

Schedule B2   

Salvage excavations may be carried out in the areas shaded yellow, are 

labelled as sites "DD2" and "EPSW5" and are included as Attachment 2 of this 

AHIP C0001134 (Sheet 1 of 2).   

The location of the Phase 1 Transect locations are shown on this figure, but only 

in accordance with the conditions of this AHIP.   

No  

Schedule B3   

Community collection may be carried out in the areas shaded blue and 

labelled as sites "CRO1". "CRO8". "ED1". "EPCS 10' "EPS ISF 1" and "SW 2" and are 

included as Attachment 2 of this AHIP C0001134 (sheet 2 of 2), but only in 

accordance with the conditions  of this AHIP.  

No  

Schedule C2  

All Aboriginal objects in, on or under the land which are shown in Attachment 1 

of the AHIP C0001134 being the land shaded orange and marked by a series of 

GPS Coordinate points in the datum GDA94, zone 56 are shown on this map in 

two sheets.  This map is titles òFigure 15: AHIP application areaó. These activities 

may only occur in accordance with the conditions of this AHIP.  

Yes.  

Table 2: Summary of AHIP 3849 (AHIP number C0001134) Conditions that are relevant to the Subject Area  

2.2 Relevant Conditions of Consent  

The CoC for the Project were issued by the NSW Minister for Planning and Public Spaces on the 9th  

October 2024 .  Table 3 identifies the CoCs  that relate to Aboriginal heritage  and where they have 

been addressed in this ACHM SP. 
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Part Description  Location within ACHMSP  

Condition B13 ð Construction Environmental Management Plan  

(b ) 
an unexpected finds protocol for Aboriginal and non -Aboriginal heritage 

and associated  communications procedure;  

Sections 6.2.2, 6.2.4 and 

7 

(g ) Aboriginal Cultural Heritage Management Sub -Plan (see condition B17).  This document  

Condition B17  

- 

The Aboriginal Cultural Heritage Management Sub -Plan must be 

prepared in accordance with  the recommendations and consultation 

undertaken in the Aboriginal Heritage Report, prepared  by Kayandel 

Archaeological Services and dated 5 March 2024  

This document  

Condition C2 6 - Aboriginal Cultural Heritage  

- 

Construction must be undertaken in accordance with the 

recommendations of the Aboriginal Cultural Heritage Management Sub -

Plan required by condition B17.  

This document  

Condition C27 - Unexpected Finds Protocol ð Aboriginal Heritage  

- 

In the event that surface disturbance identifies a new Aboriginal object:  

(a) all works must halt in the immediate area to prevent any further 

impacts to the object(s);  

(b) a suitably qualified archaeologist and the registered Aboriginal 

representatives must be  contacted to determine the significance of 

the objects;  

(c) the site is to be registered in the Aboriginal Heritage Information 

Management System  (AHIMS) which is managed by Heritage NSW 

under Department of Premier and Cabinet  and the management 

outcome for the site included in the information provided to AHIMS;  

(d) the Applicant must consult with the Aboriginal community 

representatives, the  archaeologists and Heritage NSW to develop 

and implement management strategies for  all objects/sites;  

(e) the unexpected finds protocol is to be updated to reflect that 

any unexpected finds should  be managed in accordance with the 

relevant conditions of AHIP 3849;  and  

(f) works may only recommence with the written approval of the 

Planning Secretary.  

Section 6.2.2 

Table 3: Conditions of Consent ð Aboriginal heritage  
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3 ABORIGINAL COMMUNITY CONSULTATION 

As detailed in Kayandel (2024) , there has been a number of archaeological firms have undertaken 

c onsultation processes with Aboriginal stakeholders, which have considered the Subject Area.  The 

consultation process that is specifically relevant to this ACHMSP was the consultation process that 

was undertaken by Kelleher Nightingale Consulting (2015)  as part of preparing the application for 

AHIP 3849 (AHIP number C0001134) . 

When preparing the AHR, Kayandel undertook consultation within the following Registered 

Aboriginal Parties (RAPs) identified by for Kelleher Nightingale Consulting (2015) : 

¶ Cubbitch Barta Native Title Claimants Aboriginal Corporation  

¶ Darug Custodian Aboriginal Corporation  

¶ Darug Aboriginal Cultural Heritage Assessments  

¶ Darug Land Observations  

¶ Kamilaroi - Yankuntjatjara Working Group  

¶ Kawul Cultural Services  

¶ Liverpool City Council - Aboriginal Consultative Committee  

¶ Peter Falk Consultancy (now retired)  

¶ Tocomwall  

¶ Tharawal Local Aboriginal Land Council  

¶ Warragil Cultural Services  

¶ Wurrumay [Consultancy] Pty Ltd  

A copy of this ACHMSP has not been provided to the above RAPs  for review.  

3.1.1 ACH Report RAP Comments  

This section re-presents the written responses that were received from the RAPs as part of their review 

of the draft ACH report.  

Three (3) of the Registered Aboriginal Parties for the project provided a response.  Two (2) of these 

where via return email and one was via phone.  All responses where were supportive of the project 

proceeding. And did not raise any issues regarding the documentation provided. The two written 

responses have been included in Table 4. 

RAP RAPõs Comment(s) Kayandelõs Response 

Darug Custodian 

Aboriginal Corporation   

We have received the report for the New 

High School at Edmondson Park We would 

like to state first that our sites are a 

complex and not all separate sites and 

recommend that the connections are 

interpreted throughout the project. 

Information gathered durin g these projects 

is of high significance once our sites are 

gone there is no other evidence of the 

sites or connections. This area has shown in 

recent excavations and surveys that this is 

a Dharug landscape and there are still 

numerous parts of our histori es to be 

recorded.  Dharug people stayed in this 

area to present times, the oral histories of 

this area support the families  

staying here for thousands of years.    

- 
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RAP RAPõs Comment(s) Kayandelõs Response 

Darug Custodians agree with the report 

and understand that there is a existing 

AHIP over the project area and there has 

been previous testing done, that no further 

works need to be done.  

Kamilaroi -Yankunt jatjara 

Working Group  

Thank you for your report, the study area is 

highly signifigant and sensitive, we would 

like to agree and support your report.  

- 

Table 4: Comments  received from the RAPs regarding the Kayandel (2024)  draft  ACH Report  
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4 EXISTING ABORIGINAL HERITAGE AND ASSESSMENTS 

The following sections summarise what is known about Aboriginal heritage within and adjacent to 

the Subject Area based on information provided in:  

¶ Kayandel (2024)  New high school Edmondson Park, Liverpool City Council, NSW: Aboriginal 

Heritage Report.  

¶ Kelleher Nightingale Consulting (2015)  Edmondson Park South: Cultural Heritage Assessment 

Report.  

4.1 Kelleher Nightingale Consulting (2015)  

Kelleher Nightingale Consulting (2015)  prepared a cultural heritage assessment report for Edmondson 

Park South, which included the Subject Area.  

The assessment mapped levels of subsurface disturbance based on past land use practices and 

remediation works that had been undertaken to remove hazardous materials, unexploded 

ordnance (UXO) and small arms ammunition (SAA).  The disturbance level (with the exception of the 

vegetated areas adjacent to the creek) was assessed as severe due to past land use and 

remediation. The assessment determined that the majority of sites that would be impacted by the 

proposed works were loca ted in highly disturbed contex ts and exhibited low archaeological 

significance. In contrast, the majority of the more significant archaeological sites with low levels of 

disturbance and greatest potential for intact archaeological deposits were located within regional 

park areas and wo uld be conserved.  Two sites (DD2 and EPSW-5) were assessed as having moderate 

archaeological significance and salvage excavation was recommended.  

No Aboriginal sites  or areas of Potential Archaeological Deposit (PAD)  were identified on the Subject 

Area by Kelleher Nightingale Consulting . 

Following the completion of the Aboriginal cultural heritage assessment process for Edmondson Park 

South, Landcom (t/a UrbanGrowth NSW) sought an AHIP under s.90 of the National Parks and Wildlife 

Act 1974 . The Office of Environment and Heritage (OEH)  (now referred to as Heritage NSW)  granted 

the AHIP on 25 June 2015 (AHIP number C0001134).   A copy of this AHIP is included as Appendix I . 

4.2 Kayandel (2024)  

In 2023, Kayandel (2024)  prepared an Aboriginal Heritage Report (AHR) to support the Environmental 

Impact Statement (EIS) for the construction of the Edmondson Park High School at 145 Buchan Road, 

Edmondson Park . The AHR was limited to a desktop report and relied on the previous Aboriginal 

archaeological investigations that had assessed the Subject Area.  

The AHR was prepared to address Requirement No. 22 of the Secretaryõs Environmental Assessment 

Requirements (SEARs) issued by the Department of Planning, Housing and Infrastructure (DPHI). 

Due to the significant amount of previous Aboriginal heritage assessment that had been undertaken 

within and surrounding the Subject Area and recognising that AHIP number C0001134  had been 

approved and remains in effect for development works that included the construction of the High 

School, the SEARs were very specific in how Aboriginal heritage should be adddresed.  

As such the AHR:  

¶ Provided an overview of the new high school proposal;  

¶ Detailed the consultation with the RAPs as part of preparing the report.  

¶ Presented a summary of previously Aboriginal cultural heritage assessment reports;  



New High School in Edmondson Park  

Aboriginal Cultural Heritage Management Sub -Plan 

 12 
 

¶ Detailed any known Aboriginal sites that had previously registered within the new high school 

site; 

¶ Provided a summary of the Conditions of AHIP number C0001134 that were relevant to the 

new high school site; and,  

¶ Presented evidence of land clearing and/or development works having been undertaken 

within the New high school site subsequent to the approval of AHIP number C0001134.  
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Figure 3: AHIMS Site in Proximity  
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5 IMPACTS TO ABORIGINAL HERITAGE 

As noted in Section 4.1, no Aboriginal sites, or areas of PAD have been identified within the Subject 

Area, and as such t he approved works will not result in direct and/or indirect to known Aboriginal 

sites (refer to Figure 3). 

The approved construction works  will disturb the ground and therefore has the potential to impact 

upon unknown  Aboriginal sites. However, the potential to disturb unknown intact sites is reduced by 

the previous activities and uses of the land . Given historic impacts to the Subject Area, it is considered 

unlikely that unknown  Aboriginal sites  are present.  
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6 MITIGATION MEASURES 

6.1 Construction Related Measures  

Specific mitigation measures to address impacts on Aboriginal heritage are outlined in Table 5.  

Where required, further details of the proposed mitigation measures are provided in Section 6.2. 

Strategy  Requirement  Personnel  Responsible  

1 
Aboriginal h eritage inductions to be completed as part of the 

overall site induction  

Construction 

contractor / 

Archaeologist  

2 Procedure to follow in case of  unexpected Aboriginal finds  
Construction 

contractor  

3 Procedure to follow in case of  the discovery of human remains  
Construction 

contractor  

Table 5: Construction Related Measures  

6.2 Aboriginal Heritage Protection Management Strategies  

6.2.1 Strategy 1: Aboriginal Heritage Inductions and Toolbox Talks  

All contractors and staff working on site will undergo site induction training (or be supervised by a 

staff  member that has had the relevant training) relating to Aboriginal heritage management issues .  

The induction  training will address elements related to Aboriginal heritage management including:  

¶ Requirements of this ACHMSP and relevant legislation ; 

¶ Relevant requirements of AHIP 3849 (AHIP number C0001134) ; 

¶ Roles and responsibilities for Aboriginal heritage management ; 

¶ Basic identification skills for Aboriginal artefacts and human remains ; 

¶ Procedure to follow in case of  an unexpected Ab orig inal heritage item find during 

construction works ; 

¶ Procedure to follow in case of  discovery of human remains during construction works ; and,  

¶ Penalties and non -compliance with this ACHMSP. 

Training records for all project personnel will be kept and maintained in a register detailing names, 

dates,  content and type of training undertaken.   

This ACHM SP should be kept on site at all times and be readily  accessible.  

The requirements of the ACHMSP and the unexpected  Aboriginal heritage  finds protocol  should be 

incorporated into  toolbox talks, where works are commencing in the vicinity of Aboriginal heritage 

items or sites, the mapping presented  in this report should be reviewed and management measures 

assessed to ensure no impacts beyond the  project approval are likely to take place.  

6.2.2 Strategy 2: Procedure to Follow in case of  Unexpected Aboriginal Finds  

As noted in Section 4.1, no Aboriginal sites, or areas of Potential Archaeological Deposit (PAD) have 

been recorded within the Subject Area  (refer to Figure 3). 

In accordance with Condition C27 of Development Consent SSD-62028458, in the event  previously 

unrecorded Aboriginal sites, or archaeological features such  as Aboriginal stone artefacts, or hearths 

are  identified during the course of the development works, the following process  should be followed:  

a)  All works must halt in the immediate area to prevent any further impacts to the object(s);  
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b)  A suitably qualified archaeologist must undertake a site visit to inspect and assess the 

object(s);  

c)  Once the site visit has been completed, a letter memo must be prepared by a suitably 

qualified archaeologist  advising the registered Aboriginal representatives of the find , the 

assessed archaeological significance and the proposed management strategy(ies). As part 

of the letter memo , the registered Aboriginal representatives would be invited  provide their 

comments  regarding the cultural significance of the find  and the proposed management 

strategy(ies) . The registered Aboriginal respresentatives would be given 28 days in which to 

review and provide their feedback ; 

d)  Once consultat ion  with the Aboriginal community representatives  has been undertaken, the 

Applicant will consult with Heritage NSW and advise them of the management strategies that 

have been agreed upon with the Aboriginal community representatives for all objects/sites;  

e)  The site is to be registered in the Aboriginal Heritage Information Management System 

(AHIMS) which is managed by Heritage NSW under Department of Premier and Cabinet and 

the management outcome for the site included in the information provided to AHIMS;  and,  

f) Works may only recommence with the written approval of the Planning Secretary.  

Should any previously unidentified Aboriginal finds as outlined above be identified, this will trigger a 

review of  this ACHMSP in accordance with Section 8. 

Figure 4 shows the flow chart for the Unexpect Aboriginal Finds Protocol.  

6.2.3 Strategy 3: Procedure to follow in case of the discovery of human remains  

If human remains are discovered during the proposed works, all activity in the area must  cease.  The 

following process must be undertaken:  

¶ Immediately cease all work at that location and not further move or disturb the remains ; 

¶ Notify SI Heritage on the identification o f human remains ; 

¶ The Applicant  must contact the local NSW Police who will make an initial assessment as to 

whether the remains are part of a crime scene, or possible Aboriginal remains ; 

¶ If the remains are thought to be Aboriginal, under Section 20 (Discovery of Aboriginal remains ) 

of the Aboriginal And Torres Strait Islander Heritage Protection Act 1984  the Commonwealth 

Minister for the Environment  must be notified . Heritage NSW must be also contacted by 

ringing the Enviroline 131 555  as soon as practicable and  provide details of the remains and 

their location ; 

¶ Establish an appropriate no -go area. This will need to be established in consultation with NSW 

Police,  Heritage NSW  and if necessary,  a qualified Archaeologist ; 

¶ Works will not be able to recommence within the location of the find until confirmation from 

NSW Police and Heritage NSW  is obtained ; 

¶ If the remains are historic Aboriginal remains  then consultation with Heritage NSW, and the  

RAPs to establish a plan of management will be required ; 

¶ Works in the vicinity of the remains will only be able to recommence once the plan of 

management  has been established and approval has been obtained from all relevant 

parties ; and,  

¶ Should any human remains be identified, this will trigger a review of this ACHMSP in 

accordance with Section 8. 
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Figure 4: Flowchart for the Unexpected Aboriginal Finds  Protocol  
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6.2.4 Strategy 4: Ongoing consultation with Aboriginal stakeholders  

Prior to the assessment, recording, or surface collection of any previously unidentified Aboriginal 

objects or places, Aboriginal consultations will be carried out in accordance with the Aboriginal 

Cultural Heritage Consultation Requirements for Proponents  (DECCW, 2010a) . Consultation will 

involve the Aboriginal stakeholder groups which were identified from the Kelleher Nightingale 

Consulting (2015)  consultation process (refer to Section 3). 

In particular, the consultation of stakeholder groups will involve:  

¶ Providing them a draft copy of the field methodology for comment;  

¶ Providing them opportunities to participate in fieldwork and contribute information for the 

assessment of the cultural significance of Aboriginal objects found;  

¶ Seeking their views on potential management options; and  

¶ Documenting all feedback received for  any  recording, or surface collection activity.  

6.2.5 Strategy 5: Monitoring and reporting  

A program to monitor and report on the effectiveness of the measures and any  Abor iginal  heritage 

impacts will consist  of reassessing the above listed strategies following the completion of works.  

Upon completion of the works, a short report will be prepared, documenting:  

¶ The effectiveness of the ACHMSP measures ; 

¶ A list of sites salvaged, harmed,  and relocated ; 

¶ Co nfirmation the ASIRFs have been completed and submitted to AHIMS ; and,  

¶ A copy of the Aboriginal Site Impact Recording (ASIR) forms . 

A copy of the report will be provided to Aboriginal stakeholders for the project , and Heritage NSW  

by email to heritagemailbox@environment.nsw.gov.au . 

  

mailto:heritagemailbox@environment.nsw.gov.au
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7 COMPLIANCE MANAGEMENT 

7.1 Roles and Responsibilities  

The Richard Crookes Construction  is responsible for ensuring all activities in this manual are carried 

out prior to  and during construction, along with reporting any incidents to  Heritage NSW . 

The construction contractor must comply with the activities outlined in this manual and any deviation 

to  activities outlined in this manual must be reported to School Infrastructure NSW . 

Name  Role/Responsibility  Contact Details  

School Infrastructure NSW  

Client  

Jono Tiernan  

Project Director | School Infrastructure 

NSW / Major Projects  

0415 880 849 

jono.tiernan@det.nsw.edu.au  

Johnstaff  

Project Manager  

Lucas Crabtree  

Senior Project Manager  

0434 675 167 

lucas.crabtree@johnstaff.com.au  

Richard Crookes 

Construction s 
Construction Contractor  

Damon Washington  

Senior Project Engineer  

(02) 9902 4700 

Washingtond@richardcrookes.com.au  

Heritage NSW  Regulator/Compliance  
131555 

heritagemailbox@environment.nsw.gov.au  

Kayandel  Archaeologist  

Lance Syme (Principal) / Natalie Stiles 

(Team Leader ð Heritage)  

(02) 4627 8622 

info@kayandel.com.au  

Table 6: Roles and Responsibilities and Contact Details  

7.2 Recording Keeping  

The following records must be kept by the archaeologist, construction contractor and the Project  

Manager:  

¶ Details regarding the identification of any unexpected Aboriginal obj ects;  

¶ Any archaeological salvage of cultural material prior to and during construction ; and,  

¶ Any breaches of the approval conditions and/or this ACHMSP, and the incident report . 

7.3 Incidents  

Incidents can include : 

¶ Ident ification of an une xpected Aboriginal object ; 

¶ An action  that results in actual harm, or potential impact (s) to known or unexpected 

Aboriginal object s. 

An example of an in cident  could  be the identification of an unexpected Aboriginal object in the 

middle of the construction work s and the failure to stop works when the Aboriginal object is identified.  

A letter memo should be prepared b  y a qualified Aboriginal heritage consultant in the event of any 

incident occurring.  
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Prepar ation of a  letter mem o regarding any incidents should include the following information:  

¶ Any contravention to the strategies outlined in the ACHMSP; 

¶ The nature of the incident ; 

¶ The actual or likely impact of the incident on Aboriginal objects and/or Aboriginal places ; 

¶ The nature and location of the Aboriginal objects and/or places, referring to and providing 

maps and  photos where appropriate ; and,  

¶ The measures which have been taken or will be taken to prevent a recurrence of the incident.  

7.4 Reporting  

Reporting requirements and responsibilities for Aboriginal heritage related issues should be 

documented as outlined in Table 7 below . 

Activity  Ac tion  Responsibility  

Preparation of a letter memo  

Following the identification of an 

unexpected Aboriginal find   

Or 

Following an incident occuring  to 

Aboriginal heritage  

Archaeologist  

Describe any ongoing 

consultation with or involvement 

of RAPs 

Following the identification of an 

unexpected Aboriginal find  
Project Manager/Archaeologist  

Provide details of the Aboriginal 

objects which were fully or 

partially harmed in the course of 

undertaking the construction  

Following the identification of an 

unexpected Aboriginal find  

Or 

Following an incident occuring  to 

Aboriginal heritage  

Construction contractor/Project 

Manager/Archaeologist  

Detail any community collection 

of Aboriginal objects undertaken 

by the RAPs  

Following the identification of an 

unexpected Aboriginal find  
Archaeologist  

If any Aboriginal objects were 

moved to a temporary storage 

location, a description of the 

nature and types of Aboriginal 

objects which are now at that 

location  

Following the identification of an 

unexpected Aboriginal find  
Archaeologist  

Detail the results of any analysis of 

Aboriginal objects  

Following the identification of an 

unexpected Aboriginal find  
Archaeologist  

Detail the long term 

management arrangements for 

any Aboriginal objects  

Following the identification of an 

unexpected Aboriginal find  
Archaeologist  

Table 7: Reporting Roles and Responsibilities  
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8 REVIEW AND IMPROVEMENT 

8.1 ACHMSP Update and Amendment  

Revisions of strategies, plans and programmes  (Conditio ns A35 and A36 ) is the mechanism under  

SSD-62028458 to update this ACHMSP. 

In the event that  an une xpected Aborignal site is identified , or an incident occurs in regards to an 

Aborignal site, this ACHMSP will be updated.  A copy of the updated ACHM SP, which i dentifies  the 

changes , will be distributed to all relevant  stakeholders . 

8.2 Continuous Improvement  

Where it is nece ssary for the  ACHMSP to be update d  consideration  should be given to the 

opportunities  to improve .  

Opportunities for the improvement may include:  

¶ Development and implementation of a plan of corrective and preventative actions to 

address any non -conformances and deficiencies in this ACHMSP;  and,  

¶ Corroborate the efficiency of the corrective and preventative actions . 
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