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GLOSSARY

Term Definition

Approved 
disturbance area The area identified as such on the development layout

CEMP Construction Environmental Management Plan

Conditions of 
consent

Conditions contained in Schedule 2 of the Development Consent for SSD 
62028458

Department NSW Department of Planning, Industry and Environment. 

EIA 

Environmental impact assessment. This includes the approved documents 
prepared to support an application for consent or approval of a project, and any 
subsequent modifications to the application or proposed project, including (as 
relevant) further environmental impact assessments and responses to 
submissions. 

EIS Environmental impact statement prepared by the proponent for a state 
significant project application. 

Environmental 
aspect 

As defined by AS/NZS ISO 14001:2015 as an element of an organisation’s 
activities, products or services that can interact with the environment. They can 
be direct or indirect. 

Environmental 
control map or 
plan 

A plan or map that identifies the location of physical protection measures, work 
method controls and monitoring requirements to minimise the impact of project 
activities on the environment and community in and adjoining a specific work 
area. 

Incident An occurrence or set of circumstances that causes, or threatens to cause, 
material harm and which may or may not be or cause a non-compliance. 

Material harm 

Harm that: 
• involves actual or potential harm to the health or safety of human 

beings or to the environment that is not trivial 
• Results in actual or potential loss or property damage of an amount, or 

amounts in aggregate, exceeding $10,000, (such loss includes the 
reasonable costs and expenses that would be incurred in taking all 
reasonable and practicable measures to prevent, mitigate or make good 
harm to the environment).

Minister NSW Minister for Planning and Public Spaces (or delegate or nominee, including 
the Secretary of the Department of Planning, Industry and Environment) 

Mitigation Actions or measures to reduce the impacts of a project. 

Non-conformance Failure to comply with an environmental requirement, standard, or procedure. 

Non-compliance An occurrence and/or set of circumstances that breach the conditions of 
consent and/or any other legal requirement. 

Phase A distinct period in the project (for example construction, operation, 
decommissioning). 

Project (or ‘The 
Project)

The construction process required to complete the works described in the SSD 
62028458 Conditions of Consent.

Proponent 
The person or entity that is referred to as the proponent in an approval or the 
applicant in a consent or any other person carrying out any part of the 
development to which the approval or consent applies. 

Planning Secretary 
Planning Secretary under the Environmental Planning and Assessment Act 1979, 
or nominee. (Note references to the Planning Secretary in legislation now refer 
to the ‘Secretary of the Department of Planning, Industry and Environment) 
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PMP Project Management Plan – RCC internal project management document

RCC Richard Crookes Constructions Pty Ltd

Stage 
A discrete sequence of activities undertaken to complete one or many activities 
within the project scope. A project can have several stages which can extend 
throughout multiple phases. 

SSD State Significant Development
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REVISION REGISTER

REVISION 
DATE

REVISION DESCRIPTION PREPARED BY APPROVED BY

29/10/24 Revision 1 – Initial Issue DW AA

14/11/24 Revision 2 – Updated per reviews DW AA

06/12/24 Revision 3 – updated per SINSW 
comments 

DW AA

18/12/24 Revision 4 – Updated to include 
community complaints consultation 
strategy 

DW AA

14/08/25 Revision 5 – Updated CSWMP 
(appendix 6.7) updated sediment 
control plan for current site 
conditions. 

DW AA

Project Stage – This EMP relates specifically to the Construction of the SSD 62028458 –
Edmondson park high school Stage 1 
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CEMP CONDITION COMPLIANCE TABLE

Each Sub-Plan has an included Condition Compliance Table, with specific section and page number 
references. The below table is high level and directs to each AA/sub-plan.

Conditi
on

Condition Requirements
Document/Sub-
Plan Reference

B12

Management plans required under this consent must be prepared having 
regard to the relevant guidelines, including but not limited to the 
Environmental Management Plan Guideline: Guideline for Infrastructure 
Projects (DPIE April 2020).

Note

Prior to the commencement of any construction, the Applicant must 
submit a Construction Environmental Management Plan (CEMP) to the 
Certifier and provide a copy to the Planning Secretary upon request 
within two working days. The CEMP must include, but not be limited to, 
the following:

 

(a) Details of:

(i) hours of work; 

(ii) 24-hour contact details of site manager;

 
 Section 2.4 
 

(iii) management of dust and odour to protect the amenity of the 
neighbourhood;

 Section 6.7
 

(iv) external lighting in compliance with AS 4282-2019 Control of the 
obtrusive effects of outdoor lighting; and

Appendix 6.8
 

(v) community consultation and complaints handling as set out in 
the Community Communication Strategy required by condition B9.

Appendix 6.9
 

(b) an unexpected finds protocol for Aboriginal and non-Aboriginal 
heritage and associated communications procedure;

 Appendix 6.5
 

(c) the biodiversity mitigation and management measures detailed in 
Section 8 of the  Biodiversity Assessment, dated 12 February 2024, 
prepared by Eco Logical Australia and the Green and Golden Bell Frog 
Preclearance Assessment, dated 23 January 2024, prepared by Eco 
Logical Australia;  

 Appendix 6.12
 

(d) Construction Noise and Vibration Management Sub-Plan (see 
condition B14);

 Appendix 6.6
 

(e) Construction Waste Management Sub-Plan (see condition B15);
Appendix 6.10
 

(f)  Construction Soil and Water Management Sub-Plan (see condition 
B16);

Appendix 6.7
 

B13

(g)  Aboriginal Cultural Heritage Management Sub-Plan (see condition 
B17) and

Appendix 6.11 
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Condition Condition Requirements
Document/Sub-Plan 

Reference

The Construction Noise and Vibration Management Sub-Plan must 
address, but not be limited 
to, the following:

(a) be prepared by a suitably qualified and experienced noise and 
vibration expert;

(b) describe procedures for achieving the noise management levels 
in EPA’s Interim Construction Noise Guideline (DECC, 2009);

(c) describe the measures to be implemented to manage high 
noise and vibration generating works such as piling, in close 
proximity to sensitive receivers;

 Appendix 6.6

(d) include strategies that have been developed with the 
community for managing high noise and vibration generating 
works;

(e) describe the community consultation undertaken to develop 
the strategies in condition (d)

(f) include a complaints management system that would be 
implemented for the duration of the construction;  

(g) include a program to monitor and report on the impacts and 
environmental performance of the development and the 
effectiveness of the implemented management measures in 
accordance with the requirements of condition B12; and  

B14

(h) Address the requirements of Section 9 of the Noise and 
Vibration Impact Assessment prepared by Acoustic Studio and 
dated 4 December 2023.  

Condition Condition Requirements
Document/Sub-
Plan Reference

The Construction Waste Management Sub-Plan (CWMSP) must address, 
but not be limited to, the procedures for the management of waste 
including the following:
(a) the recording of quantities, classification (for materials to be 
removed) and validation (for materials to remain) of each type of waste 
generated during construction and proposed use for materials to 
remain;

(b) information regarding the recycling and disposal locations; and

 
 
 
 Appendix 6.10

 
 
 
 

B15

(c) Confirmation of the contamination status of the development areas 
of the site based on the validation results
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The Construction Soil and Water Management Sub-Plan (CSWMSP) and 
must address, but not be limited to the following:  

(a) be prepared by a suitably qualified expert, in consultation with 
Council;  

Appendix 6.7
 

B16

(b) measures to ensure that sediment and other materials are not 
tracked onto the roadway by vehicles leaving the site 

(c) describe all erosion and sediment controls to be implemented 
during construction, including as a minimum, measures in 
accordance with the publication Managing Urban Stormwater: 
Soils & Construction (4th edition, Landcom 2004) commonly 
referred to as the ‘Blue Book’;

(d) direct all sediment laden water in overland flow away from the 
leachate management system and prevent cross-contamination 
of clean and sediment or leachate laden water.  

(e) provide a plan of how all construction works will be managed in 
a wet-weather events (i.e. storage of equipment, stabilisation of 
the Site);

(f) detail all off-site flows from the site; and

(g) describe the measures that must be implemented to manage 
stormwater and flood flows for small and large sized events, 
including, but not limited to 1 in 5-year ARI and 1 in 100-year ARI

B17

The Aboriginal Cultural Heritage Management Sub-Plan must be 
prepared in accordance with the recommendations and consultation 
undertaken in the Aboriginal Heritage Report, prepared by Kayandel 
Archaeological Services and dated 5 March 2024.

Appendix 6.11
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1 INTRODUCTION

1.1 PURPOSE AND SCOPE

This Construction Environmental Management Plan (CEMP) has been prepared by Richard Crookes 
Constructions Pty Ltd for the Edmondson Park High School project  

This CEMP and its sub-plans have been developed in accordance with the SSD Conditions of Consent, 
Richard Crookes Constructions’ environmental management systems, the relevant project approval 
documentation and the Environmental Management Plan Guideline: Guideline for Infrastructure Projects DPIE 
April 2020). 

The purpose of this Construction Environmental Management Plan is to:

• Identify the environmental issues (aspects and impacts) for this project;

• Maintain Compliance with the SSDA;

• Establish, communicate & implement environmental operational controls to reduce any adverse impacts 
on the environment from RCC’s activities, products and services.

• Implement and Monitor compliance by RCC and its suppliers & subcontractors with the requirements of 
all relevant environmental legislation, conditions of any applicable licence, approval and permit, 
regulatory requirements and this EMP.

• Action any outcomes from incidents or accidents, project audits or other identified non-conformances to 
continually improve the RCC environmental management system.

1.2 OBJECTIVES

The principal objectives of the CEMP are:

• Ensure that the construction works are carried out in accordance with the appropriate environmental 
statutory requirements

• Ensure that the works are carried out in such a way as to minimise potential environmental 
degradation by the implementation of environmental best practice

• Ensure that personnel engaged in the work comply with the CEMP

• Respond to changes in environmental conditions during the proposed works through review, 
monitoring and control programs 

• Ensure corrective actions are implemented in a timely manner

This CEMP is the overarching document for environmental management of the Project, with a number of 
supporting management documents. It is applicable to all personnel associated with the completion of the 
Project works, including Project Managers, Contractors, and Sub-Contractors.

1.3 ENVIRONMENTAL POLICY

Richard Crookes Constructions Pty Ltd implements an Environmental Management System that is certified by 
Global mark as meeting the requirements of AS/NSW ISO 14001:2016 Environmental Management Systems. 
RCC’s Environmental Policy can be found in Appendix 4.1 of this CEMP. It is provided as an Appendix so that 
it may be updated in isolation as required.
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2 PROJECT DESCRIPTION

2.1 PROJECT OVERVIEW

Construct Stage 1 works to provide a school accommodating approximately 800 students and 63 staff. 
Construction of Stage 1 works including: 

- Earthwork to be undertaken across the entire extent of the site. 

- Public domain works that will occur outside the high school site boundary. – 

- Earthwork to be undertaken across the entire extent of the site. 

- Public domain works that will occur outside the high school site boundary. 

- The construction of Building A, D, and the northern part of Building B. 

- The construction of landscape works adjacent to the buildings that are being completed in Stage 1. 

- The waste collection area and the staff carpark. 

- Operation of the Stage 1 school with approximately 800 students and 63 staff.

2.2 SITE LOCATION PLAN

As the Project includes works across a large footprint, this CEMP includes several site context plans to 
comprehensively communicate the relevant information in a clear manner.

Please find overleaf:

- Site Context – Major Roads
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Site Context – Major Roads
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2.3 SCOPE OF WORKS AND STAGING 

Scope of Works

- Bulk earthworks, comprising fill and excavation and other site preparation 

- Building A: a 3 storey building fronting Buchan Avenue containing a canteen, a lecture theatre, a 
library, a performing arts learning hub, health/PE learning hub in the western portion and 
administration, staff hub, study, general learning space (GLS) in the easter portion and science 
learning hub across the whole building at the upper level. 

- Portion of Building B: a 3-storey building fronting Horrie Road containing Support Education 
Learning Units, GLSs, food and textile learning hub. (see below for extent) 

- Building D: a single storey building in the north-west corner of the site containing a gymnasium 

- Landscaping and public domain work including tree planting, low lying landscaping, a sensory garden 
adjacent to the eastern boundary (per scope mark up below) 

- a large sports field in the mid-west portion of the site and three sports courts in the south-west 
portion of the site.

- A carpark in the south-east corner of the site, accessible from South Road.

- Waste collection area accessible from South Road.

- Multiple entrance points, including:

o a  primary pedestrian entrance at the north-east corner of the site.

o a secondary pedestrian entrance on the north-west corner of the site and entrance mid-way 
along the eastern site elevation. o

o a student access off South Road.

o two vehicular access points on Horrie Road, providing access to the waste collection area 
and on-grade staff carpark.

Public Infrastructure 

- a drop-off and pick-up zone on the southern side of Buchan Avenue and the eastern side of Horrie 
Road 

- extension of the bus bay in Buchan Avenue to accommodate up to four (4) standard buses, adjacent 
to the north-west corner of the site, including a bus stop.

- Pedestrian crossings — 1 East Avenue, 2 Buchan Avenue.

- Roundabout to Buchan Ave.

STAGING

STAGE INTENT DESCRIPTION

STAGE  1 Construct Stage 1 works to 
provide a school accommodating 

approximately 800 students and 
63 staff. 

Construction of Stage 1 works 
including: 

- Earthwork to be undertaken 
across the entire extent of 

the site. 

- Public domain works that will 
occur outside the high school site 
boundary. 
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- The construction of Building A, D, 
and the northern part of Building B. 

- The construction of landscape 
works adjacent to the buildings that 
are being completed in Stage 1. 

- The waste collection area and the 
staff carpark. 

- Operation of the Stage 1 school 
with approximately 800 students 
and 63 staff.

STAGE 2 Ongoing operation of the Stage 1 
school and construction of Stage 
2 comprising the remaining 
school facilities to enable final 
operation of the school at 2000 
students and approximately 144 
staff.

Construction of Stage 2 works 
including: 

- The construction of Building C 
and the southern part of 

Building B. 

- The construction of the remaining 
landscape works. 

- Refurbishment of the library and 
science labs in Building A, and the 
kitchen in Building B. 

Operation of the completed 
development accommodating 
2000 students and 144 staff.

Richard Crookes constructions are engaged to undertake Stage 1 works only. 

indicative plant and equipment
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- Excavators
- Rollers
- Mobile Cranes
- Piling machines
- Trucks (deliveries, haulage etc.)
- Concrete trucks
- Concrete pumps
- Tower Cranes
- Generators

The above list is indicative only. All plant and equipment required to complete the Project works will be used.

2.4 TIMING OF ACTIVITIES

Hours of Work

Construction activities will be carried out in accordance with the following approved work hours in 
accordance with SSDA consent conditions C3 to C7: 

C3. Construction, including the delivery of materials to and from the site, may only be carried out 

between the following hours: 

(a) between 7am and 6pm, Mondays to Fridays inclusive; and 

(b) between 8am and 1pm, Saturdays. 

No work may be carried out on Sundays or public holidays. 

C4. Notwithstanding condition C3, provided noise levels do not exceed the existing background 

noise level plus 5dB, works may also be undertaken during the following hours: 

(a) between 6pm and 7pm, Mondays to Fridays inclusive; and 

(b) between 1pm and 4pm, Saturdays. 

C5. Construction activities may be undertaken outside of the hours in condition C3 and C4 if 

required: 

(a) by the Police or a public authority for the delivery of vehicles, plant or materials; or 

(b) in an emergency to avoid the loss of life, damage to property or to prevent environmental 

harm; or 

(c) where the works are inaudible at the nearest sensitive receivers; or 

(d) for the delivery, set-up and removal of construction cranes, where notice of the crane-related

works is provided to the Planning Secretary and affected residents at least seven 

days prior to the works; or 

(e) by the relevant roads authority or utilities service provider in order to minimise disruption 

to the roadway or essential services, where the related works have been provided to the 

Planning Secretary and affected residents at least seven days prior to the works; or 

(f) where a variation is approved in advance in writing by the Planning Secretary if 

appropriate justification is provided for the works. 

C6. Notification of such construction activities as referenced in condition C5 must be given to 

affected residents before undertaking the activities or as soon as is practical afterwards.  
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C7. Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only be 

carried out between the following hours: 

(a) 9am to 12pm, Monday to Friday; 

(b) 2pm to 5pm Monday to Friday; and  

(c) 9am to 12pm, Saturday.

24 Hour Contact Details

Name Title Phone Number

Kevin Morgan Senior Site Manager 0404 612 193
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3 COMMUNITY AND STAKEHOLDER 
ENGAGEMENT

A Community Communication Strategy has been prepared by SINSW, as required by, and in accordance 
with SSD Condition B9.

This will be submitted to the Planning Secretary and will be made available on the School Infrastructure 
NSW website as required.

All information pertaining to community and stakeholder engagement for the SSD 62028458 works can be 
found in this strategy.

Refer to Appendix 6.9 for the Community Consultation Strategy provided by SINSW. 
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4 ENVIRONMENTAL MANAGEMENT 
FRAMEWORK

4.1 RELATIONSHIP TO AN EXISTING ENVIRONMENTAL MANAGEMENT SYSTEM

This CEMP is a supplementary document to RCC’s Environmental Management System that is certified by 
Global mark as meeting the requirements of AS/NSW ISO 14001:2016 Environmental Management Systems.

RCC’s Environmental Management Plan itself is included within RCC’s Project Management Plan (PMP).

Some information has been copied into this CEMP for clarity, any reference in this CEMP to the PMP, QAP’s or 
various forms is a reference to RCC’s internal management system.
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4.2 ENVIRONMENTAL MANAGEMENT STRUCTURE AND RESPONSIBILITIES

 Site Responsibility/Management RCC Business Systems Management

Project 
Environmental 

Roles & 
Responsibilities

Insert More 
Roles/Responsibilities as the 

Project develops
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ENVIRONMENTAL MANAGEMENT

Identification of project 
environmental risks (aspects & 
impacts) and development of 
the EMP to document controls

                         

Planning & conducting training 
incl. inductions

                         

Inspections, monitoring & 
testing 

                         

Compliance with the EMP, 
corrective & preventative 
action

                         

Verification of compliance 
(audits) and review of system 
effectiveness (i.e. is it working 
as planned?)

                         

Incident management & 
emergency response

                         

Environmental Policy, 
objectives & targets

                         

Allocation of resources for 
Environmental management

                         

Compliance with legal & other 
requirements

                         

Keeping abreast of changes in 
legal & other requirements

                         

Acquire & disseminate 
environmental management 
information

                         

Develop & implement 
procedures

                         

Assessing 
suppliers/subcontractors’ 
abilities to comply with the 
EMS

                         

Ensuring compliance with RCC 
procedures and site rules

                         

Monitoring or technological 
changes & management 
practices

                         

Liaise with regulatory 
authorities (Local Council, 
Heritage Office, DECCW etc.)

                         

Management of community 
complaints

                         
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4.3 LEGAL AND COMPLIANCE REQUIREMENTS

Legislation Objectives & Application Relevance

Federal

Aboriginal and 
Torres Strait 
Islander Heritage 
Protection Act 
1984

• The purposes of this Act are the preservation and protection from injury or desecration of areas 
and objects in Australia and in Australian waters, being areas and objects that are of particular 
significance to Aboriginals in accordance with Aboriginal tradition.

This Act is applicable to the Project in the 
event of an Unexpected Find of an 
Aboriginal object.

National 
Environmental 
Protection 
Council Act 1994

The object of this Act is to ensure that, by means of the establishment and operation of the National 
Environment Protection Council:

• People enjoy the benefit of equivalent protection from air, water, or soil pollution and from noise, 
wherever they live in Australia; and

Decisions of the business community are not distorted, and markets are not fragmented, by 
variations between participating jurisdictions in relation to the adoption or implementation of major 
environment protection measures.

The Council may make national 
environment protection measures that will 
influence the completion of the Project.

See Act for further detail.

National 
environmental 
Protection 
measures 
(Implementation) 
Act 1998

The objects of this Act are:

• to make provision for the implementation of national environment protection measures in 
respect of certain activities carried on by or on behalf of the Commonwealth and Commonwealth 
authorities; and

• to protect, restore and enhance the quality of the environment in Australia, having regard to the 
need to maintain ecologically sustainable development; and

• to ensure that the community has access to relevant and meaningful information about pollution.

Under this Act, the Environment Minister 
may (subject to considerations of national 
interest or administrative efficiency):

• Apply State laws to the activities of 
the Commonwealth or 
Commonwealth authorities in 
Commonwealth places

Apply State or Territory laws to the 
activities of the Commonwealth or 
Commonwealth authorities in other 
places.
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Legislation Objectives & Application Relevance

Federal

NTC Brochure: 
Load Restraint 
Guide 2004

• The Load Restraint Guide 2018 provides truck drivers, operators, and everyone in the transport 
chain of responsibility with basic safety principles for the safe carriage of loads.

• All drivers (where relevant) must 
follow this guide when transporting 
goods to and from the Project.
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Legislation Objectives & Application Relevance

State

Waste Avoidance 
and Resource 
Recovery Act 
2001

The objects of this Act are as follows: 

• To encourage the most efficient use of resources and to reduce environmental harm in 
accordance with the principles of 

• ecologically sustainable development, 

• To ensure that resource management options are considered against a hierarchy of the following 
order: 

(i) Avoidance of unnecessary resource consumption, 

(ii) Resource recovery (including reuse, reprocessing, recycling and energy recovery), 

(iii) Disposal, 

• To provide for the continual reduction in waste generation, 

• To minimise the consumption of natural resources and the final disposal of waste by encouraging 
the avoidance of waste and the reuse and recycling of waste, 

• To ensure that industry shares with the community the responsibility for reducing and dealing 
with waste, 

• To ensure the efficient funding of waste and resource management planning, programs and 
service delivery, 

• To achieve integrated waste and resource management planning, programs and service delivery 
on a State-wide basis, 

• To assist in the achievement of the objectives of the Protection of the Environment Operations 
Act 1997.

Waste Avoidance and Resource Recovery 
Act 2001 Establishes the waste hierarchy. 
Promotes waste avoidance and resource 
recovery by developing waste avoidance 
and resource recovery strategies. 

Provides requirements for waste 
avoidance and resource recovery
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Legislation Objectives & Application Relevance

State

State 
Environmental 
Planning Policy 
No 55 - 
Remediation of 
Land

The object of this Policy is; 

• To provide for a State-wide planning approach to the remediation of contaminated land. 

In particular, this Policy aims to promote the remediation of contaminated land for the purpose of 
reducing the risk of harm to human health or any other aspect of the environment: 

• By specifying when consent is required, and when it is not required, for a remediation work, and 

• By specifying certain considerations that are relevant in rezoning land and in determining 
development applications in general and development applications for consent to carry out a 
remediation work in particular, and 

• By requiring that a remediation work meet certain standards and notification requirements.

The site is to be remediated in accordance 
with State Environmental Planning Policy 
55 – Remediation of Land (SEPP 55).
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Legislation Objectives & Application Relevance

State

Protection of the 
Environmental 
Operations Act 
1997

An Act to protect, restore and enhance the environment in NSW and to promote public access to 
information and involvement in environment protection. The Act: - Designates the EPA (Environment 
Protection Authority) as the regulatory authority.

See epa.nsw.gov.au for further information.

Objectives of the Act are: 

• To protect, restore and enhance the quality of the environment in New South Wales, having 
regard to the need to maintain ecologically sustainable development, 

• To provide increased opportunities for public involvement and participation in environment 
protection, 

• To ensure that the community has access to relevant and meaningful information about 
pollution, 

• To reduce risks to human health and prevent the degradation of the environment by the use of 
mechanisms that promote the following: 

• Pollution prevention and cleaner production, 

• The reduction to harmless levels of the discharge of substances likely to cause harm to the 
environment, 

• The elimination of harmful wastes, 

• The reduction in the use of materials and the re-use, recovery or recycling of materials, 

• The making of progressive environmental improvements, including the reduction of pollution at 
source, 

• The monitoring and reporting of environmental quality on a regular basis, 

• To rationalise, simplify and strengthen the regulatory framework for environment protection, 

• To improve the efficiency of administration of the environment protection legislation, 

• To assist in the achievement of the objectives of the Waste Avoidance and Resource Recovery 
Act 2001.

There is a duty to report pollution 
incidents under section 148 of the 
Protection of the Environment Operations 
Act 1997 (POEO Act). 

Schedule 1 of the POEO defines activities 
that require an Environmental Protection 
Licence.

The POEO Act Classifies Environmental 
Offences and Penalties.
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Legislation Objectives & Application Relevance

State

Protection of the 
Environment 
Operations (Noise 
Control) 
Regulation 2017

The object of this Regulation is to repeal and remake, with minor amendments, the provisions of the 
Protection of the Environment Operations (Noise Control) Regulation 2000.

This Regulation creates offences (maximum penalty $11,000 for corporations and $5,500 for 
individuals) for selling or driving a vehicle with a temporary noise reduction device or with temporary 
noise reduction packing or for modifying or repairing a vehicle so as to include any such device or 
packing. A person is not guilty of any such offence if the conduct alleged to give rise to the offence 
occurs within 6 months after the commencement of this Regulation.

This Regulation also makes provision with respect to the following:

a) the selling or using of certain classes of motor vehicles and motor vehicle accessories that are 
capable of emitting noise levels above a prescribed level,

b) the use of motor vehicle horns and motor vehicle intruder alarms,

c) the times during which it is not permissible to use certain motor vehicles if they emit noise that 
can be heard in other residential premises,

d) the sounding of sirens and similar devices and the use of sound systems on vessels,

e) the emission of noise from the engines or exhausts of motor vehicles and vessels,

f) the maintenance of noise control equipment on motor vehicles and vessels,

g) the issue of defective vehicle notices and defective vessel notices,

h) the prohibition on selling certain articles that are capable of emitting noise levels above a 
prescribed level,

i) the obligation to label certain articles,

j) the times during which it is not permissible to use certain articles (including musical instruments) 
if they emit noise that can be heard in any residential premises,

k) the inspection and testing procedures for the purpose of determining noise emission levels of 
certain motor vehicles, motor vehicle accessories, vessels, articles or equipment.

See epa.nsw.gov.au for further information.

Equipment used during the Project 
construction works must be in compliance 
with this regulation.
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Legislation Objectives & Application Relevance

State

Protection of the 
Environment 
Operations 
(Waste) 
Regulation 2014

The Waste Regulation improves the EPA's ability to protect human health and the environment, and 
paves the way for a modern and fair waste industry in NSW.

See epa.nsw.gov.au for further information.

Construction waste must be managed in 
accordance with this regulation.

Protection of the 
Environment 
Operations (Clean 
air) Regulations 
2010

This Regulation:

• Provides for the certification of domestic solid fuel heaters;

• Controls burning generally by imposing an obligation to prevent or minimise emissions, by 
prohibiting the burning of certain articles and requiring approval for certain fires/incinerators;

• Requires the fitting of anti-pollution devices to certain motor vehicles and prescribes an offence 
of emitting excessive air impurities;

• Imposes certain requirements and standards on the supply of petrol;

• Prescribes standards for certain groups of plant and premises to regulate industry’s air impurity 
emissions; and

• Imposes requirements on the control, storage and transport of volatile organic liquids.

See epa.nsw.gov.au for further information.

The construction works associated with 
the project must be conducted in such a 
way that does not contravene this 
regulation.

Regulates atmospheric pollutants 
including dust and odour onsite
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Legislation Objectives & Application Relevance

State

Crown Lands Act 
2016

For the purposes of this Act, the principles of Crown land 

management are— 

(a) that environmental protection principles be observed in relation to 

the management and administration of Crown land; 

(b) that the natural resources of Crown land (including water, soil, flora, fauna and scenic quality) be 
conserved wherever possible; 

(c) that public use and enjoyment of appropriate Crown land be encouraged; 

(d) that, where appropriate, multiple use of Crown land be encouraged; 

(e) that, where appropriate, Crown land should be used and managed in such a way that both the 
land and its resources are sustained in perpetuity; and 

(f) that Crown land be occupied, used, sold, leased, licensed or otherwise dealt with in the best 
interests of the State consistent with the above principles.

The Project site is Crown Land, which 
influences the management of works, 
certification and applicability of 
legislation.

Fire Brigades Act 
1989

This Act applies to; 

• Land-based hazardous material incidents (and to any fires that may result from them) that occur 
anywhere in the State except on State waters, as defined in the Marine Pollution Act 2012. 

• A hazardous material incident that occurs in or on a building, bridge or other structure or on any 
body of water (not being part of State waters) is taken to be land-based.

Applies to emergency incidents and 
accidents involving hazardous materials

Local 
Government Act 
1993

The purposes of this Act are as follows: 

• To provide the legal framework for an effective, efficient, environmentally responsible and open 
system of local government in New South Wales, 

• To regulate the relationships between the people and bodies comprising the system of local 
government in New South Wales, 

• To encourage and assist the effective participation of local communities in the affairs of local 
government,

Referenced and assessed during Approval 
Process
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Legislation Objectives & Application Relevance

State

Contaminated 
Land 
Management Act 
1997

Objects of this Act: 

• The general object of this Act is to establish a process for investigating and (where appropriate) 
remediating land that the EPA considers to be contaminated significantly enough to require 
regulation under Division 2 of Part 3. 

• Particular objects of this Act are: 

• To set out accountabilities for managing contamination if the EPA considers the contamination is 
significant enough to require regulation under Division 2 of Part 3, and 

• To set out the role of the EPA in the assessment of contamination and the supervision of the 
investigation and management of contaminated sites, and 

• To provide for the accreditation of site auditors of contaminated land to ensure appropriate 
standards of auditing in the management of contaminated land, and 

• To ensure that contaminated land is managed with regard to the principles of ecologically 
sustainable development

Contamination on site must be assessed 
and managed in accordance with this act
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Legislation Objectives & Application Relevance

State

Environmental 
Planning and 
Assessment Act 
1979

The objectives of this Act are to encourage: 

• The proper management, development, and conservation of natural and artificial resources, 
including agricultural land, natural areas, forests, minerals, water, cities, towns and villages for the 
purpose of promoting the social and economic welfare of the community and a better 
environment, 

• The promotion and co-ordination of the orderly and economic use and development of land, 

• The protection, provision and co-ordination of communication and utility services, 

• The provision of land for public purposes, 

• The provision and co-ordination of community services and facilities, and 

• The protection of the environment, including the protection and conservation of native animals 
and plants, including threatened species, populations and ecological communities, and their 
habitats, and 

• Ecologically sustainable development, and 

• The provision and maintenance of affordable housing, and to promote the sharing of the 
responsibility for environmental planning between the different levels of government in the State, 
and 

• To provide increased opportunity for public involvement and participation in environmental 
planning and assessment.

Planning approval for the project is 
regulated by the DPE under the 
Environmental Planning and Assessment 
Act 1979.
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4.4 TRAINING AND AWARENESS

Project specific environmental training and awareness will be conducted/enforced throughout the duration of 
construction. The key avenues for the implementation of this training and awareness are Site Inductions, 
Toolbox Talks, Pre-Start Meetings and General Awareness measures.

Additional training may be conducted on an as-required basis as the works progress.

Site Inductions

All workers will complete a Project specific induction prior to accessing site/commencing works. In addition 
to the compulsory WHS information, this induction will provide all construction personnel with site specific 
environmental training. The training will include environmental concerns, management measures and other 
protocols in place to satisfy the Conditions of Consent and other environmental obligations.

Toolbox Talks

Tool box talks will be conducted regularly by RCC and sub-contractors, to address specific WHS and 
environmental concerns. These toolbox talks will address specific activities, the hazards associated with them, 
and the management measures required to be put in place to maintain compliance and minimise/eliminate 
environmental harm.

Examples of specific environmental issues that will be addressed in tool box talks include:

- Erosion and sediment control

- Hours of work

- Emergency and spill response

- Noise

- Housekeeping and waste

- Dust control

- Construction traffic management

Tool box talk attendance is mandatory and all those in attendance will be required to sign in to the discussion 
and outcomes on an attendance form. RCC will maintain records of all Toolbox talks.

Pre-Start Meetings

Pre-start meetings are a daily training and awareness protocol that will be implemented to inform the daily 
activities of the construction workforce.

The upcoming construction activities will be reviewed daily, and prior to the day commencing, the pre-start 
meeting will review and inform the required WHS practices, environmental management measures, work area 
hazards and other task specific concerns.
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The pre-start meeting will be conducted by an RCC representative responsible for the work area that is being 
discussed. Sub-contractors will be encouraged to share and discuss WHS and environmental concerns in 
relation to their specific works for that day.

Attendance is mandatory and all in attendance will be required to sign into the discussion and outcomes on 
an attendance form. RCC will maintain records of all pre-start topics, dates, and attendees.

General Awareness Training

General awareness of environmental obligations, risks and management measures will be enforced through 
site notice boards, posters, environmental bulletins and sub-contractor engagement (i.e. contractual) 
information packages.

4.5 ENVIRONMENTAL RISK MATRIX/ASSESSMENT

A copy of the Environmental Risk Matrix/Assessment has been included as an appendix to this CEMP. This 
is a live document that will be continuously revised as the Project progresses.

It will be supplementary to a monthly High Risk Project Assessment, that will be completed and provided 
to all construction workers.

4.6 HOLD POINTS / UNEXPECETED FINDS PROTOCOL 

The key hold points from the consent are:

Unexpected Finds procedure for Aboriginal Heritage and Non-Aboriginal Heritage items.

Condition C27 - Aboriginal Heritage 

In the event that surface disturbance identifies a new Aboriginal object:

a) all works must halt in the immediate area to prevent any further impacts to the object(s);

b) a suitably qualified archaeologist and the registered Aboriginal representatives must be contacted to 
determine the significance of the objects.

c) the site is to be registered in the Aboriginal Heritage Information Management System (AHIMS) 
which is managed by Heritage NSW under Department of Premier and Cabinet and the management 
outcome for the site included in the information provided to AHIMS;

d) the Applicant must consult with the Aboriginal community representatives, the archaeologists and 
Heritage NSW to develop and implement management strategies for all objects/sites;

e) the unexpected finds protocol is to be updated to reflect that any unexpected finds should be 
managed in accordance with the relevant conditions of AHIP 3849;and

f) works may only recommence with the written approval of the Planning Secretary.

- Unexploded Ordinance Management Protocol. 

Condition C28 - Historic Heritage 

If any unexpected archaeological relics are uncovered during the work, then:
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a) all works must cease immediately in that area and notice is to be given to Heritage NSW and the 
Planning Secretary;

b) depending on the possible significance of the relics, an archaeological assessment and management 
strategy may be required before further works can continue in that area as determined in 
consultation with Heritage NSW; and

c) works may only recommence with the written approval of the Planning Secretary.

Condition C49 - Unexploded Ordinance Management Protocol

1. If UXO, a munition or suspicious item is found, STOP all work IMMEDIATELY within 50 metres of the 
location of the item and NOTIFY all other people within the immediate area. 

2. DO NOT TOUCH THE ITEM!  

3. If possible, place a recognisable marking nearby but at a safe distance from the item so it can be 
easily found again and take a digital photograph of the item that can be forwarded to Police if 
appropriate.  

4. All people are to WITHDRAW from the immediate area (minimum of 50 metres) as soon as possible. 

5. Immediately REPORT the item to a SUPERVISOR/SITE MANAGEMENT and provide the following 
detail:  

a. The LOCATION of the item. 

b. A DESCRIPTION of the shape, colour, material and approximate dimensions of the item 
(gathered without physically touching the item). 

c. Any MARKINGS ON THE ITEM (again, identified without physically touching the item). 

d. The location and markings placed near the item. 

6. The SUPERVISOR is to: 

a. Ensure all people are WITHDRAWN from the immediate area. 

b. ISOLATE the area. 

c. PREVENT movement into the area.  

d. NOTIFY SITE MANAGEMENT at the work site.  

7. SITE MANAGEMENT will notify the local Police of the find.  They, in turn, will notify Defence and 
request that they investigate and deal with the item.     

8. Work is NOT to RECOMMENCE within the immediate area of the item until it has been dealt with by 
Police or Defence and SITE MANAGEMENT has notified that it is safe to re-enter the area.



Page 32 of 
32

SSD 62028458 – CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN – REV 2 PAGE 32 OF 61

4.7 ENVIRONMENTAL MANAGEMENT MEASURES, INSPECTIONS AND 
MONITORING

The following table outlines the environmental management measures, inspection and monitoring process 
that will be followed as part of RCC’s existing Environmental Management System. 

This is a live document that will be continuously updated as required throughout the duration of 
construction works.
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Environmental 
Aspect Environmental Actions, Controls and Criteria Operational Controls Effectiveness of Controls

Checking, 
Corrective & 

Preventative Action
Resp.

1 Dust Generation

Particulate 
Emissions

(General)

• Install shade cloth on perimeter fencing 

• Vehicle corridors will be clearly identified and restricted to control 
vehicle access onsite.

• Limit vehicle speed onsite to 20km/hr 

• Fixed and mobile (water tanker) water sprays 

• Reduce work activities /stop work during moderate to high wind 
velocity periods.  

• Maintain equipment.  Smokey plant to be stopped until repair 
works completed.

Turn off vehicle engines whilst not in use (no long periods of idling)

   Daily Weekly As 
required

SS

1 Dust Generation 
(Demolition)

Breakers and crushing equipment to be fitted with dust filtration 
equipment or water sprays to control dust emissions. 

 Daily Weekly 
during 
works

 As 
required

SS

1 Dust Generation 
(Construction)

• Minimise areas of site disturbed, and stage works where possible.

• Dust suppression strategies to be used, i.e., water sprays, soil 
binders, hydro mulching, controlled speed onsite, road base + 
shaker grids.

• Stockpiled topsoils and rubble will be restricted to 4m high.  
Stabilise if in-situ for >4-6months.

On site drilling or coring operations will be undertaken by equipment 
fitted with air filtration equipment.  

  Daily Weekly As 
required

SS

2 Odour • If odorous materials uncovered, recover immediately.  

• Seek advice from consultant regarding soil /materials 
management.

  Daily Weekly As 
required

SS

3 Greenhouse • Ensure purchased electrical products/whitegoods products 
comply with specification for CFCS & energy ratings 

• Low solvent paints to be used as a priority

• Building to conform to AGBR or Green Star performance criteria

• Deliveries / transport from site effectively planned to limit 
inefficient transport, assist back loading etc

 As 
required

 CA

SS
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Environmental 
Aspect Environmental Actions, Controls and Criteria Operational Controls Effectiveness of Controls

Checking, 
Corrective & 

Preventative Action
Resp.

4 Stormwater 
(Discharge from 
sedimentation 
basins, flooding)

• Water quality to meet ANZECC Water Quality Guidelines. 

 Conduct water quality test (external test company) NTU and TSS 
to determine the best treatment and acceptable levels – 
(Generally)  PH 6.5- 8.5, Turbidity <50NTU, No visible oil & grease

• Obtain advice for use of flocculants to settle sediment from water. 

• Sedimentation pond to be maintained at low levels to ensure 
capacity during rainfall event.

• DO NOT DISCHARGE IF CONTAMINANTS SUSPECTED. Obtain 
advice.

 EP-
001

 Daily 
during 

discharge

Weekly As 
required

 SS

5 Adjoining 
waterways 
(dewatering, soil 
erosion & runoff)

• Temporary drainage systems will be established to divert clean 
waters around the land development areas as appropriate.

• Erect silt fences, bunds and construct swale drains.

• Concrete Bunded washouts plastic lined 

• Inspect at least weekly & after rainfall. 

EP-
001

 Daily 
during 

discharge

Weekly As 
required

 SS

5 Adjoining 
waterways 
(dewatering, soil 
erosion & runoff)

• Maintain and/or replace as required.

• Refer NSW Department of Housing’s Managing Urban Stormwater 
(2004).

• Street sweepers will be employed on regular basis.

6 Sewer 

(Trade waste)

• No paints or other chemical to be poured down drains.

• If required, obtain trade waste licence for discharge or local council 
approval.

EP-
001

 As 
required

 SS

7 Land

(Acid sulphate 
soils, 
contaminated 
soils, imported fill)

• Stop work if unexpected potentially contaminated soils are 
encountered.  

• Obtain waste classification from consultant in accordance with 
EPA guidelines Environmental Guidelines: Assessment, 
Classification & Management of Liquid & Non-Liquid Wastes 
(June 2004) 
www.environment.nsw.gov.au/waste/envguidlns/index.htm.

   Daily Weekly  As 
required

 SS

• Where required a Remediation Action Plan will be developed and 
implemented.  

• Sign off by Site Auditor may be required to validate clean-up.

• Any groundwater or ponded rainwater will be tested and classified 
by consultants prior to disposal.

• Check Geotech requirements.  Ensure soil classification suitable for 
land use i.e. Schools, residential, commercial etc.

 EP-
002

  Daily Weekly  As 
required

 SS

http://www.environment.nsw.gov.au/waste/envguidlns/index.htm
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Environmental 
Aspect Environmental Actions, Controls and Criteria Operational Controls Effectiveness of Controls

Checking, 
Corrective & 

Preventative Action
Resp.

7 Land • Potential for acid sulphate soils will be assessed based on the sites 
proximity to low-lying coastal areas e.g., coastal plains, wetlands 
and mangroves where the surface elevation is less than five metres 
above mean sea level.

• If odorous soils (rotten egg gas) or grey/yellowed mottled soils 
encountered, stop work.

• If suspected, consultant to prepare Acid Sulphate Soil 
Management Plan (ASSMP).

• Excavation and neutralisation to be supervised by consultants as 
per ASSMP.

• The requirements to import fill will be minimised by utilising on site 
cut material wherever possible.

• All analysis certificates shall be handed over as part of the 
completion documents to the client.

• Record all imported fill on Form 25.08 - Product Identification & 
Traceability.

• Mark up locations where fill compacted in site plan. Survey if 
required.

8 Resources - 
water, materials, 
energy

• For design and construct jobs, refer to the design specification for 
ESD requirements and product choices. 

• Buy local wherever possible to reduce impacts of transport on 
environment.

   PM

9 Noise • Refer to DA for noise restrictions and working hours.  

• Use hoarding or acoustic mats as required. 

• Situate generators and plant away from sensitive receivers. 

• Turn off machinery. Maintain equipment and stop noisy plant until 
repaired.  

• No early deliveries. 

   Daily Weekly  As 
required

 SS

10 Vibration • Conduct dilapidation report prior to work starting. 

• Limit the use of vibratory rollers, rock breakers, impact piling etc 
adjacent to buildings (>7m). 

• Regenerated noise may also transfer through bedrock and building 
structures. 

• Obtain advice if required.

   Daily Weekly  As 
required

 SS
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Environmental 
Aspect Environmental Actions, Controls and Criteria Operational Controls Effectiveness of Controls

Checking, 
Corrective & 

Preventative Action
Resp.

11 Community 
Concerns

• Provide information (e.g., Signage, letterbox drops) to community 
on programmed works

• Provide contact name for inquires.

• Advice locals of “noisy” work.  

• If required in noise sensitive areas and/or in response to 
complaints, engage consultants to undertake monitoring at 
nominated receivers.

• Vehicles will not be permitted to queue outside the site or in 
residential areas unless a defined area is established which does 
not adversely impact on neighbours.

 Daily Weekly As 
required

PM

SS

12 Flora • Review planning documentation to determine the presence of any 
protected, threatened or significant flora. Obtain approvals as 
required.

• Engage arborist to develop tree management plan or refer DA and 
arborist reports.

• Education and training at site toolbox meetings and induction. 

• Report all sightings to the site manager.

• Fence or barricade protected flora at the drip zone. Erect Keep 
Out signage. 

• Do not stack materials under/against trees.  

• The potential for reuse of vegetative wastes by mulching, chipping 
or on-site placement of trunks or limbs shall be reviewed for each 
project.

   Daily Weekly As 
required

 SS

13 Fauna • All native animals protected. 

• Review planning documentation to determine the presence of any 
protected, threatened or significant fauna. Obtain approvals as 
required.

• Site rules/induction to include information regarding of the

• For injured animals, to relocate call WIRES

   Daily Weekly  As 
required

 SS
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Environmental 
Aspect Environmental Actions, Controls and Criteria Operational Controls Effectiveness of Controls

Checking, 
Corrective & 

Preventative Action
Resp.

14

15

Waste

Litter

• Hazardous materials surveys to be completed.

• Materials to be removed prior to demolition

• Registers and waste disposal requirements as per Work Cover and 
EPA requirements for removal, storage, transport and disposal.

• General site wastes –use one bin system and sort in contractors’ 
yard to produce quantities of material for recycling, reuse, disposal 
etc.

• Empty drums are to be taken off-site for disposal.

• Empty drums shall be crushed prior to recycling/disposal.

• Do not overfill skip bins. Provide plenty for use. Cover where 
potential for windblown litter.

 EP-
002

  Daily Weekly  As 
required

 SS

16 Landfilling • Reduce, reuse and then dispose

• Landfill space scare leading to increased tipping costs

• Dispose of hard construction wastes for recycled gravels and 
sands

• Do not send soil to landfill until alternatives for beneficial reuse 
have been explored as per consultant’s advice.

• Consideration should be given to chipping of the vegetation and 
reuse

• Reuse packaging to protect works

EP-
002

Daily Weekly As 
required

 SS
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Environmental 
Aspect Environmental Actions, Controls and Criteria Operational Controls Effectiveness of Controls

Checking, 
Corrective & 

Preventative Action
Resp.

17 Chemicals • Chemicals to be stored in bunded areas (impervious + 110% of 
largest container) away from stormwater drains & pits.  

• Refer Workcover Code of Practice for Storage & Handling of 
Dangerous Goods, EPA Guidelines for Bunding & Spill 
Management. Appropriate chemicals storage is in conformance 
with:

 AS 1940 The Storage and Handling of Flammable and  
Combustible Liquids

 Storage and Handling of Dangerous Goods workover Code of 
Practice 2005– refer p. 86

• EPA requirements 
http://www.environment.nsw.gov.au/mao/bundingspill.htm

• Ponded water within bunds will not be discharged to stormwater.

• Fuel and hydraulic leaks to be cleaned up immediately. 

• Drilling muds to be contained within bunds and reused. 

• Liquid paints NOT to be poured down drains. Spread on waste 
cardboard or similar and leave to dry. Paint brushes to be rinsed 
and paint solids allowed to settle. Container of paint solids to be 
disposed to liquid waste facility.

• Construct concrete washout pit for washout, away from 
stormwater drains. Send back to batch plant where possible.

 EP-
002

EP-
005

EP-
006

 Daily Weekly  As 
required

SS

Chemicals • Concrete cuttings to be contained and wetvac to prevent runoff 
into stormwater drains.

• Storage of bulk fuels (>200L) on site is prohibited.  All refuelling 
shall be undertaken by a mobile facility with appropriate spill 
control and containment control equipment.

• MSDS’s must be provided to the Site supervisor prior to a chemical 
being received on site and by subcontractors using 
chemicals/products.

 EP-
002

EP-
005

EP-
006

 Daily Weekly  As 
required

SS

http://www.environment.nsw.gov.au/mao/bundingspill.htm
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Environmental 
Aspect Environmental Actions, Controls and Criteria Operational Controls Effectiveness of Controls

Checking, 
Corrective & 

Preventative Action
Resp.

18 Traffic • Develop and implement traffic management plans. Submit to local 
council as required. 

• Signage and notices regarding disruptions.

• Use crushed concrete, mulches etc along site access roads. 

• Install shakers and wheel wash as required. 

• Organise regular street sweeping.

• Haulage routes and rules will be provided to subcontractors prior 
to commencing on site. 

• All loads of soil, demolition wastes, general wastes etc are to be 
tarped.

 TMP
s

 Daily Weekly As 
required

SS

19 Aboriginal 
heritage

• Education and training at site toolbox meetings and induction. 

• It is illegal to destroy heritage items.

• Review local or regional environmental plans, or on the State 
Heritage Register is to be consulted prior to work starting onsite.

• Obtain excavation permit issued by the Heritage Council of NSW if 
required.

• Any heritage relics or sites discovered during construction shall be 
reported to the NSW Heritage Office.  

• Work in the subject area to cease until specialist advice is 
obtained. 

• The area will be fenced, and signs erected to restrict access.

• Heritage consultants may be required to provide advice on 
demolition/construction processes and finishes.

   Daily Weekly As 
required

 SS

20 European heritage • Education and training at site toolbox meetings and induction. 

• It is illegal to destroy heritage items.

• Check the Aboriginal Heritage Information Management System 
(AHIMS). 

• Also check the register of the National Estate.

• Obtain approval from NPWS (Section 90 consent).  

   Daily Weekly As 
required

 SS
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Environmental 
Aspect Environmental Actions, Controls and Criteria Operational Controls Effectiveness of Controls

Checking, 
Corrective & 

Preventative Action
Resp.

21 Emergency 
Preparedness:

• Spill kit onsite. 

• Refer to the MSDS for advice and procedures.

• All spills must be reported to the FM & cleaned up. Complete RCC 
Accident /Incident report.

• Sed pond pumped out regularly to maintain capacity in case of 
emergency

• Ensure you know where stormwater drains are and have materials 
to block them in case of a fire. 

  Daily Weekly As 
required

SS

22 External Lighting • Ensure Electrical trade partner is aware of AS 1158.3.1:2005 
Lighting for roads and public spaces – Pedestrian area (Category 
P) lighting – Performance and design requirements and AS 4282-
2019 Control of the obtrusive effects of outdoor lighting 
requirements.

• For design and construct jobs, refer to the design specification for 
ESD requirements and product choices. 

• Design and engineering team to review lighting plans, ensuring 
they are complaint

  Daily Weekly As 
required

DM
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4.8 ENVIRONMENTAL CONTROL MAPS OR PLANS

The environmental control maps and/or plans that are relevant to the Project construction works are:

• Site context plans provided within this CEMP.

• Tree protection zones, shown within the Landscape Tree Management Plan drawing.

• Sensitive receivers relating to the noise and vibration impacts of the construction works, presented in 
the Construction Noise & Vibration Management Sub-Plan. 

• Erosion and sediment control measures, shown on the erosion and sediment control plans within the 
Construction Soil & Water Management Sub-Plan.

4.9  ENVIRONMENTAL MANAGEMENT DOCUMENTS

The environmental management documents that will be implemented as part of the environmental 
management system include:

• Environmental Site Inspection Checklist

• Complaints Register

• Hazardous substances register

• Waste register

• High Risk Works Project Assessment

• Asbestos (Hazmat) Register (for unexpected finds only)

• Imported/Exported Materials Register (as required)

• Sub-Contractor high risk safe work method statement (where environmental risks are present)

4.10 COMPLIANCE MONITORING AND REPORTING

As this EMP is a CEMP, and only applicable to the construction phase of the development, the post 
approval compliance monitoring and reporting requirements (which apply to operation/occupation) do 
not apply.

An operational management plan will be prepared by the Applicant, which will address the post approval 
compliance monitoring and reporting requirements of the project.

4.11   ENVIRONMENTAL AUDITING

This development will be audited in accordance with the Department’s Independent Audit Post Approval 
Requirements.
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4.12 ENVIRONMENTAL INCIDENT AND EMERGENCY PLANNING, 
PREPAREDNESS AND RESPONSE

Project Personnel Responsible for Managing Environmental Incidents and Emergencies

- Project Manager

- Site Manager

- WHS&E Manager

- Business Systems & Environmental Manager

Contact Details for Emergency Services (ambulance, fire brigade, police, spill clean-up services and others 
if relevant)

ORGANISATION NAME PHONE (W) PHONE (M)

WorkCover Hotline for incident reporting
13 10 50

Fire Brigade/HAZMAT Emergency 000

Police Emergency 000

Local Council’s Environmental 
Representative

Blacktown City Council (02) 5300 6000

Environment Protection 
Authority (EPA)

02 9211 4723 Head 
Office
02 9995 5000 
Parramatta

After Hours 
Pollution line             
131 555

National Parks and Wildlife 
Service (NPWS)

02 8448 0400

Location of On-Site information on hazardous materials, including safety data sheets and spill containment 
materials

Information on hazardous materials, including safety data sheets and spill containment materials will be 
located in or adjacent to the project first aid shed. This will be located in the location deemed most suitable 
for the progress/status of works at any time.

4.13 CORRECTIVE AND PREVENTATIVE ACTIONS

incident management and reporting

Incident reporting and Investigation refer to internal management system.

Definitions:

Class 1:  Dangerous occurrence, or actual harm to an ecosystem, property loss or clean up exceeds $10,000 
(as prescribed in 2.1.) Class 1 incidents and some cases Class 2 (as determined by senior management) will be 
investigated, as directed by BS Environmental Manager, WHS Head of Safety and/or where required initiate 
the RCC Business Continuity Plan 

Form 030 Investigation Report will be completed by the BS Environmental Manager or Senior Safety 
Advisors and the original forwarded to the Project Manager and reviewed by the BS Environmental Manager 
WHS Head of Safety and reported to Senior management and Executives/Board.

tel:0253006000
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Class 2:  Major Leak, spill or escape off site of liquids, near miss/dangerous occurrence i.e. plant/equip 
damage, disruption to services. Note: Some Class 2 will be investigated at the discretion of the BSM / WHS 
Head of Safety

Class 3:  Minor Leak, spill or escape off site of liquids all less than >10lts, Dust, Vibration 

The Site Manager/Supervisor will ensure that all Class 2 and Class 3 incidents in or around the site, involving 
RCC personnel, subcontractors, visitors or passers-by, external authorities, Unions etc. are reported 
regardless of how minor they appear at the time of the occurrence.

Duty to Notify Environment Protection Authority (EPA) of Pollution Incident – notifiable incident

Pollution Incident means an incident or set of circumstances during or as a consequence of which there is or 
is likely to be a leak, spill or other escape or deposit of a substance, as a result of which pollution has 
occurred, is occurring or is likely to occur. It includes an incident or set of circumstances in which a substance 
has been placed or disposed on the premises, but it does not include an incident or set of circumstances 
involving only the emission of noise.

Incidents that require a (Duty to Notify) to the regulatory authorities EPA Pollution line (phone 131 555) under 
section 148 of the Protection of the Environmental Operations Act 1997 (POEO Act) are:

• If the actual or potential harm to the health or safety of human beings or ecosystems is not trivial, 

• If actual or potential loss or property damage (including clean-up costs) associated with a pollution 
incident may exceed $10,000

For all Notifiable Incidents, the following activities should be undertaken:

• The incident site must not be disturbed until an inspector arrives at the scene or directs otherwise, this 
may include plant, substance, structure or thing associated with the incident. The person with 
management or control of the workplace is responsible for preserving the incident site, so far as 
reasonably practicable

• The incident site will be preserved unless it prevents any action needed to:

- minimise the risk of further notifiable incident

- facilitate an EPA investigation

For Regulator “reportable incidents”, the Supervisor will notify the Project Manager, Business Systems 
Environmental Manager  and or WHS Head of Safety to seek advice, then immediately prepare the 
submission of Notification to the regulator.

Business Systems Environmental Manager  and or WHS Head of Safety will confirm and organise legal 
representation to assist in the preparation of the reports and initiate the RCC Business Continuity Plan

In some contracts it is a requirement to notify the Client’s Representative immediately e.g. GC21 Contracts 
and relevant DPIE SSD reportable incidents 

incident debrief / closure

Where an investigation is undertaken and it is determined that an “incident debrief” is to be carried out using 
Form 04.10, the Incident debrief will be distributed to all relevant stakeholders and Senior / Executive 
Management.

Outcomes of Investigations / findings may initiate an internal Alert for distribution. 

Non Conformance

In the event of breach in the requirements of the EMP, such as:
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• Non compliance with the RCC/ subcontractors SWMS or other environmental procedures;

• Non complying activities noted during site inspections (high risk or potential for legal breach);

• Following concerns regarding potential breaches in environmental legislation raised by RCC, the client or 
other stakeholders such as local council or the EPA;

• Changes to the RCC system or subcontractors procedures, as a result of corrective or preventative 
action following and environmental incident, inspection or external audit.

Form 31.1 – Non Conformance Report or via Aconex will be completed and issued to the offending party.

Non Conformances will be registered in Form 31.2 Non Conformance Report Register or on soft copy.

A copy of the Non Conformance Notice will be forwarded to the Project Manager and the subcontractor, who 
will implement appropriate corrective action.

Additionally Contractors Notices or Main Contractor Notices may be issued in certain circumstances, as 
described in Section 2 of the PMP.

SSDA conditions of consent for Incident Notification, Reporting and Response:

As per the project SSDA 62028458 Conditions, RCC will comply with the following incident & non-
compliance notification, reporting and response procedures:

Condition Condition Requirements

A30

The Planning Secretary must be notified through the major projects 
portal immediately after the Applicant becomes aware of an 
incident. The notification must identify the development (including 
the development application number and the name of the 
development if it has one), and set out the location and nature of 
the incident.

A31
Subsequent notification must be given and reports submitted in 
accordance with the requirements set out in Appendix 2.

A32

The Planning Secretary must be notified through the major projects 
portal within seven days after the Applicant becomes aware of any 
non-compliance. The Certifier must also notify the Planning 
Secretary through the major projects portal within seven days after 
they identify any non-compliance.

A33

The notification must identify the development and the application 
number for it, set out the condition of consent that the 
development is non-compliant with, the way in which it does not 
comply and the reasons for the non-compliance (if known) and 
what actions have been, or will be, undertaken to address the non-
compliance.

A34
A non-compliance which has been notified as an incident does not 
need to also be notified as a non-compliance.
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5 CEMP REVIEW AND REVISION PROCESS 

To ensure this CEMP remains current and relevant to the project, it will be reviewed in accordance with 
Conditions A35 and A36 of the SSD 62028458 Conditions of Consent.

Conditions A27 and A28 are shown below:

A35. Within three months of:

a) the submission of an incident report under condition A30;

b) the submission of an Independent Audit under condition C36 or C38;

c) the approval of any modification of the conditions of this consent; or

d) the issue of a direction of the Planning Secretary under condition A3 which requires a review, the 
strategies, plans and programs required under this consent must be reviewed, and the Planning Secretary 
and the Certifier must be notified in writing that a review is being carried out.

A36.  If necessary to either improve the environmental performance of the development, cater for a modification 
or comply with a direction, the strategies, plans, programs or drawings required under this consent must be 
revised, to the satisfaction of the Planning Secretary or Certifier (where previously approved by the Certifier). 
Where revisions are required, the revised document must be submitted to the Planning Secretary and/or Certifier 
for approval and/or information (where relevant) within six weeks of the review.

Note: This is to ensure strategies, plans and programs are updated on a regular basis and to incorporate any recommended 
measures to improve the environmental performance of the development.

Where a review is required, the CEMP Review Checklist (provided overleaf) will be used. This will determine 
why a review is required, who needs to be involved in the review, if revision is required as a result of the 
review, and what the revision is, if required.

If this CEMP is revised, it will be submitted to the Certifier for approval, and Planning Secretary for 
information in accordance with the requirements of the relevant conditions of consent and the review 
process that was documented and approved in the earlier version/s.

The revised version of the revised EMP will be provided to the Department, and accompanied by information 
that identifies:

• what has changed and why it has been changed

• the proposed timeframe to implement the change.

A brief summary of the changes made and the circumstance/s that triggered the review and revision will also 
be included in the version control information.
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Complete this checklist if a review of this CEMP or its sub-plans is triggered (see section 5 for applicable 
triggers).

CEMP Review Checklist

Person Completing Checklist: Date:

1

Why is a review required?

Outline what has triggered the review. Use the 
triggers from Condition A27 & A28 of the SSD 
Consent.

2

What sections of the CEMP and/or Sub-Plans 
require a review?

List all that apply.

3

Notify the Planning Secretary that a review is 
being carried out, with a description of the extent 
of the review.

Provide evidence of notification.

4

Who is required to be involved in the review?

Identify the relevant consultants, project staff 
and/or authorities who may need to be involved 
in the review.

5

Conduct review.

Do the CEMP sections and/or Sub-Plans being 
reviewed still address the specific requirements 
of the development?

If Yes, no revision is required. State why no 
revision is required and file a completed copy of 
this checklist for reference. No further action is 
required.

If no, revision is required. Go to step 6.

Note – if a review has been triggered, the specific 
trigger will generally highlight what information in 
the CEMP or it’s Sub-Plans is not adequately 
addressing the specific requirements of the 
development.

6

Revise CEMP and/or relevant Sub-Plans. Engage 
with relevant stakeholders where required. 
Consult with relevant parties about revision 
where required.
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CEMP Review Checklist

7

Issue updated CEMP and/or Sub-Plans to the 
Planning Secretary (and/or other party as 
required by the conditions of consent) for 
assessment and approval (if approval is required).

8

Provide a summary that identifies:

- What has changed and why it has been 
changed

- The proposed timeframe to implement the 
change

9

Ensure revision information and the 
circumstances that triggered the review is 
included in the version control information of the 
revised document.
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6 APPENDICES

6.1 EMP PREPARATION CHECKLIST

Requirement
Plan 
Reference

Yes/No/Not 
Applicable

Document preparation and endorsement

Has the EMP been prepared in consultation with all relevant stakeholders as 
per the requirements of the conditions of consent? (Section 4.1)

Throughout 
Sub-Plans.

Yes

Have the views of the relevant stakeholders been taken into consideration? 
Have appropriate amendments been made to the EMP and does the EMP 
clearly identify the location of any changes? (Section 4.1)

Throughout 
Sub-Plans 
and Section 
5

Yes

Has the EMP been internally approved by an authorised representative of 
the proponent or contractor? (Section 4.2)

Revision 
Register, 
Page 5

Yes

Version and content

Does the EMP describe the proponent’s Environmental Management 
System (EMS) (if any), and identify how the EMP relates to other 
documents required by the conditions of consent? (Section 3.5.1)

Section 4.1, 
Page 20

Yes

Does the EMP include the required general content and version control 
information? (Section 3.1)

Pages 2-5 Yes

Does the EMP have an introduction that describes the project, scope of 
works, site location and any staging or timing considerations? (Section 3.2)

Section 1, 
Page 10

Yes

Does the EMP reference the project description? (Section 3.3) Section 2, 
Page 12

Yes

Does the EMP reference a Community and Stakeholder Engagement Plan 
(or similar) or include community and stakeholder engagement actions (if 
required)? (Section 3.4)

Section 3, 
Page 19

Yes

Have all other relevant approvals been identified? Has appropriate 
information been provided regarding how each approval is relevant? 
(Section 4)

N/A N/A

Has the environmental management structure and responsibilities been 
included? (Section 3.5.2)

Section 4.2, 
Page 21

Yes
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Does the EMP include processes for training of project personnel and 
identify how training and awareness needs will be identified? (Section 
3.5.3)

Section 4.4, 
Page 32

Yes

Does the EMP clearly identify the relevant legal and compliance 
requirements that relate to the EMP? (Section 3.5.3)

Section 4.3, 
Page 22

Yes

Does the EMP include all the conditions of consent to be addressed by the 
EMP and identify where in the EMP each requirement has been addressed? 
(Section 3.5.13)

CEMP 
Condition 
Compliance 
Table, Pages 
6-9

Yes

Have all relevant guidelines, policies and standards been identified, 
including details of how they are relevant? (Section 3.5)

N/A N/A

Is the process that will be adopted to identify and analyse the 
environmental risks included? (Section 3.5.5)

Appendix 6.3 Yes

Have all the environmental management measures in the EIA been directly 
reproduced into the EMP? (Section 3.5.7)

Throughout, 
Sub-Plans

Yes

Have any additional environmental management measures been included in 
the EMP? (Section 3.5.7)

N/A N/A
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6.2 RECORD OF CONSULTATION

CEMP Consultation Requirements

# Condition Location

B16

The Construction Noise and Vibration Management Sub-Plan 
must address, but not be limited to, the following: 

(d) include strategies that have been developed with the 
community for managing high noise generating works; 
(e) describe the community consultation undertaken to 
develop the strategies in condition B16(d);

A Sub-Plan specific 
consultation summary for 
Condition B16 has been 
prepared and provided with 
the Construction Noise and 
Vibration Management Sub-
Plan. See Appendix 6.9.

B18

The Applicant must prepare a Construction Soil and Water 
Management Sub-Plan (CSWMSP) and the plan must 
address, but not be limited to the following:

(a) be prepared by a suitably qualified expert, in consultation 
with Council;

A Sub-Plan specific 
consultation summary for 
Condition B18 has been 
prepared and provided with 
the Construction Soil and 
Water Management Sub-Plan. 
See Appendix 6.11.
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6.3 PROJECT ENVIRONMENTAL RISK MATRIX/ASSESSMENT

The Project Environmental Risk Matrix/Assessment is not embedded in this document; it is provided as an 
attached appendix so that it can be displayed/updated/revised in isolation if required.
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6.4 ENVIRONMENTAL POLICY

The Richard Crookes Constructions Pty Ltd Environmental Policy is not embedded in this document, it is 
provided as an attached appendix so that it can be displayed/updated/revised in isolation if required.
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6.5 UNEXPECTED FINDS PROTOCOL – ABORIGINAL AND NON-ABORIGINAL 
HERITAGE 

In the event that surface disturbance identifies a new Aboriginal object:

(a) all works must halt in the immediate area to prevent any further impacts to the object(s);

(b) a suitably qualified archaeologist and the registered Aboriginal representatives must be contacted to 
determine the significance of the objects;

(c) the site is to be registered in the Aboriginal Heritage Information Management System (AHIMS) which is 
managed by Heritage NSW under Department of Premier and Cabinet and the management outcome for the 
site included in the information provided to AHIMS;

(d) the Applicant must consult with the Aboriginal community representatives, the archaeologists and 
Heritage NSW to develop and implement management strategies for all objects/sites;

(e) the unexpected finds protocol is to be updated to reflect that any unexpected finds should be managed 
in accordance with the relevant conditions of AHIP 3849;and

(f) works may only recommence with the written approval of the Planning Secretary.

If any unexpected archaeological relics are uncovered during the work, then:

(a) all works must cease immediately in that area and notice is to be given to Heritage NSW and the Planning 
Secretary;

(b) depending on the possible significance of the relics, an archaeological assessment and management 
strategy may be required before further works can continue in that area as determined in consultation with 
Heritage NSW; and

(c) works may only recommence with the written approval of the Planning Secretary.
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6.6 CONSTRUCTION NOISE & VIBRATION MANAGEMENT SUB-PLAN

The Construction Noise & Vibration Management Sub-Plan has been prepared by Pulse White Noise 
Acoustics for the Project.

It is not embedded in this document; it is supplied as an attached appendix so that it can be 
displayed/updated/revised in isolation if required.
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6.7 CONSTRUCTION SOIL & WATER MANAGEMENT SUB-PLAN

The Construction Soil & Water Management sub-Plan has been prepared by Northrop Consulting Engineers for 
the Project. 

It is not embedded in this document; it is supplied as an attached appendix so that it can be 
displayed/updated/revised in isolation if required.
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6.8 EXTERNAL LIGHTING

Permanent external lighting:

The design certificates attached as Appendix 6.8 detail compliance with this SSD Consent Condition for the 
proposed works and permanent lighting arrangements.

Construction external lighting:

External lighting established during and utilised for construction related activities will endeavour to follow the 
principals outlined in AS 4282 – 2019_Obtrusive Effects of Outdoor Lighting. While the standard specifies 
requirements for the control of the obtrusive effects of outdoor lighting, this is only applicable to permanent  
installations. Some advice is provided on remedial measures that may be taken for existing installations and 
during construction.

Proposed measures to reduce the obtrusive effects of outdoor lighting during construction include:

• 24/7 security lighting will to be dimmed to minimise light pollution from site.

• Spotlights will be placed in locations to avoid where possible excessive light pollution into school 

grounds and neighbouring properties.

• Care will be taken that quiet works conducted after 5pm are not to have unnecessary lighting

• RCC to install light timer that will automatically switch off unnecessary outdoor lighting (except security 

or safety lighting) at 5pm. 

These efforts from RCC will aim to mitigate the obtrusive effects of outdoor lighting on the surrounding school 

environment and reduce light pollution from the work site in an effort to comply with AS-4282-2019.
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6.9 COMMUNITY CONSULTATION AND COMPLAINTS HANDLING

The CCS has been generated as required by Condition B9. An excerpt from the CCS regarding the complaints 
management process is provided as Appendix 6.9

(To  be updated  once issued by SINSW) 



Page 58 of 
32

SSD 62028458 – CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN – REV 2 PAGE 58 OF 61

6.10 CONSTRUCTION WASTE MANAGEMENT PLAN 

The Construction Waste Management Plan has been prepared EcCell for the Project. 

Related to Condition B13 (e) and B15 of the SSDA conditions  

It is not embedded in this document; it is supplied as an attached appendix so that it can be 
displayed/updated/revised in isolation if required.
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6.11 ABORIGINAL CULTURAL HERITAGE MANAGEMENT SUB-PLAN

The Aboriginal Cultural Heritage Management Sub-Plan has been prepared by Kayandel Consulting for 
the Project. Related to Condition B13 and B17 of the SSDA Conditions 

It is not embedded in this document; it is supplied as an attached appendix so that it can be 
displayed/updated/revised in isolation if required.
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6.12 BIODIVERSITY MITIGATION MEASURES AND MANAGEMENT 

The following is extracted from the ‘Section 8 of the Biodiversity assessment dated 12 February  2024 
prepared by Ecological” – Appendix 6.12a

8. Recommendations and mitigation measures 

Where habitat for native fauna is to be removed, such as the vegetation along the drainage line 

(Figure 8), the works should be done in such a manner that minimises the risk of risk of injury or death 

to native fauna.  A pre-clearance survey (or dam dewatering plan if water is present in the dam) for

the drainage line is recommended prior to development within the subject land.  An ecologist is 

required to conduct the removal of native fauna and document all results.   

It is noted that Green and Golden Bell Frog pre-clearance assessment was conducted on 13 December 

2023 by ELA Senior Restoration Ecologist (ELA 2024b).  The methodologies and results of the pre-
clearance survey will be provided in a separate report to this Biodiversity Statement (ELA 2024b).  

The survey did not record the presence of Green and Golden Bell Frog or other threatened species 

during the survey.  

In accordance with item 11 of the SEARs, an ecology field survey is not required to determine the 

presence of threatened species within the subject land given that the subject land is biodiversity 

certified.  However, a site inspection was undertaken by ELA’s restoration ecologist in December 

2023.  The initial subject land photos (taken by ELA’s bushfire consultant) indicate clearance of native 

vegetation (noting some sapling Eucalyptus growth) and lack of potential threatened fauna habitat.  

The restoration ecologists confirmed the presence of saplings, and these were removed 13-16 

January 2024 prior to the lodgement of the SSD as exempt vegetation (i.e. less than 3 m in height on 

certified lands).   

The following is extracted from the Bulrush Pre Clearance Survey dated 23 January  2024 prepared by 
Ecological” Appendix 6.12b

RECOMMENDATIONS 

ELA recommend that another GGBF pre-clearance assessment be undertaken by a suitably qualified 

Aquatic Ecologist or fauna handler (with appropriate permit to relocate fauna) immediately prior to the 
clearing of the Typha orientalis to assist in the relocation of fauna from the vegetation.  The ecologist 
should remain onsite throughout the clearance of the vegetation to ensure the wellbeing of any present 
fauna.  As per the previous pre-clearance survey (ELA 2023) a ‘Stop Work’ protocol should be enacted 
if fauna 

If Fauna is found within the subject site during vegetation clearance works and the following 
implemented: 

• A ‘Stop works protocol’ must be enacted immediately 

• ELA (or another suitably qualified Ecologist) is contacted immediately to attend site for 

assistance to relocate individuals (if fauna is unable to self-relocate or is injured 

• Works in the area do not recommence until the fauna has been attended to by the Ecologist.  
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