Rebuilding Public Education NSW Department of Education

Huntlee new primary school and high school
Planning update | June 2024

Investing in our schools

As part of the NSW Government’s plan to rebuild public education, the 2024-25 Budget is
delivering record education funding, including $1.4 billion for new and upgraded schools in
regional NSW. This targeted investment will ensure growing communities get access to a
world class public education.

As part of this investment, a new public preschool, primary school and high school will be built
in Huntlee.
Project overview

To accommodate the future needs of communities across NSW, the NSW Government is
planning for future schools, including new schools in Huntlee that will serve the Huntlee,
Branxton and North Rothbury communities in the Hunter.

Progress update

Planning for the new public preschool, primary school and new public high school for Huntlee
is underway, to open by Day 1 Term 12028. This work includes considering the demographic
and education requirements for the schools, conducting site investigations and assessments,
as well as design work.

During the last 6 months, planning activities for the new schools have focused on:

= finalising the site for the schools - the Department of Education now owns 3 hectares of
the future school site (shown overleaf), with additional adjoining land to be acquired for
the full site

» due diligence investigations (including surveys, bushfire assessments and other studies)
which aid and inform the design of the schools

= detailed service needs analysis which informs the sizing of the schools

= developing master planning options that consider the general layout and locations of the
proposed buildings

= continued engagement with educational leadership and other government agencies as
part of the planning process.

Next steps

Upcoming planning activities will include continuing to develop the master plan and ongoing
work to secure the additional land required.
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More information

We are committed to working with our school communities and stakeholders
and will share more details with the community as the project progresses.

To keep up to date, scan the QR code or contact us on 1300 482 651 or
schoolinfrastructure@det.nsw.edu.au.
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New primary school and high school at Huntlee

Funding has been allocated for a new public preschool, primary school and high school in
Huntlee. The information below takes you through the journey of upgrading or building a new
school.

Early planning Planning

= Consideration and studies of demographic trends, = Consultants such as architects and project managers are

education requirements, the condition of the appointed.
existing school buildings, catchment boundaries, = Investigation and review of site and development of master plan
heritage requirements, transport links and options.

partnership opportunities.
= Doing so means that we:

Master planning considers options for the general size, shape
and form of buildings for a specific school site.
= consider the needs of the local area now and into A Project Reference Group (PRG) is established.

the future. = Operational, educational and service delivery factors are

= ensure the right school is designed for understood and considered by the PRG.
the community. !

= A series of preliminary master plan options are

considered along with the educational
concept and design for the school.

= A preferred concept design option is

An important step before an
architect or other
contractors are
appointed and

fficial . identified.
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with the school and where \\\ 4, 2 . Engagement of technical specialists, local

appropriate, the local community. ~ \IK : _\_NBV‘GE,— i councils and other government agencies.
= Ongoing consultation with Principal, R M_ ________ = Statutory planning approval process.

staff and other school users. = Opportunity for local community to view and provide
= Throughout detailed design and construction feedback upon submission of the Development Application.

updates are provided to the local community. i = Scope of work and concept design is further defined.
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