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1 EXECUTIVE SUMMARY 

The Department of Education (DoEd) - School Infrastructure NSW (SINSW) commissioned SNC-Lavalin 
Australasia to undertake an Independent Environmental Audit (IEA) for the construction of a new high 
school, Wentworth Point new High School (the Project), formally known as Sydney Olympic Park new high 
school.  

The audit was undertaken in accordance with Development Consent SSD-11802230 and Independent Audit 
Post Approval Requirements, DPIE, 2020 (IAPAR). This report presents the finding of the second IEA, 
undertaken as part of an audit program in accordance with Table 3 of the IAPAR. 

The initial audit covered the period up to 23 January 2023. This audit covers the period from 24 January 
2023 to 24 July 2023. 

The Development Consent allows for the staged construction of a new high school at 7 Burroway Road, 
Wentworth Point. Stage 1 will provide for a Stream 5 high school catering for up to 850 students. Stage 2 
will bring the school up to a Stream 9 school catering for up to 1,530 students. The Project will comprise: 

> a six-storey building with two wings, one along the southern boundary and one along the eastern 
boundary.  

> a two-storey hall building (for sports and performance) is also proposed in the northern portion of 
the site. 

Consultation with agencies 

The Auditor consulted with Department of Planning and Environment (DPE) via email to seek input as 
required by Section 3.2 of the IAPAR. DPE did not require any additional matter to be included in the Audit. 
DPE did not request the Auditor consult more broadly. 

Compliance with the Development Consent  

Overall, the Project demonstrated substantial compliance with the Development Consent.  The detailed 
assessment against each Condition of the Development Consent is provided in Appendix C, Table C1.  

One non-compliance was self-reported by the project and noted by this audit. This was in relation to 
weekend work which extended beyond the work hours in Condition C3. The work was critical high-risk work 
to the temporary structure (jump-form) around the northern lift shaft to make the site safe again for works 
to continue Monday morning. SINSW confirmed they would continue to notify unexpected works ahead of 
time or as soon as practical after.  On this basis, no corrective action was recommended by this audit. 

Four observations of concern were raised. These were related to:   

> Not all plans and records on the webpage were up to date. 

> Improvements were required to the Construction Waste Management Plan (CWMP) and the 
Construction Soil and Water Management Plan (CSWMP) to meet the full requirements of the 
Development Consent.  

> Stormwater controls along the northern boundary of the site. 

Four (4) recommendations arising from the observations of concern are presented in Section 6 of this report.  
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Environmental performance  

The environmental performance of the Project was assessed against the requirements of the Construction 
Environmental Management Plan (CEMP) and associated sub-plans.  The detailed assessment against the 
CEMP and sub-plans is provided in Appendix C, Table C2. Overall, the project demonstrated substantial 
conformance against the CEMP and sub-plans.  

The audit also undertook a high-level assessment of the Project’s actual impacts against the predicted 
impacts as detailed in the Environmental Impact Statement (EIS) (Section 9 – Risk assessment). This high-
level assessment is provided in Section 5.3 of this report. The aspects included in the assessment were 
transport and accessibility, noise and vibration, aboriginal cultural heritage, contamination, acid sulfate soils, 
sediment and erosion and social impact.  The project generally demonstrated actual impact which was 
“consistent” with, or “lower” than, the EIS predicted impact.  
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2 INTRODUCTION 

2.1 BACKGROUND  
The Department of Education (DoEd) – School Infrastructure NSW (SINSW) commissioned SNC-Lavalin 
Australasia to undertake an Independent Environmental Audit (IEA) for the construction of a new high 
school, Wentworth Point new High School (the Project), formally known as Sydney Olympic Park new high 
school.  

The audit was undertaken in accordance with Development Consent SSD-11802230 and Independent Audit 
Post Approval Requirements, DPIE, 2020 (IAPAR). This report presents the finding of the second IEA, 
undertaken as part of an audit program in accordance with Table 3 of the IAPAR.  

2.2 PLANNING 
The Environmental Impact Statement (EIS) Sydney Olympic Park new high school was prepared by Mecone 
NSW Pty Limited on behalf of DoEd in September 2021 to accompany a State Significant Development 
(SSD) Application for the new high school. 

On 14 October 2022, Development Consent (SSD-11802230) was granted for the new high school now 
known as Wentworth Point new High School (the Project). 

2.3 PROJECT DESCRIPTION 
The Development Consent allows for the construction of a new high school at 7 Burroway Road, Wentworth 
Point in two stages. Stage 1 will provide for a Stream 5 high school catering for up to 850 students. Stage 
2 will bring the school up to a Stream 9 school catering for up to 1,530 students. The project will comprise: 

> a six-storey building with two wings, one along the southern boundary and one along the eastern 
boundary.  

> a two-storey hall building (for sports and performance) is also proposed in the northern portion of 
the site. 

2.4 CONSTRUCTION ACTIVITY 
Construction started on the Project on 31 October 2022 with site establishment and remediation work.  
During this audit period: piling, foundation work, installation of retaining walls and lift pits were substantially 
completed and construction of the superstructure was progressing.  
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2.5 AUDIT TEAM 
In accordance with Development Consent Condition C37, SINSW submitted the audit team detailed in Table 
1 to DPE for approval, to undertake this initial IEA.  

Table 1: Audit team 

Role Name Contact Details Qualifications & Experience  

Lead 
Environmental 
Auditor 

Maurice 
Pignatelli 

M: 0407 493 176 
E: maurice@optimenv.com.au 

Bachelor of Engineering (Civil) 
Master of Engineering Science (Public Health) 
Registered Lead Environmental Auditor (Exemplar 
Global #110031) 
ISO14001:2015 – Transition Assessment (Exemplar 
Global # 2018-EGC-14001A-3791)  
Erosion and sediment control training (IECA 
approved) 
Maurice is a Principal environment and health and 
safety specialist with over 30 years’ experience 
leading teams in sustainability and greenhouse gas 
assessments, environmental, health and safety and 
hazardous materials audits, management systems 
and plans.   
Maurice has extensive experience in statutory roles 
required by DPE such as Environmental 
Representative and Independent Auditor. He has 
expertise in the assessment of proponents and 
contractors and environmental impacts associated 
with State Significant Infrastructure (SSI) and 
Development (SSD) projects.  
 

 

A copy of the DPE approval letter, dated 17 January 2023, is attached in Appendix A to this report. 

2.6 AUDIT OBJECTIVES 
The objectives of this IEA are to: 

> assess the environmental performance of the Project and whether it is complying with the 
requirements in the Approval (including the requirements of any approved strategy, plan or 
program) 

> review the adequacy of the approved strategies, plans and programs 

> to recommend any appropriate measures to improve environmental performance of the Project. 
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2.7 AUDIT SCOPE  
The audit was undertaken in accordance with the requirements of the Conditions of Approval (CoA) of 
Development Consent SSD-11802230 and the IAPAR.   

The Development Consent conditions that relate to the IEA are Conditions C36-C41, as detailed in Table 
2. The requirements of IAPAR that relate to the scope of the audit are detailed in Table 3.  

Table 2 and Table 3 also provide reference on where the scope requirements have been addressed in 
this report.   

Table 2: Scope requirements of the Development Consent  

CoA Scope requirement Where addressed 

C36. Independent Audits of the development must be conducted 
and carried out in accordance with the Independent Audit 
Post Approval Requirements. 

Section 2, Table 3. 

C37. Proposed independent auditors must be agreed to in writing 
by the Planning Secretary prior to the commencement of an 
Independent Audit. 

Section 2.5 
Appendix A 

C38. The Planning Secretary may require the initial and 
subsequent Independent Audits to be undertaken at different 
times to those specified in the Independent Audit Post 
Approval Requirements, upon giving at least 4 week’s notice 
(or timing) to the Applicant of the date upon which the audit 
must be commenced. 

Section 2.8 

C39. In accordance with the specific requirements in the 
Independent Audit Post Approval Requirements, the 
Applicant must: 
(a) review and respond to each Independent Audit Report 
prepared under Condition C36 of this consent, or Condition 
C38 where notice is given by the Planning Secretary; 
(b) submit the response to the Planning Secretary; and 
(c) make each Independent Audit Report, and response to it, 
publicly available within 60 days of submission to the 
Planning Secretary, unless otherwise agree by the Planning 
Secretary. 

This requirement is 
triggered after the audit 
report is finalised.  

C40. Independent Audit Reports and the Applicant’s response to 
audit findings must be submitted to the Planning Secretary 
within two months of undertaking the independent audit site 
inspection as outlined in the Independent Audit Post 
Approval Requirements unless otherwise agreed by the 
Planning Secretary. 

This requirement is 
triggered after the audit 
report is finalised. 

C41. Notwithstanding the requirements of the Independent Audit 
Post Approval Requirements, the Planning Secretary may 
approve a request for ongoing independent operational 
audits to be ceased, where it has been demonstrated to the 
Planning Secretary’s satisfaction that an audit has 
demonstrated operational compliance. 

Not triggered 
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Table 3: Scope requirements IPAR  

Scope requirement Where addressed 

Independent Audit PAR (DPIE, 2020) This document 

Development Consent (SSD 8873789) Sections 4.1, 4.2, 4.3 
Appendix C, Table C1 

Post approval documents, including an assessment of the effective implementation of 
Environmental Management Plans and sub-plans  

Appendix C, Table C2 

Environmental performance including but not limited to:  

> Actual impacts compared with predicted impacts in the Environmental Impact 
Statement (EIS) 

Section 5.3 

> Physical extent of the development in comparison with the approved 
boundary, and any potential off-site impacts 

Section 4.5 
Section 5.3 

> Incidents, non-compliances and complaints Section 4.6 
Section 4.7 
Section 4.8 

> Performance of the development, with regard to agency policy and 
environmental issues identified during consultation when developing the scope 
of the audit 

Section 5.2 
Appendix C, Table C2 

> Feedback received from the Department, and other agencies and 
stakeholders on the environmental performance of the project 

Section 3.5 
Appendix D 

A high-level assessment of whether Environmental Management Plans and sub-plans 
are adequate. 

Section 5.1 
Appendix C, Table C2 

2.8 PERIOD COVERED BY AUDIT 
The IEA program, timing, and frequency requirements for the Project, are detailed in Table 3 of the IAPAR, 
and reproduced in Table 4 below.  

Table 4: Audit Frequency 

Project Phase Frequency Ongoing Independent Audit Intervals 

Construction  Within 12 weeks of the commencement 
of construction 

At intervals, no greater than 26 weeks from the 
date of the initial Independent Audit or as otherwise 
agreed by the Secretary. 

Operation Within 26 weeks of the commencement 
of operation 

At intervals, no greater than 3 years or as 
otherwise agreed by the Secretary. 

Closure / 
Rehabilitation 

Within 52 weeks from notifying of 
suspension/ceasing of operations 

At intervals no greater than 1 year or as otherwise 
agreed by the Secretary 

 

Construction for the Project commenced on 31 October 2022. The initial audit covered the period from 31 
October 2022 to 23 January 2023. 

This IEA represents the second independent audit for the Project.  It covers the period from 24 January 
2023 to 23 July 2023.    
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3 AUDIT METHODOLOGY 

3.1 DEVELOPMENT OF AUDIT SCOPE 
The scope of this IEA was focussed on Development Consent conditions applicable to construction works 
undertaken during the reporting period. 

The audit scope was developed in consultation with proponent’s representatives to determine the 
applicability of Development Consent conditions to construction works undertaken.  

DPE was also consulted regarding areas of particular focus.  

3.2 SUMMARY OF AUDIT PROCESSES 
The audit process comprised the following: 

> Preliminary document review to enable the auditor to gain an understanding of the Project, 
environmental processes, and progress since project commencement. 

> Desktop assessment of publicly available documentation.  

> Preparation of audit checklist, with audit prompts for project details and requests for documentary 
evidence to determine compliance. 

> Consultation with DPE on areas of focus for the audit, and agencies to be consulted.  

> Provision of the audit checklists to proponent’s representatives for collation of information, prior to 
interview.   

> Receipt of compliance information and assessment thereof, prior to interview.  

> Update the audit checklists with the new information and reframing of the audit questions to 
address outstanding information at the interview.  

> Opening meeting, interviews and walk-through site inspection. 

> Further assessment of information collated.  

> Closing meeting via teleconference.  

> Preparation and issue of draft compliance tables, noting compliance status with CoA and any 
requests for further information. 

> Emails to resolve and seek clarification on outstanding matters.  

> Preparation and issue of draft audit report and compliance tables. 

> Finalisation and issue of audit report and compliance tables, following consideration of any 
comments received. 

3.3 PROPONENT’S REPRESENTATIVES  
The proponent’s representatives for this project were: 

> Ernst and Young – Project Managers  

> RobertsCo - Principal Contractor  

The following personnel participated in the audit and responded to the auditor’s requests for information:  

> Marco Amorelli – Ernst and Young - Project Manager 
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> Zachary Ferris – Ernst and Young – Assistant Project Manager 

> Adam Greentree - RobertsCo – Project Manager 

Each individual noted attended the audit opening and closing meetings and had the opportunity to provide 
evidence and input into the Project’s compliance at different stages during the audit. 

3.4 SITE INSPECTION 
A walk-through site inspection was undertaken by the Auditor on 11 July 2023. During the site inspection, 
environmental controls on-site generally appeared to be operating effectively.  

Refer to Appendix B for site photographs.  

Refer to Appendix C, Table C2 for observations against the CEMP and sub-plans.  

3.5 CONSULTATION WITH AGENCIES 
The Auditor consulted with DPE via email on 29 June 2023 to seek input from DPE, as required by Section 
3.2 of the Guideline, specifically in relation to: 

> Any particular area of focus for the audit  

> Any consultation with agencies deemed necessary by the Department. 

On 24 July 2023, the DPE Senior Compliance Officer confirmed “there were no specific areas of concern 
for the audit scope from NSW Planning”.   

A copy of email correspondence is provided in Appendix D of this report. 

3.6 COMPLIANCE DESCRIPTORS 
The compliance status of each condition requirement was determined using the relevant descriptors in 
Table 5.  

Table 5: Compliance descriptors 

Status Description 

Compliant Sufficient verifiable evidence to demonstrate that all elements of the requirement have 
been complied with within the scope of the audit. 

Non-compliant One or more specific elements of the conditions or requirements have not been complied 
with within the scope of the audit.  

Not triggered A requirement has an activation or timing trigger that has not been met at the time when 
the audit was undertaken. 

 



 

   

SSD-11802230 Independent Environmental Audit – Wentworth Point High School  25/08/2023 

55211240 School Infrastructure NSW Rev 0 

© SNC-Lavalin Australasia Pty Ltd 

 12 

4 AUDIT FINDINGS – TABLES 

4.1 AUDIT FINDINGS SUMMARY 
Table 6 summarises the audit findings. Further details on the findings can be found in the relevant section 
of the report. 

Table 6: Audit findings summary 

Description Quantity Section of Report where addressed 

Assessment of Compliance  

Number of Conditions of Approval  
174 

Appendix C, Table C1 
 

Compliant 
64 

Appendix C, Table C1 
 

Non-compliant 
1 

Appendix C, Table C1 

 

Not triggered 
125 

Appendix C, Table C1 
 

Other  

Non compliances recorded (by the project) 
during the audit period   

1 
Section 4.6 

Complaints reported during audit period  2 Section 4.7 

Incidents recorded during the audit period 0 Section 4.8 

 

4.2 COMPLIANCE 
An assessment of compliance was undertaken against the Development Consent conditions applicable to 
site works during the reporting period. Table 7 provides a summary of the assessment of compliance as per 
the schedules of the Development Consent.  Compliance was assessed using the compliance status 
descriptors in Section 3.6 of this report. 

Table 7: Assessment of compliance  

SSD Requirement 
No. of 

conditions 

Findings 

Compliant Non-compliant Not triggered 

Schedule 2, Part A – Administrative 
controls   

37 10 0 27 

Schedule 2, Part B – Prior to 
commencement of construction  

37 10 0 27 

Schedule 2, Part C – During 
construction 

43 28 1 14 

Schedule 2, Part D – Prior to 
occupation or commencement of use 

42 0 0 42 

Schedule 2, Part E – Post occupation 15 0 0 15 
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Overall, the Project demonstrated substantial compliance with the Development Consent.  The detailed 
assessment against each condition of the Development Consent is provided in Appendix C, Table C1. 

4.3 NON-COMPLIANCES  
One non-compliances were recorded by this audit and self-reported by the project.   

On the weekend of 15-16 July 2023 workers attended site to undertake critical high-risk work to the 
temporary structure (jump-form) around the northern lift shaft and make the site safe again for works to 
continue on Monday morning. Removal of jump-forms require large exclusion zones on site which have a 
significant impact on other works so take place on Saturdays. The work was not complete Saturday so 
continued Sunday. This was unexpected and we were unable to notify in advance. A retrospective notice 
(in accordance with Condition A28) and apology to residents (in accordance with Condition C6) was issued 
for the works and notice of upcoming weekend works to remove the second jump form.  

SINSW confirmed they will continue to notify unexpected works ahead of time or as soon as practical after.  
On this basis, no corrective action was recommended by this audit. 

4.4 PREVIOUS AUDIT ACTIONS (WPHS-01) 
The previous audit (Initial audit report dated March 2023) made six (6) recommendations to address non-
compliances and observations of concern raised during that audit.  The Table below presents the status of 
the recommendations raised during the previous audit (WPHS-01).  

Table 8: Status of recommendations identified during the previous audit period  

Non-compliance NC # 
Observation Obs# 

Recommendation (WPHS- 01/R#) 
 

Status of WPHS- 01/R# 

WPHS-01 NC-03 

 

WPHS- 01/R01 
Update the CWMSP to include:  

> Details of how wastes records are 
to be recorded for the project on the 
Bingo and Mainland Civil registers. 

> nominate recycling and disposal 
locations.  

> address the potential for 
contaminated waste and 
contaminated waste management. 

CLOSED 

The Project updated the CWMSP to 
substantially meet the requirements of B17.  
The update was provided to DPE within an 
agreed timeframe. 

Further improvements to the CWMSP were 
identified during this audit.  Refer to Section 
6 -  Recommendation  WPHS-02/R02. 

WPHS-01 NC-04 

 

WPHS-01/R02 

Prepare a CSWMP to address the full 
requirements of CoA B18 and A10. 

CLOSED 

The Project prepared a CSWMP to 
substantially meet the requirements of B18.  
The update was provided to DPE within an 
agreed timeframe. 

Further improvements to the SWMP were 
identified during this audit.  Refer to Section 
6 -  Recommendation  WPHS- 02/R03. 

WPHS-01 NC-05 

 

WPHS-01/R03 

Update the CFMESP to include 
qualifications of the experts that 

CLOSED 

The Project updated the CFMEMP to 
substantially meet the requirements of B19.  
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Non-compliance NC # 
Observation Obs# 

Recommendation (WPHS- 01/R#) 
 

Status of WPHS- 01/R# 

prepared the plan. Provide 
appropriate referencing to the 
Floodplain Risk Management 
Guidelines (EHG). 

The update was provided to DPE within an 
agreed timeframe. 

WPHS-01NC-06  

 

WPHS-01/R04 

Develop progressive ESCP that are 
regularly updated for site conditions.  
Implement the updated ESCP on-site 
and undertake pre and post rainfall 
inspections of controls. 

CLOSED 

The Project prepared a CSWMP which 
included an updated ESCP. The update was 
provided to DPE within an agreed timeframe. 

WPHS-01 Obs-01  

 

WPHS-01/R05 

Where conditions of the Project 
Approval require consultation with an 
identified party in the preparation of a 
plan or other document, append 
details required by Condition A10, to 
the document. 

CLOSED 
In its response to DPE regarding this 
recommendation, SINSW offered to append 
information required by Condition A10 to the 
plans, if requested by DPE.   

DPE made no such request therefore this 
recommendation has been closed.  

WPHS-01 Obs-02 

 

WPHS-01/R06 

Consult with DPE on an acceptable 
resolution of the reluctance of the 
Certifier to approve the CEMP.  This 
may include a review by an 
independent third party, acceptable to 
DPE. 

CLOSED 

In its response to DPE regarding this 
recommendation, SINSW did not offer to 
take any action.  

DPE did not raise any concern regarding the 
in-action therefore this recommendation has 
been closed. 

 

4.5 PHYSICAL EXTENT OF THE PROJECT 
The Crown Certificates CC1 and CC2 prepared by Woods Bagot confirmed the architectural and interior 
design of the development and architectural set of drawings were consistent with BCA and the Development 
Consent, including the approved plans. 

4.6 NON-COMPLIANCES RECORDED BY THE PROJECT  
With the exception of the non-compliances identified by the initial IEA, one environmental non-compliance 
was recorded by the Project, during the reporting period. Please refer to Section 4.3 of this report. 

4.7 COMPLAINTS 
A complaints register was maintained by the project for the reporting period.  Two complaints attributable 
to the works, were received on the Project during the reporting period. They were related to: 

> Noise from a generator powering the aviation lights of the crane which is a mandatory requirement 
and cannot be switched off. Noise monitors found it was within acceptable tolerance levels but 
temporary sound barriers were installed to reduce noise until the site had working mains power to 
power the crane. 
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> On the weekend of 15-16 July workers attended site to undertake critical high-risk work to the 
temporary structure (jump-form) around the northern lift shaft and make the site safe again for works 
to continue on Monday morning. Refer to Section 4.3 for further detail.  

Both complaints were appropriately closed out. 

4.8 INCIDENTS 
No environmental incidents were recorded by the Project during the audit period. 
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5 AUDIT FINDINGS – DISCUSSION 

5.1 REVIEW OF ADEQUACY OF MANAGEMENT PLANS 
The following management plans were reviewed as detailed in Appendix C, Table C2. 

> Construction Environmental Management Plan (CEMP) 

> Construction Traffic and Pedestrian Management Plan (CTPMP) 

> Construction Noise and Vibration Management Plan (CNVMP) 

> Construction Soil and Water Management Plan (CSWMP) 

> Construction Waste Management Plan (CWMP) 

> Air Quality Management Plan (AQMP) 

> Construction Flood and Emergency Management Plan (CFEMP) 

> Driver Code of Conduct (DCC)  

The management plans were updated during the reporting period to address the issues of non-compliance 
identified during the previous audit.  The management plans were found to substantively meet the 
requirements of the Development Consent.  Two observations of concern were raised for the CSWMP and 
CWMP where the auditor determined that the plans substantively met the relevant requirement, however 
further improvements were required to meet the full requirements.   Refer to Section–6 - Recommendations 
WPHS-02/R02 and WPHS-02/R03. 

5.2 REVIEW ENVIRONMENTAL PERFORMANCE 
The Project’s implementation of the management plans is provided in this section.  The overall standard of 
environmental management on site was high.  Based on site observations and records provided, the Project 
demonstrated: 

> Key roles and responsibilities identified in the CEMP were up to date. 

> Records of site work inductions and toolbox talks and daily pre-starts with environmental topics 
were maintained.  

> Signage was erected in a prominent position at the entrance to the development. 

> Vehicles and traffic controls are maintained to minimise sediment tracking from the site, prevent 
queuing off-site and minimise traffic impacts during peak school periods.  

> Noise and vibration management controls were effectively implemented including noise and 
vibration monitoring, scheduling of trucks to the site, consultation with sensitive receivers, and 
general noise mitigation measures on site.  

> Waste records were maintained in a register.  

> Dust controls were effectively implemented. 

> Erosion and sediment control on site had improved significantly, since the previous audit, and 
deemed effective. An improvement opportunity was identified in relation to the potential for 
ingress of water onto the site, from a neighbouring site. Refer to Section 6 - Recommendation 
WPHS-02/R04.  
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5.3 ACTUAL AND PREDICTED IMPACTS 
Section 9 of the EIS provides a summary risk assessment of the Project’s construction environmental 
impacts.  These risks are summarised in Table 9, together with a high-level assessment of the Project’s 
performance in managing the risks to-date. 

Table 9: Actual versus predicted impact in the EIS  

Aspect  Potential impact  from the EIS Project’s performance in managing the risks to-date 

Transport and 
accessibility  

Approximately 20 heavy delivery 
movements will occur each day 
during construction.  
Level of Impact: Low 
Residual: Low  

The CTPMSP (Table 2) estimates that up to 10 heavy 
rigid vehicle movements and up to 20 truck and dog 
movements per day will occur. This increases to 50 
heavy rigid vehicle daily movements on pour days. 

For this audit period, RobertsCo advised actual truck 
movement were as follows:  

> Average of 1 rigid vehicle daily for reinforcement 
deliveries, 

> Average of 1 rigid vehicle daily for formwork 
deliveries, 

> Up to 25 heavy rigid vehicle movements for 
concrete trucks on large pour days within this 
reporting period (14 large pours completed in 
this reporting period), 

> 5 miscellaneous deliveries on average per day, 

The impact of heavy vehicle movements is likely to be 
consistent with that predicted in the EIS.  

Works will utilise on- street parking 
in the area. 
Level of Impact: Low 
Residual: Low 

Provision has been made for off-street parking for the 
Project’s construction workforce, however the off-street 
parking is often full and construction workers are also 
required to park on the street as noted in the EIS.  

The impact of construction parking on local roads is likely 
to be consistent with that predicted in the EIS.  

Noise and 
vibration 

Surrounding receivers will 
experience noise over 75dB(A) 
during construction. 
Level of Impact: High 
Residual: Medium 

The project maintained (until May 2023) real-time noise 
monitoring at the boundary to its closest sensitive 
receiver (Public School).  The Project monitored its noise 
levels against NSW ICNG management levels for 
classrooms (assessed externally) which is 67 d(B)A Leq 15 

mins.  Monitoring undertaken during January to May 2023, 
confirmed that no exceedance event, attributable to the 
project, was recorded during teaching hours.  

The impact of noise on sensitive receivers adjacent to the 
project is likely to be lower than predicted in the EIS. 

Aboriginal 
cultural 
heritage 

The ACHAR has identified that the 
site has no potential for Aboriginal 
cultural heritage sites given the land 
is reclaimed. 
Level of Impact: Nil 
Residual: Nil 

No aboriginal cultural heritage items were encountered 
during construction. 

The impact to Aboriginal cultural heritage is likely to be 
consistent with that predicted in the EIS. 
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Aspect  Potential impact  from the EIS Project’s performance in managing the risks to-date 

Contamination The site is contaminated from 
previous industrial activities. 
Level of Impact: High 
Residual: Low 

Site contamination was addressed during the previous 
audit period. 

The impact of contamination during this audit period is 
likely to be lower than that predicted in the EIS. 

Acid sulfate 
soils 

Acid sulfate soils have been 
identified during site investigations. 
Level of Impact: High  
Residual: Low 

See contamination above. 

Sediment and 
erosion  

Construction activities have the 
potential to cause sediment and 
erosion impacts. 
Level of Impact : Medium  
Residual: Low 

During the reporting period, the site prepared a 
Construction Soil and Water Management Plan and had 
effectively implemented its updated Erosion and 
Sediment Control Plan. No sediment was observed in the 
gutter to Burroway Road adjacent to the site, indicating 
that sediment controls were effective at the time of the 
inspection. 

On this basis the impact of sediment and erosion is likely 
to be consistent with that predicted in the EIS. 

Social impact  Noise impacts during Construction 
Level of Impact: Medium 
Residual: Low 

See noise and vibration above.  
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6 RECOMMENDATIONS  

Observations of concern have been identified where the auditor has determined that the Project has 
substantively met the relevant requirement however an improvement opportunity has been identified to 
improve ongoing environmental performance or prevent future non-compliances.   

Recommendations identified during this audit are presented in Table 10. In accordance with the IAPAR, the 
Project is required to submit a response to any recommendations contained in the audit report. 

For each recommendation, reference is made to the relevant section in the report or compliance tables 
where the non-compliances and observations of concern were raised. Please refer to this reference for 
context. 

Table 10: Recommendations identified during the audit period  

Report 
Reference  

Observations of concern (Obs#) Recommendation (WPHS-02/R#) 

Appendix C, 
Table C1 
Condition A24 

WPHS-02/Obs-01: Not all plans and records 
on the webpage were up to date. 

WPHS- 02/R01 
Ensure that all plans and records on the 
webpage are up to date. 

Appendix C, 
Table C1 
Condition B17 

WPHS-02/Obs-02: The updated CWMSP 
does not include a procedure to ensure all the 
waste records required by Condition B17 will 
be consistently recorded for the duration of the 
project. 

WPHS- 02/R02 

Update the CWMSP to include a procedure to 
ensure all the waste records required by 
Condition B17 will be consistently recorded for 
the duration of the project. 

Appendix C, 
Table C1 
Condition B18 

WPHS-02/Obs-03: The updated CSWMP 
does not include details of the qualified expert 
that prepared the plan nor up to date details of 
consultation with Council, as required by 
Condition B18. 

WPHS-02/R03 

Update the CSWMP to include (append): 

> qualifications of the experts that 
prepared the plan. 

> updated consultation with Council (in 
relation to the new plan). 

Appendix C, 
Table C1 
Condition C22 

WPHS-01 Obs-04: Stormwater controls along 
the northern boundary of the site do not: 

> prevent stormwater runoff from 
upgradient areas from entering the site 
(Photo 11) 

> prevent stormwater runoff, potentially 
sediment laden, from leaving the site 
(Photo 12). 

WPHS-02/R04 

Install stormwater controls along the northern  
boundary of the site to: 

> prevent stormwater runoff from 
upgradient areas from entering the site.   

> prevent stormwater runoff, potentially 
sediment laden, from leaving the site. 

 

  

  



 

   

SSD-11802230 Independent Environmental Audit – Wentworth Point High School  25/08/2023 

55211240 School Infrastructure NSW Rev 0 

© SNC-Lavalin Atkins Rail & Transit Pty Ltd. 2022. All rights reserved.  

 20 

APPENDICES 

  



 

   

SSD-11802230 Independent Environmental Audit – Wentworth Point High School  25/08/2023 

55211240 School Infrastructure NSW Rev 0 

© SNC-Lavalin Atkins Rail & Transit Pty Ltd. 2022. All rights reserved.  

 21 

APPENDIX A – PLANNING SECRETARY AUDIT TEAM AGREEMENT 

  



Department of Planning and Environment

4 Parramatta Square, 12 Darcy Street, Parramatta NSW 2150 | Locked Bag 5022, Parramatta NSW 2124 | dpie.nsw .gov.au | 1

Ms Kendal Caynes
Manager Planning Compliance
School Infrastructure NSW
Level 8 259 George Street
SYDNEY New South Wales 2000

16/01/2023

Dear Kendal Caynes

Sydney Olympic Park new high school - Independent Auditor Nomination (SSD-11802230)

I refer to your request for the Secretary’s approval of suitably qualified persons to prepare the Independent
Audit for the Sydney Olympic Park new high school - Independent Auditor Nomination
(SSD-11802230-PA-3). 

The Department of Planning and Environments Planning Group (NSW Planning) has reviewed the
nominations and information you have provided. NSW Planning is satisfied that Maurice Pignaelli is
suitably qualified and experienced however Richard Peterson, Alistair Smith and Constance Georgiou do
not hold either Lead or Principle environmental Auditor certification as required by the Independent Audit
Post Approval Requirements 2020. 

Consequently, I can advise that the Secretary only approves the appointment of Maurice Pignatelli to
prepare the Independent Environmental Audit. 

In accordance with Condition C37 of SSI-11802230 (the Consent) and the Independent Audit Post
Approval Requirements, the Secretary has agreed to the independent auditor as;

 Maurice Pignatelli.

Please ensure this correspondence is appended to the Independent Audit Report. 
The Independent Audit must be prepared, undertaken and finalised in accordance with the Independent
Audit Post Approval Requirements. Failure to meet these requirements will require revision and
resubmission.

NSW Planning reserves the right to request an alternate auditor or audit team for future audits. Please
note that this approval of the above audit team is conditional upon them maintaining certification as a lead
or principal auditor with a relevant industry body.

Notwithstanding the agreement for the above listed audit team for this Project, each respective project
approval or consent requires a request for the agreement to the auditor or audit team be submitted to



Department of Planning and Environment

4 Parramatta Square, 12 Darcy Street, Parramatta NSW 2150 | Locked Bag 5022, Parramatta NSW 2124 | dpie.nsw .gov.au | 2

NSW Planning, for consideration of the Secretary. Each request is reviewed and depending on the
complexity of future projects, the suitability of a proposed auditor or audit team will be considered.

Should you wish to discuss the matter further, please contact Damien Smith on 02 9995 6289 or
compliance@planning.nsw.gov.au

Yours sincerely

Rob Sherry
Team Leader Compliance - Government Projects
Compliance

As nominee of the Planning Secretary

mailto:compliance@planning.nsw.gov.au
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APPENDIX B – SITE INSPECTION PHOTOGRAPHS 



Page 1 of 3 

 

Appendix E – Site photographs  
Photo 1: Signage in accordance with the Approval.  

Photos 2 and 3: The western side (active side) of the site, commencing from the main driveway, was being 
progressively sealed with concrete to minimise tracking and dust.  RobertsCo advised they proposed to seal 
the entire western side.  Formwork was observed where additional concrete was scheduled to be laid later in 
the day. 

Photo 4: A rumble grid was located at the heavy 
vehicle exit for the site, embedded within a  concrete 
driveway and free of sediment.  A water hose was 
also present to wash down vehicles, as required, 
before they exit the site.   
Minor tracking of dust was observed, but this did not 
extend onto the public road.  

Photo 5: A tree adjacent to the site was located 
behind a traffic calming island and not in the impact 
zone of heavy vehicles.    
 
The site boundary fence was encroaching on the 
street foot path. A Temporary Road and Footpath 
occupancy permit was obtained from Parramatta City 
Council. 



Page 2 of 3 

 

Photo 6 and 7: The exit point to the site onto 
Burroway Road was free of tracked sediment. The 
gutter to Burroway Road adjacent to the site, was free 
of sediment.   
Drainage pits along Burroway Road, adjacent to the 
site had sediment protection in place.  
 

Photos 8 and 9: A large capacity stormwater channel 
was constructed along the western boundary to 
contain stormwater runoff from the site in accordance 
with the site’s SWMP.  Hay bale checks were laid 
within the channel to slow water velocity and allow 
sediment to settle.  
 
 

Photo 10: The stormwater channel led to a geofabric 
lined sump prior to overflow. There has been no 
overflow of the sump since its installation.  
It was noted that the bulk of the stormwater 
retainment capacity of the site was within the main 
channel.   
Roberts Co advised that some concrete waste was 
dumped within the sump to prevent the geofabric 
from becoming windblown.  



Page 3 of 3 

 

Photo 11: Northern boundary (western end) – 
Stormwater runoff from the neighbouring property can 
enter the site potentially increasing hydraulic load on 
the site’s erosion and sediment controls.   

Photo 12: Northern boundary (eastern end) – 
In the northeastern corner of the site, the site grades 
towards the neighbouring property and there is 
potential for sediment laden runoff to leave the site.   

Photo 13: A sump (approximately 3x3x1.5m deep) 
has been excavated and backfilled with coarse gravel 
in the driveway along the eastern boundary of the 
site.  The sump is located at a low point and serves to 
capture stormwater and reduce surface water from 
the work area.   
 
A riser has been installed (see traffic cone) to allow 
pump-out of the collected water.  Pump-out of the 
sump has not been required since its installation.  

Photo 14: A small quantity of concrete waste 
(agitator wash-out) was observed on the adjacent 
property within a plastic bin. A small quantity was also 
dumped on the ground.    
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APPENDIX C – AUDIT COMPLIANCE TABLES 

  



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A1 In addition to meeting the specific performance measures and criteria in this 
consent, all reasonable and feasible measures must be implemented to 
prevent, and, if prevention is not reasonable and feasible, minimise any 
material harm to the environment that may result from the construction and 
operation of the development.

This table This audit did not identify any reasonable and feasible measures, that were 
necessary to prevent/minimise any material harm to the environment that may 
result from the construction of the development.

Compliant 

The development may only be carried out:

(a) in compliance with the conditions of this consent; Crown Certificate 2 (CC2) dated 9 May 2023 The Crown Certificate (CC2) prepared by Jensen Hughest confirmed that all 
superstructure from Level 1 to roof is consistent with BCA .

CC2 is issued in accordance with Section 6.28 (2) of the EP&A Act 1979 and 
relates to plans and specifications referred to Attachments A & B. Attachment A of 
CC2 makes reference to the DC SSD-11802230

Compliant 

(b) in accordance with all written conditions of the Planning Secretary; Written response by Project Manager to audit questionnaire. The proponent has not received any written conditions, in addition to the conditions 
of this consent. 

Not triggered 

(c) generally in accordance with the EIS as amended by the Amendment 
Report and Response to Submissions’ to the EIS and Amendment Report; 
and

Mitigation measures identified in the EIS (Section 9) have been incorporated into 
the Conditions of Approval 

Compliant 

(d) in accordance with the approved plans in the table below. Crown Certificate 2 (CC2) dated 9 May 2023 The Crown Certificate (CC2) prepared by Jensen Hughest confirmed that all 
superstructure from Level 1 to roof is consistent with BCA .

CC2 is issued in accordance with Section 6.28 (2) of the EP&A Act 1979 and 
relates to plans and specifications referred to Attachments A & B. Attachment A of 
CC2 makes reference to the DC SSD-11802230.

Compliant 

A3 Consistent with the requirements in this consent, the Planning Secretary 
may make written directions to the Applicant in relation to:
(a) the content of any strategy, study, system, plan, program, review, audit, 
notification, report or correspondence submitted under or otherwise made in 
relation to this consent, including those that are required to be, and have 
been, approved by the Planning Secretary;
(b) any reports, reviews or audits commissioned by the Planning Secretary 
regarding compliance with this approval; and
(c) the implementation of any actions or measures contained in any such 
document referred to in (a) above.

DPE letter dated 21/6/23 - DPE response to the Project's response to 
the IEA (Audit 1) 

DET email dated 23 June 2023 - Sydney Olympic Park new high 
school - Post Approval Document Received - (SSD-11802230-PA-
11).msg (205.5 KB), A31 - Notification of Review of Strategies, Plans 
and Programs.pdf (156.71 KB)

DPE review dated 21 June 2023,  of the Project's response to the IEA stated that 
the nominated plans should be updated immediately and the actions provided in 
the PAP be provided by COB 19 May 2023 (typographical error). 

DET confirmed that updated plans had been submitted to DPE. Refer to Condition 
A32.

Compliant 

A4 The conditions of this consent and directions of the Planning Secretary 
prevail to the extent of any inconsistency, ambiguity or conflict between them 
and a document listed in condition A2(c).
In the event of an inconsistency, ambiguity or conflict between any of the 
documents listed in condition A2(c), the most recent document prevails to 
the extent of the inconsistency, ambiguity or conflict.

DPE letter dated 21/6/23 - DPE response to the Project's response to 
the IEA (Audit 1) 

No inconsistencies have been identified Not triggered 

A5 This consent lapses five years after the date of consent unless work is 
physically commenced.

Work on site physically commenced on 30/10/2022.  Not triggered 

A6 The student population must not exceed 850. Beyond the scope of this audit Not triggered 

A7 Notwithstanding condition A6, the maximum student population may exceed 
850 by up to a maximum 20 additional students from time to time, to allow 
for anticipated enrolment fluctuations on a temporary basis

Beyond the scope of this audit Not triggered 

Student Numbers

A2

Appendix C:  Table C1: Compliance Table against the Development Consent (SSD 11802230)

PART A ADMINISTRATIVE CONDITIONS 

Obligation to Minimise Harm to the Environment

Terms of Consent

Compliance



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A8 The Applicant must comply with all relevant prescribed conditions of 
development consent under Part 6, Division 8A of the EP&A Regulation.

Beyond the scope of this audit Not triggered 

A9 In the event of a dispute between the Applicant and a public authority, in 
relation to an applicable requirement in this approval or relevant matter 
relating to the Development, either party may refer the matter to the 
Planning Secretary for resolution. The Planning Secretary’s resolution of the 
matter must be binding on the parties. Development, either party may refer 
the matter to the Planning Secretary for resolution. The Planning Secretary’s 
resolution of the matter must be binding on the parties.

Written response by Project Manager to audit questionnaire. No disputes have occurred to date. Not triggered 

A10 Where conditions of this consent require consultation with an identified 
party, the Applicant must:
(a) consult with the relevant party prior to submitting the subject document 
for information or approval; and
(b) provide details of the consultation undertaken including:
(i) the outcome of that consultation, matters resolved and unresolved; and
(ii) details of any disagreement remaining between the party consulted and 
the Applicant and how the Applicant has addressed the matters not 
resolved.

Refer to Conditions B15, B16 and B18  

CNVMP Rev1.6 dated 13/2/23.

SWMP Rev 02 dated 22/05/23.

Consultation with an identified party is required by Conditions  B15, B16 and B18.  
The extent of consultation is addressed in this table, under the relevant condition.
This audit confirmed that the following sub-plans were updated with consultation 
records:
- CNVMP Rev1.6 dated 13/2/23.
- SWMP Rev 02 dated 22/05/23.

OBSERVATION OF CONCERN WPHS-01/Obs-01 from the previous audit has 
been closed. 

Compliant 

A11 The project may be constructed in stages. Where compliance with 
conditions is required to be staged due to staged construction, a Staging 
Report must be prepared and submitted to the satisfaction of the Planning 
Secretary. The Staging Report must be submitted to the Planning Secretary 
no later than one month before the commencement of construction of the 
first of the proposed stages of construction.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A12 A Staging Report prepared in accordance with condition A11 must:
(a)if staged construction is proposed, set out how the construction of the 
whole of the project will be staged, including details of work and other 
activities to be carried out in each stage and the general timing of when 
construction of each stage will commence and finish
(b)specify how compliance with conditions will be achieved across and 
between each of the construction stages of the project; and
(c) set out mechanisms for managing any cumulative impacts arising from 
the proposed staging.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A13 Where a Staging Report is required, the project must be staged in 
accordance with the Staging Report, as approved by the Planning Secretary.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A14 Where construction is being staged in accordance with a Staging Report, the 
terms of this consent that apply or are relevant to the works or activities to 
be carried out in a specific stage must be complied with at the relevant time 
for that stage as identified in the Staging Report including independent 
auditing requirements.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

Prescribed Conditions

Planning Secretary as Moderator

Evidence of Consultation

Staging

Staging, Combining and Updating Strategies, Plans or Programs



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A15 The Applicant may:
(a) prepare and submit any strategy, plan (including management plan, 
architectural or design plan) or program required by this consent on a staged 
basis (if a clear description is provided as to the specific stage and scope of 
the development to which the strategy, plan (including management plan, 
architectural or design plan) or program applies, the relationship of the stage 
to any future stages and the trigger for updating the strategy, plan (including 
management plan, architectural or design plan) or program);
(b) combine any strategy, plan (including management plan, architectural or 
design plan), or program required by this consent (if a clear relationship is 
demonstrated between the strategies, plans (including management plan, 
architectural or design plan) or programs that are proposed to be combined); 
and
(c) update any strategy, plan (including management plan, architectural or 
design plan), or program required by this consent (to ensure the strategies, 
plans (including management plan, architectural or design plan), or 
programs required under this consent are updated on a regular basis and 
incorporate additional measures or amendments to improve the 
environmental performance of the development).g management plan, 
architectural or design plan), or programs required under this consent are 
updated on a regular basis and incorporate additional measures or 
amendments to improve the environmental performance of the 
development).

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A16 Any strategy, plan or program prepared in accordance with condition A15, 
where previously approved by the Planning Secretary under this consent, 
must be submitted to the satisfaction of the Planning Secretary.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A17
If the Planning Secretary agrees, a strategy, plan (including management
plan, architectural or design plan), or program may be staged or updated
without consultation being undertaken with all parties required to be
consulted in the relevant condition in this consent.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A18 Updated strategies, plans (including management plan, architectural or 
design plan), or programs supersede the previous versions of them and 
must be implemented in accordance with the condition that requires the 
strategy, plan, program or drawing.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A19 All new buildings and structures, and any alterations or additions to existing 
buildings and structures, that are part of the development, must be 
constructed in accordance with the relevant requirements of the BCA.
Notes:
• Environmental Planning and Assessment (Development Certification and 
Fire Safety) Regulation 2021 sets out the requirements for the certification of 
the development.

Crown Certificate 2 (CC2) dated 9 May 2023 The Crown Certificate prepared by Jensen Hughest confirmed that all 
superstructure from Level 1 to roof is consistent with BCA .

Compliant 

A20 The external walls of all buildings including additions to existing buildings 
must comply with the relevant requirements of the BCA.

Site interview The project advised that the requirements of this condition will be addressed under 
Crown certificate 2 (CC3). 

Not triggered 

A21 References in the conditions of this consent to any guideline, protocol, 
Australian Standard or policy are to such guidelines, protocols, Standards or 
policies in the form they are in as at the date of this consent.

This is a note. Noted 

Compliance

Applicability of Guidelines

External Walls and Cladding



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A22 Consistent with the conditions of this consent and without altering any limits 
or criteria in this consent, the Planning Secretary may, when issuing 
directions under this consent in respect of ongoing monitoring and 
management obligations, require compliance with an updated or revised 
version of such a guideline, protocol, Standard or policy, or a replacement of 
them.

This is a note. Noted 

A23 Any condition of this consent that requires the carrying out of monitoring or 
an environmental audit, whether directly or by way of a plan, strategy or 
program, is taken to be a condition requiring monitoring or an environmental 
audit under Division 9.4 of Part 9 of the EP&A Act. This includes conditions 
in respect of incident notification, reporting and response, non- compliance 
notification, Site audit report and independent auditing.
Note: For the purposes of this condition, as set out in the EP&A Act, 
“monitoring” is monitoring of the development to provide data on compliance 
with the consent or on the environmental impact of the development, and an 
“environmental audit” is a periodic or particular documented evaluation of the 
development to provide information on compliance with the consent or the 
environmental management or impact of the development

This is a note. Noted 

A24 At least 48 hours before the commencement of construction until the 
completion of all works under this consent, or such other time as agreed by 
the Planning Secretary, the Applicant must:   
(a) make the following information and documents (as they are obtained or 
approved) publicly available on its website):
(i) the documents referred to in condition A2 of this consent; 
(ii) all current statutory approvals for the development;
(iii) all approved strategies, plans and programs required under the 
conditions of this consent;
(iv) regular reporting on the environmental performance of the development 
in accordance with the reporting arrangements in any plans or programs 
approved under the conditions of this consent
(v) a comprehensive summary of the monitoring results of the development, 
reported in accordance with the specifications in any conditions of this 
consent, or any approved plans and programs;
(vi) a summary of the current stage and progress of the development;
(vii) contact details to enquire about the development or to make a 
complaint;
(viii) a complaints register, updated monthly;
(ix)audit reports prepared as part of any independent audit of the 
development and the Applicant’s response to the recommendations in any 
audit report;
(x) any other matter required by the Planning Secretary; and
(b) keep such information up to date, to the satisfaction of the Planning 
Secretary and publicly available for 12 months after the commencement of 
operations.

https://www.schoolinfrastructure.nsw.gov.au/projects/w/wentworth-
point-new-high-school.html#about-project-tab 

The web page provides access to:
- Department of Planning and Environment portal for SSD documentation 
- the Approval and Plans required by the Approval
- Project updates updated six-monthly
- Complaints register updated monthly 
- contact details via email or a on-line contact form
- audits to date (N/A)

The following plans had been uploaded/updated on the webpage:
- CNVMP dated 13 February 2023
- CSWMP dated 22 May 2023
- Independent Audit report dated March 2023
- Response to Independent Audit report dated March 2023

The following plans had not been updated on the web-page:
- CEMP dated 21 June 2023
- Waste Management Plan dated 30 May 2023

OBSERVATION OF CONCERN WPHS-02/Obs-01: Not all plans and records on 
the webpage were up to date.

Compliant 

A25 The Applicant must ensure that all of its employees, contractors (and their 
sub-contractors) are made aware of, and are instructed to comply with, the 
conditions of this consent relevant to activities they carry out in respect of 
the development.

Robertson Introduction and project overview, June 2023. Management plans are covered in the induction and the key requirements as they 
impact on workforce are addressed, as it relates to the Civil works (activities on 
site). 
- Emergency evacuation
- Traffic Control Plans
- Environmental Controls 
- Wentworth Primary School (Children) 
- Complaints process 

An extract of the RobertsCo Wentworth Point induction register was sighted 
confirming that records were maintained of personnel (including contractors) 
inducted.  

Compliant 

Monitoring and Environmental Audits

Compliance

Access to Information



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A26 The Planning Secretary must be notified through the major projects portal 
immediately after the Applicant becomes aware of an incident. The 
notification must identify the development (including the development 
application number and the name of the development if it has one), and set 
out the location and nature of the incident.

Written response by Project Manager to audit questionnaire. There has been no incidents on site to date. Not triggered 

A27 Subsequent notification must be given and reports submitted in accordance 
with the requirements set out in Appendix 2.

Written response by Project Manager to audit questionnaire. There has been no incidents on site to date. Not triggered 

A28 The Planning Secretary must be notified through the major projects portal 
within seven days after the Applicant becomes aware of any non-
compliance. The Certifier must also notify the Planning Secretary through 
the major projects portal within seven days after they identify any non-
compliance.

DoE letter dated 24/4/23 DOC23/678241 - Notification of 
noncompliance in accordance with Condition A28 and A29

SINSW letter dated 20 July 2023 titled Sydney Olympic Park new high 
school (Wentworth Point new high school) (SSD 11802230): 
Notification of Non-Compliance in accordance with Condition A28 and 
A29.

Non-compliances resulting from the previous audit report were notified to DPE in 
accordance with this clause. Although these notifications were not made within 7 
days, the IEA containing details of the noncompliance's had been submitted to 
DPE prior to this date. 

One non-compliance was also recorded by the project for weekend work on 15-16 
July 2023.  Please refer to condition C3 for details.  This non-compliance was 
reported to DPE on 20 July 2023 (within 7 days).

Compliant

A29 The notification must identify the development and the application number 
for it, set out the condition of consent that the development is non-compliant 
with, the way in which it does not comply and the reasons for the non-
compliance (if known) and what actions have been, or will be, undertaken to 
address the non-compliance.

DoE letter dated 24/4/23 DOC23/678241 - Notification of 
noncompliance in accordance with Condition A28 and A30

SINSW letter dated 20 July 2023 titled Sydney Olympic Park new high 
school (Wentworth Point new high school) (SSD 11802230): 
Notification of Non-Compliance in accordance with Condition A28 and 
A29.

Non-compliances were notified to DPE in accordance with this clause. Compliant 

A30 A non-compliance which has been notified as an incident does not need to 
also be notified as a non-compliance.

Written response by Project Manager to audit questionnaire. No incidents were reported. Not triggered 

Within three months of:

(a) the submission of a compliance report under condition A27;

(b) the submission of an Independent Audit under condition C36 or C38;

(c) the approval of any modification of the conditions of this consent; or

(d) the issue of a direction of the Planning Secretary under condition A2 
which requires a review, 

the strategies, plans and programs required under this consent must be 
reviewed, and the Planning Secretary and the Certifier must be notified in 
writing that a review is being carried out.

A32 If necessary to either improve the environmental performance of the 
development, cater for a modification or comply with a direction, the 
strategies, plans, programs or drawings required under this consent must be 
revised, to the satisfaction of the Planning Secretary or Certifier (where 
previously approved by the Certifier). Where revisions are required, the 
revised document must be submitted to the Planning Secretary and / or 
Certifier for approval and / or information (where relevant) within six weeks of 
the review. Note: This is to ensure strategies, plans and programs are 
updated on a regular basis and to incorporate any recommended measures 
to improve the environmental performance of the development.

Email dated 22/6/23 between Schools Infrastructure and Project 
Manager EY confirmed the management plans  were submitted with 
the covering letter to DPE.

Construction Environmental Management Plan  AU122229 CEMP 
FINAL R01 dated 21 June 2023

Construction Noise and Vibration Management Plan Rev 1.6 dated 
13/2/23

Waste Management Plan date 30 May 2023

Construction Soil and Water Management Plan dated 22/5/23

Construction Flood Emergency Management Plan date 20 October 
2022 (Note the plan was updated but the revision number was not 
updated) 

Email dated 22/6/23 between Schools Infrastructure and Project Manager EY 
confirmed the nominated management plans were submitted with the covering 
letter to DPE. 

Compliant 

Burroway Road Drop off / Pickup facilities 

Incident Notification, Reporting and Response

Non-Compliance Notification

Revision of Strategies, Plans and Programs

A31 DoE Letter dated 22 June 2023 Doc23/945621. titled Conditions of 
Consent A31- review of strategies, plans and programs 

The project formally notified DPE that the Plan had been updated within 3 months 
of the IEA. Refer to conditions A32 for further detail

Compliant 



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

Within 6 months of the school population forecasted to reach 510 students, 
appropriate surveys must be undertaken of the Burroway Road drop-off/pick-
up facilities in both the morning and afternoon peak periods (over multiple 
days) to determine the adequacy of the operation of the drop-off/pick-up 
facilities and adjoining/surrounding road network and its ability to 
accommodate student population demands. The surveys must include:

(a) the number of vehicles using the drop-off/pick-up facilities throughout the 
morning and afternoon drop-off/pick-up peak periods;
(b)the number of occupied and unoccupied parking spaces within the drop-
off/pick-up facilities on Burroway Road throughout the morning and 
afternoon peak periods;
(c) the extent of any vehicle queuing that takes place within the drop-off/pick-
up facilities or surrounding streets during the morning and afternoon school 
drop-off/pick-up peak periods;
(d)  typical dwell time (length of stay) of vehicles within the drop-off/pick-up 
facilities; and
(e)  the proportion of students being dropped off at locations other than the 
drop-off/pick-up facilities, including on surrounding streets or within 
Wentworth Public School drop- off/pick-up facilities, via interview surveys to 
be conducted by the school.
Following completion of the surveys under Condition A33, a report must be 
prepared by a suitably qualified person and submitted to the satisfaction of 
the Planning Secretary and to Council for information. The report must:

(a) include an analysis, based on the findings from the surveys which 
identifies any existing shortfall in capacity of drop-off/pick-up facilities 
operation, consequent vehicle queuing and student drop-off/pick-up on 
surrounding streets;
(b) assess the likely increase in demand on the drop-off/pick-up facilities 
based on the additional vehicle trips associated with the school reaching full 
student capacity (850) and conclude whether the increase demand for drop-
off/pick-up facilities could be accommodated on Burroway Road; and

(c)where the report concludes that insufficient space would be available on 
Burroway Road to accommodate the additional demands, to ensure that the 
increase in students to 850 would not adversely affect the safety or 
efficiency of surrounding streets the report must detail sufficient mitigation 
measures including but not limited to:

(i) additional on-site management staffing of the drop-off/pick-up facilities to 
provide for efficient traffic management and facilitate a higher turnover of 
vehicles within the area;
(ii) staggered start and finish times to spread the drop-off/pick-up demand 
over a longer time periods;
(iii) frequent or annual review of the School Transport Plan to improve 
effectiveness of mode share shifts towards public and active transport 
options; and
(iv) provision of additional drop-off/pick-up facilities on Burroway Road or 
future roads.

A35 Any mitigation measures recommended in the report required by condition 
A34, must be implemented prior to the school reaching 850 students. 
Evidence of any implemented mitigation measures must be submitted to the 
satisfaction of the Planning Secretary and a copy provided to Council for 
information

 The site was not operational Not triggered 

A36 Prior to Council acquiring the portion of the site zoned RE1 Public 
Recreation (if acquisition is pursued by Council), any encumbrances 
including fencing are to be removed by the Applicant, as directed by Council.

Please advise status RE1 portion of land has not been effected by this stage of the project.  Council has 
not directed the project to remove any encumbrances.

Not triggered 

Removal of Encumbrances on RE1 Land

Design Modifications

A33

A34

The site was not operational. Not triggered 

The site was not operational. Not triggered 



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A37 The perforated aluminium screen used as roof top plant enclosures 
(identified metal screen 06 – on the drawing titled Materials Schedule, 
Revision A and dated 09/09/22) must be of a colour/tone in keeping with the 
metal anodised finish of the upper façade levels (street frontages) and lift 
overruns. Details must be submitted to the satisfaction of the Planning 
Secretary prior to construction of building (excluding fencing, drainage, 
remediation, footings, ground floor slab, retaining walls, bulk earth works or 
jump form for the lift shaft).

DoE letter DOC21/829169 dated 19/05/23  - Approval request in 
accordance with Condition A37.

DPE letter (undated) -  Documents titled SSD 11802230-A37-Design 
Modification, Approval letter A37 and Drawing  SOPHS - WB - AR - 53 
- 00 - -01 Rev C dated 18 May 2023.

DoE summitted a design modification to DPE for approval on 17/5/23. 
DPE approved design modification as per ConditonA37 (undated)

Compliant

PART B PRIOR TO COMMENCEMENT OF CONSTRUCTION

B1 The Applicant must notify the Planning Secretary in writing of the dates of 
the intended commencement of construction and operation at least 48 hours 
before those dates.

Closed-out during the previous audit Not triggered 

B2 If the construction or operation of the development is to be staged, the 
Planning Secretary must be notified in writing at least 48 hours before the 
commencement of each stage, of the date of commencement and the 
development to be carried out in that stage.

Closed-out during the previous audit Not triggered 

B3 Prior to the commencement of construction, the Applicant must submit to the 
satisfaction of the Certifier structural drawings prepared and signed by a 
suitably qualified practising Structural Engineer that demonstrates 
compliance with this development consent.

Crown Certificate 2 (CC2) dated 9 May 2023 (Item 12)

TTW Pty Ltd Structural design certificate  (211266 SAAA)  dated 
24/03/2023. 

The Crown Certificate (CC2) prepared by Jensen Hughest confirmed that all 
superstructure from Level 1 to roof is consistent with BCA .

CC2 is issued in accordance with Section 6.28 (2) of the EP&A Act 1979 and 
relates to plans and specifications referred to Attachments A & B. Attachment A of 
CC2 makes reference to the TTW Pty Ltd Structural design certificate  (211266 
SAAA)  dated  24/3/23.

Compliant 

B4 Prior to the commencement of construction, the Applicant must provide the 
Certifier with documented evidence that the products and systems proposed 
for use or used in the construction of external walls, including finishes and 
claddings such as synthetic or aluminium composite panels, comply with the 
requirements of the BCA. The Applicant must provide a copy of the 
documentation given to the Certifier to the Planning Secretary within seven 
days after the Certifier accepts it.

Site interview Façade information will as it will be part of CC3 (superstructure), which is not yet 
due. 

Not triggered 

B5 Prior to the commencement of demolition, removal of buildings or 
construction (whichever occurs first), the Applicant must:…

Closed-out during the previous audit Not triggered 

B6 Prior to the commencement of any construction, the Applicant must offer a 
pre-construction survey to owners of any building (including residential, 
school and commercial) that are likely to be impacted by the construction of 
the development.

Closed-out during the previous audit Not triggered 

B7 Where the offer for a pre-construction survey is accepted (as required by 
condition B6), the Applicant must arrange for a survey to be undertaken by a 
suitably qualified and experienced expert prior to the commencement of 
vibration generating works that could impact on the identified buildings.

Closed-out during the previous audit Not triggered 

B8 Prior to the commencement of any vibration generating works that could 
impact on the buildings surveyed as required by condition B7, the Applicant 
must:...

Closed-out during the previous audit Not triggered 

Notification of Commencement

Certified Drawings

External Walls and Cladding

Pre-Construction Dilapidation Report - Protection of Public Infrastructure

Preconstruction surveys - adjoining properties

Community Communication Strategy



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

No later than 48 hours before the commencement of construction, a 
Community Communication Strategy must be submitted to the Planning 
Secretary for information. The Community Communication Strategy must 
provide mechanisms to facilitate communication between the Applicant, the 
relevant Council and the community (including adjoining affected landowners 
and businesses, and others directly impacted by the development), during 
the design and construction of the development and for a minimum of 12 
months following the completion of construction.

Closed-out during the previous audit Not triggered 

The Community Communication Strategy must: … Closed-out during the previous audit Not triggered 

B10 Prior to the commencement of construction, unless otherwise agreed by the 
Planning Secretary, the Applicant must demonstrate that ESD is being 
achieved by either: ...

Closed-out during the previous audit Not triggered 

B11 Prior to commencement of lighting installation, evidence must be submitted 
to the satisfaction of the Certifier that all outdoor lighting to be installed 
within the site has been designed to comply with AS 1158.3.1:2005 Lighting 
for roads and public spaces – Pedestrian area (Category P) lighting – 
Performance and design requirements, AS 4282-2019 Control of the 
obtrusive effects of outdoor lighting and National Light Pollution Guidelines 
for Wildlife (Australian Government, 2020).

Lighting has not been installed. Superstructure works were occurring on site. Not triggered 

B12 Management plans required under this consent must be prepared having 
regard to the relevant guidelines, including but not limited to the 
Environmental Management Plan Guideline: Guideline for Infrastructure 
Projects (DPIE April 2020). Notes:
 •The Environmental Management Plan Guideline is available on the 

Planning Portal at: https://www.planningportal.nsw.gov.au/major-
projects/assessment/post-approval.
 •The Planning Secretary may waive some of these requirements if they are 

unnecessary or unwarranted for particular management plans .

Wentworth Point new High School, Construction Environmental 
Management Plan, AU122229 CEMP Final, 21 October 2022

Construction Environmental Management Plan  AU122229 CEMP 
FINAL R01 dated 21 June 2023

The previous audit confirmed the CEMP broadly met the requirements of the 
Environmental Management Plan Guideline: Guideline for Infrastructure Projects 
(DPIE April 2020). It is further noted that the CEMP was updated on 21 June 2023.

Compliance of individual sub-plans with Condition B12 is addressed under their 
respective condition below. 

Compliant 

B13 Prior to the commencement of construction, the Applicant must submit a 
Construction Environmental Management Plan (CEMP) to the Certifier for 
approval. The CEMP must include, but not be limited to, the following: …

Caloric CADV000086 GCOR000956 Re: SSD Condition of Consent 
dated 28/10/2022 

Wentworth Point new High School, Construction Environmental 
Management Plan, AU122229 CEMP Final, 21 October 2022

The previous audit confirmed the CEMP broadly complies with this condition.

RobertsCo correspondence confirmed that the CEMP was submitted to the Certifier 
for approval. It was noted however that whilst The Certifier, BCA Logic, confirmed 
receipt of the CEMP as per the requirement of the condition, the CEMP was not 
approved.  The Certifier advised that he was not qualified to approve the CEMP 
and supporting plans. 
 
OBSERVATION OF CONCERN WPHS-01/Obs-02 was raised by the previous audit 
as there had been no high level independent review of the CEMP and supporting 
plans for this Project. In response to this observation, the DPE did not specify any 
further action by the proponent hence this observation has been closed.  

Compliant

B14 A copy of the approved CEMP, including sub plans must be provided to the 
Planning Secretary within two working days of it being requested.

DPE have not requested a copy of the CEMP. Not triggered 

B15 The Construction Traffic and Pedestrian Management Sub-Plan (CTPMSP) 
must be prepared to achieve the objective of ensuring safety and efficiency 
of the road network and address, but not be limited to, the following: …

Closed-out during the previous audit Not triggered 

The Construction Noise and Vibration Management Sub-Plan must address, 
but not be limited to, the following:

(a)be prepared by a suitably qualified and experienced noise expert;

(b) describe procedures for achieving the noise management levels in EPA’s 
Interim Construction Noise Guideline (DECC, 2009);

Ecologically Sustainable Development

Outdoor Lighting

Environmental Management Plan Requirements

Construction Environmental Management Plan

B9

Wentworth Point new High School, Construction Noise and Vibration 
Management Plan dated 27 September 2022.

Construction Noise and Vibration Management Plan Rev 1.6 dated 
13/2/23

The  previous audit confirmed the CNVMP broadly complies with this condition with 
the exception of:

- qualifications of the personnel preparing the plan
- include details of consultation undertaken with the community and agreed 
strategies to manage high noise generating works.

B16 Compliant 



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

(c)describe the measures to be implemented to manage high noise 
generating works such as piling, in close proximity to sensitive receivers;
(d) include strategies that have been developed with the community for 
managing high noise generating works;
(e) describe the community consultation undertaken to develop the 
strategies in condition B16(d);
(f) include a complaints management system that would be implemented for 
the duration of the construction; and

The Construction Waste Management Sub-Plan (CWMSP) must address, 
but not be limited to, the procedures for the management of waste including 
the following:

 (a) the recording of quantities, classification (for materials to be removed) 
and validation (for materials to remain) of each type of waste generated 
during construction and proposed use for materials to remain;

(b) information regarding the recycling and disposal locations; and

(c) confirmation of the contamination status of the development areas of the 
site based on the validation results.

The Applicant must prepare a Construction Soil and Water Management 
Sub-Plan (CSWMSP) and the plan must address, but not be limited to the 
following:                                                                                                  

Compliant 

a)be prepared by a suitably qualified expert, in consultation with Council;

(b)measures to ensure that sediment and other materials are not tracked 
onto the roadway by vehicles leaving the site;

 (c)describe all erosion and sediment controls to be implemented during 
construction, including as a minimum, measures in accordance with the 
publication Managing Urban Stormwater: Soils & Construction (4th edition, 
Landform 2004) commonly referred to as the ‘Blue Book’;

 (d)include an Acid Sulphate Soils Management Plan, if required, including 
measures for the management, handling, treatment and disposal of acid 
sulphate soils, including monitoring of water quality at acid sulphate soils 
treatment areas;

(e) direct all sediment laden water in overland flow away from the leachate 
management system and prevent cross-contamination of clean and 
sediment or leachate laden water;

B18 CEMP Appendix G - Construction Soil and Water Management Plan 
dated 22/05/23

Email correspondence between RobertsCo and City Of Parramatta 
dated 7 March 2023 - copy of revised plan provided Council.

Council email to RobertsCo dated 25 October 2022

CEMP Appendix J -  Acid Sulphate Soils Management Plan Rev 1 12 
October 2022 

Curriculum Vitae for Nemesio Biason, Certified Practicing Civil 
Engineer

Curriculum Vitae for Adam Greentree, Bachelor of Civil Engineering 

A CSWMP was prepared for the project, which addressed the key requirements of 
condition B18, with the exception of B18(a):
- be prepared by a suitably qualified expert, in consultation with Council.

Subsequent to further information requested by the auditor, the Project confirmed 
that the Construction Soil and Water Management Plan dated 22/05/23 was:
-  prepared by Civil Engineers (CVs provided); and 
-  submitted to Council for information (email dated 7/3/23). No response was 
provided by Council to the updated plan. 

On the balance of the information provided, the CSWMP dated 22/5/23 was 
deemed compliant with CoA B17 and an observation of concern was raised to 
improve the plan.

NON COMPLIANCE WPHS01/NC-04 has been closed.

OBSERVATION OF CONCERN WPHS-02/Obs-03: The updated CSWMP does 
not include details of the qualified expert that prepared the plan nor up to date 
details of consultation with Council. 

strategies to manage high noise generating works.

An update of the plan dated 13/2/23 addresses both of these requirements in 
Section 8 and an Appendix respectively.

NON COMPLIANCE WPHS01/NC-02 has been closed. 

(g) include a program to monitor and report on the impacts and 
environmental performance of the development and the effectiveness of the 
implemented management measures in accordance with the requirements of 
condition B12.

CompliantWentworth Point new High School, Waste Management Plan dated 20 
May 2023

Bingo Industries Monthly waste report Djurwa Pty Ltd - Roberts Co 
Wentworth Point Site (January to June 2023)

Mainland Civil Cartage Export Tracking Summary - Fill Material 

The previous audit confirmed the WMP broadly complies with this condition with 
the exception of:
-  details of how wastes records are to be recorded for the project on the Bingo and 
Mainland Civil registers.
- nominate recycling and disposal locations. 
- address the potential for contaminated waste and contaminated waste 
management.

An update of the plan dated 30/5/23 addressed the requirement of:
- Potential for contaminated waste - refers to the Remediation Action Plan.

Whilst Section 8 of the CWMSP specifies what waste records are to be maintained, 
it does not specify the procedure on how the records are to be maintained.    

Not withstanding the lack of procedure within the CWMSP dated 30/5/23, the 
project had adequate processes to record the information requirements of B17 (a) 
and (b), as evidenced by the  Bingo Industries Monthly waste report and the 
Mainland Civil Cartage Export Tracking Summary for the audit period. 

On the balance of the information provided, the CWMSP dated 30/5/23 was 
deemed compliant with CoA B17 and an observation of concern was raised to 
improve the plan. 

NON COMPLIANCE WPHS01/NC-03 has been closed. 

OBSERVATION OF CONCERN WPHS-02/Obs-02: The updated CWMSP does 
not include a procedure to ensure all the waste records required by Condition B17 
will be consistently recorded for the duration of the project. 

B17



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

(f) provide a plan of how all construction works will be managed in a wet-
weather events (i.e. storage of equipment, stabilisation of the Site)

 (g)detail all off-site flows from the site; and

 (h)describe the measures that must be implemented to manage 
stormwater and flood flows for small and large sized events, including, but 
not limited to 1 in 5-year ARI and 1 in 100- year ARI.

B19  The  Construction Flood Emergency Management Sub-Plan must address, 
but not be limited to, the following: ...

CEMP Appendix H - Construction Flood Emergency Management Plan 
dated 20 October 2022

The CFEMP was deemed to be compliant with this condition during the previous 
audit with the exception of:
- qualifications of the experts that prepared the plan. 
- appropriate referencing to the Floodplain Risk Management Guidelines (EHG).

These were addressed in the updated plan dated 20/10/22.

NON COMPLIANCE WPHS01/NC-05 has been closed 

Compliant 

B20  A Driver Code of Conduct must be prepared and communicated by the 
Applicant to heavy vehicle drivers and must address the following: ...

Closed-out during the previous audit Not triggered 

B21 Prior to the commencement of construction, the Applicant must submit a 
Construction Worker Transportation Strategy to the Certifier. The Strategy 
must detail the provision of sufficient parking facilities or other travel 
arrangements for construction workers in order to minimise demand for 
parking in nearby public and residential streets or public parking facilities. A 
copy of the strategy must be provided to the Planning Secretary within two 
working days of it being requested.

Closed-out during the previous audit Not triggered 

B22 Prior to the commencement of construction, the Applicant must prepare and 
implement for the duration of construction: ...

Closed-out during the previous audit Not triggered 

Prior to installation of mechanical plant and equipment:

(a) a detailed assessment of mechanical plant and equipment with 
compliance with the relevant project noise trigger levels as recommended in 
the Acoustics Report, dated 8 June 2022 and prepared by Norman, Disney 
& Young must be undertaken by a suitably qualified person; and

(b) evidence must be submitted to the Certifier that any noise mitigation 
recommendations identified in the assessment carried out under (a) have 
been incorporated into the design to ensure the development will not exceed 
the project noise trigger levels identified in the Acoustics Report, dated 8 
June 2022 and prepared by Norman, Disney & Young.

Prior to the  commencement of construction of the waste storage and 
processing areas, the Applicant must obtain agreement from Council for the 
design of the operational waste storage area (where waste removal will be 
undertaken by Council). Where waste removal will be undertaken by a third 
party, evidence must be provided to the Certifier that the design of the 
operational waste storage area:
(a) is constructed using solid non-combustible materials;

(b) is designed to ensure the door/gate to the waste storage area is vermin 
proof and can be openable from both inside and outside the storage area at 
all times;
(c) includes a hot and cold water supply with a hose through a centralised 
mixing valve.

(d) is naturally ventilated or an air handling exhaust system must be in place; 
and

(e) includes signage to clearly describe the types of materials that can be 
deposited into recycling bins and general garbage bins.

Operational Waste Storage and Processing

Operational Noise – Design of Mechanical Plant and Equipment

Not triggered 

Operational requirement Not triggered B24

B23

Construction Worker Transportation Strategy

Flood Management - Construction 

Operational requirement 
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Condition (ID)
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B25 Prior to the commencement of road and pedestrian infrastructure works to 
Burroway Road, the Applicant must submit plans and technical 
specifications to the satisfaction of the relevant roads authority and Council 
(including but not limited to landscaping, footpaths/pavement design, 
services, pedestrian crossing facilities on Burroway Road and Footbridge 
Boulevard, cross overs, drop-off/pick-up facilities).

Written response by Project Manager to audit questionnaire. 
Confirmed during the site inspection

Roadway works have not commenced on site. Not triggered 

B26 Prior to the commencement of construction of road works to Burroway Road, 
the Applicant must submit to the relevant road authority, an application for 
the proposed line markings and signage (including but not limited signs to 
facilitate waste collection and drop-off/pick-up facilities) and relevant 
surrounding streets to the relevant roads authority for approval.
Notes:
 •Approval must be obtained for roadworks under section 138 of the Roads 

Act 1993.
 •All costs associated with the proposed road upgrade works must be borne 

by the Applicant.
 •In accordance with Section 4.42 of the Environmental Planning and 

Assessment Act 1979, an approval under Section of the 138 Roads Act 
1993 cannot be refused if it is necessary for carrying out state significant 
development that is authorised by a development consent and is 
substantially consistent with the consent.

Written response by Project Manager to audit questionnaire. 
Confirmed during the site inspection

Roadway works have not commenced on site. Not triggered 

B27 The footpath along the entire Burroway Road frontage of the site (including 
the area adjacent to the roundabout) shall be widened with public domain 
materials and tree as stated in conditions B29 and B30. The width of the 
footpath shall be consistent with the widest section of the existing footpath 
with kerb that is located adjacent the site unless:
 

 (a)evidence is submitted to the satisfaction of Council, that the required 
footpath width is unable to be achieved having regard to the approved siting 
of the building and minimum road and parking lane width requirements 
adjacent the building; or

 (b)Council agrees that a lesser width is acceptable having regard to other 
evidence provided by the Applicant to Council.

Written response by Project Manager to audit questionnaire. 
Confirmed during the site inspection

Roadway works have not commenced on site. Not triggered 

B28 Where any section of the widened footpath requires the footpath be 
delivered within the development site as required by condition B27, the land 
on which the widened footpath is located must be dedicated to Council, 
unless an agreement has been reached with Council that does not require 
that dedication to occur.

Written response by Project Manager to audit questionnaire. 
Confirmed during the site inspection

Roadway works have not commenced on site. Not triggered 

Road and Pedestrian Infrastructure Works

Public Domain Works



Approval 
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B29 Prior to the commencement of any footpath or public domain works (within 
that area along Burroway Road footpath in front of the site and extending 3 
metres either side of site boundaries), the Applicant must consult with 
Council and demonstrate to the Certifier that the streetscape design and 
treatment meets the requirements of Council, including addressing 
pedestrian management. The Applicant must submit detailed public domain 
construction drawings of approval for each stage from Council’s 
Development and Traffic Services Unit Manager to the Certifier and must 
detail (unless otherwise approved by Council):

 (a)concrete unit paving, kerb ramp, and driveway crossovers comply with 
Council’s Engineering Design Standards (DS40 Sheets 1-3 and DS10);

 (b)tactile ground surface indicators are provided and installed in 
accordance with Council’s Public Domain Guidelines and AS 1428.1/AS 
1428.4 (Design for Access and Mobility); and

 (c)the installation of Endeavour Energy light poles at the back of the 
footpath line as per existing light poles on the Burroway Road frontage.
Note:
 •Inspection by Council officers would be required during works to ensure the 

public domain is constructed in accordance with Council Standards. 
Council’s Civil Assets team must be contacted to determine hold points.
 •All works within the public domain must be constructed by licensed 

contractors and any soft landscape works are carried out by licensed 
landscape contractors .

Written response by Project Manager to audit questionnaire. 
Confirmed during the site inspection

Neither footpath or public domain works have commenced. Not triggered

B30  Prior to the commencement of any footpath or public domain works (within 
that area along Burroway Road footpath in front of the site and extending 3 
metres either side of the front boundary), the Applicant must consult with 
Council and demonstrate to the Certifier that:

 (a)a minimum 6 Cupaniopsis Anacardioides (Tuckeroo) trees of a 
minimum 200L pot size are to be planted along Burroway Road, with planter 
bed surrounds with location and spacing as determined by Council;

 (b)all trees are planted within a quality soil volume creating structural 
pavement system, in accordance with Council’s Public Domain Guidelines 
and standards; and

 (c)all trees supplied would be grown in accordance with AS 2303:2018 
(Tree Stock for Landscape Use).

Neither footpath or public domain works have commenced. Not triggered 

B31 Any variations or alternatives to the requirements of condition B30 above 
can be undertaken in consultation and approval from Council.

Neither footpath or public domain works have commenced. Not triggered 

B32 Prior to the commencement of construction, the Applicant must engage a 
NSW EPA-accredited Site Auditor to provide advice throughout the duration 
of works to ensure that any work required in relation to soil or groundwater 
contamination is appropriately managed.

Wentworth Point new High School Independent Environmental Audit  
March 2023 

Closed-out during the previous audit Not triggered 

B33 Prior to the commencement of construction, plans must be provided to the 
certifier demonstrating that:

 (a)to the northeast and eastern boundaries, the school site levels are 
coordinated and consistent with the future eastern road design finished 
surface levels (as available at that time); and

 (b)to the southern boundary facing Burroway Road, all works including 
ramps and entries are to be flush with the existing public domain levels, 
unless otherwise agreed with Council in relation to a future public domain 
level.

Wentworth Point new High School Independent Environmental Audit  
March 2023 

Closed-out during the previous audit Not triggered 

Fire Safety and Registration of a Section 88B Instrument for Access 

Street Trees

Site Contamination 

Site Levels



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

B34 Prior to the commencement of construction of any building (excluding 
fencing, drainage, remediation, footings, ground floor slab, retaining walls, 
bulk earth works or jump form for the lift shaft), an accredited fire engineer 
and BCA consultant must certify a performance solution for fire protection, 
access and egress requirements for the development and evidence must be 
provided to the satisfaction of the Planning Secretary detailing:

 (a)any performance solution adopted, including any required wording for 
any associated Section 88B Instrument (if required under condition B35) has 
been developed in consultation with Fire and Rescue NSW and is compliant 
with Section C, D and E of the BCA; and

 (b)discharge exit points for occupants to evacuate the site, access for fire 
brigade intervention/access to pump room and external hydrants, and 
building separation from fire source features.
Note:  Any consultation with NSW Fire Brigade must also have regard to the 
NSW’s Fire Brigade’s Fire Safety Guideline Access for Fire Brigade Vehicles 
and Firefighters (2019)

Fire Engineering Report (FER) - Sydney Olympic Park High School 
dated 17/03/23 Final issue Report No. F20158_FER_05

An FER was prepared by Core Engineering Group in consultation with FRNSW,  
detailed in Appendix A of the Plan.  The auditor was not qualified to make further 
assessment of the quality of the plan. Further assessment of the plan was beyond 
the scope of this audit. 

Compliant 

B35 Prior to the commencement of construction of any building (excluding 
fencing, drainage, remediation, footings, ground floor slab, retaining walls, 
bulk earth works or jump form for the lift shaft), a Section 88B Instrument 
(under the Conveyancing Act 1919) must be prepared in terms to the 
satisfaction of the Planning Secretary and registered on the title of Lot 2 DP 
1276305 (9 Burroway Road). The Section 88B Instrument must:

 (a)provide for an appropriate restriction on the use of the land (along the 
length of 7 Burroway Road’s eastern site boundary) for uninterrupted fire 
safety, access and egress purposes;

 (b)name the Planning Secretary (or other party as directed by the Planning 
Secretary) as the prescribed authority

 (a)include provision that the Section 88B instrument can only be revoked, 
varied or modified with the consent of the named prescribed authority;

 (b)include provision for uninterrupted fire safety, access and egress with 
consideration to any future construction and development within 9 Burroway 
Road;

 (c)be appropriately sized to facilitate fire brigade intervention and ensure 
unhindered access and egress at all times that the school is operational; and

 (d)meet any reasonable requirements of Fire and Rescue NSW as 
specified during consultation undertaken in accordance with Condition B34.

Deed of Agreement to Grant Easement, TfNSW and Minister for 
Education and Early Learning 

Section 88B Instrument Plan of Easement over Lot 2 in DP 1276305

A Section 88B Instrument Plan of Easement over Lot 2 in DP 127630 has been 
prepared. 

The instrument was prepared by HWL Ebsworth Lawyers.  The legal attributes of 
this instrument were not assessed as part of this audit. 

Compliant

B36 The Section 88B Instrument required by Condition B35 may include:
 (a)provisions for extinguishment of the interest created by way of 

registration of the Section 88B Instrument required under condition B35 in 
circumstances where the future eastern road is dedicated as a public road 
and can be operationally used by the school for fire safety, access and 
egress purposes having regard to Sections C, D and E of the BCA.

Deed of Agreement to Grant Easement, TfNSW and Minister for 
Education and Early Learning 

Land Registry Services DP1289467 dated 31/3/23
Land Registry ServicesDP1289467 reg  dated 31/3/23

A Section 88B Instrument Plan of Easement over Lot 2 in DP 127630 has been 
prepared. 

The instrument was prepared by HWL Ebsworth Lawyers.  The legal attributes of 
this instrument were not assessed as part of this audit. 

Compliant 

B37 Registration of a Section 88B Instrument as detailed in conditions B35 and 
B36 is not required where evidence is submitted to the Planning Secretary’s 
satisfaction in accordance with condition B34, confirming that a performance 
solution has been certified:

 (a)that does not rely on or require access over any adjoining land, other 
than land currently dedicated as a public road; and

 (b)the performance solution is consistent with any requirements of Fire and 
Rescue NSW as specified during consultation undertaken in accordance 
with condition B34.

A Section 88B Instrument Plan of Easement over Lot 2 in DP 127630 has been 
prepared. 

Not triggered 

A site notice(s) must be prominently displayed at the boundaries of the site 
during construction for the purpose of informing the public of project details 
and must satisfy the following requirements:

Site Notice

Site inspection A site notice(s) must be prominently displayed at the boundaries of the site. Refer 
to Photos 1.

Compliant C1

PART C DURING CONSTRUCTION



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

(a) minimum dimensions of the site notice(s) must measure 841 mm x 594 
mm (A1) with any text on the site notice(s) to be a minimum of 30-point type 
size; 
(b) the site notice(s) must be durable and weatherproof and must be 
displayed throughout the works period;
(c) the approved hours of work, the name of the builder, Certifier, structural 
engineer, site/ project manager, the responsible managing company (if any), 
its address and 24-hour contact phone number for any inquiries, including 
construction/ noise complaint must be displayed on the site notice(s); and

(d) the site notice(s) must be mounted at eye level on the perimeter 
hoardings/fencing and must state that unauthorised entry to the site is not 
permitted.

C2 All construction plant and equipment used on site must be maintained in a 
proper and efficient condition and operated in a proper and efficient manner.

Roberts Co. Integrated Management System Form, Elevated work 
platform (pre-use acceptance checklist)

Sighted record for Plant ID No 009 for a forklift and telehandler. 
Reviewed 12/7/23.

All plant items arriving on site are assessed via a pre-commencement checklist 
which includes the requirement for service and maintenance records. 

Compliant

Construction, including the delivery of materials to and from the site, may 
only be carried out between the following hours:

(a) between 7am and 6pm, Mondays to Fridays inclusive; and

(b) between 8am and 1pm, Saturdays.

No work may be carried out on Sundays or public holidays.

Notwithstanding condition C3, provided noise levels do not exceed the 
existing background noise level plus 5dB, works may also be undertaken 
during the following hours:

(a) between 6pm and 7pm, Mondays to Fridays inclusive; and

(b) between 1pm and 4pm, Saturdays.

Construction activities may be undertaken outside of the hours in condition 
C3 and C4 if required:

(a) by the Police or a public authority for the delivery of vehicles, plant or 
materials; or

(b) in an emergency to avoid the loss of life, damage to property or to 
prevent environmental harm; or

(c) where the works are inaudible at the nearest sensitive receivers; or

(d) for the delivery, set-up and removal of construction cranes, where notice 
of the crane related works is provided to the Planning Secretary and affected 
residents at least seven days prior to the works; or

(e) where a variation is approved in advance in writing by the Planning 
Secretary or his nominee if appropriate justification is provided for the works.

Not triggered 

Not triggered 

The Contractor controls access to the site between 7am - 6pm Monday to Friday. 
The site remains closed on Saturdays.

One non-compliant event was recorded by the project. On the weekend of 15-16 
July 2023 workers attended site to undertake critical high-risk work to the 
temporary structure (jump-form) around the northern lift shaft and make the site 
safe again for works to continue on Monday morning. Removal of jump-forms 
require large exclusion zones on site which have a significant impact on other 
works so take place on Saturdays. The work was not complete Saturday so 
continued Sunday. This was unexpected and we were unable to notify in advance. 
A retrospective notice and apology to residents (in accordance with Condition C6) 
was issued for the works and notice of upcoming weekend works to remove the 
second jump form. 

SINSW confirmed they will continue to notify unexpected works ahead of time
or as soon as practical after.  On this basis, no corrective action was recommended 
by this audit. 

C4

Construction Hours

C5

Wentworth Point new high school Complaints Register
Last updated 04 August 2023.

SINSW letter dated 20 July 2023 titled Sydney Olympic Park new high 
school (Wentworth Point new high school) (SSD 11802230): 
Notification of Non-Compliance in accordance with Condition A28 and 
A29

Interview

C3

Operation of Plant and Equipment

No work has been undertaken in the shoulder periods. 

Non-compliant 

Wentworth Point new High School Works Notification 9 May 2023 After hours delivery of a tower crane was scheduled for the weekend 20 May 2023-
21 May 2023. A works notice was issued to DPE for the potential erection work on 
21 May 2023, albeit, was completed on the Saturday, hence Sunday works were 
not required, not triggered.



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

C6 Notification of such construction activities as referenced in condition C5 
must be given to affected residents before undertaking the activities or as 
soon as is practical afterwards.

Community compliant dated 17/7/23
SINSW resposne tocommunity compliant dated 17/7/23 and 27/7/23
Interview 

Regarding the event on the 15-16 July 2023 described under condition C3, the 
project demonstated it had investigated and responded to the complianant in a 
timely manner. 

Compliant

Rock breaking, rock hammering, sheet piling, pile driving and similar 
activities may only be carried out between the following hours:
(a) 9am to 12pm, Monday to Friday 

(b) 2pm to 5pm Monday to Friday; and

(c) 9am to 12pm, Saturday.

Compliance with the CEMP and supporting sub-plans was assessed by this audits 
and recorded in Table C2. Refer to table C2. In broad terms, the compliance 
statement of each plan / subplans was assessed as follow: 

CEMP Compliant

Construction Traffic and Pedestrian Management Plan Compliant

Noise and Vibration Management Plan Compliant

Construction Waste Management Plan Compliant

Air Quality Management Plan Compliant

Construction Soil and Water Management Plan Compliant 

C9 All construction vehicles (excluding site personnel vehicles) are to be 
contained wholly within the site, or the adjoining site (subject to landowner 
approval) except if located in an approved on-street work zone, and vehicles 
must enter the site or an approved on-street work zone before stopping.

Site interview RobertsCo undertake a Crane board/delivery meeting each day to coordinate 
unloading and deliveries. 

A concrete haul road to the western and central portions of the site has also been 
established to provided multiple waiting areas  for delivery vehicles within the site 
boundary. 

No evidence of queuing was observed at the time of the audit.  No complaints have 
been received regarding queuing. 

Compliant

The following hoarding requirements must be complied with:

(a) no third-party advertising is permitted to be displayed on the subject 
hoarding/ fencing; and
(b) the construction site manager must be responsible for the removal of all 
graffiti from any construction hoardings or the like within the construction 
area within 48 hours of its application.

C11 The public way (outside of any approved construction works zone) must not 
be obstructed by any materials, vehicles, refuse, skips or the like, under any 
circumstances.

Parramatta City Council (PCC), Temporary Road and Footpath 
occupancy permit. Ref TRO/438/2023 dated 22 June 2023.

RobertsCo obtained a permit form PCC to obstruct the footpath on Burroway Road, 
adjacent to the site. The permit must be renewed on a fortnightly basis. The permit 
was current at the time of the site inspection. 

Compliant 

C12 The development must be constructed to achieve the construction noise 
management levels detailed in the Interim Construction Noise Guideline 
(DECC, 2009). All feasible and reasonable noise mitigation measures must 
be implemented and any activities that could exceed the construction noise 
management levels must be identified and managed in accordance with the 
management and mitigation measures identified in the approved 
Construction Noise and Vibration Management Plan.

Site inspection 

Implementation of the CNVMP

NDY Construction Noise and Vibration Monitoring Report, Mar 2023

NDY Construction Noise and Vibration Monitoring Report, May 2023 

Section 6 of the NVMP does not require noise monitoring for the project except in 
the event of a noise compliant.  There have been no noise complaints attributable 
to construction at the site.   

Notwithstanding, RobertsCo have undertaken real-time noise monitoring on its 
boundary with the neighbouring primary school. A sample of monitoring reports for 
March 2023 and May 2023 have confirmed that the noise levels were within the 
NSW Interim Construction Noise Guideline with the exception of a number of 
exceedances that primarily occurred during school lunch time hours (attributable to 
school children in the playground).  None of the exceedances were recorded during 
teaching hours.

As the site has moved away from heavy civil works and transitioned into 
construction of the superstructure, which is inherently less noisy, the real-time 
noise monitoring has ceased. The project advised that future noise monitoring will 
be limited to a response to a complaint, in accordance with the CNVMP. 

Compliant 

Interview No rock breaking, rock hammering, sheet piling, pile driving or similar has occurred 
during the audit period. 

Not triggered

C8 The Applicant must carry out the construction of the development in 
accordance with the most recent version of the CEMP (including Sub-Plans).

Table A2: CEMP Conformance table 

Implementation of Management Plans

No Obstruction of Public Way

Construction Noise Limits

Construction Traffic

Hoarding 

C7

No third party advertising or graffiti was observed at the time of the inspection. C10 Site inspection Compliant 



Approval 
Condition (ID)
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C13 The Applicant must ensure construction vehicles (including concrete agitator 
trucks) do not arrive at the site or surrounding residential precincts outside of 
the construction hours of work outlined under condition C3.

Refer to C3 Works were not undertaken in stages. Compliant 

C14 The Applicant must implement, where practicable and without compromising 
the safety of construction staff or members of the public, the use of 
‘quackers’ to ensure noise impacts on surrounding noise sensitive receivers 
are minimised.

Interview All equipment on site belongs contractors or hire vehicles.  RobertsCo advised it is 
not practicable to require all suppliers to convert plant to quackers.

The site has not received any complaint regarding noise for sensitive receivers.

Compliant 

Vibration caused by construction at any residence or structure outside the 
site must be limited to:

(a) for structural damage, the latest version of DIN 4150-3 (1992-02) 
Structural vibration - Effects of vibration on structures (German Institute for 
Standardisation, 1999); and
(b) for human exposure, the acceptable vibration values set out in the 
Environmental Noise Management Assessing Vibration: a technical 
guideline (DEC, 2006) (as may be updated or replaced from time to time).

C16 Vibratory compactors must not be used closer than 30 metres from 
residential buildings unless vibration monitoring confirms compliance with 
the vibration criteria specified in condition C15..

Interview Vibration monitors have been installed. RobertsCo note that the works are more 
than 30m from any residential building.  The closest residential tower is 
approximately 42m from the proposed compaction areas.  

Not triggered 

C17 The limits in conditions C15 and C16 apply unless otherwise outlined in a 
Construction Noise and Vibration Management Plan, approved as part of the 
CEMP required by condition B16 of this consent.

CNVMP No additional vibration criteria is identified in the CNVMP. Not triggered 

For the duration of the construction works:

(a) street trees must not be trimmed or removed unless it forms a part of this 
development consent or prior written approval from Council is obtained or is 
required in an emergency to avoid the loss of life or damage to property;

(b) all street trees immediately adjacent to the property boundaries must be 
protected at all times during construction in accordance with AS 4970:2009 
(Protection of Trees on Development Sites) and under the supervision of a 
qualified arborist. Any street tree, which is damaged or removed during 
construction due to an emergency, or as otherwise approved by Council, 
must be replaced, to the satisfaction of Council; and

Site inspection Trees on the footpath were not within an area of potential impact with vehicles. 
They were located behind an traffic calming island.  Refer to Photo 3. 

Not triggered

(c) if access to the area within any protective barrier is required during the 
works, it must be carried out under the supervision of a qualified arborist. 
Alternative tree protection measures must be installed, as required. The 
removal of tree protection measures, following completion of the works, must 
be carried out under the supervision of a qualified arborist and must avoid 
both direct mechanical injury to the structure of the tree and soil compaction 
within the canopy or the limit of the former protective fencing, whichever is 
the greater.

Site inspection Trees on the footpath were not within an area of potential impact with vehicles. 
They were located behind an traffic calming island.  Refer to Photo 3. 

Not triggered

C19 The Applicant must take all reasonable steps to minimise dust generated 
during all works authorised by this consent.

Site inspection During the site inspection, there was no windblown dust evident as the conditions 
were clam. 

Compliant

During construction, the Applicant must ensure that:

(a) activities are carried out in a manner that minimises dust including 
emission of windblown or traffic generated dust;

(b) all trucks entering or leaving the site with loads have their loads covered;

(c) trucks associated with the development do not track dirt onto the public 
road network;
(d) public roads used by these trucks are kept clean; and

(e) land stabilisation works are carried out progressively on site to minimise 
exposed surfaces.

Air Quality

C18

Site inspection The following dust controls were observed on site:
- rumble grid for wheel wash (Photo 4)
- progressive sealing of active portions of the site with concrete (Photos 2 and 3)
- Site personnel advise that all vehicles leaving the site are covered as per traffic 
regulations.
- the whole site was active so there was no opportunity to rehabilitate sections of 
the site to reduce dust. 
- Site personnel also advised that regular street sweeping is undertaken of internal 
and external roads when required.  

Compliant

Section 7 of the CNVMP states "Due to the construction types proposed and 
average distances between the works and receivers, we do not anticipate any 
significant vibration effects with regards to DIN 4150-3 compliance for the 
protection of building structures. The most intensive activity is expected to be the 
piling works."

C20

Vibration Criteria

Not triggered 

Tree Protection

As per TreeIQ AIA OPHS Rev F 27.08.21 reduced stipulates no street trees have 
been trimmed or removed.  

C15 CNVMP Not triggered 

Site inspection 
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The Applicant must:

(a) ensure that only VENM, ENM, or other material that meets the 
requirements of a relevant order and exemption issued by the EPA, is 
brought onto the site;

(b) keep accurate records of the volume and type of fill to be used; and

(c) make these records available to the Certifier upon request.

C22 Adequate provisions must be made to collect and discharge stormwater 
drainage during construction to the satisfaction of the Certifier. The prior 
written approval of Council must be obtained to connect or discharge site 
stormwater to Council’s stormwater drainage system or street gutter.

Interview
Soil and Water Management Plan 
ESCP
Site inspection

The site's stormwater was being managed in accordance with the Soil and Water 
Management Plan and an updated Erosion an Sediment Control Plan. The 
following dust controls were observed on site:
- rumble grid for wheel wash (Photo 4)
- progressive sealing of active portions of the site with concrete (Photos 2&3)
- maintenance of the access/egress point onto Burroway Road (Photos 6&7)
- large capacity stormwater channel and sediment sump (Photos 8 to10)

There is opportunity to improve stormwater controls along the northern boundary of 
the site where there are limited controls to prevent stormwater runoff from entering 
the site and stormwater runoff from exiting the site.  It is noted that this is not a 
pollution concern as any runoff from the site enters a disturbed site (Landcom).

OBSERVATION OF CONCERN WPHS-02/Obs-04: Stormwater controls along the 
northern boundary of the site do not:
- prevent stormwater runoff from upgradient areas from entering the site (Photo 11)
- prevent stormwater runoff, potentially sediment laden,  from the leaving the site 
(Photo 12). 

Compliant 

C23 The Applicant must prepare and implement awareness training for 
employees and contractors, including locations of the assembly points and 
evacuation routes, for the duration of construction.

Sighted induction package The site induction package addressed Emergency management Compliant

Within three months of the commencement of construction, the Applicant 
must design an operational stormwater management system for the 
development and submit it to the satisfaction of the Certifier. The system 
must: 

Wentworth Point new High School Independent Environmental Audit  
March 2023 

This requirement was deemed compliant and closed out by the previous by IEA 1, 
dated March 2023.

(a) be designed by a suitably qualified and experienced person(s);

(b) be generally in accordance with the conceptual design in the Amendment 
Report;
(c) be in accordance with applicable Australian Standards; and

(d) ensure that the system capacity has been designed in accordance with 
Australian Rainfall and Runoff (Engineers Australia, 2016) and Managing 
Urban Stormwater: Council Handbook (EPA, 1997) guidelines;

C25 Construction must be undertaken in accordance with the recommendations 
of the Aboriginal Cultural Heritage Assessment Report prepared by Comber 
Consultants and dated 27 August 2021.

Wentworth Point new High School Independent Environmental Audit  
March 2023 

This requirement was deemed compliant and closed out by the previous by IEA 1, 
dated March 2023.

Compliant

C26 All waste generated during construction must be secured and maintained 
within designated waste storage areas or the adjoining site (subject to 
landowner approval) at all times and must not leave the site onto 
neighbouring public or private properties.

Site inspection Wastes generated on site are stored in comingled skip bins. Bingo take the bins for 
processing. 

Compliant 

Site interview There has been no imported fill on to the site. Not triggered 

Observation of concern 

C24

Stormwater Management System

 Aboriginal Heritage

No Obstruction of Public Way

C21

Imported Fill

Disposal of seepage and stormwater

Compliant 
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C27 All waste generated during construction must be assessed, classified and 
managed in accordance with the Waste Classification Guidelines Part 1: 
Classifying Waste (EPA, 2014).

Wentworth Point new High School Independent Environmental Audit  
March 2023 

Mainland Civil Cartage Export Tracking Summary - Fill Material 

The project confirmed that disposal of contaminated waste had ceased prior to this 
audit period. Waste classification assessment was addressed in the previous audit.   

For this audit period, the Mainland Civil Cartage Export Tracking Summary - Fill 
Material register maintained records of wastes from the site including their 
classifications. 

Compliant 

C28 The Applicant must ensure that concrete waste and rinse water are not 
disposed of on the site and are prevented from entering any natural or 
artificial watercourse.

Site inspection Waste concrete and rinse water was observed in plastic skips for disposal.  A 
minor quantity of waste concrete was observed on the ground but site personnel 
advised that the material will be cleaned up (Photo 14).

Compliant

C29 The Applicant must record the quantities of each waste type generated 
during construction and the proposed reuse, recycling and disposal locations 
for the duration of construction.

Bingo Industries Monthly waste report Djurwa Pty Ltd - Roberts Co 
Wentworth Point Site 

Mainland Civil Cartage Export Tracking Summary - Fill Material 

The Bingo Monthly report for waste disposal  identifies recyclable materials and 
landfilled materials.  For January 2023 to June 2023, it reported that 92.76% of 
wastes, by weight, were recycled.  

The Mainland Civil Cartage Export Tracking Summary - records  waste quantities, 
classifications, disposal facility, and date.  

Compliant

C30 The Applicant must ensure that the removal of hazardous materials, 
particularly the method of containment and control of emission of fibres to 
the air, and disposal at an approved waste disposal facility is in accordance 
with the requirements of the relevant legislation, codes, standards and 
guidelines.

Wentworth Point new High School Independent Environmental Audit  
March 2023 

This requirement was deemed compliant by the previous by IEA 1, dated March 
2023. As an update, the draft validation report sighted during the previous audit 
had not been finalised. 

Based on the information available at the time of the draft validation report and 
subject to the findings of the site auditor, this condition is deemed compliant.

Compliant 

C31 The Applicant must ensure that all external lighting is constructed, operated 
and maintained in in accordance with AS 4282-2019 Control of the obtrusive 
effects of outdoor lighting.

Site interview RobertsCo have advised this is ongoing. External lighting will be designed in 
accordance with all relevant requirements. 

Not triggered 

C32 The Applicant must conduct site investigations to confirm the full nature and 
extent of the contamination at the project area and comply with the following 
requirements: …

Wentworth Point new High School Independent Environmental Audit  
March 2023 

This requirement was deemed compliant by the previous by IEA 1, dated March 
2023. As an update, the draft validation report sighted during the previous audit 
had not been finalised. 

Based on the information available at the time of the draft validation report and 
subject to the findings of the site auditor, this condition is deemed compliant.

Compliant

C33 Remediation of the site must be carried out in accordance with Remedial 
Action Plan Addendum, dated 1 March 2022 and prepared by Geosyntec 
(and any variations to the approved by an NSW EPA-accredited Site Auditor 
as required by condition B32.

Wentworth Point new High School Independent Environmental Audit  
March 2023 

This requirement was deemed compliant by the previous by IEA 1, dated March 
2023. As an update, the draft validation report sighted during the previous audit 
had not been finalised. 

Based on the information available at the time of the draft validation report and 
subject to the findings of the site auditor, this condition is deemed compliant.

Compliant 

C34 If work is to be carried out / completed in stages, a NSW EPA-accredited 
Site Auditor must confirm satisfactory completion of each stage by the 
issuance of Interim Audit Advice(s).

L0002 Interim Audit advice (0503-2109-002) - SOPhS Wentworth 
Point dated 27/02/2022.
Geosyntec Consultants 21067 RAP addendum 1 March 2022

Works were not undertaken in stages. Not triggered 

C35 The Applicant must ensure the proposed development does not result in a 
change of risk in relation to any pre-existing contamination on the site that 
would result in significant contamination.

L0002 Interim Audit advice (0503-2109-002) - SOPhS Wentworth 
Point dated 27/02/2022.
Geosyntec Consultants 21067 RAP addendum 1 March 2022

Geosyntec Consultants " Draft Validation Report - Sydney Olympic 
Park High School" dated 19 December 2022

Refer to CoA C32 and C33 Compliant 

C36 Independent Audits of the development must be conducted and carried out 
in accordance with the Independent Audit Post Approval Requirements.

Refer to body of the main report This audit report represents the second independent audit for the project. This audit 
was undertaken within 26 weeks of commencement of the initial IEA and consistent 
with the requirements of the Independent Audit Post Approval Requirements.

Compliant

C37 Proposed independent auditors must be agreed to in writing by the Planning 
Secretary prior to the commencement of an Independent Audit.

DPE letter to Schools Infrastructure dated 16 January 2023 DPE approved the nominated auditor to conduct the audit. Refer to main report. Compliant

Lighting 

Site Contamination

Independent Environmental Audit



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

C38 The Planning Secretary may require the initial and subsequent Independent 
Audits to be undertaken at different times to those specified in the 
Independent Audit Post Approval  Requirements, upon giving at least 4 
week’s notice (or timing) to the Applicant of the date upon which the audit 
must be commenced.

The Secretary has made no request to undertake an audit at a time or frequency 
different to the audit guideline. 

Not triggered 

In accordance with the specific requirements in the Independent Audit Post 
Approval Requirements, the Applicant must:
(a) review and respond to each Independent Audit Report prepared under 
condition C36 of this consent, or condition C38 where notice is given by the 
Planning Secretary;
(b) submit the response to the Planning Secretary; and

(c) make each Independent Audit Report, and response to it, publicly 
available within 60 days of submission to the Planning Secretary, unless 
otherwise agreed by the Planning Secretary.

C40 Independent Audit Reports and the applicant/proponent’s response to audit 
findings must be submitted to the Planning Secretary within two months of 
undertaking the independent audit site inspection as outlined in the 
Independent Audit Post Approval Requirements unless otherwise agreed by 
the Planning Secretary.

NSW Education, School Infrastructure letter dated 29/3/23  - Sydney 
Olympic park new high school (Wentworth Point) SSD 11802230: 
Submission of Independent Environmental Audit report and response 
in accordance with Conditions C39 and C40. 

The inspection for the initial audit report was undertaken on 8/2/23.   The final 
report for the initial IEA together with the proponent's response was submitted to 
DPE on 29/3/23, within 2 months of the site inspection, in accordance with  
Independent Audit Post Approval Requirements.  

Compliant

C41 Notwithstanding the requirements of the Independent Audit Post Approval 
Requirements, the Planning Secretary may approve a request for ongoing 
independent operational audits to be ceased,  where it has been 
demonstrated to the Planning Secretary’s satisfaction that an audit has 
demonstrated operational compliance.

No request has been made to cease operational audits. Not triggered 

Operational readiness work must not commence on site until the following 
details have been submitted to the Certifier:
(a) a plan and description of the area(s) of the site to be used for operational 
readiness work (including pedestrian access) and areas still under 
construction (including construction access);
(b) the maximum number of staff to be involved in operational readiness 
work on site at any one time;

(c) arrangements to ensure the safety of school staff on the site, including 
how:
(i) areas to be used for operational readiness work will be clearly and 
securely separated from the areas of the site still under construction;
(ii) pedestrian access to and within the site will be managed to ensure no 
conflict with construction vehicle movements; and
(d) access and parking arrangements to minimise impacts on the 
surrounding street network having regard to number of staff involved in 
operational readiness work on site at any one time and parking 
arrangements for construction workers on site.

Operational readiness work must only be undertaken in accordance with the 
details submitted under condition C42 and the following requirements:

(a) no more than 15 staff are involved in operational readiness work;

(b) no students or parents are permitted; and

(c) the Applicant has implemented appropriate arrangements to ensure the 
safety of school staff.

PART D PRIOR TO COMMENCEMENT OF OPERATION Beyond the scope of this audit  Not triggered  

The site is not at the operational readiness stage. Not triggered 

NSW Education, School Infrastructure letter dated 29/3/23  - Sydney 
Olympic park new high school (Wentworth Point) SSD 11802230: 
Submission of Independent Environmental Audit report and response 
in accordance with Conditions C39 and C40. 

C43

Not triggered The site is not at the operational readiness stage. C42

C39

Operational Readiness Work

The inspection for the initial audit report was undertaken on 8/2/23.   The final 
report for the initial IEA together with the proponent's response was submitted to 
DPE on 29/3/23, within 2 months of the site inspection, in accordance with  
Independent Audit Post Approval Requirements. 

Compliant 



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A1 In addition to meeting the specific performance measures and criteria in this 
consent, all reasonable and feasible measures must be implemented to 
prevent, and, if prevention is not reasonable and feasible, minimise any 
material harm to the environment that may result from the construction and 
operation of the development.

This table This audit did not identify any reasonable and feasible measures, that were 
necessary to prevent/minimise any material harm to the environment that may 
result from the construction of the development.

Compliant 

The development may only be carried out:

(a) in compliance with the conditions of this consent; Crown Certificate 2 (CC2) dated 9 May 2023 The Crown Certificate (CC2) prepared by Jensen Hughest confirmed that all 
superstructure from Level 1 to roof is consistent with BCA .

CC2 is issued in accordance with Section 6.28 (2) of the EP&A Act 1979 and 
relates to plans and specifications referred to Attachments A & B. Attachment A of 
CC2 makes reference to the DC SSD-11802230

Compliant 

(b) in accordance with all written conditions of the Planning Secretary; Written response by Project Manager to audit questionnaire. The proponent has not received any written conditions, in addition to the conditions 
of this consent. 

Not triggered 

(c) generally in accordance with the EIS as amended by the Amendment 
Report and Response to Submissions’ to the EIS and Amendment Report; 
and

Mitigation measures identified in the EIS (Section 9) have been incorporated into 
the Conditions of Approval 

Compliant 

(d) in accordance with the approved plans in the table below. Crown Certificate 2 (CC2) dated 9 May 2023 The Crown Certificate (CC2) prepared by Jensen Hughest confirmed that all 
superstructure from Level 1 to roof is consistent with BCA .

CC2 is issued in accordance with Section 6.28 (2) of the EP&A Act 1979 and 
relates to plans and specifications referred to Attachments A & B. Attachment A of 
CC2 makes reference to the DC SSD-11802230.

Compliant 

A3 Consistent with the requirements in this consent, the Planning Secretary 
may make written directions to the Applicant in relation to:
(a) the content of any strategy, study, system, plan, program, review, audit, 
notification, report or correspondence submitted under or otherwise made in 
relation to this consent, including those that are required to be, and have 
been, approved by the Planning Secretary;
(b) any reports, reviews or audits commissioned by the Planning Secretary 
regarding compliance with this approval; and
(c) the implementation of any actions or measures contained in any such 
document referred to in (a) above.

DPE letter dated 21/6/23 - DPE response to the Project's response to 
the IEA (Audit 1) 

DET email dated 23 June 2023 - Sydney Olympic Park new high 
school - Post Approval Document Received - (SSD-11802230-PA-
11).msg (205.5 KB), A31 - Notification of Review of Strategies, Plans 
and Programs.pdf (156.71 KB)

DPE review dated 21 June 2023,  of the Project's response to the IEA stated that 
the nominated plans should be updated immediately and the actions provided in 
the PAP be provided by COB 19 May 2023 (typographical error). 

DET confirmed that updated plans had been submitted to DPE. Refer to Condition 
A32.

Compliant 

A4 The conditions of this consent and directions of the Planning Secretary 
prevail to the extent of any inconsistency, ambiguity or conflict between them 
and a document listed in condition A2(c).
In the event of an inconsistency, ambiguity or conflict between any of the 
documents listed in condition A2(c), the most recent document prevails to 
the extent of the inconsistency, ambiguity or conflict.

DPE letter dated 21/6/23 - DPE response to the Project's response to 
the IEA (Audit 1) 

No inconsistencies have been identified Not triggered 

A5 This consent lapses five years after the date of consent unless work is 
physically commenced.

Work on site physically commenced on 30/10/2022.  Not triggered 

A6 The student population must not exceed 850. Beyond the scope of this audit Not triggered 

A7 Notwithstanding condition A6, the maximum student population may exceed 
850 by up to a maximum 20 additional students from time to time, to allow 
for anticipated enrolment fluctuations on a temporary basis

Beyond the scope of this audit Not triggered 

Compliance

Student Numbers

A2

Appendix C:  Table C1: Compliance Table against the Development Consent (SSD 11802230)

PART A ADMINISTRATIVE CONDITIONS 

Obligation to Minimise Harm to the Environment

Terms of Consent



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A8 The Applicant must comply with all relevant prescribed conditions of 
development consent under Part 6, Division 8A of the EP&A Regulation.

Beyond the scope of this audit Not triggered 

A9 In the event of a dispute between the Applicant and a public authority, in 
relation to an applicable requirement in this approval or relevant matter 
relating to the Development, either party may refer the matter to the 
Planning Secretary for resolution. The Planning Secretary’s resolution of the 
matter must be binding on the parties. Development, either party may refer 
the matter to the Planning Secretary for resolution. The Planning Secretary’s 
resolution of the matter must be binding on the parties.

Written response by Project Manager to audit questionnaire. No disputes have occurred to date. Not triggered 

A10 Where conditions of this consent require consultation with an identified 
party, the Applicant must:
(a) consult with the relevant party prior to submitting the subject document 
for information or approval; and
(b) provide details of the consultation undertaken including:
(i) the outcome of that consultation, matters resolved and unresolved; and
(ii) details of any disagreement remaining between the party consulted and 
the Applicant and how the Applicant has addressed the matters not 
resolved.

Refer to Conditions B15, B16 and B18  

CNVMP Rev1.6 dated 13/2/23.

SWMP Rev 02 dated 22/05/23.

Consultation with an identified party is required by Conditions  B15, B16 and B18.  
The extent of consultation is addressed in this table, under the relevant condition.
This audit confirmed that the following sub-plans were updated with consultation 
records:
- CNVMP Rev1.6 dated 13/2/23.
- SWMP Rev 02 dated 22/05/23.

OBSERVATION OF CONCERN WPHS-01/Obs-01 from the previous audit has 
been closed. 

Compliant 

A11 The project may be constructed in stages. Where compliance with 
conditions is required to be staged due to staged construction, a Staging 
Report must be prepared and submitted to the satisfaction of the Planning 
Secretary. The Staging Report must be submitted to the Planning Secretary 
no later than one month before the commencement of construction of the 
first of the proposed stages of construction.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A12 A Staging Report prepared in accordance with condition A11 must:
(a)if staged construction is proposed, set out how the construction of the 
whole of the project will be staged, including details of work and other 
activities to be carried out in each stage and the general timing of when 
construction of each stage will commence and finish
(b)specify how compliance with conditions will be achieved across and 
between each of the construction stages of the project; and
(c) set out mechanisms for managing any cumulative impacts arising from 
the proposed staging.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A13 Where a Staging Report is required, the project must be staged in 
accordance with the Staging Report, as approved by the Planning Secretary.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A14 Where construction is being staged in accordance with a Staging Report, the 
terms of this consent that apply or are relevant to the works or activities to 
be carried out in a specific stage must be complied with at the relevant time 
for that stage as identified in the Staging Report including independent 
auditing requirements.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

Evidence of Consultation

Staging

Staging, Combining and Updating Strategies, Plans or Programs

Prescribed Conditions

Planning Secretary as Moderator



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A15 The Applicant may:
(a) prepare and submit any strategy, plan (including management plan, 
architectural or design plan) or program required by this consent on a staged 
basis (if a clear description is provided as to the specific stage and scope of 
the development to which the strategy, plan (including management plan, 
architectural or design plan) or program applies, the relationship of the stage 
to any future stages and the trigger for updating the strategy, plan (including 
management plan, architectural or design plan) or program);
(b) combine any strategy, plan (including management plan, architectural or 
design plan), or program required by this consent (if a clear relationship is 
demonstrated between the strategies, plans (including management plan, 
architectural or design plan) or programs that are proposed to be combined); 
and
(c) update any strategy, plan (including management plan, architectural or 
design plan), or program required by this consent (to ensure the strategies, 
plans (including management plan, architectural or design plan), or 
programs required under this consent are updated on a regular basis and 
incorporate additional measures or amendments to improve the 
environmental performance of the development).g management plan, 
architectural or design plan), or programs required under this consent are 
updated on a regular basis and incorporate additional measures or 
amendments to improve the environmental performance of the 
development).

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A16 Any strategy, plan or program prepared in accordance with condition A15, 
where previously approved by the Planning Secretary under this consent, 
must be submitted to the satisfaction of the Planning Secretary.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A17
If the Planning Secretary agrees, a strategy, plan (including management
plan, architectural or design plan), or program may be staged or updated
without consultation being undertaken with all parties required to be
consulted in the relevant condition in this consent.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A18 Updated strategies, plans (including management plan, architectural or 
design plan), or programs supersede the previous versions of them and 
must be implemented in accordance with the condition that requires the 
strategy, plan, program or drawing.

Written response by Project Manager to audit questionnaire. The development is being constructed in one stage therefore  a staging report was 
not required.

Not triggered 

A19 All new buildings and structures, and any alterations or additions to existing 
buildings and structures, that are part of the development, must be 
constructed in accordance with the relevant requirements of the BCA.
Notes:
• Environmental Planning and Assessment (Development Certification and 
Fire Safety) Regulation 2021 sets out the requirements for the certification of 
the development.

Crown Certificate 2 (CC2) dated 9 May 2023 The Crown Certificate prepared by Jensen Hughest confirmed that all 
superstructure from Level 1 to roof is consistent with BCA .

Compliant 

A20 The external walls of all buildings including additions to existing buildings 
must comply with the relevant requirements of the BCA.

Site interview The project advised that the requirements of this condition will be addressed under 
Crown certificate 2 (CC3). 

Not triggered 

A21 References in the conditions of this consent to any guideline, protocol, 
Australian Standard or policy are to such guidelines, protocols, Standards or 
policies in the form they are in as at the date of this consent.

This is a note. Noted 

Compliance

Applicability of Guidelines

External Walls and Cladding



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A22 Consistent with the conditions of this consent and without altering any limits 
or criteria in this consent, the Planning Secretary may, when issuing 
directions under this consent in respect of ongoing monitoring and 
management obligations, require compliance with an updated or revised 
version of such a guideline, protocol, Standard or policy, or a replacement of 
them.

This is a note. Noted 

A23 Any condition of this consent that requires the carrying out of monitoring or 
an environmental audit, whether directly or by way of a plan, strategy or 
program, is taken to be a condition requiring monitoring or an environmental 
audit under Division 9.4 of Part 9 of the EP&A Act. This includes conditions 
in respect of incident notification, reporting and response, non- compliance 
notification, Site audit report and independent auditing.
Note: For the purposes of this condition, as set out in the EP&A Act, 
“monitoring” is monitoring of the development to provide data on compliance 
with the consent or on the environmental impact of the development, and an 
“environmental audit” is a periodic or particular documented evaluation of the 
development to provide information on compliance with the consent or the 
environmental management or impact of the development

This is a note. Noted 

A24 At least 48 hours before the commencement of construction until the 
completion of all works under this consent, or such other time as agreed by 
the Planning Secretary, the Applicant must:   
(a) make the following information and documents (as they are obtained or 
approved) publicly available on its website):
(i) the documents referred to in condition A2 of this consent; 
(ii) all current statutory approvals for the development;
(iii) all approved strategies, plans and programs required under the 
conditions of this consent;
(iv) regular reporting on the environmental performance of the development 
in accordance with the reporting arrangements in any plans or programs 
approved under the conditions of this consent
(v) a comprehensive summary of the monitoring results of the development, 
reported in accordance with the specifications in any conditions of this 
consent, or any approved plans and programs;
(vi) a summary of the current stage and progress of the development;
(vii) contact details to enquire about the development or to make a 
complaint;
(viii) a complaints register, updated monthly;
(ix)audit reports prepared as part of any independent audit of the 
development and the Applicant’s response to the recommendations in any 
audit report;
(x) any other matter required by the Planning Secretary; and
(b) keep such information up to date, to the satisfaction of the Planning 
Secretary and publicly available for 12 months after the commencement of 
operations.

https://www.schoolinfrastructure.nsw.gov.au/projects/w/wentworth-
point-new-high-school.html#about-project-tab 

The web page provides access to:
- Department of Planning and Environment portal for SSD documentation 
- the Approval and Plans required by the Approval
- Project updates updated six-monthly
- Complaints register updated monthly 
- contact details via email or a on-line contact form
- audits to date (N/A)

The following plans had been uploaded/updated on the webpage:
- CNVMP dated 13 February 2023
- CSWMP dated 22 May 2023
- Independent Audit report dated March 2023
- Response to Independent Audit report dated March 2023

The following plans had not been updated on the web-page:
- CEMP dated 21 June 2023
- Waste Management Plan dated 30 May 2023

OBSERVATION OF CONCERN WPHS-02/Obs-01: Not all plans and records on 
the webpage were up to date.

Compliant 

A25 The Applicant must ensure that all of its employees, contractors (and their 
sub-contractors) are made aware of, and are instructed to comply with, the 
conditions of this consent relevant to activities they carry out in respect of 
the development.

Robertson Introduction and project overview, June 2023. Management plans are covered in the induction and the key requirements as they 
impact on workforce are addressed, as it relates to the Civil works (activities on 
site). 
- Emergency evacuation
- Traffic Control Plans
- Environmental Controls 
- Wentworth Primary School (Children) 
- Complaints process 

An extract of the RobertsCo Wentworth Point induction register was sighted 
confirming that records were maintained of personnel (including contractors) 
inducted.  

Compliant 

Compliance

Access to Information

Monitoring and Environmental Audits



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A26 The Planning Secretary must be notified through the major projects portal 
immediately after the Applicant becomes aware of an incident. The 
notification must identify the development (including the development 
application number and the name of the development if it has one), and set 
out the location and nature of the incident.

Written response by Project Manager to audit questionnaire. There has been no incidents on site to date. Not triggered 

A27 Subsequent notification must be given and reports submitted in accordance 
with the requirements set out in Appendix 2.

Written response by Project Manager to audit questionnaire. There has been no incidents on site to date. Not triggered 

A28 The Planning Secretary must be notified through the major projects portal 
within seven days after the Applicant becomes aware of any non-
compliance. The Certifier must also notify the Planning Secretary through 
the major projects portal within seven days after they identify any non-
compliance.

DoE letter dated 24/4/23 DOC23/678241 - Notification of 
noncompliance in accordance with Condition A28 and A29

SINSW Report dated XXXXX

Non-compliances resulting from the previous audit report were notified to DPE in 
accordance with this clause. Although these notifications were not made within 7 
days, the IEA containing details of the noncompliance's had been submitted to 
DPE prior to this date. 

One non-compliance was also recorded by the project for weekend work on 15-16 
July 2023.  Please refer to condition C3 for details.  This non-c0mpliabce was 
reported to DPE on XXXX XXXXX.

Compliant

A29 The notification must identify the development and the application number 
for it, set out the condition of consent that the development is non-compliant 
with, the way in which it does not comply and the reasons for the non-
compliance (if known) and what actions have been, or will be, undertaken to 
address the non-compliance.

DoE letter dated 24/4/23 DOC23/678241 - Notification of 
noncompliance in accordance with Condition A28 and A30

Non-compliances were notified to DPE in accordance with this clause. Compliant 

A30 A non-compliance which has been notified as an incident does not need to 
also be notified as a non-compliance.

Written response by Project Manager to audit questionnaire. No incidents were reported. Not triggered 

Within three months of:

(a) the submission of a compliance report under condition A27;

(b) the submission of an Independent Audit under condition C36 or C38;

(c) the approval of any modification of the conditions of this consent; or

(d) the issue of a direction of the Planning Secretary under condition A2 
which requires a review, 

the strategies, plans and programs required under this consent must be 
reviewed, and the Planning Secretary and the Certifier must be notified in 
writing that a review is being carried out.

A32 If necessary to either improve the environmental performance of the 
development, cater for a modification or comply with a direction, the 
strategies, plans, programs or drawings required under this consent must be 
revised, to the satisfaction of the Planning Secretary or Certifier (where 
previously approved by the Certifier). Where revisions are required, the 
revised document must be submitted to the Planning Secretary and / or 
Certifier for approval and / or information (where relevant) within six weeks of 
the review. Note: This is to ensure strategies, plans and programs are 
updated on a regular basis and to incorporate any recommended measures 
to improve the environmental performance of the development.

Email dated 22/6/23 between Schools Infrastructure and Project 
Manager EY confirmed the management plans  were submitted with 
the covering letter to DPE.

Construction Environmental Management Plan  AU122229 CEMP 
FINAL R01 dated 21 June 2023

Construction Noise and Vibration Management Plan Rev 1.6 dated 
13/2/23

Waste Management Plan date 30 May 2023

Construction Soil and Water Management Plan dated 22/5/23

Construction Flood Emergency Management Plan date 20 October 
2022 (Note the plan was updated but the revision number was not 
updated) 

Email dated 22/6/23 between Schools Infrastructure and Project Manager EY 
confirmed the nominated management plans were submitted with the covering 
letter to DPE. 

Compliant 

Non-Compliance Notification

Revision of Strategies, Plans and Programs

A31 DoE Letter dated 22 June 2023 Doc23/945621. titled Conditions of 
Consent A31- review of strategies, plans and programs 

The project formally notified DPE that the Plan had been updated within 3 months 
of the IEA. Refer to conditions A32 for further detail

Compliant 

Burroway Road Drop off / Pickup facilities 

Incident Notification, Reporting and Response



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

Within 6 months of the school population forecasted to reach 510 students, 
appropriate surveys must be undertaken of the Burroway Road drop-off/pick-
up facilities in both the morning and afternoon peak periods (over multiple 
days) to determine the adequacy of the operation of the drop-off/pick-up 
facilities and adjoining/surrounding road network and its ability to 
accommodate student population demands. The surveys must include:

(a) the number of vehicles using the drop-off/pick-up facilities throughout the 
morning and afternoon drop-off/pick-up peak periods;
(b)the number of occupied and unoccupied parking spaces within the drop-
off/pick-up facilities on Burroway Road throughout the morning and 
afternoon peak periods;
(c) the extent of any vehicle queuing that takes place within the drop-off/pick-
up facilities or surrounding streets during the morning and afternoon school 
drop-off/pick-up peak periods;
(d)  typical dwell time (length of stay) of vehicles within the drop-off/pick-up 
facilities; and
(e)  the proportion of students being dropped off at locations other than the 
drop-off/pick-up facilities, including on surrounding streets or within 
Wentworth Public School drop- off/pick-up facilities, via interview surveys to 
be conducted by the school.
Following completion of the surveys under Condition A33, a report must be 
prepared by a suitably qualified person and submitted to the satisfaction of 
the Planning Secretary and to Council for information. The report must:

(a) include an analysis, based on the findings from the surveys which 
identifies any existing shortfall in capacity of drop-off/pick-up facilities 
operation, consequent vehicle queuing and student drop-off/pick-up on 
surrounding streets;
(b) assess the likely increase in demand on the drop-off/pick-up facilities 
based on the additional vehicle trips associated with the school reaching full 
student capacity (850) and conclude whether the increase demand for drop-
off/pick-up facilities could be accommodated on Burroway Road; and

(c)where the report concludes that insufficient space would be available on 
Burroway Road to accommodate the additional demands, to ensure that the 
increase in students to 850 would not adversely affect the safety or 
efficiency of surrounding streets the report must detail sufficient mitigation 
measures including but not limited to:

(i) additional on-site management staffing of the drop-off/pick-up facilities to 
provide for efficient traffic management and facilitate a higher turnover of 
vehicles within the area;
(ii) staggered start and finish times to spread the drop-off/pick-up demand 
over a longer time periods;
(iii) frequent or annual review of the School Transport Plan to improve 
effectiveness of mode share shifts towards public and active transport 
options; and
(iv) provision of additional drop-off/pick-up facilities on Burroway Road or 
future roads.

A35 Any mitigation measures recommended in the report required by condition 
A34, must be implemented prior to the school reaching 850 students. 
Evidence of any implemented mitigation measures must be submitted to the 
satisfaction of the Planning Secretary and a copy provided to Council for 
information

 The site was not operational Not triggered 

A36 Prior to Council acquiring the portion of the site zoned RE1 Public 
Recreation (if acquisition is pursued by Council), any encumbrances 
including fencing are to be removed by the Applicant, as directed by Council.

Please advise status RE1 portion of land has not been effected by this stage of the project.  Council has 
not directed the project to remove any encumbrances.

Not triggered 

A34

The site was not operational. Not triggered 

The site was not operational. Not triggered 

A33

Removal of Encumbrances on RE1 Land

Design Modifications



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

A37 The perforated aluminium screen used as roof top plant enclosures 
(identified metal screen 06 – on the drawing titled Materials Schedule, 
Revision A and dated 09/09/22) must be of a colour/tone in keeping with the 
metal anodised finish of the upper façade levels (street frontages) and lift 
overruns. Details must be submitted to the satisfaction of the Planning 
Secretary prior to construction of building (excluding fencing, drainage, 
remediation, footings, ground floor slab, retaining walls, bulk earth works or 
jump form for the lift shaft).

DoE letter DOC21/829169 dated 19/05/23  - Approval request in 
accordance with Condition A37.

DPE letter (undated) -  Documents titled SSD 11802230-A37-Design 
Modification, Approval letter A37 and Drawing  SOPHS - WB - AR - 53 
- 00 - -01 Rev C dated 18 May 2023.

DoE summitted a design modification to DPE for approval on 17/5/23. 
DPE approved design modification as per ConditonA37 (undated)

Compliant

PART B PRIOR TO COMMENCEMENT OF CONSTRUCTION

B1 The Applicant must notify the Planning Secretary in writing of the dates of 
the intended commencement of construction and operation at least 48 hours 
before those dates.

Closed-out during the previous audit Not triggered 

B2 If the construction or operation of the development is to be staged, the 
Planning Secretary must be notified in writing at least 48 hours before the 
commencement of each stage, of the date of commencement and the 
development to be carried out in that stage.

Closed-out during the previous audit Not triggered 

B3 Prior to the commencement of construction, the Applicant must submit to the 
satisfaction of the Certifier structural drawings prepared and signed by a 
suitably qualified practising Structural Engineer that demonstrates 
compliance with this development consent.

Crown Certificate 2 (CC2) dated 9 May 2023 (Item 12)

TTW Pty Ltd Structural design certificate  (211266 SAAA)  dated 
24/03/2023. 

The Crown Certificate (CC2) prepared by Jensen Hughest confirmed that all 
superstructure from Level 1 to roof is consistent with BCA .

CC2 is issued in accordance with Section 6.28 (2) of the EP&A Act 1979 and 
relates to plans and specifications referred to Attachments A & B. Attachment A of 
CC2 makes reference to the TTW Pty Ltd Structural design certificate  (211266 
SAAA)  dated  24/3/23.

Compliant 

B4 Prior to the commencement of construction, the Applicant must provide the 
Certifier with documented evidence that the products and systems proposed 
for use or used in the construction of external walls, including finishes and 
claddings such as synthetic or aluminium composite panels, comply with the 
requirements of the BCA. The Applicant must provide a copy of the 
documentation given to the Certifier to the Planning Secretary within seven 
days after the Certifier accepts it.

Site interview Façade information will as it will be part of CC3 (superstructure), which is not yet 
due. 

Not triggered 

B5 Prior to the commencement of demolition, removal of buildings or 
construction (whichever occurs first), the Applicant must:…

Closed-out during the previous audit Not triggered 

B6 Prior to the commencement of any construction, the Applicant must offer a 
pre-construction survey to owners of any building (including residential, 
school and commercial) that are likely to be impacted by the construction of 
the development.

Closed-out during the previous audit Not triggered 

B7 Where the offer for a pre-construction survey is accepted (as required by 
condition B6), the Applicant must arrange for a survey to be undertaken by a 
suitably qualified and experienced expert prior to the commencement of 
vibration generating works that could impact on the identified buildings.

Closed-out during the previous audit Not triggered 

B8 Prior to the commencement of any vibration generating works that could 
impact on the buildings surveyed as required by condition B7, the Applicant 
must:...

Closed-out during the previous audit Not triggered 

Community Communication Strategy

Notification of Commencement

Certified Drawings

External Walls and Cladding

Pre-Construction Dilapidation Report - Protection of Public Infrastructure

Preconstruction surveys - adjoining properties



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

No later than 48 hours before the commencement of construction, a 
Community Communication Strategy must be submitted to the Planning 
Secretary for information. The Community Communication Strategy must 
provide mechanisms to facilitate communication between the Applicant, the 
relevant Council and the community (including adjoining affected landowners 
and businesses, and others directly impacted by the development), during 
the design and construction of the development and for a minimum of 12 
months following the completion of construction.

Closed-out during the previous audit Not triggered 

The Community Communication Strategy must: … Closed-out during the previous audit Not triggered 

B10 Prior to the commencement of construction, unless otherwise agreed by the 
Planning Secretary, the Applicant must demonstrate that ESD is being 
achieved by either: ...

Closed-out during the previous audit Not triggered 

B11 Prior to commencement of lighting installation, evidence must be submitted 
to the satisfaction of the Certifier that all outdoor lighting to be installed 
within the site has been designed to comply with AS 1158.3.1:2005 Lighting 
for roads and public spaces – Pedestrian area (Category P) lighting – 
Performance and design requirements, AS 4282-2019 Control of the 
obtrusive effects of outdoor lighting and National Light Pollution Guidelines 
for Wildlife (Australian Government, 2020).

Lighting has not been installed. Superstructure works were occurring on site. Not triggered 

B12 Management plans required under this consent must be prepared having 
regard to the relevant guidelines, including but not limited to the 
Environmental Management Plan Guideline: Guideline for Infrastructure 
Projects (DPIE April 2020). Notes:
 •The Environmental Management Plan Guideline is available on the 

Planning Portal at: https://www.planningportal.nsw.gov.au/major-
projects/assessment/post-approval.
 •The Planning Secretary may waive some of these requirements if they are 

unnecessary or unwarranted for particular management plans .

Wentworth Point new High School, Construction Environmental 
Management Plan, AU122229 CEMP Final, 21 October 2022

Construction Environmental Management Plan  AU122229 CEMP 
FINAL R01 dated 21 June 2023

The previous audit confirmed the CEMP broadly met the requirements of the 
Environmental Management Plan Guideline: Guideline for Infrastructure Projects 
(DPIE April 2020). It is further noted that the CEMP was updated on 21 June 2023.

Compliance of individual sub-plans with Condition B12 is addressed under their 
respective condition below. 

Compliant 

B13 Prior to the commencement of construction, the Applicant must submit a 
Construction Environmental Management Plan (CEMP) to the Certifier for 
approval. The CEMP must include, but not be limited to, the following: …

Caloric CADV000086 GCOR000956 Re: SSD Condition of Consent 
dated 28/10/2022 

Wentworth Point new High School, Construction Environmental 
Management Plan, AU122229 CEMP Final, 21 October 2022

The previous audit confirmed the CEMP broadly complies with this condition.

RobertsCo correspondence confirmed that the CEMP was submitted to the Certifier 
for approval. It was noted however that whilst The Certifier, BCA Logic, confirmed 
receipt of the CEMP as per the requirement of the condition, the CEMP was not 
approved.  The Certifier advised that he was not qualified to approve the CEMP 
and supporting plans. 
 
OBSERVATION OF CONCERN WPHS-01/Obs-02 was raised by the previous audit 
as there had been no high level independent review of the CEMP and supporting 
plans for this Project. In response to this observation, the DPE did not specify any 
further action by the proponent hence this observation has been closed.  

Compliant

B14 A copy of the approved CEMP, including sub plans must be provided to the 
Planning Secretary within two working days of it being requested.

DPE have not requested a copy of the CEMP. Not triggered 

B15 The Construction Traffic and Pedestrian Management Sub-Plan (CTPMSP) 
must be prepared to achieve the objective of ensuring safety and efficiency 
of the road network and address, but not be limited to, the following: …

Closed-out during the previous audit Not triggered 

The Construction Noise and Vibration Management Sub-Plan must address, 
but not be limited to, the following:

(a)be prepared by a suitably qualified and experienced noise expert;

(b) describe procedures for achieving the noise management levels in EPA’s 
Interim Construction Noise Guideline (DECC, 2009);

Wentworth Point new High School, Construction Noise and Vibration 
Management Plan dated 27 September 2022.

Construction Noise and Vibration Management Plan Rev 1.6 dated 
13/2/23

The  previous audit confirmed the CNVMP broadly complies with this condition with 
the exception of:

- qualifications of the personnel preparing the plan
- include details of consultation undertaken with the community and agreed 
strategies to manage high noise generating works.

B16 Compliant 

Environmental Management Plan Requirements

Construction Environmental Management Plan

B9

Ecologically Sustainable Development

Outdoor Lighting



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

(c)describe the measures to be implemented to manage high noise 
generating works such as piling, in close proximity to sensitive receivers;
(d) include strategies that have been developed with the community for 
managing high noise generating works;
(e) describe the community consultation undertaken to develop the 
strategies in condition B16(d);
(f) include a complaints management system that would be implemented for 
the duration of the construction; and

The Construction Waste Management Sub-Plan (CWMSP) must address, 
but not be limited to, the procedures for the management of waste including 
the following:

 (a) the recording of quantities, classification (for materials to be removed) 
and validation (for materials to remain) of each type of waste generated 
during construction and proposed use for materials to remain;

(b) information regarding the recycling and disposal locations; and

(c) confirmation of the contamination status of the development areas of the 
site based on the validation results.

The Applicant must prepare a Construction Soil and Water Management 
Sub-Plan (CSWMSP) and the plan must address, but not be limited to the 
following:                                                                                                  

Compliant 

a)be prepared by a suitably qualified expert, in consultation with Council;

(b)measures to ensure that sediment and other materials are not tracked 
onto the roadway by vehicles leaving the site;

 (c)describe all erosion and sediment controls to be implemented during 
construction, including as a minimum, measures in accordance with the 
publication Managing Urban Stormwater: Soils & Construction (4th edition, 
Landform 2004) commonly referred to as the ‘Blue Book’;

 (d)include an Acid Sulphate Soils Management Plan, if required, including 
measures for the management, handling, treatment and disposal of acid 
sulphate soils, including monitoring of water quality at acid sulphate soils 
treatment areas;

(e) direct all sediment laden water in overland flow away from the leachate 
management system and prevent cross-contamination of clean and 
sediment or leachate laden water;

strategies to manage high noise generating works.

An update of the plan dated 13/2/23 addresses both of these requirements in 
Section 8 and an Appendix respectively.

NON COMPLIANCE WPHS01/NC-02 has been closed. 

(g) include a program to monitor and report on the impacts and 
environmental performance of the development and the effectiveness of the 
implemented management measures in accordance with the requirements of 
condition B12.

CompliantWentworth Point new High School, Waste Management Plan dated 20 
May 2023

Bingo Industries Monthly waste report Djurwa Pty Ltd - Roberts Co 
Wentworth Point Site (January to June 2023)

Mainland Civil Cartage Export Tracking Summary - Fill Material 

The previous audit confirmed the WMP broadly complies with this condition with 
the exception of:
-  details of how wastes records are to be recorded for the project on the Bingo and 
Mainland Civil registers.
- nominate recycling and disposal locations. 
- address the potential for contaminated waste and contaminated waste 
management.

An update of the plan dated 30/5/23 addressed the requirement of:
- Potential for contaminated waste - refers to the Remediation Action Plan.

Whilst Section 8 of the CWMSP specifies what waste records are to be maintained, 
it does not specify the procedure on how the records are to be maintained.    

Not withstanding the lack of procedure within the CWMSP dated 30/5/23, the 
project had adequate processes to record the information requirements of B17 (a) 
and (b), as evidenced by the  Bingo Industries Monthly waste report and the 
Mainland Civil Cartage Export Tracking Summary for the audit period. 

On the balance of the information provided, the CWMSP dated 30/5/23 was 
deemed compliant with CoA B17 and an observation of concern was raised to 
improve the plan. 

NON COMPLIANCE WPHS01/NC-03 has been closed. 

OBSERVATION OF CONCERN WPHS-02/Obs-02: The updated CWMSP does 
not include a procedure to ensure all the waste records required by Condition B17 
will be consistently recorded for the duration of the project. 

B17

B18 CEMP Appendix G - Construction Soil and Water Management Plan 
dated 22/05/23

Email correspondence between RobertsCo and City Of Parramatta 
dated 7 March 2023 - copy of revised plan provided Council.

Council email to RobertsCo dated 25 October 2022

CEMP Appendix J -  Acid Sulphate Soils Management Plan Rev 1 12 
October 2022 

Curriculum Vitae for Nemesio Biason, Certified Practicing Civil 
Engineer

Curriculum Vitae for Adam Greentree, Bachelor of Civil Engineering 

A CSWMP was prepared for the project, which addressed the key requirements of 
condition B18, with the exception of B18(a):
- be prepared by a suitably qualified expert, in consultation with Council.

Subsequent to further information requested by the auditor, the Project confirmed 
that the Construction Soil and Water Management Plan dated 22/05/23 was:
-  prepared by Civil Engineers (CVs provided); and 
-  submitted to Council for information (email dated 7/3/23). No response was 
provided by Council to the updated plan. 

On the balance of the information provided, the CSWMP dated 22/5/23 was 
deemed compliant with CoA B17 and an observation of concern was raised to 
improve the plan.

NON COMPLIANCE WPHS01/NC-04 has been closed.

OBSERVATION OF CONCERN WPHS-02/Obs-03: The updated CSWMP does 
not include details of the qualified expert that prepared the plan nor up to date 
details of consultation with Council. 



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

(f) provide a plan of how all construction works will be managed in a wet-
weather events (i.e. storage of equipment, stabilisation of the Site)

 (g)detail all off-site flows from the site; and

 (h)describe the measures that must be implemented to manage 
stormwater and flood flows for small and large sized events, including, but 
not limited to 1 in 5-year ARI and 1 in 100- year ARI.

B19  The  Construction Flood Emergency Management Sub-Plan must address, 
but not be limited to, the following: ...

CEMP Appendix H - Construction Flood Emergency Management Plan 
dated 20 October 2022

The CFEMP was deemed to be compliant with this condition during the previous 
audit with the exception of:
- qualifications of the experts that prepared the plan. 
- appropriate referencing to the Floodplain Risk Management Guidelines (EHG).

These were addressed in the updated plan dated 20/10/22.

NON COMPLIANCE WPHS01/NC-05 has been closed 

Compliant 

B20  A Driver Code of Conduct must be prepared and communicated by the 
Applicant to heavy vehicle drivers and must address the following: ...

Closed-out during the previous audit Not triggered 

B21 Prior to the commencement of construction, the Applicant must submit a 
Construction Worker Transportation Strategy to the Certifier. The Strategy 
must detail the provision of sufficient parking facilities or other travel 
arrangements for construction workers in order to minimise demand for 
parking in nearby public and residential streets or public parking facilities. A 
copy of the strategy must be provided to the Planning Secretary within two 
working days of it being requested.

Closed-out during the previous audit Not triggered 

B22 Prior to the commencement of construction, the Applicant must prepare and 
implement for the duration of construction: ...

Closed-out during the previous audit Not triggered 

Prior to installation of mechanical plant and equipment:

(a) a detailed assessment of mechanical plant and equipment with 
compliance with the relevant project noise trigger levels as recommended in 
the Acoustics Report, dated 8 June 2022 and prepared by Norman, Disney 
& Young must be undertaken by a suitably qualified person; and

(b) evidence must be submitted to the Certifier that any noise mitigation 
recommendations identified in the assessment carried out under (a) have 
been incorporated into the design to ensure the development will not exceed 
the project noise trigger levels identified in the Acoustics Report, dated 8 
June 2022 and prepared by Norman, Disney & Young.

Prior to the  commencement of construction of the waste storage and 
processing areas, the Applicant must obtain agreement from Council for the 
design of the operational waste storage area (where waste removal will be 
undertaken by Council). Where waste removal will be undertaken by a third 
party, evidence must be provided to the Certifier that the design of the 
operational waste storage area:
(a) is constructed using solid non-combustible materials;

(b) is designed to ensure the door/gate to the waste storage area is vermin 
proof and can be openable from both inside and outside the storage area at 
all times;
(c) includes a hot and cold water supply with a hose through a centralised 
mixing valve.

(d) is naturally ventilated or an air handling exhaust system must be in place; 
and

(e) includes signage to clearly describe the types of materials that can be 
deposited into recycling bins and general garbage bins.

B23

Construction Worker Transportation Strategy

Flood Management - Construction 

Operational requirement Not triggered 

Operational requirement Not triggered B24

Operational Waste Storage and Processing

Operational Noise – Design of Mechanical Plant and Equipment



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

B25 Prior to the commencement of road and pedestrian infrastructure works to 
Burroway Road, the Applicant must submit plans and technical 
specifications to the satisfaction of the relevant roads authority and Council 
(including but not limited to landscaping, footpaths/pavement design, 
services, pedestrian crossing facilities on Burroway Road and Footbridge 
Boulevard, cross overs, drop-off/pick-up facilities).

Written response by Project Manager to audit questionnaire. 
Confirmed during the site inspection

Roadway works have not commenced on site. Not triggered 

B26 Prior to the commencement of construction of road works to Burroway Road, 
the Applicant must submit to the relevant road authority, an application for 
the proposed line markings and signage (including but not limited signs to 
facilitate waste collection and drop-off/pick-up facilities) and relevant 
surrounding streets to the relevant roads authority for approval.
Notes:
 •Approval must be obtained for roadworks under section 138 of the Roads 

Act 1993.
 •All costs associated with the proposed road upgrade works must be borne 

by the Applicant.
 •In accordance with Section 4.42 of the Environmental Planning and 

Assessment Act 1979, an approval under Section of the 138 Roads Act 
1993 cannot be refused if it is necessary for carrying out state significant 
development that is authorised by a development consent and is 
substantially consistent with the consent.

Written response by Project Manager to audit questionnaire. 
Confirmed during the site inspection

Roadway works have not commenced on site. Not triggered 

B27 The footpath along the entire Burroway Road frontage of the site (including 
the area adjacent to the roundabout) shall be widened with public domain 
materials and tree as stated in conditions B29 and B30. The width of the 
footpath shall be consistent with the widest section of the existing footpath 
with kerb that is located adjacent the site unless:
 

 (a)evidence is submitted to the satisfaction of Council, that the required 
footpath width is unable to be achieved having regard to the approved siting 
of the building and minimum road and parking lane width requirements 
adjacent the building; or

 (b)Council agrees that a lesser width is acceptable having regard to other 
evidence provided by the Applicant to Council.

Written response by Project Manager to audit questionnaire. 
Confirmed during the site inspection

Roadway works have not commenced on site. Not triggered 

B28 Where any section of the widened footpath requires the footpath be 
delivered within the development site as required by condition B27, the land 
on which the widened footpath is located must be dedicated to Council, 
unless an agreement has been reached with Council that does not require 
that dedication to occur.

Written response by Project Manager to audit questionnaire. 
Confirmed during the site inspection

Roadway works have not commenced on site. Not triggered 

Public Domain Works

Road and Pedestrian Infrastructure Works



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

B29 Prior to the commencement of any footpath or public domain works (within 
that area along Burroway Road footpath in front of the site and extending 3 
metres either side of site boundaries), the Applicant must consult with 
Council and demonstrate to the Certifier that the streetscape design and 
treatment meets the requirements of Council, including addressing 
pedestrian management. The Applicant must submit detailed public domain 
construction drawings of approval for each stage from Council’s 
Development and Traffic Services Unit Manager to the Certifier and must 
detail (unless otherwise approved by Council):

 (a)concrete unit paving, kerb ramp, and driveway crossovers comply with 
Council’s Engineering Design Standards (DS40 Sheets 1-3 and DS10);

 (b)tactile ground surface indicators are provided and installed in 
accordance with Council’s Public Domain Guidelines and AS 1428.1/AS 
1428.4 (Design for Access and Mobility); and

 (c)the installation of Endeavour Energy light poles at the back of the 
footpath line as per existing light poles on the Burroway Road frontage.
Note:
 •Inspection by Council officers would be required during works to ensure the 

public domain is constructed in accordance with Council Standards. 
Council’s Civil Assets team must be contacted to determine hold points.
 •All works within the public domain must be constructed by licensed 

contractors and any soft landscape works are carried out by licensed 
landscape contractors .

Written response by Project Manager to audit questionnaire. 
Confirmed during the site inspection

Neither footpath or public domain works have commenced. Not triggered

B30  Prior to the commencement of any footpath or public domain works (within 
that area along Burroway Road footpath in front of the site and extending 3 
metres either side of the front boundary), the Applicant must consult with 
Council and demonstrate to the Certifier that:

 (a)a minimum 6 Cupaniopsis Anacardioides (Tuckeroo) trees of a 
minimum 200L pot size are to be planted along Burroway Road, with planter 
bed surrounds with location and spacing as determined by Council;

 (b)all trees are planted within a quality soil volume creating structural 
pavement system, in accordance with Council’s Public Domain Guidelines 
and standards; and

 (c)all trees supplied would be grown in accordance with AS 2303:2018 
(Tree Stock for Landscape Use).

Neither footpath or public domain works have commenced. Not triggered 

B31 Any variations or alternatives to the requirements of condition B30 above 
can be undertaken in consultation and approval from Council.

Neither footpath or public domain works have commenced. Not triggered 

B32 Prior to the commencement of construction, the Applicant must engage a 
NSW EPA-accredited Site Auditor to provide advice throughout the duration 
of works to ensure that any work required in relation to soil or groundwater 
contamination is appropriately managed.

Wentworth Point new High School Independent Environmental Audit  
March 2023 

Closed-out during the previous audit Not triggered 

B33 Prior to the commencement of construction, plans must be provided to the 
certifier demonstrating that:

 (a)to the northeast and eastern boundaries, the school site levels are 
coordinated and consistent with the future eastern road design finished 
surface levels (as available at that time); and

 (b)to the southern boundary facing Burroway Road, all works including 
ramps and entries are to be flush with the existing public domain levels, 
unless otherwise agreed with Council in relation to a future public domain 
level.

Wentworth Point new High School Independent Environmental Audit  
March 2023 

Closed-out during the previous audit Not triggered 

Street Trees

Site Contamination 

Site Levels

Fire Safety and Registration of a Section 88B Instrument for Access 



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

B34 Prior to the commencement of construction of any building (excluding 
fencing, drainage, remediation, footings, ground floor slab, retaining walls, 
bulk earth works or jump form for the lift shaft), an accredited fire engineer 
and BCA consultant must certify a performance solution for fire protection, 
access and egress requirements for the development and evidence must be 
provided to the satisfaction of the Planning Secretary detailing:

 (a)any performance solution adopted, including any required wording for 
any associated Section 88B Instrument (if required under condition B35) has 
been developed in consultation with Fire and Rescue NSW and is compliant 
with Section C, D and E of the BCA; and

 (b)discharge exit points for occupants to evacuate the site, access for fire 
brigade intervention/access to pump room and external hydrants, and 
building separation from fire source features.
Note:  Any consultation with NSW Fire Brigade must also have regard to the 
NSW’s Fire Brigade’s Fire Safety Guideline Access for Fire Brigade Vehicles 
and Firefighters (2019)

Fire Engineering Report (FER) - Sydney Olympic Park High School 
dated 17/03/23 Final issue Report No. F20158_FER_05

An FER was prepared by Core Engineering Group in consultation with FRNSW,  
detailed in Appendix A of the Plan.  The auditor was not qualified to make further 
assessment of the quality of the plan. Further assessment of the plan was beyond 
the scope of this audit. 

Compliant 

B35 Prior to the commencement of construction of any building (excluding 
fencing, drainage, remediation, footings, ground floor slab, retaining walls, 
bulk earth works or jump form for the lift shaft), a Section 88B Instrument 
(under the Conveyancing Act 1919) must be prepared in terms to the 
satisfaction of the Planning Secretary and registered on the title of Lot 2 DP 
1276305 (9 Burroway Road). The Section 88B Instrument must:

 (a)provide for an appropriate restriction on the use of the land (along the 
length of 7 Burroway Road’s eastern site boundary) for uninterrupted fire 
safety, access and egress purposes;

 (b)name the Planning Secretary (or other party as directed by the Planning 
Secretary) as the prescribed authority

 (a)include provision that the Section 88B instrument can only be revoked, 
varied or modified with the consent of the named prescribed authority;

 (b)include provision for uninterrupted fire safety, access and egress with 
consideration to any future construction and development within 9 Burroway 
Road;

 (c)be appropriately sized to facilitate fire brigade intervention and ensure 
unhindered access and egress at all times that the school is operational; and

 (d)meet any reasonable requirements of Fire and Rescue NSW as 
specified during consultation undertaken in accordance with Condition B34.

Deed of Agreement to Grant Easement, TfNSW and Minister for 
Education and Early Learning 

Section 88B Instrument Plan of Easement over Lot 2 in DP 1276305

A Section 88B Instrument Plan of Easement over Lot 2 in DP 127630 has been 
prepared. 

The instrument was prepared by HWL Ebsworth Lawyers.  The legal attributes of 
this instrument were not assessed as part of this audit. 

Compliant

B36 The Section 88B Instrument required by Condition B35 may include:
 (a)provisions for extinguishment of the interest created by way of 

registration of the Section 88B Instrument required under condition B35 in 
circumstances where the future eastern road is dedicated as a public road 
and can be operationally used by the school for fire safety, access and 
egress purposes having regard to Sections C, D and E of the BCA.

Deed of Agreement to Grant Easement, TfNSW and Minister for 
Education and Early Learning 

Land Registry Services DP1289467 dated 31/3/23
Land Registry ServicesDP1289467 reg  dated 31/3/23

A Section 88B Instrument Plan of Easement over Lot 2 in DP 127630 has been 
prepared. 

The instrument was prepared by HWL Ebsworth Lawyers.  The legal attributes of 
this instrument were not assessed as part of this audit. 

Compliant 

B37 Registration of a Section 88B Instrument as detailed in conditions B35 and 
B36 is not required where evidence is submitted to the Planning Secretary’s 
satisfaction in accordance with condition B34, confirming that a performance 
solution has been certified:

 (a)that does not rely on or require access over any adjoining land, other 
than land currently dedicated as a public road; and

 (b)the performance solution is consistent with any requirements of Fire and 
Rescue NSW as specified during consultation undertaken in accordance 
with condition B34.

A Section 88B Instrument Plan of Easement over Lot 2 in DP 127630 has been 
prepared. 

Not triggered 

A site notice(s) must be prominently displayed at the boundaries of the site 
during construction for the purpose of informing the public of project details 
and must satisfy the following requirements:

PART C DURING CONSTRUCTION

Site inspection A site notice(s) must be prominently displayed at the boundaries of the site. Refer 
to Photos 1.

Compliant C1

Site Notice



Approval 
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(a) minimum dimensions of the site notice(s) must measure 841 mm x 594 
mm (A1) with any text on the site notice(s) to be a minimum of 30-point type 
size; 
(b) the site notice(s) must be durable and weatherproof and must be 
displayed throughout the works period;
(c) the approved hours of work, the name of the builder, Certifier, structural 
engineer, site/ project manager, the responsible managing company (if any), 
its address and 24-hour contact phone number for any inquiries, including 
construction/ noise complaint must be displayed on the site notice(s); and

(d) the site notice(s) must be mounted at eye level on the perimeter 
hoardings/fencing and must state that unauthorised entry to the site is not 
permitted.

C2 All construction plant and equipment used on site must be maintained in a 
proper and efficient condition and operated in a proper and efficient manner.

Roberts Co. Integrated Management System Form, Elevated work 
platform (pre-use acceptance checklist)

Sighted record for Plant ID No 009 for a forklift and telehandler. 
Reviewed 12/7/23.

All plant items arriving on site are assessed via a pre-commencement checklist 
which includes the requirement for service and maintenance records. 

Compliant

Construction, including the delivery of materials to and from the site, may 
only be carried out between the following hours:

(a) between 7am and 6pm, Mondays to Fridays inclusive; and

(b) between 8am and 1pm, Saturdays.

No work may be carried out on Sundays or public holidays.

Notwithstanding condition C3, provided noise levels do not exceed the 
existing background noise level plus 5dB, works may also be undertaken 
during the following hours:

(a) between 6pm and 7pm, Mondays to Fridays inclusive; and

(b) between 1pm and 4pm, Saturdays.

Construction activities may be undertaken outside of the hours in condition 
C3 and C4 if required:

(a) by the Police or a public authority for the delivery of vehicles, plant or 
materials; or

(b) in an emergency to avoid the loss of life, damage to property or to 
prevent environmental harm; or

(c) where the works are inaudible at the nearest sensitive receivers; or

(d) for the delivery, set-up and removal of construction cranes, where notice 
of the crane related works is provided to the Planning Secretary and affected 
residents at least seven days prior to the works; or

(e) where a variation is approved in advance in writing by the Planning 
Secretary or his nominee if appropriate justification is provided for the works.

Operation of Plant and Equipment

No work has been undertaken in the shoulder periods. 

Non-compliant 

Wentworth Point new High School Works Notification 9 May 2023 After hours delivery of a tower crane was scheduled for the weekend 20 May 2023-
21 May 2023. A works notice was issued to DPE for the potential erection work on 
21 May 2023, albeit, was completed on the Saturday, hence Sunday works were 
not required, not triggered.

C5

Wentworth Point new high school Complaints Register
Last updated 04 August 2023.

Interview

C3

Not triggered 

Not triggered 

The Contractor controls access to the site between 7am - 6pm Monday to Friday. 
The site remains closed on Saturdays.

One non-compliant event was recorded by the project. On the weekend of 15-16 
July 2023 workers attended site to undertake critical high-risk work to the 
temporary structure (jump-form) around the northern lift shaft and make the site 
safe again for works to continue on Monday morning. Removal of jump-forms 
require large exclusion zones on site which have a significant impact on other 
works so take place on Saturdays. The work was not complete Saturday so 
continued Sunday. This was unexpected and we were unable to notify in advance. 
A retrospective notice and apology to residents (in accordance with Condition C6) 
was issued for the works and notice of upcoming weekend works to remove the 
second jump form. 

SINSW confirmed they will continue to notify unexpected works ahead of time
or as soon as practical after.  On this basis, no corrective action was recommended 
by this audit. 

C4

Construction Hours



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

C6 Notification of such construction activities as referenced in condition C5 
must be given to affected residents before undertaking the activities or as 
soon as is practical afterwards.

XXXX
Interview 

Regarding the event on the 15-16 July 2023 described under condition C3, the 
project ….. 

Compliant

Rock breaking, rock hammering, sheet piling, pile driving and similar 
activities may only be carried out between the following hours:
(a) 9am to 12pm, Monday to Friday 

(b) 2pm to 5pm Monday to Friday; and

(c) 9am to 12pm, Saturday.

Compliance with the CEMP and supporting sub-plans was assessed by this audits 
and recorded in Table C2. Refer to table C2. In broad terms, the compliance 
statement of each plan / subplans was assessed as follow: 

CEMP Compliant

Construction Traffic and Pedestrian Management Plan Compliant

Noise and Vibration Management Plan Compliant

Construction Waste Management Plan Compliant

Air Quality Management Plan Compliant

Construction Soil and Water Management Plan Compliant 

C9 All construction vehicles (excluding site personnel vehicles) are to be 
contained wholly within the site, or the adjoining site (subject to landowner 
approval) except if located in an approved on-street work zone, and vehicles 
must enter the site or an approved on-street work zone before stopping.

Site interview RobertsCo undertake a Crane board/delivery meeting each day to coordinate 
unloading and deliveries. 

A concrete haul road to the western and central portions of the site has also been 
established to provided multiple waiting areas  for delivery vehicles within the site 
boundary. 

No evidence of queuing was observed at the time of the audit.  No complaints have 
been received regarding queuing. 

Compliant

The following hoarding requirements must be complied with:

(a) no third-party advertising is permitted to be displayed on the subject 
hoarding/ fencing; and
(b) the construction site manager must be responsible for the removal of all 
graffiti from any construction hoardings or the like within the construction 
area within 48 hours of its application.

C11 The public way (outside of any approved construction works zone) must not 
be obstructed by any materials, vehicles, refuse, skips or the like, under any 
circumstances.

Parramatta City Council (PCC), Temporary Road and Footpath 
occupancy permit. Ref TRO/438/2023 dated 22 June 2023.

RobertsCo obtained a permit form PCC to obstruct the footpath on Burroway Road, 
adjacent to the site. The permit must be renewed on a fortnightly basis. The permit 
was current at the time of the site inspection. 

Compliant 

C12 The development must be constructed to achieve the construction noise 
management levels detailed in the Interim Construction Noise Guideline 
(DECC, 2009). All feasible and reasonable noise mitigation measures must 
be implemented and any activities that could exceed the construction noise 
management levels must be identified and managed in accordance with the 
management and mitigation measures identified in the approved 
Construction Noise and Vibration Management Plan.

Site inspection 

Implementation of the CNVMP

NDY Construction Noise and Vibration Monitoring Report, Mar 2023

NDY Construction Noise and Vibration Monitoring Report, May 2023 

Section 6 of the NVMP does not require noise monitoring for the project except in 
the event of a noise compliant.  There have been no noise complaints attributable 
to construction at the site.   

Notwithstanding, RobertsCo have undertaken real-time noise monitoring on its 
boundary with the neighbouring primary school. A sample of monitoring reports for 
March 2023 and May 2023 have confirmed that the noise levels were within the 
NSW Interim Construction Noise Guideline with the exception of a number of 
exceedances that primarily occurred during school lunch time hours (attributable to 
school children in the playground).  None of the exceedances were recorded during 
teaching hours.

As the site has moved away from heavy civil works and transitioned into 
construction of the superstructure, which is inherently less noisy, the real-time 
noise monitoring has ceased. The project advised that future noise monitoring will 
be limited to a response to a complaint, in accordance with the CNVMP. 

Compliant 

Compliant No third party advertising or graffiti was observed at the time of the inspection. C10 Site inspection 

C8 The Applicant must carry out the construction of the development in 
accordance with the most recent version of the CEMP (including Sub-Plans).

Table A2: CEMP Conformance table 

Implementation of Management Plans

No Obstruction of Public Way

Construction Noise Limits

Construction Traffic

Hoarding 

C7 Interview No rock breaking, rock hammering, sheet piling, pile driving or similar has occurred 
during the audit period. 

Not triggered



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

C13 The Applicant must ensure construction vehicles (including concrete agitator 
trucks) do not arrive at the site or surrounding residential precincts outside of 
the construction hours of work outlined under condition C3.

Refer to C3 Works were not undertaken in stages. Compliant 

C14 The Applicant must implement, where practicable and without compromising 
the safety of construction staff or members of the public, the use of 
‘quackers’ to ensure noise impacts on surrounding noise sensitive receivers 
are minimised.

Interview All equipment on site belongs contractors or hire vehicles.  RobertsCo advised it is 
not practicable to require all suppliers to convert plant to quackers.

The site has not received any complaint regarding noise for sensitive receivers.

Compliant 

Vibration caused by construction at any residence or structure outside the 
site must be limited to:

(a) for structural damage, the latest version of DIN 4150-3 (1992-02) 
Structural vibration - Effects of vibration on structures (German Institute for 
Standardisation, 1999); and
(b) for human exposure, the acceptable vibration values set out in the 
Environmental Noise Management Assessing Vibration: a technical 
guideline (DEC, 2006) (as may be updated or replaced from time to time).

C16 Vibratory compactors must not be used closer than 30 metres from 
residential buildings unless vibration monitoring confirms compliance with 
the vibration criteria specified in condition C15..

Interview Vibration monitors have been installed. RobertsCo note that the works are more 
than 30m from any residential building.  The closest residential tower is 
approximately 42m from the proposed compaction areas.  

Not triggered 

C17 The limits in conditions C15 and C16 apply unless otherwise outlined in a 
Construction Noise and Vibration Management Plan, approved as part of the 
CEMP required by condition B16 of this consent.

CNVMP No additional vibration criteria is identified in the CNVMP. Not triggered 

For the duration of the construction works:

(a) street trees must not be trimmed or removed unless it forms a part of this 
development consent or prior written approval from Council is obtained or is 
required in an emergency to avoid the loss of life or damage to property;

(b) all street trees immediately adjacent to the property boundaries must be 
protected at all times during construction in accordance with AS 4970:2009 
(Protection of Trees on Development Sites) and under the supervision of a 
qualified arborist. Any street tree, which is damaged or removed during 
construction due to an emergency, or as otherwise approved by Council, 
must be replaced, to the satisfaction of Council; and

Site inspection Trees on the footpath were not within an area of potential impact with vehicles. 
They were located behind an traffic calming island.  Refer to Photo 3. 

Not triggered

(c) if access to the area within any protective barrier is required during the 
works, it must be carried out under the supervision of a qualified arborist. 
Alternative tree protection measures must be installed, as required. The 
removal of tree protection measures, following completion of the works, must 
be carried out under the supervision of a qualified arborist and must avoid 
both direct mechanical injury to the structure of the tree and soil compaction 
within the canopy or the limit of the former protective fencing, whichever is 
the greater.

Site inspection Trees on the footpath were not within an area of potential impact with vehicles. 
They were located behind an traffic calming island.  Refer to Photo 3. 

Not triggered

C19 The Applicant must take all reasonable steps to minimise dust generated 
during all works authorised by this consent.

Site inspection During the site inspection, there was no windblown dust evident as the conditions 
were clam. 

Compliant

During construction, the Applicant must ensure that:

(a) activities are carried out in a manner that minimises dust including 
emission of windblown or traffic generated dust;

(b) all trucks entering or leaving the site with loads have their loads covered;

(c) trucks associated with the development do not track dirt onto the public 
road network;
(d) public roads used by these trucks are kept clean; and

(e) land stabilisation works are carried out progressively on site to minimise 
exposed surfaces.

Tree Protection

As per TreeIQ AIA OPHS Rev F 27.08.21 reduced stipulates no street trees have 
been trimmed or removed.  

C15 CNVMP Not triggered 

Site inspection 

Section 7 of the CNVMP states "Due to the construction types proposed and 
average distances between the works and receivers, we do not anticipate any 
significant vibration effects with regards to DIN 4150-3 compliance for the 
protection of building structures. The most intensive activity is expected to be the 
piling works."

C20

Vibration Criteria

Not triggered 

Site inspection The following dust controls were observed on site:
- rumble grid for wheel wash (Photo 4)
- progressive sealing of active portions of the site with concrete (Photos 2 and 3)
- Site personnel advise that all vehicles leaving the site are covered as per traffic 
regulations.
- the whole site was active so there was no opportunity to rehabilitate sections of 
the site to reduce dust. 
- Site personnel also advised that regular street sweeping is undertaken of internal 
and external roads when required.  

Compliant

Air Quality

C18



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

The Applicant must:

(a) ensure that only VENM, ENM, or other material that meets the 
requirements of a relevant order and exemption issued by the EPA, is 
brought onto the site;

(b) keep accurate records of the volume and type of fill to be used; and

(c) make these records available to the Certifier upon request.

C22 Adequate provisions must be made to collect and discharge stormwater 
drainage during construction to the satisfaction of the Certifier. The prior 
written approval of Council must be obtained to connect or discharge site 
stormwater to Council’s stormwater drainage system or street gutter.

Interview
Soil and Water Management Plan 
ESCP
Site inspection

The site's stormwater was being managed in accordance with the Soil and Water 
Management Plan and an updated Erosion an Sediment Control Plan. The 
following dust controls were observed on site:
- rumble grid for wheel wash (Photo 4)
- progressive sealing of active portions of the site with concrete (Photos 2&3)
- maintenance of the access/egress point onto Burroway Road (Photos 6&7)
- large capacity stormwater channel and sediment sump (Photos 8 to10)

There is opportunity to improve stormwater controls along the northern boundary of 
the site where there are limited controls to prevent stormwater runoff from entering 
the site and stormwater runoff from exiting the site.  It is noted that this is not a 
pollution concern as any runoff from the site enters a disturbed site (Landcom).

OBSERVATION OF CONCERN WPHS-02/Obs-04: Stormwater controls along the 
northern boundary of the site do not:
- prevent stormwater runoff from upgradient areas from entering the site (Photo 11)
- prevent stormwater runoff, potentially sediment laden,  from the leaving the site 
(Photo 12). 

Compliant 

C23 The Applicant must prepare and implement awareness training for 
employees and contractors, including locations of the assembly points and 
evacuation routes, for the duration of construction.

Sighted induction package The site induction package addressed Emergency management Compliant

Within three months of the commencement of construction, the Applicant 
must design an operational stormwater management system for the 
development and submit it to the satisfaction of the Certifier. The system 
must: 

Wentworth Point new High School Independent Environmental Audit  
March 2023 

This requirement was deemed compliant and closed out by the previous by IEA 1, 
dated March 2023.

(a) be designed by a suitably qualified and experienced person(s);

(b) be generally in accordance with the conceptual design in the Amendment 
Report;
(c) be in accordance with applicable Australian Standards; and

(d) ensure that the system capacity has been designed in accordance with 
Australian Rainfall and Runoff (Engineers Australia, 2016) and Managing 
Urban Stormwater: Council Handbook (EPA, 1997) guidelines;

C25 Construction must be undertaken in accordance with the recommendations 
of the Aboriginal Cultural Heritage Assessment Report prepared by Comber 
Consultants and dated 27 August 2021.

Wentworth Point new High School Independent Environmental Audit  
March 2023 

This requirement was deemed compliant and closed out by the previous by IEA 1, 
dated March 2023.

Compliant

C26 All waste generated during construction must be secured and maintained 
within designated waste storage areas or the adjoining site (subject to 
landowner approval) at all times and must not leave the site onto 
neighbouring public or private properties.

Site inspection Wastes generated on site are stored in comingled skip bins. Bingo take the bins for 
processing. 

Compliant 

C21

Imported Fill

Disposal of seepage and stormwater

Compliant 

Site interview There has been no imported fill on to the site. Not triggered 

Observation of concern 

C24

Stormwater Management System

 Aboriginal Heritage

No Obstruction of Public Way



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

C27 All waste generated during construction must be assessed, classified and 
managed in accordance with the Waste Classification Guidelines Part 1: 
Classifying Waste (EPA, 2014).

Wentworth Point new High School Independent Environmental Audit  
March 2023 

Mainland Civil Cartage Export Tracking Summary - Fill Material 

The project confirmed that disposal of contaminated waste had ceased prior to this 
audit period. Waste classification assessment was addressed in the previous audit.   

For this audit period, the Mainland Civil Cartage Export Tracking Summary - Fill 
Material register maintained records of wastes from the site including their 
classifications. 

Compliant 

C28 The Applicant must ensure that concrete waste and rinse water are not 
disposed of on the site and are prevented from entering any natural or 
artificial watercourse.

Site inspection Waste concrete and rinse water was observed in plastic skips for disposal.  A 
minor quantity of waste concrete was observed on the ground but site personnel 
advised that the material will be cleaned up (Photo 14).

Compliant

C29 The Applicant must record the quantities of each waste type generated 
during construction and the proposed reuse, recycling and disposal locations 
for the duration of construction.

Bingo Industries Monthly waste report Djurwa Pty Ltd - Roberts Co 
Wentworth Point Site 

Mainland Civil Cartage Export Tracking Summary - Fill Material 

The Bingo Monthly report for waste disposal  identifies recyclable materials and 
landfilled materials.  For January 2023 to June 2023, it reported that 92.76% of 
wastes, by weight, were recycled.  

The Mainland Civil Cartage Export Tracking Summary - records  waste quantities, 
classifications, disposal facility, and date.  

Compliant

C30 The Applicant must ensure that the removal of hazardous materials, 
particularly the method of containment and control of emission of fibres to 
the air, and disposal at an approved waste disposal facility is in accordance 
with the requirements of the relevant legislation, codes, standards and 
guidelines.

Wentworth Point new High School Independent Environmental Audit  
March 2023 

This requirement was deemed compliant by the previous by IEA 1, dated March 
2023. As an update, the draft validation report sighted during the previous audit 
had not been finalised. 

Based on the information available at the time of the draft validation report and 
subject to the findings of the site auditor, this condition is deemed compliant.

Compliant 

C31 The Applicant must ensure that all external lighting is constructed, operated 
and maintained in in accordance with AS 4282-2019 Control of the obtrusive 
effects of outdoor lighting.

Site interview RobertsCo have advised this is ongoing. External lighting will be designed in 
accordance with all relevant requirements. 

Not triggered 

C32 The Applicant must conduct site investigations to confirm the full nature and 
extent of the contamination at the project area and comply with the following 
requirements: …

Wentworth Point new High School Independent Environmental Audit  
March 2023 

This requirement was deemed compliant by the previous by IEA 1, dated March 
2023. As an update, the draft validation report sighted during the previous audit 
had not been finalised. 

Based on the information available at the time of the draft validation report and 
subject to the findings of the site auditor, this condition is deemed compliant.

Compliant

C33 Remediation of the site must be carried out in accordance with Remedial 
Action Plan Addendum, dated 1 March 2022 and prepared by Geosyntec 
(and any variations to the approved by an NSW EPA-accredited Site Auditor 
as required by condition B32.

Wentworth Point new High School Independent Environmental Audit  
March 2023 

This requirement was deemed compliant by the previous by IEA 1, dated March 
2023. As an update, the draft validation report sighted during the previous audit 
had not been finalised. 

Based on the information available at the time of the draft validation report and 
subject to the findings of the site auditor, this condition is deemed compliant.

Compliant 

C34 If work is to be carried out / completed in stages, a NSW EPA-accredited 
Site Auditor must confirm satisfactory completion of each stage by the 
issuance of Interim Audit Advice(s).

L0002 Interim Audit advice (0503-2109-002) - SOPhS Wentworth 
Point dated 27/02/2022.
Geosyntec Consultants 21067 RAP addendum 1 March 2022

Works were not undertaken in stages. Not triggered 

C35 The Applicant must ensure the proposed development does not result in a 
change of risk in relation to any pre-existing contamination on the site that 
would result in significant contamination.

L0002 Interim Audit advice (0503-2109-002) - SOPhS Wentworth 
Point dated 27/02/2022.
Geosyntec Consultants 21067 RAP addendum 1 March 2022

Geosyntec Consultants " Draft Validation Report - Sydney Olympic 
Park High School" dated 19 December 2022

Refer to CoA C32 and C33 Compliant 

C36 Independent Audits of the development must be conducted and carried out 
in accordance with the Independent Audit Post Approval Requirements.

Refer to body of the main report This audit report represents the second independent audit for the project. This audit 
was undertaken within 26 weeks of commencement of the initial IEA and consistent 
with the requirements of the Independent Audit Post Approval Requirements.

Compliant

C37 Proposed independent auditors must be agreed to in writing by the Planning 
Secretary prior to the commencement of an Independent Audit.

DPE letter to Schools Infrastructure dated 16 January 2023 DPE approved the nominated auditor to conduct the audit. Refer to main report. Compliant

Independent Environmental Audit

Lighting 

Site Contamination



Approval 
Condition (ID)

Requirement Evidence to be collected Response/Findings/Recommendations Compliance Status

C38 The Planning Secretary may require the initial and subsequent Independent 
Audits to be undertaken at different times to those specified in the 
Independent Audit Post Approval  Requirements, upon giving at least 4 
week’s notice (or timing) to the Applicant of the date upon which the audit 
must be commenced.

The Secretary has made no request to undertake an audit at a time or frequency 
different to the audit guideline. 

Not triggered 

In accordance with the specific requirements in the Independent Audit Post 
Approval Requirements, the Applicant must:
(a) review and respond to each Independent Audit Report prepared under 
condition C36 of this consent, or condition C38 where notice is given by the 
Planning Secretary;
(b) submit the response to the Planning Secretary; and

(c) make each Independent Audit Report, and response to it, publicly 
available within 60 days of submission to the Planning Secretary, unless 
otherwise agreed by the Planning Secretary.

C40 Independent Audit Reports and the applicant/proponent’s response to audit 
findings must be submitted to the Planning Secretary within two months of 
undertaking the independent audit site inspection as outlined in the 
Independent Audit Post Approval Requirements unless otherwise agreed by 
the Planning Secretary.

NSW Education, School Infrastructure letter dated 29/3/23  - Sydney 
Olympic park new high school (Wentworth Point) SSD 11802230: 
Submission of Independent Environmental Audit report and response 
in accordance with Conditions C39 and C40. 

The inspection for the initial audit report was undertaken on 8/2/23.   The final 
report for the initial IEA together with the proponent's response was submitted to 
DPE on 29/3/23, within 2 months of the site inspection, in accordance with  
Independent Audit Post Approval Requirements.  

Compliant

C41 Notwithstanding the requirements of the Independent Audit Post Approval 
Requirements, the Planning Secretary may approve a request for ongoing 
independent operational audits to be ceased,  where it has been 
demonstrated to the Planning Secretary’s satisfaction that an audit has 
demonstrated operational compliance.

No request has been made to cease operational audits. Not triggered 

Operational readiness work must not commence on site until the following 
details have been submitted to the Certifier:
(a) a plan and description of the area(s) of the site to be used for operational 
readiness work (including pedestrian access) and areas still under 
construction (including construction access);
(b) the maximum number of staff to be involved in operational readiness 
work on site at any one time;

(c) arrangements to ensure the safety of school staff on the site, including 
how:
(i) areas to be used for operational readiness work will be clearly and 
securely separated from the areas of the site still under construction;
(ii) pedestrian access to and within the site will be managed to ensure no 
conflict with construction vehicle movements; and
(d) access and parking arrangements to minimise impacts on the 
surrounding street network having regard to number of staff involved in 
operational readiness work on site at any one time and parking 
arrangements for construction workers on site.

Operational readiness work must only be undertaken in accordance with the 
details submitted under condition C42 and the following requirements:

(a) no more than 15 staff are involved in operational readiness work;

(b) no students or parents are permitted; and

(c) the Applicant has implemented appropriate arrangements to ensure the 
safety of school staff.

PART D PRIOR TO COMMENCEMENT OF OPERATION Beyond the scope of this audit  Not triggered  

Operational Readiness Work

The inspection for the initial audit report was undertaken on 8/2/23.   The final 
report for the initial IEA together with the proponent's response was submitted to 
DPE on 29/3/23, within 2 months of the site inspection, in accordance with  
Independent Audit Post Approval Requirements. 

Compliant 

Not triggered The site is not at the operational readiness stage. C42

C39

The site is not at the operational readiness stage. Not triggered 

NSW Education, School Infrastructure letter dated 29/3/23  - Sydney 
Olympic park new high school (Wentworth Point) SSD 11802230: 
Submission of Independent Environmental Audit report and response 
in accordance with Conditions C39 and C40. 

C43
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APPENDIX D – AGENCY CONSULTATION  

 

 

  



Good Morning Maurice,

Thank you for your email and apologies for the delay. There were no specific areas of concern for
the audit scope from NSW Planning.

Please let me know if you have any questions.

Best Regards
Damien Smith
Senior Compliance Officer – Government Projects

          
 

 

The Department of Planning, Industry and Environment acknowledges that it stands on Aboriginal land. We acknowledge
the traditional custodians of the land and we show our respect for elders past, present and emerging through thoughtful
and collaborative approaches to our work, seeking to demonstrate our ongoing commitment to providing places in which
Aboriginal people are included socially, culturally and economically.
If you are submitting a compliance document or request as required under the conditions of consent or approval, please
note that the Department is no longer accepting lodgement via compliance@planning.nsw.gov.au.
The Department has recently upgraded the Major Projects Website to improve the timeliness and transparency of its post
approval and compliance functions. As part of this upgrade, proponents are now requested to submit all post approval
and compliance documents online, via the Major Projects Website. To do this, please refer to the instructions available
here.

 
 

Hi Damien
A quick reminder to see whether you had any comments in relation to the scope for the new
Wentworth HS second audit, as requested below.   The audit has gone well with no material
areas of concern,  and I thought I would close out my correspondence with you before I finalised
the report.  

http://www.dpie.nsw.gov.au/
mailto:compliance@planning.nsw.gov.au
https://www.planningportal.nsw.gov.au/major-projects/services


 
Kind regards
Maurice

 

Pty Ltd
Optimising Environmental Assurance
 

  
 
 
 

Attention: Damien Smith
 
Hi Damien
Further to our brief discussion this morning, as the approved lead auditor for SSD 11802230
Sydney Olympic Park new high school - Independent Audit,  I write to advise that the audit
interview for the above development is proposed to be conducted on Monday 3/7/23. The audit
will be conducted in accordance with the Auditor Guideline, Independent Audit Post approval
requirements, May 2020.  I also seek to consult with the Department, as required by Section 3.2
of the guideline, specifically in relation to:

Any particular area of focus for the audit
Any consultation with agencies deemed necessary by the Department.

 
Feedback from the Department prior to 7/7/23 would be greatly appreciated.  Any focus areas
that DPE may raise, can addressed in follow up interviews with the proponent, as required.    
 
By way of background:

Following my consultation with DPE prior to Audit #1, I note that you had no specific areas
of focus for the audit scope or other agency consultation requirements.
Regarding the findings of the previous audit, overall the project demonstrated a high level
of compliance with only two key issues:

The conditions of consent require the CEMP (including supporting plans) to be



submitted to the Certifier for approval. The plans were submitted to the Certifier
however the CEMP was not approved. The Certifier advised that he was not qualified
to approve the CEMP. This gap in the approval process for the CEMP led to avoidable
omissions in the sub-plans, when compared to their respective conditions.
In the case of the Construction Soil and Water Management sub-plan, only a limited
Erosion and Sediment Control Plan was prepared, resulting in inadequate controls on
site.

 
Kind regards

Pty Ltd
Optimising Environmental Assurance
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APPENDIX E – INDEPENDENT AUDIT DECLARATION FORM 

 

 

 

 

 

 

 

 

 

 

 



Appendix D – Declaration of Independence Form Template 

Declaration of Independence - Auditor 

Project Name:

Consent Number: 

Description of Project: 

Project Address: 

Proponent: 

Date: 

I declare that: 

i. I am not related to any proponent, owner, operator or other entity involved in the 

delivery of the project. Such a relationship includes that of employer/employee, a 

business partnership, sharing a common employer, a contractual arrangement outside an 

Independent Audit, or that of a spouse1, partner, sibling, parent, or child;

ii. I do not have any pecuniary interest in the project, proponent or related entities. Such an 

interest includes where there is a reasonable likelihood or expectation of financial 

gain (other than being reimbursed for performing the audit) or loss to the auditor, or 

their spouse, partner, sibling, parent, or child;

iii. I have not provided services (not including independent reviews or auditing) to the 

project with the result that the audit work performed by themselves or their company, 

except as otherwise declared to the Department prior to the audit;

iv. I am not an Environmental Representative for the project; and

v. I will not accept any inducement, commission, gift or any other benefit from auditee 

organisations, their employees or any interested party, or knowingly allow colleagues to 

do so.

Notes: 
a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not

include false or misleading information (or provide information for inclusion in) in a report of
monitoring data or an audit report produced to the Minister in connection with an audit if the
person knows that the information is false or misleading in a material respect. The proponent of an

Independent Audit Compliance Requirements | 

Sydney Olympic Park High School (SOPHS) 

SSD-11802230 

Construction and operation of a new high school 

Lot 1 DP 1276305, 7 Burroway Road, Wentworth Point

Department of Education 

12 December 2022



approved project must not fail to include information in (or provide information for inclusion in) a 
report of monitoring data or an audit report produced to the Minister in connection with an audit if 
the person knows that the information is materially relevant to the monitoring or audit. The 
maximum penalty is, in the case of a corporation, $1 million and for an individual, $250,000; and 

b) The Crimes Act 1900 contains other offences relating to false and misleading information: section
307B (giving false or misleading information – maximum penalty 2 years imprisonment or 200
penalty units, or both) 

Name of Auditor: 

Qualification:

Company: 

Signature: 

19 

Maurice Pignatelli 

BE(Civil). MEng.Sc. Exemplar Global Lead Environmental Auditor 

OptimE Pty Ltd

Note 1: 
My spouse has been an employee of the Department of Education for over 30 years.  She is currently the Director of 
the School Leadership Institute, within the Department.  She has had no involvement in any aspects of this project 
and will not have future involvement of any aspects of its delivery or operation. 
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