



Artist impression of Carlingford West Public School



Artist impression of Cumberland High School

Carlingford West Public School and Cumberland High School

Project update | February 2023

Investing in our schools

The NSW Government is investing \$8.6 billion in school infrastructure over the next four years, continuing its program to deliver 160 new and upgraded schools to support communities across NSW. This builds on the more than \$9.1 billion invested in projects delivered since 2017, a program of \$17.7 billion in public education infrastructure.

The NSW Department of Education is committed to delivering new and upgraded schools for communities across NSW. The delivery of these important projects is essential to the future learning needs of our students and supports growth in the local economy.

Project overview

The Department of Education has listened to the community's feedback and has developed a joint project to upgrade Carlingford West Public School (CWPS) and Cumberland High School (CHS).

The upgrade at Carlingford West Public School is designed to deliver new flexible learning spaces, new hall, new library, new tennis courts, new canteen, and refurbished staff and administration areas.


The upgrade to Cumberland High School is designed to deliver new flexible learning spaces including specialist spaces such as wood workshops and visual arts spaces, new multipurpose hall, sport and performance spaces, new library, new multipurpose sports courts, new canteen, and refurbished staff and administration facilities.

Progress summary

The Department of Planning and Environment (DPE) has requested that School Infrastructure NSW provide a formal response to submissions received during the public exhibition period on the State Significant Development (SSD) application. The Response to Submissions (RtS) report will be published on the DPE Planning Portal and we will notify you when it is online.

At CHS the remediation of asbestos in Building F was completed and the building has now been demolished. Works have been ongoing on the sports courts which are scheduled to be ready for use in Term 2, weather permitting.

At CWPS bollards and line markings were installed on Felton Road East to make it safer for students, staff and the general public. These upgrades are outlined on the map below. When using the Felton Road East kiss and ride please remember it is left turn only when entering, and to follow the directions of CWPS staff.



Upgrades to Felton Road East

Artist impressions of the upgrades

Below and over the page are updated artist impressions of the upgrades at CWPS and CHS. Please note these are indicative only and subject to change.



CWPS walkway



CWPS staircase





New CHS building looking south from sports field



CHS inner walkway

Next steps

Works are continuing on the Cumberland High School link road between Dunmore Avenue and Blenheim Road, which will now be opening in Term 2. Pick up and drop off hours for the school will be 8 am – 9.30 am and 2.30 pm – 4 pm Monday to Friday during school terms. At other times the road will be closed.

The tender for the main works has been released and is expected to be awarded in the coming months. Once awarded, the builder will work closely with the school leadership and project team to further develop the design for the project. More information about start and completion dates will be provided when planning approval has been received and the delivery program has been finalised.

We look forward to continuing to share information with you as the project progresses.

