

# Chatswood Public School and Chatswood High School

Project update

May 2022

## Investing in our schools

The NSW Government is investing \$7.9 billion over the next four years, continuing its program to deliver 215 new and upgraded schools to support communities across NSW. This is the largest investment in public education infrastructure in the history of NSW.

We are upgrading Chatswood Public School and Chatswood High School with new and improved facilities to support the local community.

## Progress summary

### *Chatswood High School*

Formwork and steel installation for Level 1 of Building S and concrete pours are complete. Removal of demolition debris is complete for Modular Building L.

Structural demolition of Building I and F is complete.

### *Chatswood Public School*

An exciting milestone for the project is that Building P2 Level 4 is complete and the suspended slab has been poured, meaning Building P2 has topped out. Work to remove the framework supporting the concrete formwork of Building P2 continues. Steelwork installation has now commenced.

Landscaping of the central courtyard playground area has been finished and was handed over early to the school for use in mid-May.

## Next steps

### *Chatswood High School*

The installation of the vertical structure for Building S will continue throughout May. In preparation for concrete pours, formwork and steel will be installed for Level 2 of Building S.

Ground clearance and bulk excavation for Buildings Q and T will continue to progress. If asbestos containing material is found during ongoing excavation works, the unexpected finds procedure contained within the Remediation Works Plan will be implemented, and the material will be remediated in accordance with the Asbestos Management Plan and SafeWork NSW regulations.

Ongoing bulk earthworks and structural piling and footings for Building T foundations.

### *Chatswood Public School*


Ongoing construction of Buildings P1 and P2 will continue through May including internal services installation and removal of formwork. Work on the Building P1 façade will continue and the ground floor concrete slab will be poured for the canteen. Lift installations will also start which is another exciting milestone for the project.

---


## For more information contact:

School Infrastructure NSW  
Email: [schoolinfrastructure@det.nsw.edu.au](mailto:schoolinfrastructure@det.nsw.edu.au)  
Phone: 1300 482 651  
[www.schoolinfrastructure.nsw.gov.au](http://www.schoolinfrastructure.nsw.gov.au)

### Indicative map of the Chatswood High School work zone



### Indicative map of the Chatswood Public School work zone



**For more information contact:**

School Infrastructure NSW  
 Email: [schoolinfrastructure@det.nsw.edu.au](mailto:schoolinfrastructure@det.nsw.edu.au)  
 Phone: 1300 482 651  
[www.schoolinfrastructure.nsw.gov.au](http://www.schoolinfrastructure.nsw.gov.au)