

Chatswood Public School and Chatswood High School

Works lookahead - October 2022

Investing in our schools

The NSW Government is investing \$8.6 billion in school infrastructure over the next four years, continuing its program to deliver 160 new and upgraded schools to support communities across NSW. This builds on the more than \$9.1 billion invested in projects delivered since 2017, a program of \$17.7 billion in public education infrastructure.

The NSW Department of Education is committed to delivering new and upgraded schools for communities across NSW. The delivery of these important projects is essential to the future learning needs of our students and supports growth in the local economy.

Next steps

The Chatswood Schools project is nearing the exciting milestones of handing over Building S at the high school and Buildings P1 and P2 at the public school towards the end of Term 4.

Activity at both sites has reached a point where scaffolding is now either fully stripped or starting to come down as cladding and external finishes are finalised. Internal services installations and finishes such as painting, flooring and joinery are continuing, and during October landscaping works will start at both schools, weather dependant

To minimise impact to school operations, the project team will be working during the upcoming school holiday period to undertake utility works at both sites (communications, electrical and stormwater). They will also undertake rectification works at Building R at the high school, and the sports court at the public school. The public school will also have new wider access pathways from Pacific Highway when students return for the start of Term 4.

The planned activities for the holiday period and for the month of October is provided for each school overleaf.

During construction, access to buildings and driveways will be maintained at all times. Where temporary footpath changes, car parking removal or lane closures are required for works, traffic control, pedestrian detours, and signage will be in place to assist the community.

Some of this work may be noisy; however, we will take every possible step to minimise noise, such as switching off equipment when not in use and using non-tonal reversing beepers.

Standard construction hours for this project are 7 am to 6 pm Mondays to Fridays, and 8 am to 4 pm, Saturdays. No works will take place on Sundays or public holidays, unless otherwise notified.

For more information contact:


School Infrastructure NSW
Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au

Chatswood High School

The below table summarises upcoming work activities for late September and October 2022.

Indicative timing	Detail of upcoming works
<p><i>School holiday works</i></p> <p>24 September - 9 October</p>	<ul style="list-style-type: none"> • Building H installation of cabling for communications systems • Building J lobby installation of fire indicator panel works • Building R concrete honing and sealing levels 1 and 2 • Building S connection to stormwater network • Extension of construction zone to enable landscaping works for Building S • Building M, R and demountables upgrade of electrical boards
<p><i>Throughout October</i></p>	<ul style="list-style-type: none"> • Building S installation of façade cladding to level 3 • Building S services fit off lower ground floor to level 3 • Building S joinery and internal finishes installation lower ground floor to level 3 • Building S re grading and landscaping works • Building T installation of structural steel • Buildings T and Q installation of in-ground services • Building Q ground floor suspended slab pour

Indicative map of the Chatswood High School work zone



For more information contact:


School Infrastructure NSW
 Email: schoolinfrastructure@det.nsw.edu.au
 Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au

Chatswood Public School

The below table summarises upcoming work activities for late September and October 2022.

Indicative timing	Detail of upcoming works
<p><i>School holiday works</i></p> <p>24 September - 9 October</p>	<ul style="list-style-type: none"> • Demountable removal from Centennial Ave, pending authority permits • All site power outage by Ausgrid to upgrade the fuse to the substation (24 Sept) • Setting up the new main communications room in Building P2 • Building A upgrade to the air conditioning system • Works to Pacific Highway Main Campus entrance and next to Building G construction zone to install new wider access pathways • Sports court rectification works including replacing the pivoting basketball hoops and repairing the blue footpath
<p><i>Throughout October</i></p>	<ul style="list-style-type: none"> • Removal of tower crane • Buildings P1 and P2 installation of internal finishes • Buildings P1 and P2 landscaping works • Building P2 services fit out • Building G earthworks and structure • Replacement of Centennial Avenue access gate and fencing in the same area • Connection of stormwater pipes to Willoughby Council network on James Street

Indicative map of the Chatswood Public School work zone



For more information contact:

School Infrastructure NSW
 Email: schoolinfrastructure@det.nsw.edu.au
 Phone: 1300 482 651
www.schoolinfrastructure.nsw.gov.au