



Chatswood Public School and Chatswood High School

Project update | April 2023

Progress summary and next steps

At the high school, we are on track to handover the newly refurbished sports courts and cricket nets following the April holidays on Day 1 Term 2. The new school hall (Building T) is also nearing completion. Building Q is having its internal finishes installed, including flooring and cabinetry, and we expect it to be handed over in mid-2023. Refurbishment and landscaping works will continue into Term 4 2023.

At the public school, the next milestones include finishing the new school hall (Building G) and the construction of a new sports court with landscaping and play space in the central courtyard. Both are tracking well, and we expect to hand these over to the school in mid-2023.

The planned activity for the month of April 2023 is provided for each school overleaf.

Management of construction impacts

During construction, access to buildings and driveways will be maintained at all times, except for a small number of driveways impacted by the Jenkins Street stormwater works, which has been notified to neighbours separately. Where temporary footpath changes, car parking removal or lane closures are required for works, traffic control, pedestrian detours, and signage will be in place to assist the community.

Some of this work may be noisy; however, we will take every possible step to minimise noise, such as switching off equipment when not in use and using non-tonal reversing beepers.


Standard construction hours for this project are 7 am to 6 pm Monday to Friday, and 8 am to 4 pm, Saturdays. No works will take place on Sundays or public holidays, unless otherwise notified.

Chatswood High School

The below table summarises upcoming work activities for April 2023.

Indicative timing	Detail of upcoming works
<i>Throughout April 2023</i>	<ul style="list-style-type: none"> • Buildings Q & T façade cladding and brickwork • Building Q putting in joinery and finishes including flooring, and painting • Buildings Q & T external footpaths and landscaping • Building T external retaining walls, stairs and balustrades

Indicative map of the Chatswood High School work zone



Chatswood Public School

The below table summarises upcoming work activities for April 2023.

Indicative timing	Detail of upcoming works
<i>Throughout April 2023</i>	<ul style="list-style-type: none"> • Building G final putting in of services • Building G removal of the turntable for construction vehicles • Building G putting in flooring • Soft landscaping in the central courtyard • Jenkins Street stormwater works to connect to the Council’s stormwater network

Indicative map of the Chatswood Public School work zone

