



Artists impression of the new hall at Engadine High School

Engadine High School

Project update | June 2023

Project overview

School Infrastructure NSW is building a new multipurpose hall at Engadine High School. The hall will include a full basketball court, stage, amenities, and sports and performance storage.

Progress summary

As you may be aware from our last project update, Lloyd Group, who were engaged by the Department of Education to deliver the new Engadine High School Hall, went into administration in April 2023 halting all construction.

Deloitte has been appointed as the administrators and School Infrastructure NSW (SINSW) is currently working with Deloitte to understand any implications to the project timeline and costs. We will continue to keep the school community updated as and when new information becomes available. SINSW will work with the administrators to ensure that the project is delivered with minimal disruption to the school community.

A tender has been released to look for a contractor to finalise the remaining works and complete construction. This tender is now open and will close in July 2023.

Next steps

When the tender is closed, all applications will be assessed, and the most suitable tenderer will be appointed to the project. SINSW will announce the new contractor and any timeframes for construction restarting once this is confirmed.

How can I stay up to date?

Follow this link to access the project webpage edu.nsw.link/EngadineHS or scan the QR code to the right. If you have any queries or concerns about this project you can contact School Infrastructure NSW on schoolinfrastructure@det.nsw.edu.au, or during business hours on 1300 482 651.

