

# Camden Public School Project update | February 2026

Image caption: Camden Public School students in front of the administration building



Dear staff, parents and carers,

As part of the NSW Government's plan to rebuild public education, the NSW Budget is delivering \$3.9 billion for new and upgraded schools in Western Sydney. This targeted investment will ensure growing communities get access to a world class public education.

The health, safety, and wellbeing of all members of our school and the local community are our highest priorities. We are providing an update on the construction work outside Building A at Camden Public School following our update from [December 2025](#).

## Progress summary

Construction of the front entrance of Building A, the pathways and covered walkways to the back of Building D and the demountable pathways are continuing. Work was delayed due to the asbestos remediation work and wet weather that occurred during the Summer School Holidays.

### Building A

Following our December 2025 update, we have completed the pouring of the slab for the new covered entrance at the front of Building A. We have also begun the installation of the wall and roof structure, with landscaping work to start during Term 1 2026.

### Building A access

During the installation of the new covered entrance, the current entry doors to the administration area of Building A will be closed.

Students, staff and visitors to the school will access Building A through the doors near the staffroom.


A temporary access ramp will be installed at the doors on the southern end of Building A near the hall for those who need it. Please see the map overleaf showing the access points.

### Building D

Installation of an accessible student bathroom and accessible support room is underway in Building D. A new interconnecting ramp from Building D into Building A has been installed and is ready to be used.



Email: [schoolinfrastructure@det.nsw.edu.au](mailto:schoolinfrastructure@det.nsw.edu.au)  
Phone: 1300 482 651  
[schoolinfrastructure.nsw.gov.au](http://schoolinfrastructure.nsw.gov.au)



Due to the construction work, the demountable classrooms will be inaccessible to students and staff.

Classes in these demountables will be temporarily relocated for the first few weeks of Term 1 while work is completed.

## Next steps

Following the completion of the above work, Building A, Building D and the demountable classrooms will be fully operational and available to students and staff by late Term 1 2026

## Asbestos-containing material – remediation

As we outlined in our notification on 16 December 2025, remediation work has been completed across 6 areas on the school site during the Summer School Holidays.

The work included:

- excavation of soil and mulch
- installation of geofabric
- laying of new turf.

All work was done in accordance with work health and safety laws and the NSW Department of Education's Asbestos Management Plan. Safety measures were in place while work was being done. All work was completed by licensed asbestos contractors.

The school grounds were inspected by an independent hygienist following the completion of remediation work and a clearance certificate was issued.

As an added precaution there will be ongoing monitoring of areas that are inaccessible to students, including garden beds and the carpark. The gardens will remain cordoned off.

The health, safety, and wellbeing of all members of our school and the local community are our highest priorities.

Thank you for your cooperation during this important work.