

Maitland Grossmann High School

Project update | October 2025

Image caption: new artwork on the eastern wall of the gymnasium, commissioned by Edugrafix



Investing in our schools

As part of the NSW Government's plan to rebuild public education, the NSW Budget is delivering \$2.1 billion for new and upgraded schools in regional NSW. This targeted investment will ensure growing communities get access to a world class public education.

Improvement works

Work is underway to improve the operations and amenities at Maitland Grossmann High School while we explore options for the school facilities into the future.

Improvement work includes painting Block A, Block B, Block C, Block D and Block H (the hall), installing covered walkways and shade structures, replacing the timber retaining wall between Blocks F and M, installing a new demountable vocational education and training (VET) hospitality kitchen, and improving the appearance of Block E.

Progress summary

Painting works

Painting work is continuing on the exterior of Block C.

VET hospitality kitchen

Work on the VET hospitality kitchen continued in the spring school holidays and is on track for students and staff to use over the coming weeks.

Spring school holiday improvement work

During the spring school holidays, the following work was finished:

- 4 x wall artworks revitalising 3 demountable buildings and the gymnasium
- the access pathway between Block E from Block D
- the covered walkways near the demountable classrooms east of Block L.

Plans are progressing for the installation of additional covered walkways and shade structures near the sports fields and east of Block M. Additional undercover seating around the school is also being organised. See urban sketch below for more information.



Email: schoolinfrastructure@det.nsw.edu.au
Phone: 1300 482 651
schoolinfrastructure.nsw.gov.au



Urban sketch of improvement works at Maitland Grossmann High School

Next steps

- When Block C painting work is finished, we will begin painting the exteriors of Blocks A and B.
- The remaining covered walkways are scheduled to be finished by early to mid 2026. See urban sketch above for the locations of the other covered walkways.
- Once we complete the tender process for the other improvement works, we expect to award the construction contract by late Term 4 2025.

Block E security

In July 2025 we installed 2 temporary closed-circuit TV (CCTV) cameras at the north and south-eastern corners of Block E. To increase security to the building, another 2 temporary CCTV cameras will be installed.

- 1 x east of Block E, just north of Block L.
- 1 x north of Block A, southwest of Block F.

The CCTV footage will be collected and held by the school and only passed on to police or other enforcement agencies if they are investigating criminal behaviour.



Map showing CCTV camera locations

Working hours

Work hours are between 7 am and 6 pm Monday to Friday, and 8 am and 1 pm on Saturday in accordance with NSW Environment Protection Authority construction times.

Health and safety

The health, safety, and wellbeing of the school and local community is our highest priority. The independent hygienist is continuing to monitor Maitland Grossmann High School and the clearance certificate issued to use all buildings on site except for Block E, remains in place.

Future of the school facilities

We are continuing to work through the options for the future of the school facilities and expect to have an update later in Term 4 2025. Thank you for your patience while we work through the best options for the Maitland Grossmann High School community. We look forward to sharing more information with you.

More information



For more information visit edu.nsw.link/MGHS or scan the QR code.

If you have any questions, you can contact School Infrastructure during business hours on the contact details below.